

Project Delivery Manual

Table of Contents

Chapter 1: Project Prioritization, Programming & Funding

	Overview
Section 1-1	Transportation Programming Guide (TPG)
Section 1-2	Capital Improvement Projects and Programs
Section 1-3	Funding Types & Eligibility
Section 1-4	Grant Funding
Section 1-5	Transportation Fund Status
Section 1-6	Funding Requests

Chapter 2: Project Initiation

	Overview
Section 2-1	Informational Project Scoping & Estimating
Section 2-2	Project Reports

Chapter 3: Civil and Electrical Design

	Overview
Section 3-1	Project Management Standards
Section 3-2	Quality Control
Section 3-3	Topographic Surveys
Section 3-4	Base Maps
Section 3-5	Design Standards
Section 3-6	Plans, Specifications and Estimate (PS&E)
Section 3-7	Right-of-Way Acquisition
Section 3-8	Permitting
Section 3-9	Utility Coordination
Section 3-10	Environmental Documentation

Chapter 4: Construction Management

Overview

- Section 4-1 Pre-construction Meetings
- Section 4-2 Submittals
- Section 4-3 Monitoring Construction Schedules and Costs
- Section 4-4 Construction Staking
- Section 4-5 Quality Assurance Testing
- Section 4-6 Construction Inspection Practices
- Section 4-7 Pay Requests
- Section 4-8 Change Orders
- Section 4-9 Completion of Improvements
- Section 4-10 Warranty Inspections

Chapter 5: Encroachment Permits

Overview

- Section 5-1 Processing Permits
- Section 5-2 Inspection, Enforcement and Warranty
- Section 5-3 Encroachment Permit Billing and Accounting

Chapter 6: Construction Traffic Management Program

Overview

- Section 6-1 Public Convenience and Safety
- Section 6-2 Traffic Control Plans
- Section 6-3 Administrative Penalties

Chapter 7: Traffic Engineering

Overview

- Section 7-1 Neighborhood Traffic Management Program (NTMP)
- Section 7-2 Speed Limits
- Section 7-3 Speed Hump Program
- Section 7-4 Traffic Operations Center
- Section 7-5 Traffic Investigations
- Section 7-6 Signals & Signing/Striping

- Section 7-7 Traffic Signal Timing
- Section 7-8 Angled Parking

Chapter 8: Contracts

- Overview
- Section 8-1 Consultant Selection
- Section 8-2 Pre-selected Consultants
- Section 8-3 Master Services Agreements
- Section 8-4 Sole Source Contracts & Agreements
- Section 8-5 Negotiating Agreements
- Section 8-6 Execution of Consultant Agreements
- Section 8-7 Project Participation Requirements (DBE/ESBE/MWBE)
- Section 8-8 Bidding & Awarding Construction Contracts
- Section 8-9 Execution of Construction Contracts
- Section 8-10 Bid Protests
- Section 8-11 Claims Hearings
- Section 8-12 Labor Compliance
- Section 8-13 Execution of Change Orders & Supplemental Agreements

Chapter 9: Council Reports

Chapter 10: ADA / Public Right-of-Way

- Overview
- Section 10-1 Accessibility Related Citizen Requests
- Section 10-2 Curb Ramps
- Section 10-3 Pedestrian and ADA Construction Zone Plans

Chapter 11: Public Outreach

Chapter 12: Federal/State Procedures