

## Staff Level RAC Project Review Transition

Month		Mailing to adjacent Property Owners	Post Notice on-site	Post Project On Line	RAC Review	Community Review
1	December	X	X		Continue current RAC Review Process	Community contacts staff to inquire about projects
2	January	X	X	X		
3	February	X	X	X		
4	March		X	X	Scheduled meeting each week to review on-line posted projects	Community to review on-line posted projects and provide any comments to Staff
5	April		X	X	Scheduled meeting bi-weekly to review on-line posted projects	
6	May			X	One (1) scheduled meeting to review on-line posted projects	
7	June			X	Community to review on-line posted projects and provide any comments to Staff	