
Currently Funded Water Projects

Some project budget numbers have changed to reflect budget adjustments made during the City’s midyear budget process.

 PROJECT #   PROJECT NAME   PROJECT BUDGET 

 PROJECT 

EXPENDED 

BUDGET 

EXPENDITURES
Design

Procurement 

Bid/Award
Construction Complete

Z14000700 BASE CIP CONTINGENCY‐WATER 638,066$                  272$                         0% PARENT PROGRAM

Z14000800 BACKFLOW PREVENTION DEVICE3330 2,346,916$              2,313,640$              99% PARENT PROGRAM

Z14001300 UTILITIES ADA IMPROVEMENT 3330 87,245$                    74,405$                    85% PARENT PROGRAM

Z14001301 1391 35th ADA Kitchen Imps. 101,039$                  101,039$                  100% 100% 100% 100% COMPLETE

Z14001500 DRINKING WATER QUALITY 3330 3,929,789$              1,958,841$              50% PARENT PROGRAM

Z14001501 Distribution Flushing Program 137,466$                  8,589$                      6% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14001504 Instrument Replacement, WQ Lab 275,026$                  273,811$                  100% EQUIPMENT/MATERIAL PURCHASE

Z14001505 Flushing Truck 680,000$                  ‐$                          0% EQUIPMENT/MATERIAL PURCHASE

Z14001900 UTILITY ENERGY EFFICIENCY 3350 400,803$                  142,244$                  35% PARENT PROGRAM

Z14001904 SRWTP Intake Lighting 236,543$                  13,577$                    6% 100% 0% 0%

Z14002300 SRWTP PROPERTY ACQUISITION3350 889,000$                  749,341$                  84% PARENT PROGRAM

Z14003600 Information Technology ‐ SCADA 1,994,602$              ‐$                          0% PARENT PROGRAM

Z14003606 SCADA Radio Replacement 437,698$                  118,192$                  27% EQUIPMENT/MATERIAL PURCHASE

Z14003611 SCADA Fiber Optics 878,000$                  95,574$                    11% 0% 0% 0%

Z14003612 SCADA Water Plants Mobile Ac 339,000$                  7,800$                      2% 0% 0% 0%

Z14005400 Shasta Park 4MG Res and Pump Station 4,380,814$              4,366,918$              100% PARENT PROGRAM

Z14005401 Shasta Park Frontage Imprvmnts 1,224$                      1,224$                      100% 0% 0% 0%

Z14005402 Shasta Park Water Facility 18,535,237$            17,820,365$            96% 100% 100% 90%

Z14006000 WTP Rehab Project 155,316,794$          155,116,834$          100% 100% 100% 100% COMPLETE

Z14006003 SRWTP/FWTP Security Improvemnt 1,357,005$              1,357,005$              100% 100% 100% 100% COMPLETE

Z14006011 SRWTP Intake Security Improvements Project 11,606$                    11,606$                    100% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14006012 Sacramento Water Treatment Plants Rehab Project Phase 2 Improvem 1,870,000$              1,569,347$              84% 100% 100% 89%

Z14006700 WHOLESALE WHEELING CONN FEE IMPV 490,786$                  391,826$                  80% PARENT PROGRAM

Z14006701 SSWD Inter‐Tie Modification 65,000$                    ‐$                          0% 0% 0% 0%

Z14006702 CalAM Water ‐ Arden Intertie 189,455$                  54,815$                    29% 100% 100% 95%

Z14006800 UNPLANNED CORRECTIVE MAINT. 404,736$                  258,872$                  64% PARENT PROGRAM

Z14006809 VALVE IRON ADJUSTMENT 64,781$                    21,573$                    33% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14006821 EAF Lime Slaker 2 Replacement 70,687$                    70,688$                    100% EQUIPMENT/MATERIAL PURCHASE

Z14006822 SRWTP Caustic Mitigation 260,000$                  86,037$                    33% 100% 100% 70%

Z14006823 EAF Fluoride Tank Replacement 100,100$                  97,401$                    97% EQUIPMENT/MATERIAL PURCHASE

Z14006824 SRWTP Filter Valve Replacement 70,000$                    63,247$                    90% EQUIPMENT/MATERIAL PURCHASE

Z14006825 CRB Rectifier Repair 40,000$                    37,734$                    94% 100% 100% 100% COMPLETE

Z14006826 SRWTP Machine Shop Roof Repair 45,000$                    ‐$                          0% 0% 0% 0%

Z14006827 Replacement Pump and Motor (94 & 134) 41,000$                    ‐$                          0% 0% 0% 0%

Z14006828 SRWTP Homogenizing Mixers 35,000$                    ‐$                          0% 0% 0% 0%

Z14006829 FWTP Flocculator Repair 35,000$                    ‐$                          0% 0% 0% 0%

Z14006830 FWTP Homogenizing Mixers 48,000$                    ‐$                          0% 0% 0% 0%

Z14009400 FIRE HYDRANT & GATE VALVE REPL 2,630,826$              2,045,675$              78% PARENT PROGRAM

Z14010000 RESIDENTIAL WATER METERING PRO 22,809,352$            1,095,709$              5% PARENT PROGRAM

Z14010001 RWM‐PROJECT MGMNT 3,684,854$              2,442,466$              66% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14010053 AMI: Meter Reading 12,201,895$            9,264,461$              76% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14010063 Land Park Water Main Rpl Ph1 13,793,985$            13,793,985$            100% 100% 100% 100% COMPLETE

Z14010064 Land Park Water Main Rpl Ph2 5,829,138$              5,829,137$              100% 100% 100% 100% COMPLETE

Z14010065 Little Pocket/Tahoe Main Rpl 8,126,297$              8,126,307$              100% 100% 100% 100% COMPLETE

Z14010066 E. Sac Water Main Rpl Ph2 14,775,256$            14,775,256$            100% 100% 100% 100% COMPLETE

Z14010068 S. Natomas & Hagginwood WMR 6,092,364$              6,092,362$              100% 100% 100% 100% COMPLETE

Z14010069 Oak Park & Colonial Manor WMR 4,033,595$              4,033,594$              100% 100% 100% 100% COMPLETE

Z14010070 Parkway & Valley Hi WMR 5,653,125$              5,653,124$              100% 100% 100% 100% COMPLETE

Z14010071 Wtr Mn. Replc Coord. w/Dev. 250,000$                  244,000$                  98% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14010072 Tahoe Park Wtr Mn Rplc Ph2 14,948,033$            14,328,640$            96% 100% 100% 100% COMPLETE

Z14010073 Land Park Wtr Mn Replc Ph3 10,757,840$            10,757,186$            100% 100% 100% 100%

Z14010075 Pocket Water Mtr Retro Phase 4 6,648,027$              6,648,027$              100% 100% 100% 100% COMPLETE

Z14010077 S Natomas Water Meter Retrofit 7,167,290$              7,167,291$              100% 100% 100% 100% COMPLETE

Z14010078 Elmhurst/Oak Park Meter Proj 11,358,427$            9,268,211$              82% 100% 100% 100%

Z14010079 N Sacramento Meter Retrofit 2,129,936$              2,129,936$              100% 100% 100% 100% COMPLETE

Z14010080 Tradewind Main Replacement WMR 1,839,061$              1,832,139$              100% 100% 100% 100%

Z14010081 North Sac Meter Retrofit Ph 2 15,793,190$            15,793,094$            100% 100% 100% 100%

Z14010082 Mid/Dwnt/CollGlen Mtr Retrofit 5,125,145$              4,295,978$              84% 100% 100% 100%

Z14010083 Valley Hi Water Meter Retrofit 5,193,822$              5,193,822$              100% 100% 100% 100% COMPLETE

Z14010084 South Sacto Wtr Meter Retrofit 9,702,935$              9,702,026$              100% 100% 100% 100%

Z14010086 Meter Program Sidewalk Repairs 10,000$                    3,536$                      35% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14010087 Meadowview & Land Park PR/WMR 10,287,018$            7,252,582$              71% 100% 100% 100% COMPLETE

Z14010088 Golf Course Terrace/Meadowview 13,262,675$            11,099,328$            84% 100% 100% 100% COMPLETE

Z14010089 Fruitridge & Glen Elder PR/WMR 8,752,540$              7,280,335$              83% 100% 100% 100% COMPLETE

Z14010090 Land Park Ph 6 & 7 WMR (MND) 9,433,203$              6,518,274$              69% 100% 100% 100%

Z14010091 Townhomes/Condos WMR 4,571,307$              3,431,956$              75% 100% 100% 100% COMPLETE

Z14010092 College Glen/New Brighton WMR 1,089,329$              1,089,329$              100% 100% 100% 100% COMPLETE

Z14010093 Individual Meter Retrofit Ph 1 3,027,890$              2,414,744$              80% 100% 100% 100% COMPLETE

Z14010094 Land Park Terrace Phase 1 WMR 230,020$                  230,019$                  100% 100% 100% 100% COMPLETE

Z14010095 Fruitridge & Lawrence Park WMR 294,795$                  294,794$                  100% 100% 100% 100% COMPLETE

Z14010096 Sacramento County PR/WMR 536,523$                  536,523$                  100% 100% 100% 100% COMPLETE

Z14010097 Land Park Phase 4  WMR 453,674$                  453,922$                  100% 100% 100% 100% COMPLETE

Z14010098 Campus Commons/Tahoe Park WMR 342,611$                  342,611$                  100% 100% 100% 100% COMPLETE

Z14010099 East Sacramento Ph 6 PR/WMR 467,664$                  467,665$                  100% 100% 100% 100% COMPLETE

Z14010101 River Park Phase 1 PR/WMR 21,599,285$            5,286,182$              24% 100% 100% 31%

Z14010103 Land Park Phase 5 PR/WMR 1,116,016$              366,477$                  33% 100% 100% 100% COMPLETE

Z14010104 Richmond Grove WMR (MND) 714,816$                  584,394$                  82% 100% 100% 100% COMPLETE

Z14010105 E SAC PH 3, 4 & 5 PR/WMR 34,740,575$            31,808,561$            92% 100% 100% 100% COMPLETE

Z14010106 Land Park Phase 4 & SLP Terrace 18,522,335$            15,655,264$            85% 100% 100% 100% COMPLETE

Z14010107 Pipeline Replacement for the AWMP 29,150,109$            25,702,109$            88% 100% 100% 100%

Z14010108 AWMP Install Investigation 250,000$                  63,987$                    26% PROGRAMMATIC/STUDY/PRE-DESIGN/AUDIT

Z14110100 WELL REHAB PROGRAM 78,762$                    75,240$                    96% PARENT PROGRAM

Z14110108 Groundwater Flush‐to‐Waste 1,330,000$              267,599$                  20% 90% 0% 0%

Z14110900 Cast Iron Pipe Rehab 101,228$                  61,228$                    60% PARENT PROGRAM

Z14111100 DOU Facility Roof Rehab 28,217$                    18,217$                    65% PARENT PROGRAM

Z14120300 SRWTP Intake Sed Rmvl 310,000$                  283,314$                  91% 100% 100% 100% COMPLETE

Z14130100 FLORIN RES BACK UP ENGINE 2,765,789$              1,657,213$              60% 100% 100% 87%

Z14130200 FWTP REHAB 798,465$                  580,975$                  73% PARENT PROGRAM

Z14130201 FWTP Lime System Rehab ‐$                          ‐$                          0% 0% 0% 0%

Z14130209 FWTP Filter Improvements (Combined with Z14006806) 5,501,310$              5,048,723$              92% 100% 100% 100% COMPLETE

Z14130211 FWTP Bulkhead Repairs 197,000$                  188,874$                  96% 100% 100% 100%

Z14130212 FWTP Substation Replacement 3,822,353$              187,019$                  5% 53% 0% 0%

Z14130213 EAFWTP Fire Alarm System Repl. 200,000$                  526$                         0% EQUIPMENT/MATERIAL PURCHASE

Z14130300 TRANS MAIN REHAB PROGRAM 4,100,050$              12,984$                    0% PARENT PROGRAM

Z14130303  City College Reservoir T‐Main Replacement Project  ‐$                          ‐$                          0%

Z14130400 DISTRIB MAIN REHAB PROGRAM 14,276$                    ‐$                          0% PARENT PROGRAM

Z14130500 RESERVOIR REHAB PROGRAM 83,327$                    2,367$                      3% PARENT PROGRAM

Z14130501 Alhambra Res. Repairs 55,656$                    55,656$                    100% 100% 100% 100% COMPLETE

Z14130502 SacCity Reservoir Access Rd 64,046$                    64,044$                    100% 100% 100% 100% COMPLETE

Z14130504 Alhambra Rsvr Security Improv 88,448$                    88,448$                    100% 100% 100% 100% COMPLETE

Z14130505 CC Reservoir ‐ Electrical Impr 715,000$                  209,171$                  29% 100% 100% 64%

Z14130506 Freeport Res Pump Replacement 756,318$                  148,546$                  20% 90% 0% 0%

Z14130507 Reservoir Concrete Repairs                115,000$                  6,131$                      5% 100% 100% 76%

Z14140100 SECURITY & EMERG PREP PROG 518,990$                  220,836$                  43% PARENT PROGRAM

Z14140104 Video Surveillance 80,000$                    ‐$                          0% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140105 Physical & Perimeter Security 240,000$                  104,623$                  44% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140106 EAP Consolidation 87,366$                    87,367$                    100% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140107 Security Communication 388,348$                  280,624$                  72% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140108 Bercut Security Improvements 82,275$                    82,274$                    100% 100% 100% 100% COMPLETE

Z14140109 Re‐Keying Proprietary System 250,940$                  87,905$                    35% EQUIPMENT/MATERIAL PURCHASE

Z14140501 FWTP INTAKE SUBMERSIBLE PUMPS 17,009$                    17,009$                    100% 100% 100% 100% COMPLETE

Z14140505 WTP Intake Vibration Sensors 229,271$                  229,271$                  100% 100% 100% 100% COMPLETE

Z14140600 DOU Facilities Impr/Rehab 329,159$                  33,857$                    10% PARENT PROGRAM

Z14140604 Customer Contact Center 87,886$                    87,887$                    100% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140605 SUMP 2 Roof Rehab 88,932$                    88,931$                    100% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140606 1395 Landscape Improvements 905,700$                  896,574$                  99% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140607 1395 35th Ave Bldg Carpet 247,803$                  247,802$                  100% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140608 1395 35th Ave Bldg HVAC 1,380,000$              150,183$                  11% 0% 0% 0%

Z14140609 CORP YARD (NACY) BLDG 120,000$                  ‐$                          0% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140610 1391 35TH AVE BLDG 120,000$                  ‐$                          0% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14140612 1391 Space Reconfiguration 40,000$                    15,325$                    38% 0% 0% 0%

Z14140700 WATER METER PROGRAM TRAILERS 410,400$                  409,315$                  100% PARENT PROGRAM

Z14170100 DOU IT Program 14,999$                    13,625$                    91% PARENT PROGRAM

Z14170101 Utility Billing Replacement 10,529,851$            10,530,747$            100% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14170102 SharePoint Online CIP Project 108,630$                  108,976$                  100% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14170103 PM Database 165,200$                  164,480$                  100% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14190100 SRWTP Improvements Project 1,230,000$              ‐$                          0% PARENT PROGRAM

Z14190101 WTP Art in Public Places 279,030$                  ‐$                          0% PROGRAMMATIC/STUDY/PRE-DESIGN

Z14190102 SRWTP Exapnsion 4,010,000$              534,970$                  13% PROGRAMMATIC/STUDY/PRE-DESIGN

*Including, but not limited to, currently funded FY17‐20 CIP. 30‐Jun‐20

589,287,230$          491,926,686$         


