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Table B-1
North Natomas Financing Plan Update 2016
Estimated Cost of Remaining Freeway Interchange, Overcrossing, and HOV Lanes

Structure/Description
 Status/ 
Phase 

(1)

Year    
(2)

Number 
of Lanes Length Width

 2008
Remaining 

Costs 

 Cost % 
Increase  

 2015
Remaining

Cost 
New Interchanges/Overcrossings/HOV Lanes
Truxel Interchange 
Overcrossing C/I 1997 6
Auxiliary Lanes between Truxel & Northgate, & 2-lane EB 
exit @ Northgate

C/I 1997 2 12,750

Financing Costs for Truxel Agreement C/I 1997
Total for Truxel Interchange C   $                     -  $                     - 

Arena Interchange
Construct Interchange (3) C/II 2003 6 270 132
Auxiliary Lane I-5 @ Del Paso to I-80 C/II 2003 17,000
2-lane SB exit from I-5 C/II 2003 2 500
Stripe NB Exit for 2 lanes (4) C/III 2003
I-80 to Arena Bl 2nd Auxiliary Lane C/IX 2003 2 5,280
Arena Bl-Int to Duckhorn 2003
Arena Bl-Int to E Commerce Way 2003

Total for Arena Interchange C  $                     -  $                     - 

Northgate Interchange
Improve WB Off Ramp (5) C/VI 2010  $      4,889,000 19.03%  $      5,819,572 

Del Paso Interchange
Del Paso Interchange C 1997  $                     - 
Auxiliary Lane @ SB Loop On Ramp (6) C/II TBD 2 500  $                     - 
Total for Del Paso Interchange C  $                     -  $                     - 

I-80/I-5 Interchange
Ramp for EB to NB Traffic (5) P/III 2010  $    19,551,000 19.03%  $    23,272,337 

Elkhorn/SR 99 Interchange C
Interchange expansion to 6 Lanes (10) P/V 2010 6  $    12,937,000 0.00%  $    12,937,000 

West El Camino/I-80 Interchange
Overcrossing widening to 4 lanes C/IV 2008 4  $                     -  $                     - 

HOV/Mainline Lanes (5)
I-80 @ Northgate to I-5 P TBD 2 13,200  $      6,517,000 19.03%  $      7,757,446 
I-5 @ Del Paso to I-80 P TBD 2 13,200  $      6,517,000 19.03%  $      7,757,446 
99 @ Elkhorn to I-5 P TBD 2 2,640  $      1,303,000 19.03%  $      1,551,013 
I-5 @ 99 Junction to Del Paso NB P TBD 1 4,000  $         979,000 19.03%  $      1,165,343 
I-80 @ I-5 to W. El Camino P 2021+ 2 5,280  $      2,607,000 19.03%  $      3,103,216 

Total for HOV/Mainline Lanes  $    17,923,000  $    21,334,464 

Overcrossings (9)
Snowy Egret Way (7) P/VII 2008 4 270 85  $    11,233,000 19.03%  $    13,371,089 
Natomas Crossing Boulevard (8) P/VIII 2015 2 270 52  $      7,692,000 49.51%  $    11,500,000 
El Centro (8) P/VIII 2021+ 2 270 52  $      7,692,000 49.51%  $    11,500,000 
Meister Way - w/ LRT Lanes (8) P/VIII 2021+ 2+ 226 69  $      7,165,323 49.51%  $    10,712,586 

Total for Overcrossings  $    33,782,323  $    47,083,676 
Total Interchange/Overcrossing/HOV Costs  $    89,082,323  $  110,447,049 

 IC/OC cost 

(3) Arena Interchange includes Auxiliary Lane 1-5 @ Del Paso and 2 lane SB exit from I-5

(10) Cost not increased per City direction in 2015. ENR applied in 2016.

(1) C indicates Completed Facilities.  P indicates Planned Facilities.  N indicates item removed from 2002 Update.  Roman Numerals indicate Construction 
Phasing Schedule in the 1999 Plan Update.

(2) Year indicates the year constructed for completed facilities and the planned year of construction for planned facilities.

(4) Stripe NB Exit for 2 lanes has been removed from the Finance Plan Update 2002.

(8) Natomas Blvd Overcrossing cost estimate prepared by Dokken Engineering used as basis for updating costs.
(9) Assumptions: 52' ROW includes:(2 each) 12' lanes, 8' bike lanes/shoulders and 6' sidewalks with barriers; 69' ROW includes: 10' striped median and 

(5) Projects not likely to be built.
(6) Signals #3 and #4 included in interchange project.

(7) Overcrossing Costs based on current prices; Fee Support eliminated for this project as shown on Table 
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            Table B-2
North Natomas Financing Plan Update 2016
North Natomas Share of Remaining Freeway Interchange, Overcrossing, and HOV Lanes

Structure/Description
 Status/ 
Phase 

(1)

Year      
(2)

NN 
Share

 2015 Cost 
Remaining 

 2016 Cost 
Remaining 

Remaining 
Regional Cost 

Share

 Remaining
PFFP Cost 

 2015
Cost (3) 

New Interchanges/Overcrossings/HOV Lanes

Truxel Interchange 
Overcrossing C 1997 33.2%  $                     -  $                     -  $                      -  $                      -  $                      - 
Auxiliary Lanes between Truxel & Northgate, & 2-lane 
EB exit @ Northgate

C 1997 100.0%  $                     -  $                     -  $                      -  $                      -  $                      - 

Financing Costs for Truxel Agreement C 1997 100.0%  $                     -  $                     -  $                      -  $                      -  $                      - 
Total for Truxel Interchange  $                     -  $                     -  $                      -  $                      -  $                      - 

 $                      - 
Arena Interchange  $                      - 
Construct Interchange C/II 2003 100.0%  $                     -  $                     -  $                      -  $                      -  $                      - 
Auxiliary Lane I-5 @ Del Paso to I-80 C/II 2003 100.0%  $                     -  $                     -  $                      -  $                      -  $                      - 
2-lane SB exit from I-5 C/II 2003 100.0%  $                     -  $                     -  $                      -  $                      -  $                      - 
Stripe NB Exit for 2 lanes C/III 2003  $                     -  $                     -  $                      -  $                      -  $                      - 

 $                      - 
Total for Arena Interchange  $                      -  $                      -  $                      - 

 $                      - 
Northgate Interchange  $                      - 
Improve WB Off Ramp C/VI 2010 0.0%  $       5,819,572  $       6,022,035  $       6,022,035  $                      -  $                      - 

 $                      - 
Del Paso Interchange  $                      - 
Del Paso Interchange C 1997 100.0%  $                     -  $                     -  $                      -  $                      -  $                      - 
Auxiliary Lane @ SB Loop On Ramp C/II TBD 100.0%  $                     -  $                     -  $                      -  $                      -  $                      - 

Total for Del Paso Interchange  $                     -  $                     -  $                      -  $                      -  $                      - 
 $                      - 

I-80/I-5 Interchange  $                      - 
Ramp for EB to NB Traffic P/III 2010 0.0%  $     23,272,337  $     24,081,981  $     24,081,981  $                      -  $                      - 

 $                      - 
Elkhorn/SR 99 Interchange  $                      - 
Interchange expansion to 6 Lanes (4) P/V 2010 34.0%  $     12,937,000  $     13,387,077  $       8,835,471  $       4,551,606  $       4,398,580 

 $                      - 
W. El Camino/I-80 Interchange  $                      - 
Overcrossing widening to 4 lanes  (5) C/IV 2008 9.0%  $                     -  $                     -  $                      -  $                      -  $                      - 

 $                      - 
HOV/Mainline Lanes  $                      - 
Overcrossing widening to 4 lanes P TBD (4)  $       7,757,446  $       8,027,327  $       8,027,327  $                      -  $   (31,029,783)
I-5 @ Del Paso to I-80 P TBD (4)  $       7,757,446  $       8,027,327  $       8,027,327  $                      -  $   (31,029,783)
99 @ Elkhorn to I-5 P TBD (4)  $       1,551,013  $       1,604,973  $       1,604,973  $                      -  $     (6,204,052)
I-5 @ 99 Junction to Del Paso NB P TBD (4)  $       1,165,343  $       1,205,885  $       1,205,885  $                      -  $     (4,661,371)
I-80 @ I-5 to W. El Camino P 2021+ (4)  $       3,103,216  $       3,211,177  $       3,211,177  $                      -  $   (12,412,866)

Total for HOV/Mainline Lanes  $     21,334,464  $     22,076,689  $     22,076,689  $                      -  $                      - 
 $                      - 

Overcrossings  $                      - 
Snowy Egret Way (6) P/VII 2008 0.0%  $     13,371,089  $     13,836,269  $     13,836,269  $                      -  $                      - 
Natomas Crossing Boulevard P/VIII 2015 100.0%  $     11,500,000  $     11,900,084  $                      -  $     11,900,084  $     11,500,000 
El Centro P/VIII 2021+ 100.0%  $     11,500,000  $     11,900,084  $                      -  $     11,900,084  $     11,500,000 
Meister Way - w/ LRT Lanes (7) P/VIII 2021+ 3.734%  $     10,712,586  $     11,085,277  $     10,671,361  $          413,916  $          400,000 

Total for Overcrossings  $     47,083,676  $     48,721,714  $     24,507,629  $     24,214,085  $     23,400,000 
Total Interchange/Overcrossing/HOV Costs  $   110,447,049  $   114,289,496  $     85,523,805  $     28,765,691  $     27,798,580 

nn share

(2) Year indicates the year constructed for completed facilities and the planned year of construction for planned facilities
(3) 2015 PFFP Share for remaining facilities.

(7)  Per City direction, PFFP remaining cost for Meister Way was $400,000 in 2015$ and was ENR'd in 2016.

(6) Funding removed from fee program per City direction, February 2008, unless other facilities are permanently removed in whole or part from PFF funding 
and the displaced funding is applied to the Snowy Egret Overcrossing.

(1) C indicates Completed Facilities.  P indicates Planned Facilities.  N indicates item removed from 2002 Update.  Roman Numerals indicate Construction 
Phasing Schedule in the 1999 Plan Update.

(4) Cost based on "Project Study Report, On State Route 99 Between the I-5/SR 99 interchange and Elverta Road Intersection in the County of Sacramento, 
July 16, 1999," then adjusted to 2016$

(5) North Natomas fair share reduced to 9.0% based on traffic study by Fehr and Peers
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            Table B-3
 North Natomas Finance Plan Update 2016$
Estimated Costs to Complete Roadway Segments

Construction 
Cost HCP Cost 

Road & HCP 
Cost Subtotal2

Overwidth 
Reimbursement

Net Road & HCP PFF 
Cost 

Landscaping
PFF Cost 

Pending
Reimbursement Total PFF Cost3

1 C SNOWY EGRET WAY
El Centro Rd to 
Duckhorn Dr

A/4 2,300  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Not Built 

2 E CLUB CENTER  DRIVE
Natomas Blvd to 
Danbrook Dr

A/4  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed Segment-1999

3 C/D DEL PASO ROAD
City Limit on West to El 
Centro Road

A/4 3,042  $                   -    $                -    $                     -    $                      -    $                             -    $                     43,933  $                      -    $            43,933 

Traveling West 100% Complete to 
Hovanian Dr.  3 lane from Hovanian Dr. to 
City Limits on the West.  North side not 
Landscaped(supposed to be (B) level.

4 C DEL PASO ROAD
El Centro Rd to SB I-5 
Off-Ramp

B/6 650  $                   -    $                -    $                     -    $                      -    $                             -    $                     52,301  $                      -    $            52,301 North Landscape Incomplete

5a C
DEL PASO ROAD - NORTH 
SIDE

NB I-5 Off-ramp to 
Truxel Rd

B/6 2,815  $                   -    $                -    $                     -    $                      -    $                             -    $                     71,376  $                      -    $            71,376 
City portion cost per Construction 
Bid(Complete)

5b D
DEL PASO ROAD - NORTH 
SIDE

NB I-5 Off-ramp to 
Truxel Rd

B/6 2,555  $    905,218.04  $                -    $           905,218  $               29,157  $                   876,061  $                   494,782  $                      -    $       1,370,843 
Partially Complete.  Full median, north side 
travel lanes & street lights, bikeway, 
sidewalk, landscaping to be built

6 D DEL PASO ROAD
Truxel Rd to East Drain 
Canal

B/6 1,360  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed

7a E
DEL PASO ROAD - NORTH 
SIDE

East Drain Canal to 
300' West of City Limit 
on East

B/6 810  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   
Completed 1999 (full median, curb, 
pavement, curb & gutter, sidewalk, and 
landscaping)

7b C
DEL PASO ROAD - NORTH 
SIDE

300' West of City Limit 
on East to City Limit on 
East

B/6 300  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed

7c D
DEL PASO ROAD - SOUTH 
SIDE

East Drain Canal to City 
Limit on East

B/6 4,110  $        3,454.88  $                -    $               3,455  $                      -    $                       3,455  $                     34,988  $                      -    $            38,443 Mostly Complete

8 D EAST COMMERCE WAY
ElkhornBlvd to Club 
Center Dr

A/4 5,690  $    266,877.85  $                -    $           266,878  $                      -    $                   266,878  $                     92,509  $                      -    $          359,387 Mostly Complete

9a D EAST COMMERCE WAY
Club Center Dr to N 
Park Dr.

B/6 2,306  $ 1,535,915.67  $                -    $        1,535,916  $                      -    $                1,535,916  $                   322,732  $                      -    $       1,858,647 Partially Complete

9b D EAST COMMERCE WAY
N Park Dr to Del Paso 
Rd

B/6 4,254  $ 1,563,984.99  $                -    $        1,563,985  $                      -    $                1,563,985  $                   365,067  $                      -    $       1,929,052 Partially Complete

10 D EAST COMMERCE WAY
Arena Bl to Natomas 
Crossing

B/6 2,770  $    962,081.35  $                -    $           962,081  $                      -    $                   962,081  $                   289,213  $                      -    $       1,251,294 Partially Complete

11 D EAST COMMERCE WAY
Natomas Crossing Dr 
to San Juan Rd

A/4 3,120  $ 3,234,812.32  $                -    $        3,234,812  $             346,246  $                2,888,567  $                   783,213  $                      -    $       3,671,780 Partially Complete

12 C/D EL CENTRO ROAD
Del Paso Rd to Arena 
Bl

A/4 4,580  $                   -    $                -    $                     -    $                      -    $                             -    $                   521,079  $                      -    $          521,079 Missing Landscape

13 C/D EL CENTRO ROAD
Arena Bl to San Juan 
Rd

A/4 5,690  $ 6,212,487.12  $   37,853.87  $        6,250,341  $             804,935  $                5,445,406  $                   818,736  $                      -    $       6,264,143 
Partially Complete; remaining existing 2 
lanes, narrow with roadside ditches

14a C ELKHORN BOULEVARD

SR-99 to East 
Commerce Way & 
Natomas Blvd to City 
Limit on East

B/6 5,550  $ 8,719,291.98  $ 100,303.93  $        8,819,596  $          1,861,503  $                6,958,093  $                1,237,025  $                      -    $       8,195,118 
Existing 2 lanes, narrow with roadside 
ditches

14b C ELKHORN BOULEVARD
East Commerce Way to 
Natomas Boulevard

A/4 6,600  $ 9,182,444.04  $   98,500.00  $        9,280,944  $          1,834,017  $                7,446,927  $                1,264,562  $                      -    $       8,711,489 
Existing 2 lanes, narrow with roadside 
ditches;  reduced to 4-lane road during 
2008 Update

15 D/C
GATEWAY PARK 
BOULEVARD

Del Paso Rd to Arena 
Blvd 

A/4 3,470  $      84,616.06  $                -    $             84,616  $               16,923  $                     67,693  $                   200,478  $                      -    $          268,171 Mostly Complete(Missing Median)

16a C/D
GATEWAY PARK 
BOULEVARD (HALF-
SECTION)

Arena Bl to Truxel Rd A/4 2,494  $                   -    $                -    $                     -    $                      -    $                             -    $                   133,810  $                      -    $          133,810 Needs Landscape

17 C
NATOMAS CROSSING 
DRIVE

Duckhorn Dr to El 
Centro Rd

2+ 4,180  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed

Remaining
Length (ft)Section/ # 

LanesLocationStreet NameD/C/E1 NotesSegment Number
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Table B-3
 North Natomas Finance Plan Update 2016$
Estimated Costs to Complete Roadway Segments

Construction 
Cost HCP Cost 

Road & HCP 
Cost Subtotal2

Overwidth 
Reimbursement

Net Road & HCP PFF 
Cost 

Landscaping
PFF Cost 

Pending
Reimbursement Total PFF Cost3

Remaining
Length (ft)Section/ # 

LanesLocationStreet NameD/C/E1 NotesSegment Number

19 E
NATOMAS CROSSING 

DRIVE6
Truxel Rd to Innovator 
Dr

A/4 3,120  $                     -    $                             -    $                      -    $                    -   Completed Segment-1999

20 E ARENA BOULEVARD
El Centro Rd to 
Duckhorn Dr

A/4 2,170  $                     -    $                             -    $                      -    $                    -   Completed Segment-1999

21 C ARENA BOULEVARD Duckhorn Dr to I-5 B/6 1,000  $                   -    $                -    $                     -    $                      -    $                             -    $                   161,036  $                      -    $          161,036 Road Completed(Needs Landscape)

22 C ARENA BOULEVARD
I-5 to East Commerce 
Wy

C/8 1,000  $                   -    $                -    $                     -    $                      -    $                             -    $                   161,036  $                      -    $          161,036 Road Completed(Needs Landscape)

23ab E NATOMAS BOULEVARD
Elkhorn Boulevard to 
650' North of Club 
Center Dr

D/4* 4,640  $    160,270.32  $           160,270  $               32,054  $                   128,216  $                   148,717  $                      -    $          276,933 

Completed  segment-1999 (full median w/ 
landscaping, curbs, pavement for 2 lanes, 
water, full segment HCP fees).  PFF cost 
will be adjusted when actual cost data is 
received.

23c E NATOMAS BOULEVARD
650' North of Club 
Center Dr to Club 
Center Dr

D/4* 650  $                   -    $                -    $                     -    $                             -    $                            -    $                      -    $                    -   

Completed Segment-1999 (full median, 
curbs, pavement for 3 lanes, 1 curb & 
gutter, 1 sidewalk, 1 planter, water, storm 
drain)

23d D NATOMAS BOULEVARD
650' North of Club 
Center Dr to Club 
Center Dr

D/4* 650  $                             -    $                      -    $                    -   
Completed 2006.  Cost includes pavement 
for 1 lane, curb & gutter, landscaping and 
sewer

24a E NATOMAS BOULEVARD
Club Center Drive to 
North Park Dr

E/6 2,000  $                     -    $                             -    $                      -    $                    -   
Completed Segment-1999; Cost included in 
Segment 25a

24b C
NATOMAS BOULEVARD - 
FRONTAGE 
IMPROVEMENTS

Club Center Dr to North 
Park Dr

E/6 2,000  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed

25a E NATOMAS BOULEVARD
North Park Dr to Del 
Paso Rd

B/6 3,790  $                     -    $                             -    $                      -    $                    -   
Completed Segment-1999 (548 LF 
completed; 3092 LF full median, curb, 
pavement for 4 lanes)

25b C/D
NATOMAS BOULEVARD - 
FRONTAGE 
IMPROVEMENTS

North Park Dr to 600' 
North of Del Paso Rd

B/6 3,790  $                   -    $                -    $                     -    $                      -    $                             -    $                     34,131  $                      -    $            34,131 
Completed.  Cost includes travel lanes, bike 
paths, sidewalks, planters and curb and 
gutter on both sides.

Totals 93,456 $      33,068,112 $          4,924,835 $              28,143,278 $                7,230,725  $                      -    $     35,374,003 

Roads added in 2002 Update

26 C NEW MARKET DRIVE4. Natomas Bl to LRT 
Station

G/2 2,260  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed; To be built by NUSD

27 C NEW MARKET DRIVE4 At LRT Station F/2 350  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed; To be built by NUSD

28 C NEW MARKET DRIVE4 LRT Station to Town 
Center Dr 

G/2 610  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed; To be built by NUSD

29 C SAN JUAN ROAD - SOUTH4 El Centro Rd to 1600' 
East of El Centro Rd

1 1,600  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Deleted from plan

30 C
NORTHBOROUGH DRIVE - 

SECTION 14

1350' N of New Market 
Dr to Regional Park 
Commuter St

2 2,280  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   To be built with Regional Park

31 C
NORTHBOROUGH DRIVE - 

SECTION 24
New Market Dr to1350' 
N of New Market Dr

2 1,350  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   To be built with Regional Park

32 C
REGIONAL PARK 

COMMUTER STREET4
Northborough Dr to 
Natomas Bl

2 2,890  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   To be built with Regional Park

33 C LIBRARY STREET4 Del Paso Rd to New 
Market Dr

2 990  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Not Built

39 D EL CENTRO ROAD
Del Paso Rd to Bayou 
Way

A/4 2,300  $ 1,005,697.76  $                -    $        1,005,698  $               29,335  $                   976,363  $                   375,723  $                      -    $       1,352,085 Partially Complete

40 C INTERSTATE 5
Interstate 5 Water Main 
Crossing

 $                     -    $                             -    $                      -    $                    -   Completed

Totals for New Roads 14,630  $        1,005,698  $               29,335  $                   976,363  $                   375,723  $                      -    $       1,352,085 
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Table B-3
 North Natomas Finance Plan Update 2016$
Estimated Costs to Complete Roadway Segments

Construction 
Cost HCP Cost 

Road & HCP 
Cost Subtotal2

Overwidth 
Reimbursement

Net Road & HCP PFF 
Cost 

Landscaping
PFF Cost 

Pending
Reimbursement Total PFF Cost3

Remaining
Length (ft)Section/ # 

LanesLocationStreet NameD/C/E1 NotesSegment Number

Roads added in 2005 Update

16b D
GATEWAY PARK 
BOULEVARD

Between Truxel Road 
and N. Freeway Blvd.

B/6 896  $                   -    $                -    $                     -    $                      -    $                             -    $                     53,182  $                      -    $            53,182 Completed 2006

41 D
NORTH FREEWAY 
BOULEVARD

Between Gateway Park 
Blvd. And West 
Promenade Circle

B/6 803  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed 2006

42 D
NORTH FREEWAY 
BOULEVARD

West Promenade Circle 
and East Promenade 
Circle

A/4 1,247  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   Completed 2006

43 C EL CENTRO ROAD
Bayou Way to E. 
Commerce Way

B/6  $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   
Road construction costs included with El 
Centro Rd overcrossing (Not Completed)

44 C MEISTER WAY
Hwy 99 to E. 
Commerce Way

 $                   -    $                -    $                     -    $                      -    $                             -    $                            -    $                      -    $                    -   
Road construction costs included with 
Meister Way overcrossing(Not Completed)

Totals for New Roads 2,946 $                     -   $                      -   $                             -   $                     53,182  $                      -    $            53,182 

Total Road Segments: 111,032 34,073,810$       4,954,170$          29,119,641$              7,659,630$                -$                    36,779,271$      

18 C
NATOMAS CROSSING 
DRIVE

I-5 to East Commerce 
Wy

2 880  $                   -    $                -    $                   135,240  $                      -    $          135,240 
Road construction costs included with 
Natomas Crossing Dr overcrossing (Not 
Completed)

34 C
LANDSCAPING AT EAST 
DRAIN CANAL

Natomas Boulevard 2 2,000  $                   -    $                -    $                   175,636  $                      -    $          175,636 
Completed 2006; Landscaping only 
included in PFF (Not Completed)

DEL PASO ROAD-SOUTH 
SIDE

East Ramp of Interstate-
5 and Truxel Road

6 4,600  $                     -    $                             -   
 Landscaping Cost 
Included in Segment 5 
above 

 $                      -    $                    -   
Cost includes Truxel to E. City Limit, which 
is not a completed segment

EAST COMMERCE WAY
Del Paso Road and 
Arena Boulevard

6 5,000  $                     -    $                             -    $                      -    $                    -   Completed Segment

35 C EAST COMMERCE WAY
Del Paso Rd to Arena 
Bl

B/6 5,000  $                   -    $                -    $                   873,867  $                      -    $          873,867 Landscaping not complete

GATEWAY PARK 
BOULEVARD (HALF-
SECTION BUILT)

Arena Boulevard and 
Truxel Road

4 3,500  $                     -    $                             -   
Landscaping Cost 
Included in Segment 
16 above 

 $                      -    $                    -   
Partially Improved (1/2 section), includes 
sewer and water utilities

ARENA BOULEVARD
East Commerce Way 
and City Limit on East

6 5,500  $                     -    $                             -    $                      -    $                    -   Completed Segment

36 C ARENA BOULEVARD
East Commerce Wy to 
City Limit on East

B/6 5,500  $                   -    $                -    $                   209,204  $                      -    $          209,204 Landscaping not complete

TRUXEL ROAD
Del Paso Road and 
Gateway Park 
Boulevard

8 7,500  $                     -    $                             -    $                      -    $                    -   
Completed Segment-Includes 1900' of 
Landscaping

37 C TRUXEL ROAD
Del Paso Rd to 
Gateway Park Bl 
(minus 1900')

C/8 5,600  $                   -    $                -    $                   265,642  $                      -    $          265,642 Landscaping not complete

38 C
NATOMAS CROSSING 
DRIVE

Duckhorn Dr to I-5 4 1,100  $                   -    $                -    $                   346,189  $                      -    $          346,189 
Road construction costs included with 
Natomas Crossing Dr overcrossing

Total Existing or Partially Improved Roadway Segments: 46,180 0 0 2,005,778 0 2,005,778
TOTAL ROADWAY COSTS: 157,212 34,073,810$      4,954,170$         29,119,641$             9,665,408$               -$                    38,785,049$      

roads sum

Existing or Partially Improved Roadway Segments with New Landscaping:

* Modified  Typical Street Section; ** Special Street Section

1 E = existing segment with credits issued; C = may be built by City but developers may opt to build the segment or may be required to build by project conditions; D = must be built by developers . D/C = portions built by developer & City and estimated 
at City rate
Annual Review will be used to adjust for actual costs and actual construction patterns (I.e. City or Developer construction)
2 For completed roadway segments, the road and HCP subtotal equals the PFF funded amount of the roadway.  The overwidth reimbursement is not included in the amount shown.
3 Estimated costs are in 2008$.  Completed road segment PFF costs are inflated by the ENR CCI percentage between the year construction was completed and 2008.
4Road, HCP, and landscaping costs (where applicable) are shown for this roadway segment but are not included in PFF.
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            Table B-4
North Natomas Financing Plan Update 2016

Landscaping Quality Levels and Costs

DEVELOPER CONSTRUCTED PROJECTS

Quality Level % Planted Area % Decorative Paving
% Decomposed 

Granite
 Sum of Percentages 

A 89% 10% 1% 100%
B 45% 5% 50% 100%
C 20% 2% 78% 100%

Level A Level B Level C

Planting* $7.00 $6.23 $3.15 $1.40
Decorative Paving $13.00 $1.30 $0.65 $0.26
Decomposed Granite or Equal $2.00 $0.02 $1.00 $1.56
Irrigation** $2.60 $2.31 $1.17 $0.52

$9.90 $6.00 $3.80
$11.78 $7.14 $4.52

 Developer-constructed Projects (2015$)**** $12.08 $7.32 $4.64
$12.50 $7.58 $4.80

*** Costs Updated to 2014 ENR of +19.03%
**** Costs Updated to 2015 ENR of +2.548%
***** Costs Updated to 2016 ENR of +3.479%

CITY CONSTRUCTED PROJECTS

Quality Level % Planted Area % Decorative Paving
% Decomposed 

Granite
 Sum of Percentages 

A 89% 10% 1% 100%
B 45% 5% 50% 100%
C 20% 2% 78% 100%

Level A Level B Level C
Planting* $8.00 $7.12 $3.60 $1.60
Decorative Paving $15.00 $1.50 $0.75 $0.30
Decomposed Granite or Equal $2.00 $0.02 $1.00 $1.56
Irrigation** $3.45 $3.07 $1.55 $0.69

$11.70 $6.90 $4.20
$13.93 $8.21 $5.00

City-constructed Projects (2015$)**** $14.28 $8.42 $5.13
$14.78 $8.71 $5.31

*** Costs Updated to 2014 ENR of +19.03%
**** Costs Updated to 2015 ENR of +2.548%
***** Costs Updated to 2016 ENR of +3.479%

lsc

City-constructed Projects (2016$)*****

Square Foot Costs 

Total SF Cost for Quality Level

Equivalent Costs for Various Quality Levels

 Developer-constructed Projects (2016$)*****
* Planting Costs includes Topsoil
** Costs based on Planted Area

Landscaping Element

 Developer-constructed Projects (2014$)***

City-constructed Projects (2014$)***

** Costs based on Planted Area

Landscaping Element
Square Foot Costs 

(1)

Total SF Cost for Quality Level

Equivalent Costs for Various Quality Levels

* Planting Costs includes Topsoil
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Table B-5
North Natomas Financing Plan Update 2016
Roadway & Utility Costs

ITEM # ITEM UNIT
2005 Update 
Developer 

Constructed

2005 Update City 
Constructed

2008 Update 
Developer 

Constructed

2008 Update City 
Constructed

2014 Update 
Developer 

Constructed

2014 Update City 
Constructed

2016 Update 
Developer 

Constructed

2016 Update City 
Constructed

Cost Analysis 
(Ebidboard)

Source:

Surface Costs:

1 Mobilization, Clearing & Grubbing SF $0.37 $0.37 $0.51 $0.55 $0.51 $0.55 $0.48 $0.52 $0.52 Peer Review
2 Earthwork CY $3.04 $6.09 $4.00 $8.00 $4.00 $8.00 $4.50 $9.00 $9.00 Peer Review
3 Pavement (6" AC/18" AB) SF $3.65 $5.24 $4.71 $6.75 $4.88 $7.00 $4.34 $6.20 $6.20 Peer Review

4 Curb & Gutter No. 4 LF $22.00 $22.00 $24.47 $24.47 $23.00 $23.00 $27.00 $27.00 $27.20 Peer Review
5 Curb No. 14 LF $18.27 $18.27 $20.00 $20.00 $19.40 $19.40 $20.00 $20.00 $20.00 Peer Review

6 PCC Sidewalk SF $6.00 $6.00 $8.00 $8.00 $6.00 $6.00 $6.50 $6.50 $6.50 Peer Review
7 Street Lighting EA $4,000.00 $4,500.00 $4,500.00 $5,000.00 $5,900.00 $6,400.00 $6,302.00 $6,850.00 $6,850.00 Peer Review

Pavement (4" AC/18" AB) SF $3.40 $4.87 $4.47 $6.40 $4.12 $5.90 $3.57 $5.10 $5.10 Peer Review
Overlay (2" AC) SF $0.75 $0.86 $1.09 $1.25 $1.00 $1.15 $1.39 $1.60 $1.60 Peer Review

Underground Costs:
8 Storm Drain System - 18" LF $73.07 $97.42 $80.00 $110.00 $87.27 $120 $94.90 $130 $130 Peer Review
9 Storm Drain Catch Basin* EA $3,476 $3,700.00 $4,200 $4,200 Peer Review

10 Sanitary Sewer System - 10" LF $60.89 $85.24 $70.00 $98.00 $71.43 $100 $116.80 $160 $160 Peer Review
11 Water System - 12" LF $48.71 $73.07 $50.00 $80.00 $73.69 $118 $91.25 $125 $125 Peer Review
12 Fire Hydrant** EA $5,000 $5,500.00 $6,000 $6,000 Peer Review
13 Habitat Conservation Plan (1) AC

road

(1) Fee based on year graded.
* It was necessary to add this cost for roadways that need CB plus connection but main line is installed.
** It was necessary to add this cost for roadways that need FH plus connection but main line is installed.
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Table B-6
DEL PASO ROAD

City Limit on West to El Centro Road
Typical Street and Utility Cost

Segment 3
Roadway Section: A 4-Lane Roadway

Length: 3042 feet
Width: 100 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B Incomplete Landscape Section 

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST

Surface Costs:
1 Mobilization, Clearing & Grubbing -                  SF 0.52$              -$                -$                           -$                                 
2 Earthwork -                  CY 9.00$              -$                -$                           -$                                 
3 Pavement (6" AC/18" AB) -                  SF 6.20$              -$                -$                           -$                                 
4 Curb & Gutter No. 4 -                  LF 27.00$            -$                -$                           -$                                 
5 Curb No. 14 -                  LF 20.00$            -$                -$                           -$                                 
6 PCC Sidewalk -                  SF 6.50$              -$                -$                           -$                                 
7 Street Lighting -                  EA 6,850.00$       -$                -$                           -$                                 

Subtotal Surface Costs: -$                                 

Underground Costs:
8 Storm Drain System - 18" -                  LF 130.00$          -$                -$                           -$                                 
9 Sanitary Sewer System - 10" -                  LF 160.00$          -$                -$                           -$                                 
10 Water System - 12" -                  LF 125.00$          -$                -$                           -$                                 

Subtotal Underground Costs: -$                                 

Total Construction Cost: -$                                 

Habitat Conservation Costs:
11 Habitat Conservation Plan -                  AC 3,292.00$       -$                Paid -$                                 

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                                 

Landscaping Costs:

12 Landscaping 4,002.18          SF 8.71 34,867.37$     9,065.52$                   43,932.88$                      

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                                 
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): -$                                 

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                                 

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 43,932.88$                      

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 43,932.88$              

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:
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Table B-7
DEL PASO ROAD

El Centro Rd to SB I-5 Off-Ramp
Typical Street and Utility Cost

Segment 4
Roadway Section: B 6-Lane Roadway

Length: 650 feet
Width: 136 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length Northern Landscape Remaining
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 3,292.00$       -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                          

Landscaping Costs:
12 Landscaping 4,764.50    SF 8.71 41,508.77$     10,792.28$                 52,301.05$               

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 52,301.05$               

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 52,301.05$         

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:
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Table B-8
DEL PASO ROAD - NORTH SIDE

NB I-5 Off-ramp to Truxel Rd
Typical Street and Utility Cost

Segment 5a
Roadway Section: B 6-Lane Roadway Completed

Length: 2815 feet
Width: 81 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B South Side Landscape Incomplete

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan** -             AC 8,641.33$       -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                          

Landscaping Costs:
12 Landscaping 7,476.60    SF 7.58 56,647.63$     14,728.38$                 71,376.01$               

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 71,376.01$               

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 71,376.01$         

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:
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Table B-9
DEL PASO ROAD - NORTH SIDE

NB I-5 Off-ramp to Truxel Rd
Typical Street and Utility Cost

Segment 5b
Roadway Section: B 6-Lane Roadway

Length: 2555 feet
Width: 81 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length Needs North Frontage/Landscape
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.48$              -$                -$                           -$                          
2 Earthwork -             CY 4.50$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 4.34$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,302.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:

8
Storm Drain Catch Basin/Pipe 
Connector -             EA 3,700.00$       -$                -$                           -$                          

9 Sanitary Sewer System - 10" -             LF 116.80$          -$                -$                           -$                          
10 Fire Hydrant/Pipe Connector -             EA 5,500.00$       -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost (per Engineer's estimate received from City): 905,218.04$             

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 8,641.33$       -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 905,218.04$             

Landscaping Costs:
12 Landscaping 51,828.15  SF 7.58 392,684.10$   102,097.86$               494,781.96$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 905,218.04$             
** OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 29,156.70$               

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 876,061.34$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 494,781.96$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,370,843.30$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

**

Constructed by:

Reimbursement Partially Completed
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Table B-10
DEL PASO ROAD - SOUTH SIDE

East Drain Canal to City Limit on East
Typical Street and Utility Cost

Segment 7c
Roadway Section: B 6-Lane Roadway

Length: 4110 feet
Width: 14 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B Landscaping, strip on south side remaining

Phase 2 Length
Phase 3 Length Reimbursement Pending to Natomas Meadows

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing 3,665.00    SF 0.48$              1,772.39$       460.82$                      2,233.22$                 
2 Earthwork 271.48       CY 4.50$              1,221.67$       1,221.67$                 
3 Pavement (6" AC/18" AB) -             SF 4.34$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,302.00$       -$                -$                           -$                          

Subtotal Surface Costs: 3,454.88$                 

Underground Costs:
8 Storm Drain System - 18" -             LF 94.90$            -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 116.80$          -$                -$                           -$                          
10 Water System - 12" -             LF 91.25$            -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: 3,454.88$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.08           AC 10,021.00$     801.68$          Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 3,454.88$                 

Landscaping Costs:
12 Landscaping 3,665.00    SF 7.58 27,768.45$     7,219.80$                   34,988.24$               

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 3,454.88$                 
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 3,454.88$                 

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 34,988.24$               

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 38,443.13$         

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:
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Table B-11
EAST COMMERCE WAY

ElkhornBlvd to Club Center Dr
Typical Street and Utility Cost

Segment 8
Roadway Section: A 4-Lane Roadway

Length: 5690 feet
Width: 100 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B Unfinished Road Segment Before Club Center Dr.

Phase 2 Length Landscaping strips on west side
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing 36,456.66  SF 0.48$              17,630.44$     4,583.91$                   22,214.36$               
2 Earthwork 2,700.49    CY 4.50$              12,152.22$     3,159.58$                   15,311.80$               
3 Pavement (6" AC/18" AB) 20,434.00  SF 4.34$              88,683.56$     23,057.73$                 111,741.29$             
4 Curb & Gutter No. 4 1,202.00    LF 27.00$            32,454.00$     8,438.04$                   40,892.04$               
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 6,010.00    SF 6.50$              39,065.00$     10,156.90$                 49,221.90$               
7 Street Lighting -             EA 6,302.00$       -$                -$                           -$                          

Subtotal Surface Costs: 239,381.38$             

Underground Costs:

8
Storm Drain Catch Basin/Pipe 
Connector 2.00           EA 7,211.30$       21,822.60$     5,673.88$                   27,496.48$               

9 Sanitary Sewer System - 10" -             LF 116.80$          -$                -$                           -$                          
10 Water System - 12" -             LF 91.25$            -$                -$                           -$                          

Subtotal Underground Costs: 27,496.48$               

Total Construction Cost: 266,877.85$             

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 12,270.00$     -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 266,877.85$             

Landscaping Costs:
12 Landscaping 9,690.26    SF 7.58 73,419.77$     19,089.14$                 92,508.91$               

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 266,877.85$             
** OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 266,877.85$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 92,508.91$               

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 359,386.77$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

**

Constructed by:

Reimbursement Completed

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-12
EAST COMMERCE WAY

Club Center Dr to N Park Dr.
Typical Street and Utility Cost

Segment 9a
Roadway Section: B 6-Lane Roadway

Length: 2306 feet
Width: 136 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B Road Segment Only Partially Complete

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM COST 
9% CONTINGENCY     
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing 193,704.00    SF 0.48$              93,675.25$               24,355.57$                 118,030.82$             
2 Earthwork 14,348.44      CY 4.50$              64,568.00$               16,787.68$                 81,355.68$               
3 Pavement (6" AC/18" AB) 129,136.00    SF 4.34$              560,450.24$             145,717.06$               706,167.30$             
4 Curb & Gutter No. 4 4,612.00        LF 27.00$            124,524.00$             32,376.24$                 156,900.24$             
5 Curb No. 14 -                 LF 20.00$            -$                          -$                           -$                          
6 PCC Sidewalk 27,672.00      SF 6.50$              179,868.00$             46,765.68$                 226,633.68$             
7 Street Lighting -                 EA 6,302.00$       -$                          -$                           -$                          

Subtotal Surface Costs: 1,289,087.72$          

Underground Costs:

8
Storm Drain Catch Basin/Pipe 
Connector 12.00             EA 8,824.60$       105,895.20$             27,532.75$                 133,427.95$             

9 Sanitary Sewer System - 10" -                 LF 116.80$          -$                          -$                           -$                          
10 Fire Hydrant/Pipe Connector 15.00             EA 6,000.00$       90,000.00$               23,400.00$                 113,400.00$             

Subtotal Underground Costs: 246,827.95$             

Total Construction Cost: 1,535,915.67$          

Habitat Conservation Costs:
11 Habitat Conservation Plan -                 AC 12,270.00$     -$                          Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 1,535,915.67$          

Landscaping Costs:
12 Landscaping 33,805.96      SF 7.58 256,136.15$             66,595.40$                 322,731.55$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,535,915.67$          
** OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,535,915.67$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 322,731.55$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,858,647.22$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

** Reimbursement Completed

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-13
EAST COMMERCE WAY
N Park Dr to Del Paso Rd

Typical Street and Utility Cost
Segment 9b

Roadway Section: B 6-Lane Roadway
Length: 4254 feet

Width: 136 feet Developer
Roadway Excavation Depth: 2 feet

Landscape Quality Level: B Road Segment Only Partially Complete
Phase 2 Length Westside Remaining
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
9% CONTINGENCY     
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing 178,668.00    SF 0.48$              86,403.84$     22,465.00$                 108,868.84$             
2 Earthwork 13,234.67      CY 4.50$              59,556.00$     15,484.56$                 75,040.56$               
3 Pavement (6" AC/18" AB) 119,112.00    SF 4.34$              516,946.08$   134,405.98$               651,352.06$             
4 Curb & Gutter No. 4 4,254.00        LF 27.00$            114,858.00$   29,863.08$                 144,721.08$             
5 Curb No. 14 -                 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 25,524.00      SF 6.50$              165,906.00$   43,135.56$                 209,041.56$             
7 Street Lighting 21.00             EA 6,302.00$       132,342.00$   34,408.92$                 166,750.92$             

Subtotal Surface Costs: 1,355,775.03$          

Underground Costs:

8
Storm Drain Catch Basin/Pipe 
Connector 10.00             EA 8,824.60$       88,246.00$     22,943.96$                 111,189.96$             

9 Sanitary Sewer System - 10" -                 LF 116.80$          -$                -$                           -$                          
10 Fire Hydrant/Pipe Connector 14.00             EA 5,500.00$       77,000.00$     20,020.00$                 97,020.00$               

Subtotal Underground Costs: 208,209.96$             

Total Construction Cost: 1,563,984.99$          

Habitat Conservation Costs:
11 Habitat Conservation Plan -                 AC 12,270.00$     -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 1,563,984.99$          

Landscaping Costs:
12 Landscaping 38,240.61      SF 7.58 289,735.97$   75,331.35$                 365,067.32$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,563,984.99$          
** OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,563,984.99$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 365,067.32$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,929,052.31$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

** Reimbursement Completed

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx

6/23/2016B-15



Table B-14
EAST COMMERCE WAY

Arena Bl to Natomas Crossing
Typical Street and Utility Cost

Segment 10
Roadway Section: B 6-Lane Roadway

Length: 2770 feet
Width: 136 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B Left Side of Road Incomplete

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST

Surface Costs:
1 Mobilization, Clearing & Grubbing 116,340.00     SF 0.48$              56,262.02$             14,628.13$                 70,890.15$               
2 Earthwork 8,617.78         CY 4.50$              38,780.00$             10,082.80$                 48,862.80$               
3 Pavement (6" AC/18" AB) 77,560.00       SF 4.34$              336,610.40$           87,518.70$                 424,129.10$             
4 Curb & Gutter No. 4 2,770.00         LF 27.00$            74,790.00$             19,445.40$                 94,235.40$               
5 Curb No. 14 -                  LF 20.00$            -$                       -$                           -$                          
6 PCC Sidewalk 16,620.00       SF 6.50$              108,030.00$           28,087.80$                 136,117.80$             
7 Street Lighting 6.00                EA 6,302.00$       37,812.00$             9,831.12$                   47,643.12$               

Subtotal Surface Costs: 821,878.37$             

Underground Costs:

8
Storm Drain Catch Basin/Pipe 
Connector 7.00                EA 8,824.60$       61,772.20$             16,060.77$                 77,832.97$               

9 Sanitary Sewer System - 10" -                  LF 116.80$          -$                       -$                           -$                          
10 Fire Hydrant/Pipe Connector 9.00                EA 5,500.00$       49,500.00$             12,870.00$                 62,370.00$               

Subtotal Underground Costs: 140,202.97$             

Total Construction Cost: 962,081.35$             

Habitat Conservation Costs:
11 Habitat Conservation Plan -                  AC 11,962.00$     -$                       Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 962,081.35$             

12 Landscaping 30,294.89       SF 7.58 229,533.98$           59,678.83$                 289,212.81$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 962,081.35$             
** OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 962,081.35$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 289,212.81$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,251,294.16$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

** Reimbursement Completed

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-15
EAST COMMERCE WAY

Natomas Crossing Dr to San Juan Rd
Typical Street and Utility Cost 

Segment 11
Roadway Section: A 4-Lane Roadway

Length: 3120 feet
Width: 100 feet Developer

RoadwayExcavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length Mostly Incomplete
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST

Surface Costs:
1 Mobilization, Clearing & Grubbing 275,283.91   SF 0.48$              133,127.30$          34,613.10$                 167,740.40$             
2 Earthwork 20,391.40     CY 4.50$              91,761.30$            23,857.94$                 115,619.24$             
3 Pavement (6" AC/18" AB) 164,539.00   SF 4.34$              714,099.26$          185,665.81$               899,765.07$             
4 Curb & Gutter No. 4 5,713.00       LF 27.00$            154,251.00$          40,105.26$                 194,356.26$             
5 Curb No. 14 5,186.00       LF 20.00$            103,720.00$          26,967.20$                 130,687.20$             
6 PCC Sidewalk 28,565.00     SF 6.50$              185,672.50$          48,274.85$                 233,947.35$             
7 Street Lighting 38.00            EA 6,302.00$       239,476.00$          62,263.76$                 301,739.76$             

Subtotal Surface Costs: 2,043,855.28$          

Underground Costs:
8 Storm Drain System - 18"  3,120.00       LF 94.90$            296,088.00$          76,982.88$                 373,070.88$             
9 Sanitary Sewer System - 10" 3,120.00       LF 116.80$          364,416.00$          94,748.16$                 459,164.16$             
10 Water System - 12" 3,120.00       LF 91.25$            284,700.00$          74,022.00$                 358,722.00$             

Subtotal Underground Costs: 1,190,957.04$          

Total Construction Cost: 3,234,812.32$          

Habitat Conservation Costs:
11 Habitat Conservation Plan -                AC 11,962.00$     -$                      Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 3,234,812.32$          

Landscaping Costs:
12 Landscaping 82,041.20     SF 7.58 621,598.00$          161,615.48$               783,213.48$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 3,234,812.32$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 346,245.56$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,888,566.76$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 783,213.48$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 3,671,780.24$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

**

Constructed by:

Reimbursement Partially Completed

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-16
EL CENTRO ROAD

Del Paso Rd to Arena Bl
Typical Street and Utility Cost

Segment 12
Roadway Section: A 4-Lane Roadway

Length: 4580 feet
Width: 100 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B Needs to finish landscaping

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Additional Earthwork for Ditches -             CY 9.00$              -$                -$                           -$                          
4 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
5 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
6 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
7 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
8 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
9 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
10 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
11 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
12 Habitat Conservation Plan -             AC 7,627.00$       -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                          

Landscaping Costs:
13 Landscaping 47,469.08  SF 8.71 413,555.09$   107,524.32$               521,079.41$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 521,079.41$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 521,079.41$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-17
EL CENTRO ROAD

Arena Bl to San Juan Rd
Typical Street and Utility Cost 

Segment 13
Roadway Section: A 4-Lane Roadway

Length: 5690 feet
Width: 100 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C Undeveloped Section Outside of Town

Phase 2 Length Southern Section Completed
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing 418,400.00      SF 0.52$              217,568.00$              56,567.68$                 274,135.68$             
2 Earthwork 30,992.59        CY 9.00$              278,933.33$              72,522.67$                 351,456.00$             
3 Additional Earthwork for Ditches 20,920.00        CY 9.00$              188,280.00$              48,952.80$                 237,232.80$             
4 Pavement (6" AC/18" AB) 251,040.00      SF 6.20$              1,556,448.00$           404,676.48$               1,961,124.48$          
5 Curb & Gutter No. 4 8,368.00          LF 27.00$            225,936.00$              58,743.36$                 284,679.36$             
6 Curb No. 14 8,368.00          LF 20.00$            167,360.00$              43,513.60$                 210,873.60$             
7 PCC Sidewalk 41,840.00        SF 6.50$              271,960.00$              70,709.60$                 342,669.60$             
8 Street Lighting 42.00               EA 6,850.00$       287,700.00$              74,802.00$                 362,502.00$             

Subtotal Surface Costs: 4,024,673.52$          

Underground Costs:
9 Storm Drain System - 18" 4,184.00          LF 130.00$          543,920.00$              141,419.20$               685,339.20$             
10 Sanitary Sewer System - 10" 4,184.00          LF 160.00$          669,440.00$              174,054.40$               843,494.40$             
11 Water System - 12" 4,184.00          LF 125.00$          523,000.00$              135,980.00$               658,980.00$             

Subtotal Underground Costs: 2,187,813.60$          

Total Construction Cost: 6,212,487.12$          

Habitat Conservation Costs:
12 Habitat Conservation Plan 9.61                 AC 3,941.00$       37,853.87$                37,853.87$               

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST 6,250,340.99$          

Landscaping Costs:
13 Landscaping 122,468.44      SF 5.31 649,790.84$              168,945.62$               818,736.46$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 6,250,340.99$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 804,934.70$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 5,445,406.28$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 818,736.46$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 6,264,142.74$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-18
ELKHORN BOULEVARD

SR-99 to East Commerce Way & Natomas Blvd to City Limit on East
Typical Street and Utility Cost 

Segment 14A
Roadway Section: B 6-Lane Roadway

Length: 5550 feet
Width: 121 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C

Phase 2 Length Incomplete(Not Started)
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 

 9% CONTINGENCY 
17% 

MANAGEMENT 
TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing 671,550.00    SF 0.52$              349,206.00$           90,793.56$           439,999.56$             
2 Earthwork 49,728.00      CY 9.00$              447,552.00$           116,363.52$         563,915.52$             
3 Additional Earthwork for Ditches 22,200.00      CY 9.00$              199,800.00$           51,948.00$           251,748.00$             
4 Pavement (6" AC/18" AB) 438,450.00    SF 6.20$              2,718,390.00$        706,781.40$         3,425,171.40$          
5 Curb & Gutter No. 4 11,100.00      LF 27.00$            299,700.00$           77,922.00$           377,622.00$             
6 Curb No. 14 11,100.00      LF 20.00$            222,000.00$           57,720.00$           279,720.00$             
7 PCC Sidewalk -                 SF 6.50$              -$                        -$                      -$                          
8 Street Lighting 55.50             EA 6,850.00$       380,175.00$           98,845.50$           479,020.50$             

Subtotal Surface Costs: 5,817,196.98$          

Underground Costs:
9 Storm Drain System - 18" 5,550.00        LF 130.00$          721,500.00$           187,590.00$         909,090.00$             
10 Sanitary Sewer System - 10" 5,550.00        LF 160.00$          888,000.00$           230,880.00$         1,118,880.00$          
11 Water System - 12" 5,550.00        LF 125.00$          693,750.00$           180,375.00$         874,125.00$             

Subtotal Underground Costs: 2,902,095.00$          

Total Construction Cost: 8,719,291.98$          

Habitat Conservation Costs:
12 Habitat Conservation Plan 15.43             AC 6,501.00$       100,303.93$           100,303.93$             

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 8,819,595.91$          

Landscaping Costs:
13 Landscaping 185,037.00    SF 5.31 981,765.97$           255,259.15$         1,237,025.13$          

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 8,819,595.91$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 1,861,503.03$          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 6,958,092.88$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,237,025.13$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 8,195,118.00$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx

6/23/2016B-20



Table B-19
ELKHORN BOULEVARD

East Commerce Way to Natomas Boulevard
Typical Street and Utility Cost

Segment 14B
Roadway Section: A 4-Lane Roadway

Length: 6600 feet
Width: 100 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C

Phase 2 Length Incomplete(Not Started)
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST

Surface Costs:
1 Mobilization, Clearing & Grubbing 660,000.00   SF 0.52$              343,200.00$            89,232.00$                 432,432.00$             
2 Earthwork 48,906.00     CY 9.00$              440,154.00$            114,440.04$               554,594.04$             
3 Additional Earthwork for Ditches 26,400.00     CY 9.00$              237,600.00$            61,776.00$                 299,376.00$             
4 Pavement (6" AC/18" AB) 396,000.00   SF 6.20$              2,455,200.00$         638,352.00$               3,093,552.00$          
5 Curb & Gutter No. 4 13,200.00     LF 27.00$            356,400.00$            92,664.00$                 449,064.00$             
6 Curb No. 14 13,200.00     LF 20.00$            264,000.00$            68,640.00$                 332,640.00$             
7 PCC Sidewalk -                SF 6.50$              -$                         -$                           -$                          
8 Street Lighting 66.00            EA 6,850.00$       452,100.00$            117,546.00$               569,646.00$             

Subtotal Surface Costs: 5,731,304.04$          

Underground Costs:
9 Storm Drain System - 18" 6,600.00       LF 130.00$          858,000.00$            223,080.00$               1,081,080.00$          
10 Sanitary Sewer System - 10" 6,600.00       LF 160.00$          1,056,000.00$         274,560.00$               1,330,560.00$          
11 Water System - 12" 6,600.00       LF 125.00$          825,000.00$            214,500.00$               1,039,500.00$          

Subtotal Underground Costs: 3,451,140.00$          

Total Construction Cost: 9,182,444.04$          

Habitat Conservation Costs:
12 Habitat Conservation Plan 15.15            AC 6,501.00$       98,500.00$              98,500.00$               

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: 9,280,944.04$          

Landscaping Costs:
13 Landscaping 189,156.00   SF 5.31 1,003,620.49$         260,941.33$               1,264,561.82$          

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 9,280,944.04$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 1,834,017.29$          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 7,446,926.75$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,264,561.82$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 8,711,488.57$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-20
GATEWAY PARK BOULEVARD

Del Paso Rd to Arena Blvd 
Typical Street and Utility Cost

Segment 15
Roadway Section: A 4-Lane Roadway

Length: 3470 feet
Width: 100 feet Developer/City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length Medians Adj. To Bridge Need to be Completed
Phase 3 Length Reimbursement Pending to Natomas Meadows

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST

Surface Costs:
1 Mobilization, Clearing & Grubbing 21,000.00  SF 0.48$              10,155.60$                 2,640.46$                   12,796.06$               
2 Earthwork 1,555.56    CY 4.50$              7,000.00$                   1,820.00$                   8,820.00$                 
3 Pavement (6" AC/18" AB) -             SF 4.34$              -$                            -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                            -$                           -$                          
5 Curb No. 14 2,500.00    LF 20.00$            50,000.00$                 13,000.00$                 63,000.00$               
6 PCC Sidewalk -             SF 6.50$              -$                            -$                           -$                          
7 Street Lighting -             EA 6,302.00$       -$                            -$                           -$                          

Subtotal Surface Costs: 84,616.06$               

Underground Costs:
8 Storm Drain System - 18" -             LF 94.90$            -$                            -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 116.80$          -$                            -$                           -$                          
10 Water System - 12" -             LF 91.25$            -$                            -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: 84,616.06$               

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 10,021.00$     -$                            Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST : 84,616.06$               

Landscaping Costs:
12 Landscaping 21,000.00  SF 7.58 159,109.79$               41,368.55$                 200,478.33$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 84,616.06$               
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 16,923.21$               

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 67,692.84$               

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 200,478.33$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 268,171.18$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-21
GATEWAY PARK BOULEVARD (HALF-SECTION)

Arena Bl to Truxel Rd
Typical Street and Utility Cost

Segment 16a
Roadway Section: A 4-Lane Roadway

Length: 2494 feet
Width: 57 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length  East Side Landscaping Only
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 16,124.00$     -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                          

Landscaping Costs:
12 Landscaping 12,189.79  SF 8.71 106,198.60$   27,611.63$                 133,810.23$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 133,810.23$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 133,810.23$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx

6/23/2016B-23



Table B-22
GATEWAY PARK BOULEVARD

Between Truxel Road and N. Freeway Blvd.
Typical Street and Utility Cost Per Centerline Foot

Segment 16b
Roadway Section: B 6-Lane Roadway

Length: 896 feet
Width: 93 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B East Side Landscaping Incomplete

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.48$              -$                -$                           -$                          
2 Earthwork -             CY 4.50$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 4.34$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,302.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 94.90$            -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 116.80$          -$                -$                           -$                          
10 Water System - 12" -             LF 91.25$            -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 16,124.00$     -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: -$                          

Landscaping Costs:
12 Landscaping 5,570.80    SF 7.58 42,208.04$     10,974.09$                 53,182.13$               

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 53,182.13$               

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 53,182.13$         

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-23
ARENA BOULEVARD

Duckhorn Dr to I-5
Typical Street and Utility Cost

Section 21
Roadway Section: B 6-Lane Roadway

Length: 0 feet
Width: 136 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length 1,000
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 11,962.00$     -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                          

Landscaping Costs:
12 Landscaping 14,670.00  SF 8.71 127,806.42$   33,229.67$                 161,036.09$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 161,036.09$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 161,036.09$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Roadway Included in Arena Bl Interchange Cost

Landscaping Length Only

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-24
ARENA BOULEVARD

I-5 to East Commerce Wy
Typical Street and Utility Cost

Segment 22
Roadway Section: C 8-Lane Roadway

Length: 0 feet
Width: 158 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length 1,000
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 11,962.00$     -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST : -$                          

Landscaping Costs:
12 Landscaping 14,670.00  SF 8.71 127,806.42$   33,229.67$                 161,036.09$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (43% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 161,036.09$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 161,036.09$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Roadway Included in Arena Bl Interchange Cost

Landscaping Length Only

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-25
NATOMAS BOULEVARD

Elkhorn Bl to 650' North of Club Center Dr
Typical Street and Utility Cost Note: Combined 23a+23b

Segment 23
Roadway Section: D Modified 4-Lane Roadway

Length: 4640 feet
Width: 42 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length Frontage/Landscaping Incomplete
Phase 3 Length Small Median Section Incomplete

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing 30,478.21  SF 0.48$              14,739.26$     3,832.21$                   18,571.47$               
2 Earthwork 2,257.65    CY 4.50$              10,159.40$     2,641.44$                   12,800.85$               
3 Pavement (4" AC/18" AB) -             SF 3.57$              -$                -$                           -$                          
4 Curb & Gutter No. 4 300.00       LF 27.00$            8,100.00$       2,106.00$                   10,206.00$               
5 Curb No. 14 550.00       LF 20.00$            11,000.00$     2,860.00$                   13,860.00$               
6 PCC Sidewalk 12,800.00  SF 6.50$              83,200.00$     21,632.00$                 104,832.00$             
7 Street Lighting -             EA 6,302.00$       -$                -$                           -$                          

Subtotal Surface Costs: 160,270.32$             

Underground Costs:
8 Storm Drain System - 18" -             LF 94.90$            -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 116.80$          -$                -$                           -$                          
10 Water System - 12" -             LF 91.25$            -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: 160,270.32$             

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 3,941.00$       -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST : 160,270.32$             

Landscaping Costs:
12 Landscaping 15,578.00  SF 7.58 118,029.16$   30,687.58$                 148,716.74$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 160,270.32$             
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 32,054.06$               

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 128,216.26$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 148,716.74$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 276,932.99$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-26
NATOMAS BOULEVARD - FRONTAGE IMPROVEMENTS

North Park Dr to 600' North of Del Paso Rd
Typical Street and Utility Cost 

Segment 25b
Roadway Section: B 6-Lane Roadway

Length: 3790 feet
Width: 62 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: A

Phase 2 Length Landscaping Incomplete
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (4" AC/18" AB) -             SF 5.10$              -$                -$                           -$                          
4 Overlay (2" AC) -             SF 1.60$              -$                -$                           -$                          
5 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 2,656.00$       -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST : -$                          

Landscaping Costs:

12 Landscaping 1,832.50    SF 14.78 27,087.85$     7,042.84$                   34,130.69$               

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 34,130.69$               

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 34,130.69$         

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-27
EL CENTRO ROAD

Del Paso Rd to Bayou Way
Typical Street and Utility Cost 

Segment 39
Roadway Section: A 4-Lane Roadway

Length: 2300 feet
Width: 100 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length  Incomplete
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing 91,094.25  SF 0.48$              44,053.18$             11,453.83$                 55,507.01$               
2 Earthwork 6,747.72    CY 4.50$              30,364.75$             7,894.84$                   38,259.59$               
3 Pavement (6" AC/18" AB) 67,125.00  SF 4.34$              291,322.50$           75,743.85$                 367,066.35$             
4 Curb & Gutter No. 4 2,400.00    LF 27.00$            64,800.00$             16,848.00$                 81,648.00$               
5 Curb No. 14 1,350.00    LF 20.00$            27,000.00$             7,020.00$                   34,020.00$               
6 PCC Sidewalk 12,000.00  SF 6.50$              78,000.00$             20,280.00$                 98,280.00$               
7 Street Lighting 14.00         EA 6,302.00$       88,228.00$             22,939.28$                 111,167.28$             

Subtotal Surface Costs: 785,948.22$             

Underground Costs:

8
Storm Drain Catch Basin/Pipe 
Connector 5.00           EA 8,510.00$       42,550.00$             11,063.00$                 53,613.00$               

9 Sanitary Sewer System - 10" 658.00       LF 116.80$          76,854.40$             19,982.14$                 96,836.54$               
10 Fire Hydrant/Pipe Connector 10.00         EA 5,500.00$       55,000.00$             14,300.00$                 69,300.00$               

Subtotal Underground Costs: 219,749.54$             

Total Construction Cost: 1,005,697.76$          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 3,292.00$       -$                        Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST : 1,005,697.76$          

Landscaping Costs:
12 Landscaping 39,356.75  SF 7.58 298,192.58$           77,530.07$                 375,722.65$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,005,697.76$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 29,335.00$               

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 976,362.76$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 375,722.65$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,352,085.42$    

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

**

Constructed by:

Reimbursement Partially Completed

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-28
NATOMAS CROSSING DRIVE

I-5 to East Commerce Wy
Typical Street and Utility Cost 

Segment 18
Roadway Section: 2+ 2+ Lane Roadway

Length: 880 feet Landscaping Only - Road Cost with Interchange
Width: 70 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length Not Built
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC -$                -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST : -$                          

Landscaping Costs:
12 Landscaping 12,320.00  SF 8.71 107,333.00$   27,906.58$                 135,239.58$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 135,239.58$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 135,239.58$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-29
LANDSCAPING AT EAST DRAIN CANAL

Natomas Bl
Typical Landscaping Cost

Segment 34
Roadway Section: NA

Length: 2000 feet
Width: 0 feet City

Roadway Excavation Depth: 0 feet
Landscape Quality Level: B

Phase 2 Length Landscape Incomplete
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC -$                -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST : -$                          

Landscaping Costs:
12 Landscaping 16,000.00  SF 8.71 139,393.50$   36,242.31$                 175,635.81$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 175,635.81$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 175,635.81$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-30
EAST COMMERCE WAY
Del Paso Rd to Arena Bl

Typical Landscaping Cost 
Segment 35

Roadway Section: B 6-Lane Roadway
Length: 5000 feet

Width: 136 feet City
Roadway Excavation Depth: 0 feet

Landscape Quality Level: B
Phase 2 Length Landscape Incomplete
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC -$                -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                          

Landscaping Costs:
12 Landscaping 79,607.18  SF 8.71 693,545.23$   180,321.76$               873,866.99$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 873,866.99$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 873,866.99$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-31
ARENA BOULEVARD

East Commerce Wy to City Limit on East
Typical Landscaping Cost 

Segment 36
Roadway Section: B 6-Lane Roadway

Length: 5500 feet
Width: 136 feet City

Roadway Excavation Depth: 0 feet
Landscape Quality Level: B

Phase 2 Length Some Landscape Incomplete
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC -$                -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST : -$                          

Landscaping Costs:
12 Landscaping 19,058.00  SF 8.71 166,035.09$   43,169.12$                 209,204.21$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 209,204.21$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 209,204.21$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-32
TRUXEL ROAD

Del Paso Rd to Gateway Park Bl (minus 1900')
Typical Street and Utility Cost

Segment 37
Roadway Section: C 8-Lane Roadway

Length: 5600 feet
Width: 158 feet City

Roadway Excavation Depth: 0 feet
Landscape Quality Level: B

Phase 2 Length Some Landscape Incomplete
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC 2,625.00$       -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                          

Landscaping Costs:
12 Landscaping 24,199.36  SF 8.71 210,827.10$   54,815.05$                 265,642.14$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (43% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 265,642.14$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 265,642.14$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-33
NATOMAS CROSSING DRIVE

Duckhorn Dr to I-5
Typical Street and Utility Cost

Segment 38
Roadway Section: A 4-Lane Roadway

Length: 1100 feet Landscaping only - road cost with overcrossing
Width: 100 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length Not Started
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL ITEM 

COST 
 9% CONTINGENCY    
17% MANAGEMENT TOTAL COST 

Surface Costs:
1 Mobilization, Clearing & Grubbing -             SF 0.52$              -$                -$                           -$                          
2 Earthwork -             CY 9.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) -             SF 6.20$              -$                -$                           -$                          
4 Curb & Gutter No. 4 -             LF 27.00$            -$                -$                           -$                          
5 Curb No. 14 -             LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk -             SF 6.50$              -$                -$                           -$                          
7 Street Lighting -             EA 6,850.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" -             LF 130.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" -             LF 160.00$          -$                -$                           -$                          
10 Water System - 12" -             LF 125.00$          -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan -             AC -$                -$                Paid -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST: -$                          

Landscaping Costs:
12 Landscaping 31,537.00  SF 8.71 274,753.31$   71,435.86$                 346,189.17$             

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 346,189.17$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 346,189.17$       

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2016 PFFP Roadways.r00.2016-06-23.xlsx
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Table B-34
North Natomas Financing Plan Update 2016
Bridge Locations and Remaining Cost Estimates (2016$)

Bridge 
Number Location Status 

(1)

Year 
Const 

(2)

Year 
Reimb. (3)

Number 
of Lanes

Estimated 
Construction 

Costs

Estimated 
Contingency & 

Management (4)

Total 
Estimated  

Cost

Remaining
Cost

2015
Cost (5)

B1 Bridge Cross Drive Over East Drain Canal (6) C 1999 2004 2+ 741,529$       -$               -$            
B2 Club Center Drive at East Drain Canal (6) C 1999 2001 4 1,241,682$    -$               -$            
B3 North Bend Drive Over East Drain Canal (6) C 1999 2004 2 731,657$       -$               -$            
B4 Terracina Drive Over East Drain Canal (7) P 2 1,138,269$       295,950$            1,434,219$    1,434,219$    1,386,000$ 
B5 Del Paso Road Over East Drain Canal (8) I 6 1,411,453$       366,978$            1,778,431$    1,778,431$    1,718,640$ 
B6 Elkhorn Boulevard Over East Drain Canal P 6 2,231,007$       580,062$            2,811,069$    2,811,069$    2,716,560$ 
B7 Gateway Park Boulevard Over C-1 Canal P 4 1,684,638$       438,006$            2,122,644$    2,122,644$    2,051,280$ 
B8 El Centro Road Over West Drain Canal P 4 1,684,638$       438,006$            2,122,644$    2,122,644$    2,051,280$ 
B9 San Juan Road Over West Drain Canal (9) 2+ -$               -$            

B10 Natomas Crossing Drive Over West Drain Canal (10) 4 -$                     -$                        -$                   -$               -$            
8,150,006$       2,119,001$        12,983,875$ 10,269,007$ 9,923,760$

bridge cost

(5)  2015  cost for remaining facilities.

(10) Funding removed from fee program per City direction, July 2008
(9) Funding removed from fee program per City direction, January 2015.
(8) Only one bridge being widened.  Other bridge is already 3 lanes

Total Bridge Costs

(2) Year indicates actual year constructed. 
(3) Year indicates actual year reimbursement was made.  

(1) C indicates Constructed Facilities.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   

(7) Terracina Bridge estimate changed to $1.2M total cost, per City direction, estimate in 2007.  Updated in 2015 based on recent bids then updated by ENR 2016. This cost used as basis for 
the rest of the bridge costs.

(4) Contingency and Management equals 26% of construction costs.

(6) Constructed by Lennar

Prepared by Harris and Associates
2016 Bridge Costs.r00.2016-05-16.xlsx
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Assume for all Bridges:
Span length = Canal width plus 10' on each side of Canal: 60' +2(10) = 80'
2016 Bridge Construction Cost = $284.57/SF (based on ENR CCI increase FROM March 2015 through March 2016)

2002 Bridge Construction Cost = $125/SF (based on recent City of Sacramento bid costs for Club Center Drive at East Drain Canal w/o change orders)

Two Lane and Two+ Lane Bridges 2002 Cost 2008 Cost 2016 Cost
2-12' Lanes 24 feet
4' Painted Median 4 feet
2-6' Bike Lanes 12 feet
2-5' Sidewalks 10 feet
Total Bridge Width 50 feet
Cost: (50 feet) x (80 feet) x $125 = $500,000 624,000$            1,138,269$    

Four Lane Bridges
4-12' Lanes 48 feet
4' Painted Median 4 feet
2-6' Bike Lanes 12 feet
2-5' Sidewalks 10 feet
Total Bridge Width 74 feet
Cost: (74 feet) x (80 feet) x $125 = $740,000 923,520$            1,684,638$    

Six Lane Bridges
6-12' Lanes 72 feet
4' Painted Median 4 feet
2-6' Bike Lanes 12 feet
2-5' Sidewalks 10 feet
Total Bridge Width 98 feet
Cost: (98 feet) x (80 feet) x $125 = $980,000 1,223,040$         2,231,007$    

3 Lane Bridge
3-12' Lanes 36 feet
4' Painted Median 4 feet
2-6' Bike Lanes 12 feet
2-5' Sidewalks 10 feet
Total Bridge Width 62 feet
Cost: (62 feet) x (80 feet) x $125 = $620000 773,760$            1,411,453$    

2007 Revised Bridge Cost per City Direction
W L Cost Cost per sqft
53 50 414,000.00$     156.00$              

2015 Revised Bridge Cost based on comparable bridge costs
W L Cost Cost per sqft
53 50 728,750.00$     275.00$              

2016 Revised Bridge Cost based 2015 costs w/ Caltrans Index applied
W L Cost Cost per sqft
53 50 754,103.17$     284.57$              

Prepared by Harris and Associates
2016 Bridge Costs.r00.2016-05-16.xlsx

6/23/2016
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Table B-35
North Natomas Financing Plan Update 2016
Signal Costs for the Intersection of a 4, 6, or 8-Lane Roadway
with Another 4, 6, or 8-Lane Roadway (2016$)

PFF Fully Funded Signals

Equipment/ 
Installation

Cost 

9% CONTINGENCY  
17% MANAGEMENT 

Total
Estimated

Cost
Total (2) PFFP

Share 

1
1 New Market Drive and Northside Highschool C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Funded by School District

4

2 Northbound SR-99 Off-Ramp and Elkhorn Boulevard P  $       700,000  $               182,000  $       882,000  $    1,049,880  $       969,354  $       994,053  $    1,028,636 Funded Partially by Panhandle 

3 Northbound I-5 Off-Ramp and Del Paso Road (3) C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   
Included in Interchange costs; 
Funded Partially by Panhandle 

4 Southbound I-5 Off-Ramp and Del Paso Road (3) C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   
Included in Interchange costs; 
Funded Partially by Panhandle 

5 Del Paso Road at Future East Stadium Entrance C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   
Included in 1999 as Street J and 
Del Paso

1
6 Truxel Road and Arena Commons Driveway C  $                 -    $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Completed 1999

5
7 El Centro Road and Del Paso Road C  $                 -    $                 -    $                 -    $                 -   Signal Completed per City
8 El Centro Road and Snowy Egret Way -  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Deleted From Plan
9 El Centro Road and Arena Boulevard C  $                 -    $                 -    $                 -    $                 -   Signal Completed per City
10 El Centro Road and Natomas Crossing Drive -  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   (5)
11 Gateway Park Boulevard and Arena Boulevard C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Completed

6

12 East Commerce Way and Elkhorn Boulevard (4) I  $       366,481  $                 95,285  $       461,766  $       549,659  $       549,659  $       563,664  $       583,274 
Signal will be phased.  Costs 
escalated to account for this

13 Natomas Boulevard and Elkhorn Boulevard C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   
Included with Roadway 
Segment 23a

14 Gateway Park Boulevard and Del Paso Road C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Completed 2003
15 Snowy Egret Way and East Commerce Way C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Completed 2007
16 Northgate Boulevard and Del Paso Road C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Completed 2007

17 Natomas Crossing Drive and East Commerce Way I  $       271,318  $                 70,543  $       341,860  $       406,930  $       406,930  $       417,299  $       431,817 

2
18 Natomas Crossing Drive and Truxel Road C -$                    $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Completed 2003
19 Gateway Park Boulevard and Truxel Road C  $                 -    $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Completed

2

20 Del Paso Road and East Commerce Way C -$                    $                        -    $                 -    $         75,000  $         75,000  $         76,911  $         79,587 
Partially Completed 2004  
Northwest Leg Not completed

32 Gateway Park Boulevard and North Freeway 
Boulevard (2+x4)

C  $                   -  $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   
Completed 2006                             
100% Submittal

1
21  Del Paso Road and Truxel Road C  $                 -    $                        -    $                 -    $                 -    $                 -    $                 -    $                 -   Completed 1999

Total PFF Signal Costs: 1,337,799$     347,828$                1,685,627$     2,081,469$     2,000,943$     2,051,927$     2,123,313$     
fully funded sig

(1) C indicates Constructed Facilities.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   

(2) Costs have been inflated based on ENR CCI increase.
(3) Cost included in Del Paso Overcrossing on Table B-1. Panhandle share of signals equal to 4.16% and 6.4%, respectively
(4) Costs increased by 30% to account for phasing. 
(5) Funding removed from fee program per City direction, July 2008

4-Lane x 6-Lane

PFFP Share 
Remaining 

Cost (2016$)

PFFP Share 
Remaining 

Cost (2015$)

2-Lane x 6-Lane 

2+-Lane x 8-Lane 

4-Lane x 4-Lane

2-Lane x 2-Lane 

6-Lane x 8-Lane

4-Lane x 8-Lane

6-Lane x 6-Lane

NotesNumber of 
Signals Status(1)Signal Number

Remaining Estimated Costs (2008$)

Signal Location

Remaining Cost (2014$)

Prepared by Harris and Associates
2016 Traffic signal costs.r00.2016-06-16.xlsx

6/23/2016

B
-38



Table B-36
North Natomas Financing Plan Update 2016
Signal Costs for Intersections of a 2-Lane or a
2+-Lane Roadway with a Larger Roadway (2016$)

PFF Partially Funded Signals

Equipment/ 
Installation 

Cost (2)

9% CONTINGENCY 
17% MANAGEMENT 

Total 
Estimated 

Cost

PFFP 
Portion (3)

Less PFF
Reimbursement

(4)

Net
Remaining

Cost
(5)

2014 PFFP 
Remaining 

Cost (3)

2015 PFFP 
Remaining 

Cost (3)

2016 PFFP 
Remaining 

Cost (3)

22 East Commerce Way and Macon Drive(2+x4) C -$               -$                      -$              -$                      -$            -$               -$                   -$                   
23 Natomas Blvd and Rose Arbor Way C -$               -$                      -$              -$                      -$            -$               -$                   -$                   
24 East Commerce Way and Meister Way(2 x 4) P -$               -$                      -$              -$                      -$            -$               -$                   -$                   
25 Club Center Drive and Danbrook Drive (2+x4) C -$               -$                      -$              -$                      -$            -$               -$                   -$                   

26 Natomas Middle School Pedestrian Signal (Del Paso Road) (5) C -$               -$                      -$              -$                      -$            -$               -$                   -$                   

27 El Centro Road and Bonfaire Ave (2+/2x4) P -$               -$                      -$              -$                      -$            -$               -$                   -$                   
28 Snowy Egret Way and Duckhorn Drive P -$               -$                      -$              -$                      -$            -$               -$                   -$                   
29 Arena Boulevard and Stemler Drive (2x4) C -$               -$                      -$              -$                      -$            -$               -$                   -$                   
30 Gateway Park Boulevard and Terracina Drive (2x4) C -$               -$                      -$              -$                      -$            -$               -$                   -$                   
31 Gateway Park Boulevard and National Drive (2x4) P -$                $                       -   -$              -$                      -$            -$               -$                   -$                   
33 Natomas Crossing and Stemler Drive (2x4) P -$                $                       -   -$              -$                      -$            -$               -$                   -$                   

34 Natomas Crossing and 2nd Street East of El Centro Road (2x4) - 
Cross Street not shown on map

P -$                $                       -   -$              -$                      -$            -$               -$                   -$                   

35 Natomas Crossing and 3rd Street East of El Centro Road (2x4) - 
Cross Street not shown on map

P -$                $                       -   -$              -$                      -$            -$               -$                   -$                   

36 Natomas Crossing Drive and Duckhorn Drive (2+x4) P -$                $                       -   -$              -$                      -$            -$               -$                   -$                   
37 East Commerce Way and Tanzanite Ave (2x4) P -$                $                       -   -$              -$                      -$            -$               -$                   -$                   
38 East Commerce Way and San Juan Road (2+x4) P -$                $                       -   -$              -$                      -$            -$               -$                   -$                   
39 El Centro Road and San Juan Road (2+x4) P -$                $                       -   -$              -$                      -$            -$               -$                   -$                   

-$                 -$                 
40 Northborough Drive and Elkhorn Boulevard (2+x6) C -$               -$                      -$              -$                      -$            -$               -$                   -$                   Completed 2004 

41 Elkhorn Boulevard and Sageview Drive (2x6) C -$               -$                      -$              -$                      -$            -$               -$                   -$                   Completed 2005

42 Club Center Drive and East Commerce Way (2+x6) P 250,000$     $               65,000 315,000$    47,250$    -$                      47,250$     56,244$       57,677$          59,683$          
43 Natomas Blvd and Club Center Drive (2+x6) C -$               -$                      -$              -$            -$                      -$            -$             -$                   -$                   Completed 2005

44 East Commerce Way and North Park Drive (2+/2x6) I 271,318$     $               70,543 341,860$    51,279$    -$                      51,279$     61,040$       62,595$          64,772$          
45 Natomas Blvd and North Park Drive C -$               -$                      -$              -$            -$                      -$            -$             -$                   -$                   Completed 2004 

46 Natomas Blvd and North Bend Drive C -$               -$                      -$              -$            -$                      -$            -$             -$                   -$                   Completed 2004 

47 Natomas Blvd and New Market Drive I 250,000$     $               65,000 315,000$    47,250$    22,894$              24,356$     28,992$       29,731$          30,765$          
West leg is not being 
constructed at this time

48 Del Paso Road and Northborough Drive (2+x6) C -$               -$                      -$              -$            -$                      -$            -$             -$                   -$                   
Completed 2004
100% Reimbursed

49 Del Paso Road and North East Stadium Entrance P -$            -$            -$             -$                   -$                   Per City, not in Program

50 Black Rock Drive and Del Paso Road (2+x6) P 168,000$     $               43,680 211,680$    31,752$    25,328$              6,424$       7,647$         7,842$            -$                   
Completed.  North leg is 
not being constructed at 
this time

51 Arena Boulevard and Duckhorn Drive(2+x6) (6) C -$              -$            -$                      -$            -$             -$                   -$                   
52 East Commerce Way and Arena Entrance (2+x6) I 250,000$     $               65,000 315,000$    47,250$    -$                      47,250$     56,244$       57,677$          59,683$          
53 Arena Boulevard and Innovator Drive (2-/2x6) C -$            -$            -$             -$                   -$                   Signal Completed per City

Signal Contingency 250,000$     $               65,000 315,000$    47,250$    -$                      47,250$     56,244$       57,677$          59,683$          
-$            -$            -$             -$                   -$                   

54 Truxel Road and Terracina Drive (2+/2x8) C -$                $                       -   -$              -$            -$            -$             -$                   -$                   Completed 2007

55 Truxel Road and Prosper Street (2x8) C -$                $                       -   -$              -$            -$            -$             -$                   -$                   Completed 2007

Total Signal Cost: 1,439,318$ 374,223$              1,813,540$ 48,222$              223,809$   266,409$     273,197$        274,587$        
partially funded sig

(1) C indicates Constructed Facilities.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   
(2) Costs have been inflated based on ENR CCI increase.
(3) PFF Share is 0% for 2-Lane x 4-Lane, 15% for 2-Lane x 6-Lane, and 20% for 2-Lane x 8-Lane
(4) Developer Share is 100% for 2-Lane x 4-Lane, 85% for 2-Lane x 6-Lane, and 80% for 2-Lane x 8-Lane
(5) This signal has been revised to provide pedestrian crossing for Natomas Middle School, no change in funding.
(6) This Signal is included in the cost for the Arena Boulevard Overcrossing.

Status
(1)

2-Lane x 8-Lane

2-Lane x 4-Lane

2-Lane x 6-Lane

Signal Number Signal Location Notes

Remaining Costs (2008$)
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Table B-37
North Natomas Financing Plan Update 2016
Police Substation for New Development

Item # Item Units Quantity Unit Cost City 
Expenditures

Total Item Cost
2002$

Total Item Cost
2015$

Total Item Cost
2016$

1 Police Substation Construction SF 24,000.00 305$               7,320,000$          10,640,659$        11,010,848$           
2 Contingency % 9% 7,320,000$     658,800$             957,659$             990,976$                
3 Design/Management % 20% 7,320,000$     1,464,000$          2,128,132$          2,202,170$             

Subtotal Construction 9,442,800$          13,726,451$        14,203,994$           
-$                        

4 Equipment (Vehicles) 1 EA 120.00 47,500$          5,700,000$          8,285,759$          8,574,021$             
Total Cost: 15,142,800$       22,012,210$       22,778,015$          

6,458,204$             
3.479%

6,682,885$             
police

1

2 Per City of Sacramento Policy, March 2002
3 As follows:

Panhandle Revenue 1,144,458
Greenbriar Revenue 907,670

Net NNFP Funding Obligation 4,630,757
Total 6,682,885

2015 North Natomas PFF Share of Police Substation Costs

Assumes 1.6 officers per 1,000 residents. Total Service Area Population 150,000.   

2016 North Natomas PFF Share of Police Substation Cost2,3
Inflation Adjustment (2015$ to 2016$)

Prepared by Harris and Associates
2016 Public Facilities Cost Estimates.r00.2016-05-04.xlsx
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Table B-38
North Natomas Financing Plan Update 2016
Community Center for New Development[1]

Item Notes

Total Cost of 1 to 4 Centers $39,727,082 $41,109,184 [2]

Total North Natomas Share of Funding (25%) $9,931,770 $10,277,296

Funded by Other Sources $29,795,311 $30,831,888
cc

Notes
1

2 2008 Community Center cost estimate per City direction in May 2009; updated by CCI change to 2014, 
again by CCI to 2015, and again by CCI to 2016.  

Cost Estimate 
2015$

Cost Estimate 
2016$

Costs do not include land purchase, site maintenance, site utilities and community center operations and 
programming.

Prepared by Harris and Associates P:\162000\162064 North Natomas DIF Update\Data\cost updates\2016 Community Center.r00.2016-05-04.xls
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Table B-39
North Natomas Financing Plan Update 2016
Estimated Cost of Remaining Off-Street Bikeways (2016$)

Segment 
Number Bikeway Name Width Length 

(ft)
Estimated Cost 

per LF (1)
 Remaining 

Cost (2016$) Status (2) 2015
Costs (3)

1 NORTHPOINTE SOUTH 12 5,367  $                 -   -$                C -$                     
2 TOSCARO TRAIL (4) 12 995  $                 -   -$                C -$                     
3 ELKHORN BOULEVARD 12 15,371 82.20$            1,263,453$ I 1,220,975$      
4 EAST SIDE OF EAST DRAIN CANAL - SOUTH OF ELKHORN BLVD 12 7,224 -$                -$                C -$                     
5 NORTHPOINTE NORTH 12 4,850 -$                -$                C -$                     
6 NORTHPOINTE SOUTH 12 4,763 -$                -$                C -$                     
7 EAST DRAIN CANAL DEL PASO RD TO BASIN 5 12 1,217 -$                -$                C -$                     
8 EAST DRAIN CANAL AT BASIN 5 12 1,076 -$                -$                C -$                     
9 EAST DRAIN CANAL TRUXEL - ARENA 12 2,554 82.20$            209,932$    I 202,874$         
10 EAST DRAIN CANAL TRUXEL - SJ 12 6,048 -$                -$                C -$                     
11 C1 CANAL WEST CITY (5) 12 4,056 95.50$            387,365$    P 374,341$         
12 C1 CANAL COUNTY (6) 12 5,077 -$                -$                - -$                     
13 C1 CANAL EAST CITY (5) 12 252 424.87$          107,068$    P 103,468$         
14 WEST DRAIN CANAL SOUTH 12 3,298 -$                -$                C -$                     
15 WEST DRAIN CANAL (5) 12 5,047 169.69$          856,415$    P 827,622$         
16 WESTLAKE - EAST/WEST 12 2,882 -$                -$                C -$                     
17 NORTH PARK DRIVE IN REGIONAL PARK 12 2,950 -$                -$                C -$                     
18 FISHERMAN'S LAKE 12 6,696 -$                -$                C -$                     
19 EAST SIDE - STATE ROUTE 99 (5) 12 8,644 72.61$            627,630$    P 606,528$         
20 SCHUMACHER, NORTH (5) 12 4,312 56.11$            241,964$    I 233,829$         
21 EAST DRAIN CANAL, PARK PLACE 12 3,370 82.20$            277,004$    I 267,692$         
22 PARK 4A TRAIL (5) 12 2,592 -$                -$                C -$                     
23 NORTHBOROUGH I @ II 12 3,799 -$                -$                C -$                     
24 REGIONAL PARK NORTH/SOUTH 12 2,596 -$                -$                C -$                     
25 REGIONAL PARK EAST/WEST 12 3,262 -$                -$                C -$                     
26 REGIONAL PARK, NATOMAS BLVD 12 1,084 -$                -$                C -$                     
27 REGIONAL PARK AQUATIC CENTER 12 850 -$                -$                C -$                     
28 NATOMAS CROSSING EAST/WEST 12 485 82.20$            39,866$      P 38,525$           
29 GOLDENLAND SOUTH 12 1,084 82.20$            89,102$      P 86,106$           
30 GOLDENLAND NORTH 12 1,213 82.20$            99,705$      I 96,353$           
31 RIVERVIEW BASIN 7A NORTH/SOUTH 12 704 82.20$            57,867$      P 55,921$           
32 RIVERVIEW BASIN 7A EAST/WEST (6) 12 1,029 -$                -$                - -$                     
33 WESTLAKE, NORTH/SOUTH (5) 12 2,385 113.15$          269,862$    P 260,789$         

34 EAST SIDE TRUXEL ROAD - Arena Boulevard to Natomas Crossing Drive 8 2,523  $           55.99 
141,254$    I 136,505$         

34a EAST SIDE TRUXEL ROAD - Del Paso Road to Arena Boulevard (5) 8 3,453  $                 -   131,039$    I 126,633$         
35 NORTHPOINTE - EAST SIDE 12 5,300  $                 -   -$                C -$                     

Bikeway Totals: 128,408 4,799,523$ 4,638,162$     
(1)  Costs have been inflated based on recent bid data.  No cost shown for completed segments. bikeway cost

(2)  C indicates Constructed Facilities.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   
(3)  2015 cost remaining facilities.
(4)  Completed at no cost to the Plan.
(5)  Remaining Cost Per City 2015 ENR adjustment to 2016
(6)  Per City, project defunded in 2015 + funding moved to B22

Prepared by Harris and Associates
2016 bikeway summary.r00.2016-06-20.xlsx

6/23/2016

B
-42



Table B-40
North Natomas Financing Plan Update 2016
Typical Off-Street Bikeway Cost per Lineal Foot

Typical Cost Per Centerline Foot

Length: 1 feet
Width: 12 feet

Bikeway Excavation Depth: 0.5 feet

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL COST 
PER CL FOOT 

Surface Costs:
1 Mobilization, Clearing & Grubbing 16.00 SF 0.61$                      12.23$                
2 Earthwork 0.222 CY 13.43$                    3.75$                 
3 Pavement (2.5" AC/6" AB) 12.00 SF 4.05$                      61.20$                
4 Compacted Earth Shoulder Next to Bike Path 0.025 CY 8.75$                      0.28$                 

2014 Cost 77.46$                
2015 Cost 79.43$                

2016 Cost 82.20$           

Length: 1 feet
Width: 8 feet

Bikeway Excavation Depth: 0.5 feet

ITEM # ITEM QUANTITY UNIT  UNIT COST* 
 TOTAL COST 
PER CL FOOT 

Surface Costs:
1 Mobilization, Clearing & Grubbing 12.00 SF 0.61$                      9.17$                 
2 Earthwork 0.148 CY 13.43$                    2.51$                 
3 Pavement (2.5" AC/6" AB) 8.00 SF 4.05$                      40.80$                
4 Compacted Earth Shoulder Next to Bike Path 0.025 CY 8.75$                      0.28$                 

2014 Cost 52.76$                
2015 Cost 54.10$                

2016 Cost 55.99$           
cost per lf

Prepared by Harris and Associates
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Table B-41
North Natomas Financing Plan Update 2016
Off-Street Bikeway Crossings

Crossing Number Crossing Location  Estimated Cost 
of Bridge (2015$)  Escalator (1) Estimated Cost of 

Bridge (2016$)  
Included 
in PFF

BB1 South Loop Road/Truxel Road at East Drain Canal 196,806$           3.479% 203,653$            -$            
BB2 Arena Boulevard at East Drain Canal 1,180,838$        3.479% 1,221,920$         -$            
BB3 Del Paso Road at East Drain Canal 1,180,838$        3.479% 1,221,920$         -$            
BB4 West Canal/I-80 Overcrossing from S. Natomas to N. Natomas 4,428,144$        3.479% 4,582,199$         -$            
BB5 Club Center Drive at East Drain Canal 196,806$           3.479% 203,653$            -$            
BB6 San Juan Road at West Drain Canal 787,226$           3.479% 814,613$            -$            
BB7 Natomas Crossing Drive at West Drain Canal 590,419$           3.479% 610,960$            -$            
BB8 El Centro Road at West Drain Canal 787,226$           3.479% 814,613$            -$            
BB9 Bridge Cross Drive at East Drain Canal 196,806$           3.479% 203,653$            -$            
BB10 Terracina Drive at East Drain Canal 492,016$           3.479% 509,133$            -$            
BB11 Del Paso Road at West Drain Canal 1,180,838$        3.479% 1,221,920$         -$            
BB12 North Bend Drive at East Drain Canal 492,016$           3.479% 509,133$            -$            
BB13 El Centro Road at West Drain Canal (West of I-5) 196,806$           3.479% 203,653$            -$            
BB14 Northgate Boulevard at C-1 Canal 196,806$           3.479% 203,653$            -$            
BB15 Gateway Park Boulevard at C-1 Canal 590,419$           3.479% 610,960$            -$            
BB16 Vista Park Court at C-1 Canal (Sacramento County) 688,822$           3.479% 712,786$            -$            
Total 13,382,834$         13,848,423$          -$             

bike crossing

(1)  Costs inflated based on CCI increase from March 2008 to March 2014 then to March 2015 to March 2016.

Prepared by Harris and Associates
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