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INTRODUCTION 
 
The Public Safety Capital Improvement Program includes the Fire and Police Departments.  Public Safety 
projects for the 2005-2010 Capital Improvement Program (CIP) are identified within the Police Strategic Plan 
and the Fire Master Plan and are consistent with the City’s General Plan. 
 
The FY2005/06 Public Safety Capital Improvement Budget totals $350,000 and will be funded by the General 
Fund.  The two projects in this program include Public Safety Emergency Generator Upgrades (FB32) and 
Fire Station Improvements (FB71).  The 2005-2010 Public Safety Program totals $950,000, which includes 
continued funding for generator upgrades (fifteen fire stations remaining) and Fire Station improvements.  
The Fire Station Improvement Project is anticipated to be completed in FY2005/06.  
 
There are currently two remaining fire stations to be completed.  These are: 
 

Fire Station #56  – 3720 47th Avenue (Council District 5) 

Fire Station #60  – 3301 Julliard Avenue (Council District 6) 

These stations should be completed by the end of FY2005/06. 
   
 
FACILITIES PROGRAM GOALS / UNMET NEEDS 
 
 
Police 
 
The mission of the Sacramento Police Department is to work in partnership with the community to protect life 
and property, solve neighborhood problems, and enhance the quality of life in our city. 
 
The Sacramento Police Department’s long term facilities goals are to provide sufficient space to house all 
necessary police functions in a manner that is conducive to efficient and effective operations, as well as 
facilitating the Department’s capacity of projected service delivery goals. As the Department continues to 
meet its mission and fulfill the policy direction of the Mayor and City Council through decentralization, 
additional substations are needed for police patrol functions. 
 
Other new facilities that are needed to meet projected service needs include:  Identification Section moving 
from the Annex Building to the Cole building adjacent to the Public Safety Administration Building; 
improvements to the Annex building at 625 H Street to provide a public counter for the Police Department in 
the downtown area and consolidated office space for the Metro Division work groups, including but not 
limited to Bicycle, SWAT, Canine, Motor Patrol and Investigations, EOD, Licensing, Alarms, Reserve Officers 
and Disaster Preparedness; and two substations to be located in the Meadowview and North Natomas 
areas. 
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Fire 
 
The Sacramento Fire Department has developed a plan for facilities that is based on an assessment of the 
Department’s needs.  The plan identifies eight stations that should be replaced primarily because of 
inadequate size and poor condition.  Four of the eight stations are recommended for replacement due to their 
inefficient locations within their districts.   
 
The State of California passed the Essential Service Building Seismic Act of 1986, which requires certain 
public safety buildings to meet a higher earthquake standard.  Fire stations are one of the designated types 
of buildings that fall under the Act.  At present, none of the twenty three fire stations in Sacramento meet the 
Seismic Safety Act.  Four of the stations cannot be structurally modified to meet seismic safety requirements 
because of their non-reinforced masonry construction.  All the other stations will be evaluated to determine 
what is needed to retrofit the structure to meet the Seismic Safety Act. 
 
To address identified needs, funding was provided in the FY2002/03 CIP for the replacement of Fire Stations 
5 (Broadway) and 20 (Del Paso Boulevard and Arden Way).  A new station to service the developing area of 
North Natomas was approved in the FY2003/04 CIP.  It is anticipated that all three of these stations will be 
completed and open for operation during 2005.   
 
The plan developed by the Fire Department represents a thorough assessment of the Department’s needs; 
however, the realization of the plan will be very difficult given current budget constraints.  The major 
improvement projects and new facilities that have been identified as unmet needs must be addressed within 
the next decade to assure service levels keep pace with the changing population and to meet program goals 
for facility maintenance, rehabilitation and replacement. 

 
The following table provides an overview of the five-year funding for public safety program projects. 
 
 

Project Title 5-yr. Total
# 05/06 06/07 07/08 08/09 09/10 2005-2010

FB32 PSAF Generator Upgrades 150,000 150,000 150,000 150,000 150,000 750,000
FB71 Fire Station Improvements 200,000 0 0 0 0 200,000

 Totals: $350,000 $150,000 $150,000 $150,000 $150,000 $950,000

2005-2010 Public Safety Capital Improvement Program
General Fund (Fund 101)

5-Year Programming

 
 
 



City of Sacramento
Capital Improvement Program FB32

PSAF GENERATOR UPGRADES
Install emergency generators at fire stations and other facilities which are essential to emergency response
and disaster recovery.  The station priority order for installation of generators is: Priority A - Stations 2, 10-13,
16-18, 56 & 60 and Priority B - Stations 3, 4, 9, 14 &15.

Project Description

Comply with State Essential Building Law which mandates that all essential buildings be equipped with
emergency generators. Retrofit existing essential facilities.

Project Objectives

Generator installation is underway; currently generators have been installed at stations 1, 5-8, 19, 20, 30 and
57.  Emergency generators have also been installed at the Fire Department’s training tower and a City water
tower.

Existing Situation

Maintenance cost is estimated to be $800 per year.  Operating Budget
Impact

Project Start date
Estimated Complete date

Percent Complete
0% 50% 80% 100%

Elapsed Time
0% 50% 80% 100%

GENERAL FUND $1,243,600 $655,597 $150,000 $150,000 $150,000 $150,000 $150,000101

Fund Source
Budget through

6/2005 6/2005
Est Balance

2005/06 2006/07 2007/08 2008/09 2009/10

$150,000 $150,000 $150,000 $150,000 $150,000This Project Total $1,243,600 $655,597

$1,993,600Total Funding

Fund

$750,0002005-2010 Funding

1996FY Initiated

$150,000FundingFY 2005/06

FB32Project Number
Project Location

Council District
Neighborhood Area

Planning Area

EE 1-

Various

All
All



City of Sacramento
Capital Improvement Program FB71

FIRE STATION IMPROVEMENTS
This is an ongoing multiyear, multisite project.  Modifications have been completed at all but two fire stations.
Stations 56 and 60 are in the final design process and will be bid in FY2005.

Project Description

To meet O.S.H.A. requirements regarding restroom facilities for assigned personnel and provide adequate
area for employees.

Project Objectives

Women's Restroom and shower areas need to be added to stations which do not currently have separate
facilities for women.

Existing Situation

No additional maintenance cost will result from this project.  Maintenance will be performed by the firefighters
for the additional space.

Operating Budget
Impact

July 1999
September 2003

Project Start date
Estimated Complete date

Percent Complete
0% 50% 80% 100%

Elapsed Time
0% 50% 80% 100%

GENERAL FUND $1,120,853 $55,103 $200,000 $0 $0 $0 $0101

Fund Source
Budget through

6/2005 6/2005
Est Balance

2005/06 2006/07 2007/08 2008/09 2009/10

$200,000 $0 $0 $0 $0This Project Total $1,120,853 $55,103

$1,320,853Total Funding

Fund

$200,0002005-2010 Funding

1996FY Initiated

$200,000FundingFY 2005/06

FB71Project Number
Project Location

Council District
Neighborhood Area

Planning Area

EE 2-

Various Existing Fire Stations Throughout City.

All
All
All


