
Drainage Dashboard‐ All Currently Funded Projects 

 PROJECT #   PROJECT NAME 
 PROJECT 
BUDGET 

 PROJECT 
EXPENDED 

BUDGET 
EXPENDITURES Design

Procurement 
Bid/Award

Construction Complete

W14000200 BASE CIP CONTINGENCY‐DRAINAGE 235,973$         14,684$         6% PARENT PROGRAM
W14004500 SUMP 117 ELECTRICAL REHAB 233,000$         7,444$           3%
W14110300 Sump 90, 96, 141 Trash Rack 75,000$           25,537$         34% STUDY
W14110400 Riza Ditch Improvements 30,000$           8,426$           28% STUDY
W14110600 Sump 39 Switchgear Replacement 180,000$         14,394$         8%
W14110700 Sump 38 Switchgear Replacement 169,000$         5,868$           3%
W14120600 DITCH REPAIR PROGRAM 323,928$         4,823$           1% PARENT PROGRAM
W14120604 Staff Gauge Datum Update 70,000$           50,942$         73% 100% 100% 100%
W14120800 DRAIN INLET REPLACEMENT 50,000$           2,691$           5% PARENT PROGRAM
W14121100 CFD 97‐01 IMPROVEMENTS NNCDP ‐$                  ‐$               0%
W14121102 CFD 97‐01 MAIN DRAIN DREDGING 830,456$         145,859$       18%
W14121103 CFD 97‐01 CLEAN UP 452,468$         117,404$       26%
W14130100 DRAINAGE UNPLANNED REPAIR PROG 185,280$         37,082$         20% PARENT PROGRAM
W14130400 DRAINAGE CHANNEL IMPROV PROG 833,305$         6,921$           1% PARENT PROGRAM
W14130404 Sump 90 Channel 68,824$           53,197$         77% STUDY
W14130405 Florin Creek Detention Basin 1,752,115$     1,752,115$   100% 100% 100% 100% COMPLETE
W14130600 DRAINAGE SUMP REPL/REHAB PROG 644,433$         29,689$         5% PARENT PROGRAM
W14130601 Sump 142 Site Outfall Repairs 165,000$         52,662$         32% 20% 0% 0%
W14130602 Sump 138 Site Repairs 149,000$         42,243$         28% 20% 0% 0%
W14130604 Sump 34 Electrical Load Bank 360,000$         ‐$               0% 0% 0% 0%
W14130608 Sump 58 Pump Replacement 125,000$         188$              0% 100% 50% 0%
W14130609 Sump 151 Outfall Replacement 50,000$           8,634$           17% 25% 0% 0%
W14130610 Sump 43 Outfall Replacement 96,571$           ‐$               0% 100% 20% 0%
W14130612 Sump 157 and 160 Pump Eng Stdy 102,500$         18,547$         18% STUDY
W14130613 Sump 96 Repairs 25,000$           ‐$               0% 0% 0% 0%
W14130614 Pump Outfall Cond Assessment 350,460$         ‐$               0% 0% 0% 0%
W14130615 Pump Outfall Replacement 495,250$         ‐$               0% 0% 0% 0%
W14130800 DRAIN PLANT REG IMPROV PROG 25,372$           25,372$         100% PARENT PROGRAM
W14140100 Assessment District Basin 141 1,650,000$     34,556$         2%
W14140200 Hudson Way Drainage Improvmnts 150,000$         52,370$         35% 98% 0% 0%
W14150700 DRAINAGE IMPROVEMENT PROGRAM 116,477$         1,172$           1% PARENT PROGRAM
W14170100 Drainage Collection System R&R 2,505,000$     8,093$           0% PARENT PROGRAM
W14170101 Front Street 10‐Inch SD Replacement 36,300$           17,190$         47% 100% 0% 0%

BUDGETS EXPENDED 30‐Jun‐20
SUBTOTALS: 12,535,712$   2,538,103$  

ON HOLD

ON HOLD

ON HOLD
ON HOLD
ON HOLD

ON HOLD
ON HOLD


