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Highlights (last 30 days)
Sacramento River East Levee (SREL)
During the month of September we were able to wrap up the cutoff wall
construction and are completing the rebuilding of the levee in the in the Big Pocket.
We are continuing the cutoff wall construction adjacent to Broadway and finished
the design of our 2022 construction contract!

Looking Ahead (next 30+ days)
Current Activity Update - What can I expect?
Pocket and Little Pocket: Monday – Saturday 7 a.m. - 7 p.m.
Broadway and Front St: Monday 7 a.m. - Saturday 7 p.m. (24-hour Construction)

Information Resources:
Project Webpage:

www.sacleveeupgrades.com

Sacramento District Homepage:
www.spk.usace.army.mil

Contact Information:

For questions or concerns, please
contact our Public Affairs Office at
916-557-5100
spk-pao@usace.army.mil

Levee reconstruction is complete in Little Pocket. Levee Construction will be
ongoing in the Pocket neighborhood in October. Residents should expect to see
moderate to heavy trucking activity on Riverside Blvd, Grangers Dairy Dr. and Florin
Rd. Along the levee top, nearby residents will see semi-trucks importing Engineered
Fill and equipment rebuilding the levee to its original height prior to construction.

Bike path closures will remain in place for the duration of the work near
Broadway and Riverside Blvd. We ask that everybody please be respectful
and stay clear of construction work zones as established by construction
fencing and signage. Sacramento Police Department will have an on-site
presence during construction, so you can expect to see an officer parked on
or near the jobsite.
Garcia Bend Park Staging (Boat launch to remain open)
 No construction activity or construction traffic in this area
Zacharias Park Staging Area
 Demobilization
Little Pocket
 Hydroseeding
Big Pocket
 Levee reconstruction
 Removal of unsuitable material from project excavations
 Batch plant demobilization near North Point Way
 Aggregate surfacing
 Paving North of Zacharias Park
 Bike path detours remain in effect
Adjacent to Broadway
 Continue jet grout wall installation
 Jet grout spoils management and off-haul
 Receive material deliveries
 Quality control

Question of the Month
When will access to recreational trails and parks be re-opened?

SREL Contract 2
(Seepage/Stability)

Construction
January—December 2021
SREL Contract 3
(Seepage/Stability)

Construction Prep
Scheduled for December 2021
Award
Scheduled for January 2022
Construction
March - December 2022
Erosion Contract 1

Construction Prep
Scheduled for December 2021
Construction Award
Scheduled for February 2022
Construction
Summer 2022
Additional information regarding our
ongoing project can be found on our
project web page at
www.sacleveeupgrades.com

*All Dates Subject to Change
While much of our construction is in the homestretch, it will still be a while
before some of the recreational facilities that were closed off due to our
work will be available for use again. Our jet grout seepage cutoff wall work adjacent to Pioneer Bridge, where
Highway 50/80 crosses the Sacramento River, is still underway after differing site conditions set back work in this
area. It’s expected that the trail area here will be reopened after the holidays, most likely in January 2022.
Levee and trail access in the Pocket and Little Pocket neighborhoods should be reopened in December 2021.
Zacharias Park in the Pocket neighborhood; however, will remain closed through next year as it will continue to be
used as a staging area for our upcoming 2022 construction.

