



SACRAMENTO HISTORIC DISTRICT PLANS
REVISED DRAFT PROJECT SCOPE & SCHEDULE



City Staff Outreach



Task 1: Project Initiation & Management
48 WEEKS

- 1.1 Project Management
- 1.2 Review Existing Documentation
- 1.3 GIS Data Set-up



Task 2: Historic Context & Historic Survey
22 WEEKS

- 2.1 Historic Context - Citywide Themes
- 2.2 Common Property Types, Architectural Styles, Character-Defining Features
- 2.3 Historic Context - District Specific
- 2.4 Field Historic Survey
- 2.5 Assessment
- 2.6 Tables & Maps



Task 3: Preservation Design Standards
25 WEEKS

- 3.1 Preservation Design Standards - Common Issues
- 3.2 Preservation Design Standards - District-specific
- 3.3 Illustrations & Graphics



Task 4: Meetings, Reviews & Submittals
48 WEEKS

- 4.1 Meetings (Kick-off, Progress Reports, Public Meetings, Workshops)
- 4.2 Draft Submittals:
 - Initial Framework for Historic Context
 - Administrative Draft of Historic Contexts & Surveys
 - Initial Framework for Preservation Design Standards
 - Revised Administrative Draft of Historic Contexts & Surveys
 - Administrative Draft Historic District Plans
 - Response to Comments on Administrative Draft
 - Public Draft Historic District Plans
 - Response to Public Comments
 - Final Draft Historic District Plans
 - Final Historic District Plans

- = KICKOFF MEETING
- ▲ = PUBLIC MEETING
- ★ = PUBLIC WORKSHOP
- = SUBMITTAL
- S = SURVEY DAYS