Sacramento Tree Ordinances Update

Stakeholder Advisory Committee Meeting October 30, 2013

The Economics of Land Use



presented to

Stakeholder Advisory Committee

presented by

Sacramento Tree Ordinances Update Project Team

Berkeley
Denver
Los Angeles
Sacramento

Economic & Planning Systems, Inc.

2295 Gateway Oaks Drive, Suite 250, Sacramento, California 95833 916.649.8010 • 916.649.2070 fax

Project Background Joe Benassini City of Sacramento Urban Forester

Project Goals

- Ensure the ordinance reflects public opinion
- Align urban forestry policies with the City's vision of future development
- Serve as a foundation for an urban forestry master plan



Project Objectives

- Make the ordinance clear and concise
 - If people don't understand it they will not respect or obey it
- Incorporate three separate ordinances into a single document
 - SCC 12.56 Trees Generally
 - SCC 12.60 Dutch Elm-Disease
 - SCC 12.64 Heritage Trees
- Align policies with City planning, engineering and community development work groups
- Create an advisory body
- Basis to develop urban forestry standards and guidelines




Basic Elements of Ordinances

- Title
- Findings
- Purpose and intent
- Definitions
 - Interpretation
- Jurisdiction
- Policies
- Liability
 - Abate hazards
- Prohibit interference

- Appeals
- Penalties
- Enforcement
- Performance evaluation
 - Periodic review
- Severability
- Administrative responsibility
 - Advisory group



City of Sacramento :: City of Trees




Sterling Tree City USA



Project Objectives and Approach Jamie Gomes EPS, Principal-in-Charge

Purpose of Ordinances

- Manage
- Enhance
- Sustain





Existing Conditions

- Multiple ordinances
- Lack of consistency
- Inefficient processes
- Need for enhanced performance standards
- Lack of certainty/predictability for development/design community



Inclusive Approach

Complete Ordinance Update to Achieve City Goals

- Project Team
 - City Urban Forester
 - Consultant team
 - City working group (department representatives)
 - Stakeholder advisory committee (SAC)




Steps

Comprehensive Process

- Gather information to define issues
- Identify policies/practices to retain
- Prepare strategic plan and ordinance update outline
 - Problem definition
 - Strategic Goals, Objectives and Guiding Principles
 - Operational, Financial and Implementation Plan
- Stakeholder input (internal and external)
- Case study research
- Prepare strategic plan and updated ordinance



Tree Ordinances Update Work Flow





Output and Schedule

- Strategic Plan and Tree Ordinance
- Updated tree ordinance presented to the following bodies:
 - Law and Legislation Committee
 - Parks and Recreation Commission
 - Planning Commission
 - City Council
- Approximately 11-month process



Estimated Project Schedule

Task Description	2013															20	014							
	August	September	***************************************	~~~~	November		December					bruary			*************					May		June		
	Week 3 4	Week 1 2 3 4	We 1 2		Week 1 2 3 4	4 1	Week 2 3	4 1	Week			Veek 2 3	4		Veek 2 3	4		Week 2 3			Neek 2 3	4	Wee	
Task 1: Prepare Strategic Plan and City Tree Ordinance																								
Task 1.1: Conduct Project Initiation																								
Task 1.2: Prepare Strategic Plan Outline			\triangle																					
Task 1.3: Synthesize Background Documentation																								
Task 1.4: Conduct Case Study Research																								
Task 1.5: Conduct Stakeholder Outreach																								
Task 1.6: Prepare Strategic Plan and Updated Tree Ordinance													4	\triangle										
Task 1.7: Attend Meetings																								
Project Team/ Working Group Meetings																								
Stakeholder Outreach																	_			_				
Commission/Agency/Council Meetings [1]																	•			•				
	NOTE:																						"Sci	hedule
		n estimate of the vement of City			lete the attache eholders.	ed sco	pe of servic	es. Ple	ease no	te, the	sched	lule als	so will	depe	nd on	the r	espor	nsivene	ess					
	= City Staff and Consultant Meeting						= City Working Group Meeting					g												
	= Stakeholder Advisory Committee Meeting																							
	◎ = Sta	keholder Advis	sory Commi	tee Tou	r																			
	= Draft Outline = Draft Report/ Ordinance						_ =	Final O	utline															
							_=	Final R	eport/ (Ordinan	nce													
	= Parks and Recreation Commission Hearing						= Planning Commission or City Council																	
	= Cit	ty Council Law	& Legislation	on Comr	nittee Hearing																			
	[1] Prec	ise timing and	sequence o	f Parks	and Recreation	Comn	nission, Cit	y Coun	cil Law	& Legi	slation	n Comi	mittee	e, Plai	nning (Comr	nissic	n and	City (Council	meeti	ngs rer	nains to	be r



Presentation Title 13

Project Team Contact Information

City of Sacramento

Joe Benassini, Urban Forester
City of Sacramento
Department of Public Works
jbenassini@cityofsacramento.org

Endicott Communications

Gene Endicott, Owner gene@endicottcommunications.com 916-719-7214

EPS

Jamie Gomes, Principal-in-Charge jgomes@epssac.com

Amy Lapin, Project Manager <u>alapin@epssac.com</u>

EPS Office: 916-649-8010

HortScience, Inc.

James Clark, Vice President Jim@hortscience.com

925-484-0211 x25

