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INTRODUCTION 
 
BACKGROUND 
 
The Transportation Programming Guide is a comprehensive document that prioritizes the City of 
Sacramento’s transportation programs and projects.  Nine transportation program areas are 
identified: 
 
• Major Street Improvements 
• Street Maintenance 
• Street Reconstruction 
• Traffic Signals 
• Alternate Modes 
• Bridge Replacement and Rehabilitation 
• Streetscape Enhancement 
• Sidewalks to Schools 
• Speed Humps 
 
The Transportation Programming Guide also summarizes development driven projects in the 
following areas: 
 
• Jacinto Creek Planning Area  
• North Natomas 
• Richards Boulevard/Railyard Area 
• Granite Regional Park 
• South Natomas 
 
Although projects are prioritized within the nine program areas, this document is a guide 
identifying the relative transportation merit of the individual projects evaluated.  It may 
occasionally be appropriate to take projects out of order because of funding source availability, 
project feasibility or deliverability, physical constraints, and/or partnerships with other agencies or 
groups. 
 
CITY AND COMMUNITY PARTNERSHIP 
 
During development of the Year 2005 Transportation Programming Guide, City staff worked with 
a Council-appointed Community Advisory Committee.  This committee was comprised of 
members who represent: 
 
• The Mayor 
• Each of the Councilmembers; and 
• The Sacramento Area Bicycle Advocates 
• The American Lung Association 
 
 
City staff also conducted an outreach program, which intended to maximize the opportunity for 
community input throughout the development of the Transportation Programming Guide . The 
outreach process was comprised of several tasks that are listed below: 

i



 

 

 
• Meeting with Councilmembers: These meetings provided for the opportunity for 

Councilmembers to provide input, review draft deliverables, and hear highlights of input 
received from the community. 

• Interactive Website:  The Transportation Programming Guide web page was frequently 
updated to allow input from the community and to provide draft deliverables for public 
review. 

• Press Announcements:  Press announcements were used to announce the kickoff of the 
Transportation Programming Guide, availability of deliverables and review periods, and 
meeting dates. 

• Presentations to BAC & Planning Commission:  Presentations were given to the Bicycle 
Advisory Committee and the Planning Commission for input. 

• Presentations/Announcements to Neighborhood Service Area (NSA) Leadership Meetings:  
With the assistance of the NSA directors, presentations were given to the NSA Leadership.  
Announcements were made at these meetings regarding availability of deliverables and 
review periods and meetings dates. 

 
 
DEVELOPMENT OF THE TRANSPORTATION PROGRAMMING GUIDE 
 
  
The criteria used for scoring and ranking projects in the nine program areas in the 2005 
Transportation Programming Guide were the same criteria used for the 2004 Transportation 
Programming Guide approved by City Council on December 2, 2003. New projects were added to 
the lists, funded or constructed projects were removed, and data for scoring was updated. 
 
Project ideas were solicited from Mayor and City Council, the Planning Commission, City staff, 
Community Advisory Committee, the general public, City Manager's Office and Neighborhood 
Services.  Staff screened project suggestions for eligibility and applied the Council-approved 
criteria to score and rank eligible projects.  The scored and ranked project lists were reviewed by 
City staff and the Community Advisory Committee to ensure that the criteria were applied 
correctly. The scored and ranked lists were approved by City Council on April 26, 2005. 
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MAJOR STREET IMPROVEMENTS PROGRAM 
 
INTRODUCTION 
 
The City of Sacramento’s Major Streets carry the majority of City traffic.  These streets include: 
 
Expressways: Expressways are designed for relatively long distance through movement.  

They have limited access with few cross streets.  All cross street 
intersections are signalized.  Residential driveways are prohibited, but 
limited non-residential driveways are allowed based upon driveway spacing.  
Expressways have moderate to high speeds with moderate to high volumes 
on eight or less travel lanes. 

 
Arterials: The arterial street system is used to provide a high level of mobility for 

travel through the region and within and between adjacent sub-areas of the 
city.  The arterial streets have moderate speeds with moderate to high 
volumes on six or less travel lanes.  Six lane arterials, (major arterials), 
provide intra-city transportation and inter-region transportation for large 
volumes of vehicles while providing access to abutting properties.  Four 
lane arterials, (minor arterials), connect major facilities, but provide more 
access than a six lane arterial.  Principal land-uses served by arterials are 
central business districts, community shopping centers, community colleges, 
large industrial plants, high schools, large office complexes, community 
hospitals, clinics, golf courses, and fire stations. 

 
Collectors: The collector system is deployed through out the entire city to provide 

mobility between neighborhoods or from neighborhoods to the arterial 
system.  An adequate collector system is needed to ensure these localized 
movements do not occur on principal routes or major arterials.  Land is 
directly accessible with emphasis on collection and distribution trips within 
an arterial grid.  Collector streets have low speeds, low to moderate volumes 
on two or three lanes.  Principal land-uses served are elementary schools, 
smaller industries and warehouse facilities, neighborhood shopping centers, 
small office buildings including clinics, neighborhood parks residential uses, 
and community service uses. 

 
Major Street projects generally have a minimum construction cost of $1 million and represent 
projects of regional transportation significance.  Typical Major Street Improvement Program 
projects include: 
 

• Roadway Widening 
• Extensions/Connections 
• Grade Separations 
• Interchange Construction or Modification 
 

These improvements are planned to close gaps in the City’s circulation network, relieve 
congestion, improve safety, and/or provide for the efficient movement of people, services, and 
goods. 
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GOALS AND POLICIES 
 
The Major Street Improvements Program is consistent with the following City of Sacramento 
General Plan (adopted January 19, 1988, reflects City Council Amendments through September 
2000) goals and policies: 
 
Goals: 
 
1. Create a street system which will ensure the safe and efficient movement of people and 

goods within and through communities, and to other areas in the City and region. 
 

Policy:  
 

• Explore actions which allow for the prioritization, planning, and construction of 
new facilities. 

 
2. Create and maintain a street system that protects residential neighborhoods from 

unnecessary levels of traffic. 
 
Policy:  

 
• Continue, wherever possible, to design streets and to approve development 

application in such a manner as to eliminate high traffic flows and parking 
problems within residential neighborhoods. 

 
3. Work toward achieving an overall Level of Service C1 on the City’s local and major street 

system. 
 

Policies:  
 

• Work toward the most efficient use of the City’s existing street system. 
 

• Explore alternative transportation modes that will lead to a decrease in demand of 
the City’s surface street system. 

 
4. Increase the capacity of the transportation system. 
 

Policy:  
 
• Support programs that improve traffic flow. 

 

                                                 
1 Level of Service (LOS) is a term used to describe the quality of traffic operations on roadways and at 

intersections.  Letters ranging from A to F denote levels of service, with A describing free-flowing conditions 
and F describing congested conditions.  The City of Sacramento General Plan (adopted January 19, 1988, 
reflects City Council Amendments through September 2000) has adopted a service level standard of C for both 
roadways and intersections. 
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PROJECT LIST DEVELOPMENT 
 
Eligibility Criteria 
 
Projects on Major Streets are considered if they support the previously identified goals, and one or 
more of the following conditions exist:  
 
 
Roadway Widening: If the existing volume on a street exceeds 80% of the street’s 

capacity (i.e., the Level of Service is below C), lanes are of 
substandard width, or widening is needed to serve anticipated 
development. 

 
Extensions/Connections: If extending a major street or connecting two major streets 

will close a gap, improve traffic circulation, or relieve 
congestion on other streets that have a service level below C 
(i.e., LOS D, E, or F). 

 
Grade Separations: If the existing service level is below C, or there are problems 

with conflicts between vehicular traffic and/or rail traffic. 
 
Interchange Construction: If an interchange is needed to serve development or to relieve 

congestion at a nearby interchange with an existing service 
level below C. 

 
Interchange Modification: If the existing service level at the over-crossing, at the ramp 

intersections, or on the ramps is below C, or if a partial 
interchange exists and the modification will upgrade it to a 
full interchange. 

 
 
Project Identification 
 
A total of thirty-eight projects were evaluated in the Major Street section.  The majority of the 
projects were previously identified in the 2004 TPG: 
 

Type of Major Street Improvement   Number of Projects 
Roadway Widening     19 
Extension/Connection     7 
Grade Separation     0 
Interchange Construction/Modification  8 
Extension and Interchange Construction/Modification 1 

 Other       3 
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PROJECT RANKING PROCESS 
 
Eligible projects are scored and ranked using nine criteria: Congestion, Public Safety, Economic 
Development, Infill Development, Cost, Deliverability/Readiness, Volume, Gap Closure, and 
Alternate Modes.  If the roadway segment or intersection has not yet been built, then the criteria 
are applied to the facility that will receive the most benefit from the project.  The maximum 
possible score is 100 points, which are assigned for the nine criteria as described below. 
 
1. Congestion                                                                                       (Max. Points: 20) 
 

Existing and future (Year 2025) congestion are determined for each project by calculating 
the volume to capacity ratio  (V/C), which is the ratio of the average daily traffic (ADT) to 
the theoretical maximum ADT the facility can carry.  The ratios are then compared to the 
highest V/C of all the Major Street projects being evaluated, as follows: 

 
  Existing V/C of Project          X  12  = __________  
 Highest Existing V/C of Projects Considered 
 
  Year 2025 V/C of Project          X  8 = __________ 
 Highest Year 2025 V/C of Projects Considered 
 
2. Public Safety                                                                                    (Max. Points: 20) 
 

The accident rate of the project is compared to the highest accident rate of all the Major 
Street projects being evaluated.  The accident rate used is the average rate for the three 
latest years for which accident data is available.  Points are assigned as follows: 

  
       3 Year Average Accident Rate2 of Project     X 20  =  ___________ 
 Highest Accident Rate of Projects Considered 
 
3. Economic Development                                                                   (Max. Points: 10) 

 
• Is the project within the Economic Development Strategy?: 

o Does the project fall within one of the nineteen (19) Neighborhood Commercial 
Revitalization Areas? 

o Is the project located within one of the twenty-seven (27) Key Development 
Opportunity Areas or Sites? 

o Is the project located in either the Merged Downtown or SP/Richards 
Redevelopment Area? 

If Yes on any of the above (5 points)    
 

• Is the project located in a Business Improvement District (BID) or Property-Based 
Improvement District (PBID)? 

 Yes (5 points)   No (0 points) 
 

                                                 
2  The accident Rate is the annual number of accidents per 1 million vehicle miles.  Accident Rate = Accidents x 

106/ (ADT x segment miles x 365) 
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4. Infill Development                                                                           (Max. Points: 15) 
 

• Is the project in one of the Infill Areas as defined in the City of Sacramento Infill 
Strategy adopted on May 14, 2002. This document defines infill in four categories: 

 
(Maximum Points 10) 
o Target Residential Area   Yes (10 points)                  No (0 points) 
o Central City Area                   Yes (10 points)              No (0 points) 
o Neighborhood Commercial Revitalization Area                  Yes (5 points) 
                        No (0 points) 
o Transit Station Area              Yes (10 points)             No (0 points) 

    
• Is the project in a City Redevelopment Area excluding the Merged Downtown or 

SP/Richards Area or in a Community Development Block Grant eligible area? 
 Yes (5 points)   No (0 points) 

 
5. Cost                                                                                                  (Max Points: 5) 
 

Points are assigned inversely proportionally to the cost of the project as follows: 
 

 Lowest Cost Project     X 5     =  ___________ 
 Project Cost 
 
6. Deliverability/Readiness                                                                 (Max. Points 5) 
 

Projects are scored based on whether critical milestones have been completed, as detailed 
below: 
 
• Has the Environmental Determination been approved? 

_______ Yes (3 points)  ________ No (0 points) 
 

• Has a Project Study Report or a Feasibility Study been approved or completed with 
a result that the project is feasible? 
_______ Yes (3 points)  ________ No (0 points) 

 
7. Volume                                                                                             (Max. Points: 7) 
 

Existing volumes on the candidate roadways are evaluated, with the higher volume streets 
receiving more points: 

 
  Existing ADT of Project         X 7  =  ___________ 
 Highest Existing ADT of Projects Considered 
 
8. Gap Closure                                                                                     (Max Points: 8) 
 

Freeway Interchanges 
 
1 point  given for each freeway interchange ramp added by project 
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Roadway Extension 
 
5 points given to projects that either close a gap or connect missing links in a route 
3 points given to projects that will close a bicycle facility gap 
3 points given to projects that will reduce vehicle travel through a residential 

neighborhood 
 

9. Alternate Modes                                                                              (Max Points: 10) 
 

4 points given for streets identified as a designated Class 2 or 3 bikeway (existing or 
proposed) in the City/County Bikeway Master Plan 

4 points given if the project is on a bus route 
6 points given if the project improves access to a LRT station for pedestrians, 

bicyclists, vehicles or buses 
 
 
SUMMARY 
 
The Major Street Improvement priority listing is presented in Table A-1 and Table A-2.  Figure A-
1 shows the approximate location of these projects.   
 
Three new projects were added to this year’s list. These projects are Sutter Landing Parkway, 
Richards Boulevard/ State Route 160 Interchange, and Rio Linda Boulevard and Main Avenue 
Intersection Improvements.  
 
There were two projects deleted from this year’s Major Streets Improvement list that were in the 
previous list. These projects and reasons for their deletion are as follows: 
 

• Bruceville Road Widening, from Cosumnes River Boulevard to Sheldon Road. This 
project is fully funded. 

• Sutterville Road/23rd Avenue Intersection Reconfiguration. This is a Sacramento City 
College project. 
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TABLE A-1

YEAR 2005 - MAJOR STREET PROJECTS
TOTAL

MAJOR STREET PROJECT Planning Level Congestion Pub Safe Econ Dev Infill Deliv/Ready Volume Gap Close Alt. Modes SCORE
2005 2004(1) Council Project Cost Score Score Score Score Cost Score Score Score Score Score
Rank Rank District 20.0 20.0 10 15 5.0 5 7.0 8 10 100

1 1 1 Richards Blvd/I-5 Interchange Improvements 45,000,000 11.8 16.1 10 15 0.1 0 3.2 0 8 64.2
2 2 3,6 Folsom Blvd Widening from 65th St to Power Inn Rd 38,000,000 16.2 11.5 5 15 0.1 3 2.6 0 10 63.5
3 3 1 Railyards Access Road 15,000,000 11.6 16.6 10 15 0.3 0 3.4 0 6 63.0
4 New 1 Richards Blvd/SR 160 Interchange Improvements 36,000,000 10.6 17.4 10 15 0.1 0 3.3 0 4 60.4
5 5 7 Cosumnes River Blvd Extension and Interchange at I-5 - Franklin 

Blvd to I-5
79,000,000 11.1 11.5 5 5 0.1 3 3.1 8 10 56.7

6 9 3,6 Jed Smith Realignment and Ramona Ave Extension to Folsom 
Blvd and 14th Ave 

10,000,000 13.4 20.0 0 5 0.5 3 5.2 5 4 56.1

7 6 1 Gateway Blvd Extension and North 12th St/North B St 
Intersection Improvements

30,000,000 8.2 18.5 5 15 0.2 0 3.1 5 0 54.9

8 10 6 SR 16 Realignment - Watt Ave to Power Inn Rd at 14th Ave 18,000,000 13.4 20.0 5 5 0.3 3 5.2 0 0 51.9
9 7 2 Silver Eagle Rd Widening - Norwood Ave to Mabel Ave 2,000,000 10.4 13.6 0 15 2.5 0 1.5 0 8 51.0

10 New 1,3 Sutter's Landing Parkway 100,000,000 10.0 10.8 10 10 0 0 4.6 5 0 50.5
11 14 1 Richards Blvd Widening - I-5 to North 7th St 20,000,000 12.0 3.3 10 10 0.3 0 4.2 0 8 47.8
12 12 1 Northgate Blvd/Garden Highway Intersection 5,500,000 15.2 9.8 0 15 0.9 0 2.3 0 4 47.2
13 16 2 Main Ave Widening - Norwood Ave to Rio Linda Blvd 7,000,000 5.9 18.8 0 15 0.7 0 0.8 0 4 45.2
14 15 1 Garden Hwy Widening - Arden-Garden Connector to I-5 35,000,000 16.2 6.3 0 15 0.1 0 3.0 0 4 44.7
15 20 1 Northgate Blvd/I-80 Interchange Improvements 10,000,000 9.5 6.9 5 10 0.5 0 3.7 0 8 43.6
16 19 6 Power Inn Rd Widening - 14th Ave to Fruitridge Rd 25,000,000 11.1 9.9 5 5 0.2 0 4.0 0 8 43.2
16 13 2 Bell Ave Widening - Norwood Ave to Raley Blvd 20,000,000 7.5 11.0 0 15 0.3 0 1.5 0 8 43.2
18 17 2 Exposition Blvd/SR 160 Interchange 35,000,000 10.8 8.9 0 15 0.1 0 1.3 3 4 43.1
19 New 2 Rio Linda Blvd and Main Ave Intersection Improvements 1,000,000 9.6 14.0 0 5 5.0 0 1.2 0 8 42.8
20 4 6 4th Ave Extension from 65th St. to Ramona Ave 25,000,000 5.5 7.9 0 15 0.2 3 0.6 5 4 41.2
21 18 3 Arden Way/Arden Fair Mall Access Improvements - SR51 to 

Ethan Way
4,000,000 9.6 14.0 5 0 1.3 0 7.0 0 4 40.9

22 21 1 7th St Widening - Downtown to Richards Blvd 25,000,000 9.3 0.0 10 10 0.2 0 0.9 0 10 40.4
23 22 1 6th St Northerly Extension - G St to North 5th St at Richards Blvd 47,000,000 9.3 0.0 10 10 0.1 0 0.9 0 10 40.3
24 23 2,3 Roseville Rd Widening - Connie Drive to the City Limits 4,000,000 12.4 3.5 0 15 1.3 0 2.4 0 4 38.5
25 25 6 South Watt Ave Widening - Elder Creek Rd to Fruitridge Rd 20,000,000 17.3 4.7 5 5 0.3 0 2.2 0 4 38.4
26 24 1 West El Camino Ave/I-5 Interchange Improvements 25,000,000 16.4 7.7 0 0 0.2 0 3.3 2 8 37.5
27 31 8 Cosumnes River Blvd Widening - Bruceville Rd to Center Pkwy 10,000,000 15.0 8.7 0 0 0.5 0 2.7 0 10 37.0
28 28 1 Northgate Blvd/SR 160 Interchange Improvements 22,000,000 8.8 9.3 0 5 0.2 3 3.3 2 4 35.6
29 27 6 Florin-Perkins Rd Widening - Folsom Blvd to Fruitridge Rd 12,000,000 7.5 6.4 5 5 0.4 0 3.2 0 8 35.5
30 26 6 Fruitridge Rd Widening - Florin Perkins Rd to South Watt Ave 8,000,000 11.3 7.2 5 5 0.6 0 1.8 0 4 35.0
31 34 7 Cosumnes River Blvd Widening - Franklin Blvd to Center Pkwy 10,000,000 10.0 7.1 0 5 0.5 0 1.7 0 10 34.3
32 30 8 State Route 99/Sheldon Rd Interchange 38,000,000 14.2 8.6 0 0 0.1 3 2.1 2 4 33.9
33 32 6 Elder Creek Rd Widening - Power Inn Rd to South Watt Ave 13,000,000 6.8 9.1 5 5 0.4 0 1.8 0 4 32.1
34 29 3 Arden Way/SR 51 Interchange Improvements 19,500,000 8.0 11.8 0 0 0.3 0 4.7 0 4 28.7
35 35 2 Raley Blvd Widening - Santa Ana Ave to Ascot Ave 25,000,000 7.5 10.2 0 5 0.2 0 1.5 0 4 28.4
35 36 8 Sheldon Rd Widening - Bruceville Rd to Hwy 99 5,000,000 15.5 4.0 0 5 1.0 0 2.8 0 0 28.4
37 33 2 Bell Ave Widening - Raley Blvd to Winters St 12,000,000 4.9 9.0 0 5 0.4 0 0.9 0 8 28.1
38 37 6 Kiefer Blvd Widening - Florin Perkins Rd to South Watt Ave 4,000,000 4.4 4.7 0 0 1.3 0 0.8 0 4 15.1

TOTAL MAJOR STREET PROJECT COST 860,000,000

(1) "New" Indicates new project added this year.
Shaded cells are Development Driven projects.

Maximum Points in Scoring Category:

M
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TABLE A-2
YEAR 2005 MAJOR STREET IMPROVEMENTS PROJECT DESCRIPTIONS

2005 rank Project Name Description/Limits Notes
Planning Level 

Project Cost
1 Richards Blvd/I-5 Interchange 

Improvements
Improve capacity and operations of the Richards Boulevard / I-5 Interchange by 
modifying ramp widths, length and interface with the local street grid.

NEATS Project ID #8 45,000,000

2 Folsom Blvd Widening from 65th St 
to Power Inn Rd

Widen Folsom Boulevard to four lanes and a two-way left turn between Power Inn 
Road and 65th Street. Provide sidewalks and bike lanes in both directions.

SEATS Phase I 38,000,000

3 Railyards Access Road Modify Jibboom Street and Bercut Drive to provide north-south access between 
Richards Boulevard and the proposed Gateway Boulevard Extension project on the 
west side of the railyards.

NEATS Project ID #3 15,000,000

4 Richards Blvd/North 12th Street/North 
16th Street Interchange Improvements

Interchange improvements at Richards Boulevard and North 12th Street/North 16th 
Street

36,000,000

5 Cosumnes River Blvd Extension and 
Interchange at I-5 - Franklin Blvd to I-
5

Extend Cosumnes River Boulevard as a four-lane roadway from Franklin Boulevard to
24th Street, as a six-lane roadway from 24th Street to I-5 Interchange, and as a four-
lane from the I-5 Interchange to Freeport Boulevard.  Construct an interchange at I-5.  
Project includes a grade separation at the UPRR and bike lanes and sidewalks in both 
directions.

City may initially construct a two-lane 
facility. Widening to four and six lanes will 
be subsequently completed by developers

79,000,000

6 Jed Smith Realignment and Ramona 
Ave Extension to Folsom Blvd and 
14th Ave 

Realign Jed Smith from CSUS to Folsom Boulevard and extend Ramona Avenue as a 
two-lane roadway from Folsom Boulevard to 14th Avenue.

SEATS Phase I 10,000,000

7 Gateway Blvd Extension and North 
12th St/North B St Intersection 
Improvements

Construct a collector from the intersection of North B/12th Street southwest to an 
intersection with the proposed Railyards Access Road.  Provide sidewalks and bike 
lanes in both directions. Construct intersection re-configuration at the intersection of 
North B Street,  North 12th Street, and Gateway Boulevard. 

NEATS Project ID #5 & ID #6. 30,000,000

8 SR 16 Realignment - Watt Ave to 
Power Inn Rd at 14th Ave

Realign Jackson Road as a four-lane roadway from Watt Avenue to Power Inn Road. 
Provide sidewalks and bike lanes in both directions.

SEATS Phase I 18,000,000

9 Silver Eagle Rd Widening - Norwood 
to Mabel

Widen Silver Eagle Road to 3-lanes including a two-way left turn lane.  2,000,000

10 Sutter's Landing Parkway - Richards 
Blvd to Capital City Freeway and 
Interchange at Capital City Freeway 
(Requires Richards Blvd/SR 160 IC)

Construct a four-lane arterial on new alignment between SR 160 and Capital City 
Freeway, a distance of 1.6 miles.  Provide sidewalks and bike lanes in both directions 
and provide a grade separation with the railroad.  Construct a full interchange at the 
connection with SR 51. Requires the Richards Boulevard/SR 160 Interchange.

This project was scored assuming the 
interchange at Richards Blvd. and State 
Route 160 is constructed separately.

100,000,000

11 Richards Blvd Widening - Bercut 
Drive to North 7th St

Widen Richards Boulevard to six lanes from Bercut Drive to North 7th Street. Provide
sidewalks and bike lanes in both directions. 

20,000,000

12 Northgate Blvd/Garden Highway 
Intersection 

Widen the intersection on Northgate Boulevard and Arden-Garden Connector. Widen 
Steelhead Creek Bridge, and construct traffic signal modifications to improve traffic, 
bicycle and pedestrian safety, and operations.

This project was identified through the 
preliminary engineering and environmental 
analysis for the Elevating Northgate 
Boulevard project. 

5,500,000
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TABLE A-2
YEAR 2005 MAJOR STREET IMPROVEMENTS PROJECT DESCRIPTIONS

2005 rank Project Name Description/Limits Notes
Planning Level 

Project Cost
13 Main Ave Widening - Norwood Ave 

to Rio Linda Blvd
Widen Main Avenue between Norwood Avenue and Rio Linda Boulevard to four 
lanes.  The project includes bike lanes and sidewalks in both directions.

7,000,000

14 Garden Hwy Widening - Arden-
Garden Connector to I-5

Widen Garden Highway from two lanes to four lanes between the western terminus of 
the Arden Garden Connector project to a point 300 feet east of the I-5 ramps, a total 
distance of 1.25 miles.  Provide sidewalks and bike lanes in both directions

35,000,000

15 Northgate Blvd/I-80 Interchange 
Improvements

Add a lane to the eastbound Northgate off-ramp; and an auxiliary lane to the 
westbound on-ramp; and extend the westbound off-ramp to improve operation and 
safety.

10,000,000

16 Bell Ave Widening - Norwood Ave to 
Raley Blvd

Widening Bell Avenue to 4-lanes plus a two-way left turn lane from Norwood Avenue
and Raley Boulevard. Provide sidewalks and bike lanes in both directions.

25,000,000

16 Power Inn Rd Widening - 14th Ave to 
Fruitridge Rd

Power Inn Road between 14th Avenue and Fruitridge Road is currently a four-lane 
roadway with a two-way left-turn lane.  This project, which is in an industrial area 
with considerable truck traffic, will widen the segment to six lanes.  Includes bike 
lanes and sidewalks in both directions.

SEATS Phase II 20,000,000

18 Exposition Blvd/SR 160 Interchange Construct a split diamond interchange on SR 160 at Exposition Boulevard.  Provides 
sidewalks and bike lanes.

NEATS Project ID #7 35,000,000

19 Rio Linda and Main Intersection 
Improvements

Traffic Signal installation and intersection re-configuration at Rio Linda Boulevard 
and Main Avenue. This would require widening the bridge on Rio Linda, south of the 
intersection.

1,000,000

20 4th Ave Extension from 65th St. to 
Ramona Ave

Extend 4th Avenue from 65th Street to Ramona Avenue. Provide sidewalks and bike 
lanes in both directions.

Project re-evaluated in light of 65th Street 
South Transit Village Study

25,000,000

21 Arden Way/Arden Fair Mall Access 
Improvements - Capital City Freeway 
to Ethan Way

The project is intended to improve access to and from Arden Fair Mall, improve 
traffic operations on Arden Way, and relieve congestion at the Business 80 
interchange. 

4,000,000

22 7th St Widening - Downtown to 
Richards Blvd

Widen Phase I of 7th Street Extension to 4 lanes from E Street, through the railyards 
site, to Richards Boulevard.   Includes bike lanes and sidewalks in both directions. 

NEATS Project #1, Phase 1, the 7th Street 
Extension as a 2 lane road was completed in 
early 2004.

25,000,000

23 6th St Northerly Extension - G St to 
North 5th St at Richards Blvd

Extend 6th Street north from G Street to Richards Boulevard at North 5th Street. Part of Richards/Railyard Development 47,000,000

24 Roseville Rd Widening - Connie Drive
to the City Limits

This project will widen Roseville Road to four lanes between Connie Drive to the City
Limits.   This project includes bike lanes and sidewalks in both directions.

4,000,000

25 South Watt Ave Widening - Elder 
Creek Rd to Fruitridge Rd

Widen South Watt between Elder Creek Road and Fruitridge Road to 6-lanes.Include 
bike lanes and sidewalks.

SEATS Phase II 20,000,000
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TABLE A-2
YEAR 2005 MAJOR STREET IMPROVEMENTS PROJECT DESCRIPTIONS

2005 rank Project Name Description/Limits Notes
Planning Level 

Project Cost
26 West El Camino Ave/I-5 Interchange 

Improvements
Construct a northbound entrance ramp and southbound exit ramp at the West El 
Camino Avenue/I-5 Interchange.  Modify the NB I-5 to I-80 ramp to accommodate the
proposed interchange ramps.  Due to interchange spacing constraints, Northbound I-5 
traffic entering at El Camino Avenue will not have access to the eastbound I-80 Ramp.

25,000,000

27 Northgate Blvd/SR 160 Interchange 
Improvements

Construct eastbound entrance ramp and westbound exit ramps at Northgate 
Boulevard/SR 160.

10,000,000

28 Florin-Perkins Rd Widening - Folsom 
Blvd to Fruitridge Rd

This project will widen Florin Perkins between Folsom Boulevard and Fruitridge 
Road to six lanes.  Includes bike lanes and sidewalks .

SEATS Phase II 22,000,000

29 Fruitridge Rd Widening - Florin 
Perkins Rd to South Watt Ave

Widen Fruitridge between Florin-Perkins Road and South Watt Avenue to 4-lanes.  
Include bike lanes and sidewalks

SEATS Phase II 12,000,000

30 Cosumnes River Blvd Widening - 
Bruceville Rd to Center Pkwy

Widen Cosumnes River Boulevard to four lanes between Center Parkway to 
Bruceville Road.  Include bike/pedestrian improvements.

8,000,000

31 Cosumnes River Blvd Widening - 
Franklin Blvd to Center Pkwy

This project will widen the one-mile segment of Consumnes River Boulevard from 
two lanes to four lanes between Franklin Boulevard and Center Parkway. Include 
bike/pedestrian improvements.

10,000,000

32 State Route 99/Sheldon Rd 
Interchange

This project will make improvements to the existing Highway 99 and Sheldon Road 
Interchange.  

This is a City of Elk Grove project. Only the 
northwest corner of the project is located 
within the City of Sacramento city limits.

38,000,000

33 Elder Creek Rd Widening - Power Inn 
Rd to South Watt Ave

This project will widen Elder Creek Road between Power Inn Road and Elk Grove-
Florin Road/South Watt Avenue.  This segment of roadway is approximately two 
miles long, and varies in width.  The proposed project would improve the entire 
segment to four lanes.

SEATS Phase II 13,000,000

34 Arden Way/Capital City Freeway 
Interchange Improvements

Replace the two under crossing structures on SR51 to reduce the number of spans and 
piers located in Arden Way.  Widen Arden Way beneath SR51 to include six through 
lanes and turn lanes(s).  Provide sidewalks and bike lanes in both directions.  Relocate 
the ramp terminals of the SR51 ramps 200’ north to a new signalized intersection. 
Realign the ramp terminal of the loop on-ramp to SR160.

NEATS Project ID #12 19,500,000

35 Raley Blvd Widening - Santa Ana Ave
to Ascot Ave

Raley Boulevard between Santa Ana Avenue and Ascot Avenue is currently a two-
lane roadway approximately 0.75-mile long.  This project will widen the segment of 
Raley Boulevard to 4-lanes and construct raised median islands. 

Project will be coordinated with the Magpie 
Creek Diversion project.

25,000,000

35 Sheldon Rd Widening - Bruceville Rd 
to Hwy 99

Widen Sheldon Road between Bruceville Road and Highway 99 from 2 lanes to 6 
lanes.  Lanes 5 & 6 will be provided by developer.

This is a joint City of Elk Grove/ City of 
Sacramento project.

5,000,000

37 Bell Ave Widening - Raley Blvd to 
Winters St

Widen Bell Avenue between Raley Boulevard and Winters to four lanes.  Include bike 
lanes and sidewalks in both directions.

12,000,000
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TABLE A-2
YEAR 2005 MAJOR STREET IMPROVEMENTS PROJECT DESCRIPTIONS

2005 rank Project Name Description/Limits Notes
Planning Level 

Project Cost
38 Kiefer Blvd Widening - Florin Perkins 

Rd to South Watt Ave
Widen Kiefer Boulevard between Florin-Perkins road to South Watt Avenue from two
lanes to four lanes.  This segment of Kiefer Boulevard is approximately 1.1 miles 
long, a portion of which lies entirely within Sacramento County.

4,000,000
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STREET MAINTENANCE PROGRAM 
 
INTRODUCTION 
 
Street Maintenance is routine work performed to keep the pavement in a condition as close as 
possible to its newly constructed condition.  This results in a cost effective use of limited available 
funds, and provides maximum benefit to the traveling public by enhancing safety of the roadway 
and improving ride comfort of the road surface. 
 
Street maintenance can be divided into three strategies: maintenance, rehabilitation and transition.  
Maintenance activities are comprised of crack sealing and patching potholes and are used to repair 
damage to a street immediately so as to minimize any long-term structural damage that might 
occur.  Rehabilitation activities include several types of resurfacing, which are described below. 
All of these resurfacing treatments are used to extend the life of a street.  The appropriate 
resurfacing treatment for a roadway depends on the existing pavement condition.  If the existing 
pavement condition is extremely poor then the street may need to be reconstructed. It is more cost 
effective to resurface a street before pavement deterioration becomes severe than to reconstruct it. 
The cost to reconstruct a street is significantly higher and can be upwards of $55.00 per square 
yard. There is currently a significant backlog of street segments identified in the reconstruction 
section of this Transportation Programming Guide. Street Maintenance Operations has developed 
transition strategies to improve the roadway condition of these streets to a level that makes it cost 
effective to apply one of our rehabilitation activities.  This new transition strategy was used 
extensively in the Downtown area in 2002 and 2003. 
  
Rehabilitation Activities 
 
Overlay:  An overlay is the highest form of street maintenance and involves the placement of a 
new layer of asphalt, approximately one and a half to three and half inches thick, on the street.  
The construction cost to overlay a street is approximately $17.00 per square yard depending upon 
the thickness required.  Properly maintained, an overlay can extend the life of the street by twenty 
to twenty five years although heavily used streets may require more frequent overlays. 
 
Ultra Thin Wearing Surface: An Ultra thin wearing surface has been used throughout California 
including the California Department of Transportation (Caltrans) as a cost effective and long 
lasting rehabilitation strategy.  Similar to an overlay, some of the existing surface may be grinded 
away and then an ultra thin (less than one inch) wearing surfaced is paved over the street and may 
extend the life of the road by as much as twenty years.  The construction cost for this treatment is 
approximately $14.00 per square yard, which includes the required preparation work. 
 
Cape Seal:  A Cape Seal consists of a chip seal followed by a slurry seal.  This process gives the 
strength of a chip seal with the added benefit of a smoother riding surface; therefore it is used more 
frequently than a chip seal.  The construction cost to cape seal a street including any required 
preparation work is approximately $3.50 per square yard.  Cape sealing can extend the life of a 
street by nine to twelve years. 
 
Chip Seal:  A chip seal involves the application of liquid asphalt followed by placement of small 
rock chips on the existing pavement.  The construction cost to chip seal a street including any 
required preparation work is approximately $2.50 per square yard.  This treatment adds strength to 
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the existing pavement and can extend the life of the street by eight to ten years. Chip Seals are 
rarely used in the City of Sacramento.  
 
Slurry Seal: A slurry seal is a blend of oil and small aggregate that is applied to the streets.  Slurry 
seal is a preventive maintenance procedure.  The construction cost to slurry seal a street including 
any required preparation work is approximately $1.50 per square yard.  Slurry sealing can extend 
the life of a street by five to seven years. 
 
 
GOALS AND POLICIES 
 
 
The Street Maintenance Program is consistent with the following City of Sacramento 1986 
General Plan goals and policies 
 
Goals: 
 
1. Maintain the quality of the City street system in the most cost-effective manner. 
 

Policy: 
 

Continue to identify streets that are in need of major upgrading, and develop a priority 
listing for their inclusion in the Capital Improvement Program. 

 
 
2. Update the City’s Pavement Management Application (PMA) which prioritizes street 

sealing and overlay maintenance work and establish a link between the Geographical 
Information System (GIS) for mapping capabilities. 

 
Policies: 
 
Perform sealing of streets currently in good condition to delay the need for more costly 
street overlays. 
 
Perform street overlays and ultra thin wearing surface treatments to avoid street 
reconstruction costs. 
 

 
 
PROJECT LIST DEVELOPMENT 
 
Pavement Management Application Update 
 
The City performed an inventory of the entire road network, in segments of one hundred (100) foot 
increments, during the spring and summer of 1999 and again in 2002. 
 
Thirteen different distress and roughness data were collected.  Each distress was measured with 
three severity levels and five density levels.  The roughness was collected using five levels. 
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Structural data were collected from record drawings, soil core samples and road condition 
observations.  Traffic data were obtained from the city’s Traffic Engineering Division.  Other 
information included in the inventory was the age, location, and maintenance history of the 
roadway, council districts, curb shoulder and pavement types and street functional classifications. 
 
Performance Indicators 
 
All of this data was converted to three performance indicators that make up the street segment’s 
overall condition number or Pavement Quality Index (PQI). These indicators are Ride Comfort 
Index (RCI), Surface Distress Index (SDI) and Structural Adequacy Index (SAI).  
 
PROJECT RANKING PROCESS 
 
The needs list is developed using the SuperPMA computer program.  The analytical routines 
unique to the SuperPMA allow the City to better assess the whole street network objectively.  
They also allow the city to develop a rehabilitation program that maintains every street at the most 
cost-effective point. 
 
Street Maintenance Services is continuing to develop a ten-year rehabilitation cycle that will 
include every street in the City of Sacramento.  This cycle is important to provide a gauge to 
determine if funding is keeping up with or falling behind the goal of providing maintenance at the 
most cost-effective point. 
 
SUMMARY 
 
The projects listed on the following tables are designed to give information on streets in the City 
that are scheduled for rehabilitation and maintenance work in the next few years but are subject to 
budget constraints.  Additional information provided includes the council district, and approximate 
size in square yards for each project. 
 
There are 2,936 lane miles of paved roadway within the City of Sacramento, which equates to a 
little over 26 million square yards.  Since 1996 the City has used the ITX / Stanley Super 
Pavement Management Application (PMA), one of the most powerful systems of its kind in the 
country, to assess, evaluate, and recommend our most cost effective street maintenance strategies.  
The system was original designed using a national pavement deterioration model or curves for 
forecasting needs, which reflected maintenance needs for every street about every 12 years.  In 
1996 the entire City street system was inventoried, assessed, and that data was plotted.  In 1999 
and in 2002 the inventory and assessment was conducted again and the data plotted.  The new data 
helped establish pavement deterioration rate curves specific to Sacramento.  Our PMA now 
reflects Sacramento specific pavement deterioration curves.  These curves show that the most cost-
effective maintenance would require some level of maintenance every seven to ten years instead of 
every 12 years as originally indicated. 
 
We currently have a ten-year street maintenance plan that addresses approximately 2.6 million 
square yards of paved roadway annually.  However there are areas of the city not included in this 
plan where maintenance was deferred for several years because of conflicts with other projects.  
More costly maintenance strategies are now required to actually move these streets into the ten-
year cycle.  The annual cost today for delivering a ten-year street maintenance plan, without 
addressing these backlog streets, is approximately $10 million. 
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Funding for this level of maintenance is problematic.  Funding for a seven-year maintenance cycle 
is not currently realistic.  We believe that the first step in enhancing our street infrastructure to 
begin to meet our City Council’s goals is to have a ten-year plan that addresses all city streets.  
Additional fund sources need to be identified.  AB2928 is a new funding source that is being used 
to address these backlog streets.  However this funding was recently suspended by the Governor 
and not expected to be available in the near future. 
 
The non-residential streets planned for resurfacing over the next two to three years are presented in 
Table B-1 based on the needs assessment of the PMA and anticipated funding.  Table B-2 
represents the local and residential streets planned for resurfacing in the next two to three years 
based on the needs assessment of the PMA.  Conflicts with other agencies and funding availability 
often times cause significant schedule changes to occur in the order that streets will be addressed.  
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TABLE B-1 YEARS 2005 AND 2006
RECOMMENDED NON-RESIDENTIAL STREET RESURFACING 

Planned 
Year

Council 
District STREET NAME LIMITS LENGTH

Square 
Yards

*2005 1 Jibboom St East side of I-5 to Viaduct 2,500 7,000
2005 1 Del Paso Rd I-5 NB Ramp to Town Center Dr 2,175 26,040
2005 2 Raley Blvd Bell Ave to Ascot Ave 7,928 18,500
2005 2 North Ave Pinnell St to Winters St 2,500 6,651
2005 2 Raley Blvd I-80 to Bell Ave 1250 7917
2005 2 Norwood Ave Morrison Ave to Jessie Ave 970 6,897

*2005 3 Marconi Ave Marconi Cir to 250' E/O CCF Ramp 1,095 5,500
2005 3 Challenge Wy Arden Way to Exposition 1,621 10,806
2005 3 University Ave Guy West Bridge to Howe Ave 4,068 26,477
2005 3 J St Alhambra to Carlson 9,909 49,570

2005 4 Belleauwood Ln / Freeport Frontage 
Road

Blair Ave to Freeport Blvd & Thiery & 
47th Ave

4,388 13,214

2005 4 Seamas Ave Riverside Bl to Delcliff / Danjac 2,547 13,584
*2005 5 Sutterville Rd US99 to 24th St 2,280 13,450
*2005 6 Elder Creek Rd Florin Perkins Rd to S. Watt 5,850 29,342
2005 8 Meadowview Rd Freeport Blvd to 24th St 7,080 46,600
2005 1 & 3 12th St F St to L St 2,522 12,609
2005 1 & 4 3rd St I St to T St 5,495 24,020
2005 1 & 4 5th St P St to V St 2,550 12,600

2006 1 Elkhorn Blvd HWY 99 to County Line 13,095 27,678
2006 1 Del Paso Road Town Center Dr to Truel Road 2,765 29,097
2006 1 4th St N St to P St 843 4,215
2006 2 Winters St I-80 to Bell Ave 3,316 19,159
2006 2 Sully St Main Ave to North End 1,333 2,806
2006 3 Marconi Cir S Leg Marconi to Auburn 400 2,667
2006 3 Auburn Blvd Marconi Cir S Leg to 300' north of Marc 850 3,685
2006 4 6th St X St to Broadway 398 1,769
2006 4 X St 5th St to Riverside 2,637 13,185
2006 8 Bruceville Rd Alpine Frost to Wyndham Dr 3,387 22,580
2006 7 & 8 Intersection Franklin Bl & Mack Road 1,100 12,000

All streets are subject to change based upon conflicts and funding. 
* Indicates street deferred from 2004 due to conflict.
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TABLE B-2 YEARS 2005 AND 2006 RECOMMENDED 
RESIDENTIAL STREET SEALS

Recommended 
Year

Council 
District

STREET NAME AREA 
(SY)

2005 1
Residential area bounded by : W El Camino Ave to the north, Gateway Oaks Dr to the east, Garden 
Highway to the south, and Orchard Ln / River Plaza Dr to the west. 36,979

2005 2
Residential area bounded by : Claire Ave to the north, Marysville Bl to the east, I-80 to the south, and 
Norwood Ave to the west. 272,446

2005 3
Residential area bounded by : D St / C St to the north, Elvas Ave to the east, J St to the south, and 47th 
St / 46th St to the west. 105,362

2005 3
Residential area bounded by : Capital City Freeway to the northwest, Ethan Wy to the east, and Arden 
Wy to the southwest. 107,640

2005 4
Residential area bounded by : 35th Ave to the north, Freeport Bl to the east, Belleauwood Ln to the 
west. 64,498

2005 4
Residential area bounded by : Vallejo Wy to the north, Land Park Dr to the east, 11th Ave to the south, 
and Riverside Bl to the west. 58,281

2005 5
Residential area bounded by : Shielah Wy to the north, 22nd / 24th St to the east, Fruitridge Rd to the 
south, and Freeport Bl to the west. 83,607

2005  5/6
Residential area bounded by : Fairgrounds Dr / T St to the north, 59th St / 62nd St to the east, 14th Ave 
to the south, and 53rd St to the west. 125,098

2005 6
Residential area bounded by : US 50 to the north, 57th St to the east, V St to the south, and Stockton Bl 
to the west. 70,054

2005 6
Residential area bounded by : V St to the north, 57th St to the east, 2nd Ave to the south, and 49th St 
to the west. 20,634

2005 6
Residential area bounded by : Fruitridge Rd to the north, Power Inn Rd to the east, Lemon Hill Ave / 
Elder Creek Rd to the south, and Logan St / 71st St to the west. 121,321

2005 6
Residential area bounded by : Fruitridge Rd to the north, 61st St to the east, McMahon Dr to the south, 
and Stockton Bl to the west. 58,892

2005 6
Residential area bounded by : McMahon Dr to the north, 61st St / Burke Ct to the east, Lemon Hill Ave 
to the south, and Stockton Bl to the west. 21,885

2005 7
Residential area bounded by : Surfside Wy / North Point Wy to the north, Riverside Blvd to the east, 
Pocket Rd / Surfside Wy to the southwest. 119,773

2005 8
Residential area bounded by : Florin Rd to the north, Franklin Blvd to the east, Brookfield Dr to the 
south, and Bentley Ave and Sparrowwood Wy to the west. 163,764
Total Area 1,430,234
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TABLE B-2 YEARS 2005 AND 2006 RECOMMENDED 
RESIDENTIAL STREET SEALS

Recommended 
Year

Council 
District

STREET NAME AREA 
(SY)

2006 2
Residential area bounded by : Arden Wy to the north, State Route 160 to the south,Royal Oaks to the 
east, and Globe Ave / Del Paso Blvd to the west. 92,713

2006 2
Residential area bounded by : Patio Ave to the north, Columbus Ave to the south, Northgate Blvd to 
the west, and East Levee Rd to the east. 101,203

2006 3
Residential area bounded by : J St to the north, Folsom Blvd to the south, 58th St to the east, and 51st 
St to the west. 63,095

2006 4
Residential area bounded by : Cordano Wy / 7th Ave to the north, 13th Ave to the south, Freeport Blvd 
to the east and Land Park Dr to the west. 68,530

2006 4
Residential area bounded by : Bidwell Wy to the north, 12th Ave to the south, UPRR to the east, and 
Freeport Blvd to the west. 28,853

2006 4
Residential area bounded by : San Mateo Wy to the north, Sutterville Rd to the south, and Riverside 
Blvd to the west. 7,324

2006 5
Residential area bounded by : Sutterville Rd to the north, Haldis Wy to the south, 24th St to the east, 
and Freeport Blvd / 22nd St / 23rd St to the west. 85,377

2006 6
Residential area bounded by : 14th Ave to the north, 21st Ave to the south, West Railroad Ave / Lacam 
Cr to the east, and 66th St to the west. 84,821

2006 7
Residential area bounded by : Honey Wy to the north, Pocket Rd to the south, Ambrose Wy to the east, 
and Windbridge Dr to the west. 11,988

2006 7
Residential area bounded by : Pocket Rd to the north, Dutra Bend Dr to the south, Greenhaven Dr / 
Sleepy River Wy to the east, and Chicory Bend Ct to the west. 34,989

2006 7
Residential area bounded by : Spruce Tree Cr to the north, Alder Tree Wy to the south, Maple Tree Wy 
to the east and Greenhaven Dr to the west. 19,135

2006 7
Residential area bounded by : Windbridge Dr to the northwest, Rush River to the south, and 
Greenhaven Dr to the east. 87,817

2006 8
Residential area bounded by : Florin Rd to the north, Meadowview Rd to the south, UPRR to the east, 
and 24th St to the west. 153,263

2006 8
Residential area bounded by : East Parkway to the north, Mack Rd to the south, Tangerine Ave to the 
east, and Franklin Blvd to the west. 68,488

2006 8
Residential area bounded by : Starstone Wy to the north, Mack Rd to the south, Valley Wind Wy / 
Deer creek Dr to the east and G Parkway to the west. 87,232
Total Area 994,828

This list represents the proposed streets for residential seals and are subject to change based upon conflicts and funding.
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STREET RECONSTRUCTION PROGRAM 
 

INTRODUCTION 
 
Street reconstruction involves removing and replacing all asphalt concrete and aggregate base on a 
roadway segment and placing new striping and pavement markings. A street reconstruction project 
may also include removing and replacing or constructing new curb, gutter, and sidewalk.  It may 
also include traffic control improvements, adding streetlights, and drainage improvements.  Water 
and sewer improvements may be completed in conjunction with a street reconstruction project, 
although they are not integral to the roadway. 
 
Street reconstruction is required when a street has deteriorated to the degree that the maintenance 
and rehabilitation activities that are included in the Street Maintenance Program are no longer 
effective.  An inventory of the entire City of Sacramento street system, performed in the summer 
of 1999 and in 2002 using the Super Pavement Management Application (Super PMA), identified 
a backlog of streets in need of reconstruction. 
 
GOAL AND POLICY 
 
The Street Reconstruction Program is consistent with the following City of Sacramento General 
Plan (adopted January 19, 1988, reflects City Council Amendments through September 2000) 
goals and policies: 
 
Goal: 
 
 Maintain the quality of the City's street system. 
 
Policy: 
 

• Continue to identify streets that are in need of major upgrading, and develop a priority 
listing for their inclusion in the Capital Improvement Program. 

 
 
PROJECT LIST DEVELOPMENT 
 
The Street Reconstruction list is assessed through the Super PMA computer program.  The Super 
PMA maintains information on the street’s characteristics and condition.  The Super PMA 
evaluates the information from the Pavement Condition Survey completed in 1999 and subsequent 
tests to determine the Pavement Quality Index (PQI) for all street segments in the City roadway 
network.  An explanation of the Pavement Quality Index can be found in the Street Maintenance 
Section of this Document. 
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Eligibility Criteria 
 
Street segments with a PQI of 4 or below, and that have no other rehabilitation strategies available, 
may be deemed beyond rehabilitation and are considered for reconstruction. 
 
 
PROJECT RANKING PROCESS 
 
Street reconstruction projects are scored and ranked using four criteria: Cost Effectiveness, 
Alternate Modes, Economic Development, and Infill Development.  The maximum possible score 
is 100 points.  Criteria used to prioritize reconstruction projects are as follows: 
 
1. Cost Effectiveness                                                                           (Max Points:  50) 
 

The cost-effectiveness of the project is calculated by multiplying the average daily traffic 
(ADT) count of the segment by the length of the segment and dividing by the project cost. 
The cost-effectiveness scores are then compared to the highest cost-effectiveness of all the 
Street Reconstruction projects being evaluated, as follows: 

 
 ADT × Length     =  Cost Effectiveness 
    City Cost* 
  
 Cost Effectiveness of Project  x 50 points  = _________ 
 Highest Cost Effectiveness of 
        Projects Considered 
  
2. Alternate Modes                                                                              (Max Points: 20) 
 

10 points given for streets that have an existing or planned Class 2 or Class 3 bicycle 
facility 

10 points given for streets on a RT bus route or Light Rail Route 
 
3. Economic Development                                                                  (Max Points: 15) 
  

• Is the project within the Economic Development Strategy?: 
o Does the project fall within one of the nineteen (19) Neighborhood Commercial 

Revitalization Area? 
o Is the project located within one of the twenty-seven (27) Key Development 

Opportunity Areas or Sites? 
o Is the project located in either the Merged Downtown or SP/Richards 

Redevelopment Area? 
If Yes on any of the above (10 points)    

 
• Is the project located in a Business Improvement District (BID) or Property-Based 

Improvement District (PBID)? 
 Yes (5 points)   No (0 points) 
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4. Infill Development                                                                           (Max Points:  15) 
 

•    Is the project in one of the Infill Areas as defined in the City of Sacramento Infill Strategy 
adopted on May 14, 2002. This document defines infill in four categories: 

 
(Maximum Points 10) 
o Target Residential Area   Yes (10 points)                  No (0 points) 
o Central City Area                   Yes (10 points)              No (0 points) 
o Neighborhood Commercial Revitalization Area                  Yes (5 points) 
                        No (0 points) 
o Transit Station Area              Yes (10 points)             No (0 points) 

    
• Is the project in a City Redevelopment Area excluding the Merged Downtown or 

SP/Richards Area or in a Community Development Block Grant eligible area? 
 Yes (5 points)   No (0 points) 

 
   
SUMMARY 
 
The Street Reconstruction Priority listing is presented in Table C-1.  The approximate location of 
the top ranked 27 projects are depicted in Figure C-1  
 
There were no projects added to this year’s list, however 10th Street, listed in the 2004 
Transportation Programming Guide with limits from North B Street to the north end, this year was 
scored in two segments, from North B Street to Richards Boulevard and from Richards Boulevard 
to the north end. 
 
There were two projects deleted from this year’s Street Reconstruction list that were in the 
previous list. These projects are 29th Street from N Street to P Street, North B Street from the City 
Water Treatment Plant to North 10th Street. Both of these projects are fully funded for 
construction. 
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TABLE C-1 YEAR 2005 - STREET RECONSTRUCTION

2005 2004 COUNCIL PROJECT LIMITS

PLANNING 
LEVEL 

PROJECT 
COST

COST 
EFFECT 
POINTS

ALT 
MODES 
POINTS

ECON DEVEL 
POINTS

INFILL 
POINTS

STREET 
RECONSTRUCT 
TOTAL POINTS

RANK RANK DISTRICT Maximum Point in Scoring Category: 50 20 15 15 100

1 2 4 South Land Park Dr Sutterville Rd to Moss Dr $1,060,000 50.0 20 0 0 70.0
2 4 1 N 10th St Richards Blvd. to N/End $2,100,000 14.5 10 15 15 54.5
3 6 1 Bannon St Bercut Dr to North B St $2,360,000 19.1 10 15 10 54.1
4 4 1 N 10th St North B to Richards Blvd. $1,420,000 9.8 10 15 15 49.8
5 5 1 N 7th St Richards Blvd. St to N/End $1,720,000 11.6 10 15 10 46.6
6 7 1 McCormack St E/B North 16th St to Ahern St $600,000 4.8 10 15 15 44.8
7 8 3 & 4 R St 10th St to 19th St $2,970,000 7.2 10 10 15 42.2
8 9 1 Ahern St N 12th St to N C St $660,000 11.5 0 15 15 41.5
9 10 6 El Paraiso Ave City Limit to Stockton Blvd $740,000 16.8 0 5 15 36.8

10 11 4 Broadway Marina View to Front St $1,150,000 9.8 0 10 15 34.8
11 12 1 N 14th St North A St to North B St $390,000 2.2 0 15 15 32.2
12 13 3 Eldridge Ave Del Paso Blvd to Academy Wy $1,320,000 3.5 0 10 15 28.5
13 15 3 Kathleen Ave Del Paso Blvd to Academy Wy $1,660,000 2.2 0 10 15 27.2
14 14 6 37th St S St to T St $300,000 12.1 0 0 15 27.1
15 16 4 Yale St 21st St to 20th St $220,000 9.7 0 0 15 24.7
16 17 1 W. Silver Eagle Rd Northgate Blvd to E End $1,290,000 9.2 0 0 15 24.2
17 18 2 Taft St Helena Ave to Del Paso Blvd $710,000 7.7 0 0 15 22.7
18 19 2 Ascot Ave EB Dry Creek to Raley $2,290,000 7.1 10 0 5 22.1
19 20 4 U St 20th St to 21st St $260,000 6.7 0 0 15 21.7
20 22 2 Youngs Ave Raley Blvd to west end $1,010,000 5.5 0 0 15 20.5
21 21 2 MacArthur St Raley Blvd to Wainwright St $1,300,000 15.1 0 0 5 20.1
22 23 3 Silica Ave Princeton St to Harvard St $1,230,000 13.5 0 0 5 18.5
23 24 4 Yale Street 10th St to Riverside Blvd $350,000 3.4 0 0 15 18.4
24 25 2 Jean Ave Dry Creek to west end (1048 Jean) $480,000 3.3 0 0 15 18.3
25 26 2 Doolittle St Marysville Blvd to East End $440,000 3.0 0 0 15 18.0
26 27 2 Balsam St Bell Ave to Jessie Ave $1,130,000 2.6 0 0 15 17.6
27 28 3 Crosby Wy 2540 Crosby to Helena Ave $1,460,000 2.2 0 0 15 17.2
28 29 3 Naomi Wy Marconi Cr to Connie Dr $370,000 2.0 0 0 15 17.0
29 30 3 Craigmont St Kenwood to Del Paso Blvd $550,000 1.8 0 0 15 16.8
30 31 2 Katherine Ave Marysville Blvd to Raley Blvd $1,250,000 1.8 0 0 15 16.8
31 32 3 B St 28th St to 29th St $350,000 1.4 0 0 15 16.4
32 32 2 Ascot Ave EB 1152 Ascot Ave to Dry Creek Rd $270,000 1.3 10 0 5 16.3
33 34 2 Penrose St Jessie Avenue to Youngs Ave $420,000 0.9 0 0 15 15.9
34 35 2 Jessie Ave Marysville Blvd to Penrose St $400,000 0.7 0 0 15 15.7
35 36 2 Emmons St Magpie Drain Canal to N End $240,000 8.9 0 0 5 13.9
36 37 4 Casilada Way Karbet Wy to Elmer Wy $190,000 13.1 0 0 0 13.1
37 38 2 Doolittle St Magpie Drain Canal to N End $320,000 8.0 0 0 5 13.0
38 39 2 Lampasas Ave Fairfield St to Altos Ave $120,000 7.9 0 0 5 12.9
39 40 2 Sully St Pinedale Ave to Claire Ave $600,000 2.5 10 0 0 12.5
40 42 2 Claire Ave W/End to Rio Linda Blvd $1,230,000 1.8 10 0 0 11.8
41 41 2 Ascot Ave EB Raley to McClellan AFB $3,430,000 6.6 0 0 5 11.6
42 42 3 Manning St Harvard St to Silica Ave $780,000 6.3 0 0 5 11.3
43 44 3 Douglas St Los Robles to Albany Wy $680,000 5.8 0 0 5 10.8
44 45 3 Albany Wy Los Robles to Del Paso Blvd $890,000 5.2 0 0 5 10.2

Street R
econstruction Program

 C
-4



TABLE C-1 YEAR 2005 - STREET RECONSTRUCTION

2005 2004 COUNCIL PROJECT LIMITS

PLANNING 
LEVEL 

PROJECT 
COST

COST 
EFFECT 
POINTS

ALT 
MODES 
POINTS

ECON DEVEL 
POINTS

INFILL 
POINTS

STREET 
RECONSTRUCT 
TOTAL POINTS

RANK RANK DISTRICT Maximum Point in Scoring Category: 50 20 15 15 100
45 46 3 Mahogany St Albany Wy to South Ave $590,000 4.9 0 0 5 9.9
46 47 2 Astoria St North Ave to Bell Ave $3,040,000 4.5 0 0 5 9.5
47 48 2 Buckley Wy Wainwright St to North Ave $350,000 4.4 0 0 5 9.4
48 49 2 Ripley St S End/ I-80 to Harris Ave $100,000 4.0 0 0 5 9.0
49 50 2 Wainwright St North Ave to Buckley Way $260,000 3.8 0 0 5 8.8
50 51 2 Kelley Ct Doolittle Street to West End $190,000 2.7 0 0 5 7.7
51 52 2 Pinedale Ave Dry Creek Rd to Marysville Blvd $1,800,000 2.6 0 0 5 7.6
52 53 2 Neal Rd Dry Creek Rd to west end (1025 Neal Rd) $920,000 2.5 0 0 5 7.5
53 54 2 Clinger Ct MacArthur St to South End $120,000 2.4 0 0 5 7.4
54 55 1 Barros Dr Sorrento Rd to E End $1,870,000 2.1 0 0 5 7.1
55 55 1 Kenmar Rd Sotnip Rd to Barros Dr $2,260,000 2.1 0 0 5 7.1
56 57 2 Chennault Ct MacArthur St to North End $190,000 2.0 0 0 5 7.0
56 57 2 Lombard Ct MacArthur St to South End $120,000 2.0 0 0 5 7.0
58 59 2 Bright Ct MacArthur St to South End $130,000 1.9 0 0 5 6.9
59 59 2 DeWitt Ct Wainwright St to West End $210,000 1.8 0 0 5 6.8
59 61 2 Nimitz St Magpie Drain Canal to W End $830,000 1.8 0 0 5 6.8
61 62 3 Verano St Del Paso Blvd to Douglas St $1,890,000 1.7 0 0 5 6.7
61 62 2 Goss Ct Doolittle St to East End $190,000 1.7 0 0 5 6.7
63 64 2 Clark Ct North Avenue to West End $170,000 1.5 0 0 5 6.5
64 64 2 Anderson Ct (west) Wainwright St to West End $190,000 1.4 0 0 5 6.4
64 66 2 Hills Ct Doolittle St to East End $90,000 1.4 0 0 5 6.4
66 66 3 Frienza Ave Albatross Wy to Connie Dr $580,000 1.3 0 0 5 6.3
66 66 2 Vinci Ave W End to Dry Creek Rd $1,320,000 1.3 0 0 5 6.3
68 69 2 Wainwright Ct MacArthur St to North End $160,000 1.2 0 0 5 6.2
68 70 2 Harris Ave Astoria St to E End $1,170,000 1.2 0 0 5 6.2
70 71 1 Carey Rd Barros Dr to Del Paso Rd $2,260,000 1.1 0 0 5 6.1
71 71 2 Barbara St Rene Ave to N End $690,000 1.0 0 0 5 6.0
72 73 2 Calhoun Ct MacArthur St to South End $150,000 0.9 0 0 5 5.9
72 73 3 Glenrose Ave Albatross Wy to Connie Dr $370,000 0.9 0 0 5 5.9
74 75 2 Mogan Ave North Ave to Winters St $860,000 0.7 0 0 5 5.7
74 75 2 Anderson Ct (east) Wainwright St to East End $100,000 0.7 0 0 5 5.7
76 77 2 Stillwell Ct MacArthur St to North End $160,000 0.5 0 0 5 5.5

TOTAL $66,040,000

Street R
econstruction Program

 C
-5



��
�� ��������
��

�	
��
� 
�������

	


��
�����

����

��
��

���
��

	��
�

����

����

�

���
�

��
��

��
��

��
�


��
�
�����

������
������


����

���

��

�

����������

�����


	


	����
���
�

��
��

�

���
�

��
��

��
�
��


�������
��

��

���


�������

	��
�
�
��

	���
���

���	��
����

���	
��

����

���
��

��������
�
	

�
	

��������

�����
�����

��

�����
�����

��

������
�
�����

��

��

��

����

��
��

��
��

��
�

����

���	
����	��

����	��

��
�

	������

���
�������
�

�������


�����
�

	�




�
�
�





����

����

����

��
��

������

������

�������

���� ��	��

��
�

��
�
��

����

��������������

�����
�


�������

	���
���

��������

	
���
��

�������

���� ����

��
��

��
��

��
��
	

��
��

	

 �


�

�
	

�

�

!"

!"

���������������	


����

	

��

�

����	


����
�������	

�������	�

��
�


��
��

�"
��#

���
�


	

��
��

	

� 

�

	

��

�

������

���

��
��

��
�


��
�


�

	����
�������

����

�������

��
��

�

��������

����	

����	


����	


����������

!"

�"
�"

!"

!"

!"
��

�

���

�����

�������

����	��


���

�
�





��
��

��
��

	�
���

�

���
���

	��
���

�

����	�
���

��
�

��
�

��
�
�

��
��

��
����

����
��

��

��
��

	�
���

�

��

��
��

��
�

��������

�����������

��
�

�
�





��
��

���
	

����

��������

�����
��
�

������
���

����� "

���
��

��
�

����	��

������
�$�������

����

���� �

�

�

�

�

�

�
�

�

����

����

����

����

��������

�����

����

����

����

����

����

��

�� ��

����

��

��
��

�

��

�
��

�

�
��

�	 ��

�

�	

�

��

��
��

�

	
���
������	
�
�
����������
	��%��

	
���
������	
�
�
����������




��
�������	
���
���
������	

FIGURE C-1

Street Reconstruction Program C-6



 

 

TRAFFIC SIGNALS PROGRAM 
 
INTRODUCTION 
 
Traffic signals determine who has the right-of-way at an intersection or crossing.  They facilitate 
orderly traffic flow, allow pedestrians to cross, and provide cross-street traffic a chance to cross or 
enter an intersection.  When installed at appropriate locations, traffic signals can increase the 
capacity of an intersection, reduce the frequency of collisions, and provide better minor street 
access.  Because traffic signals are expensive to install (approximately $400,000 per signal) and 
may induce safety problems if not appropriately placed, the City only installs signals where they 
will clearly improve safety and make the intersection operate more efficiently.  The City typically 
constructs one or two traffic signals per year through the Capital Improvement Program. 
 
GOALS AND POLICIES 
 
The Traffic Signals Program is consistent with the following City of Sacramento General Plan 
(adopted January 19, 1988, reflects City Council Amendments through March 2004) goals and 
policies. 
 
Goals: 
 
1. Create a safe, efficient surface transportation network for the movement of people and 

goods. 
 

Policy:  
 
• Install traffic signals, when appropriate, to improve safety and increase the 

efficiency of intersections within the City. 
 
2. Maintain a desirable quality of life, including good air quality, while supporting planned 

land use and population growth. 
 

Policy:  
 
• Install traffic signals, when appropriate, to improve air quality by reducing delay at 

intersections.   
 
3. Work toward achieving an overall Level of Service C on the City's local and major street 

systems. 
 

Policy:  
 
• Install traffic signals to make more efficient use of the City's existing street system. 

 
4. Increase the capacity of the transportation system. 
 

 
Policy:  
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• Support programs that improve traffic flow. 
 

 
PROJECT LIST DEVELOPMENT 
 
Eligibility Criteria 
 
The Traffic Signal Priority List procedure involves three phases.  Project eligibility is determined 
during Phases I and II, as presented below: 
 
Phase I 
 
In Phase I, the following data are collected for any location which has been suggested as a 
candidate for a traffic signal: 
 
   
Collisions:  A recent three-year compilation of reported collision history

differentiating collision types and correctability is developed. 
   
Traffic Volumes:  Twenty-four hour volume counts with an hourly listing of each

approach direction are obtained for the combined minor street
volumes, the combined major street approach volumes, and a total for 
the entire intersection. Peak hour (am and pm) traffic volumes by
manual count for the turning and through movements are typically
obtained. 

   
Pedestrian/Bicycle:  As part of the peak hour vehicular movement counts, pedestrian and

bicycle data are collected.  If the pedestrian and bicycle peak hour
differs from the vehicular peak hour, a separate manual count is
conducted. 

   
Existing Controls:  The current type of control (i.e., two-way stop, an all-way stop, etc.) 

is recorded. 
   
The above data is collected to screen eligible projects.  In addition, information on 
topographic/geometric features, land use, and visibility is also collected and considered when 
making recommendations on eligible traffic signal locations. 
 
Phase II 
 
In Phase II, the information from Phase I is used to determine which locations meet one or more of 
the following eleven Caltrans traffic signal warrants: 
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Warrant-1 
Minimum  
Vehicle Volume 

 This warrant is satisfied when the volume of intersecting traffic (from the 
minor street as compared to the total traffic) is the principal reason for
consideration of a traffic signal.  For most urban locations, a minimum of
600 vehicles per hour for the heaviest eight hours must approach the
intersection from the major street, and for the same 8-hour period a 
minimum of 200 vehicles per hour must approach the intersection from
the minor street. 

   
Warrant-2 
Interruption of 
Continuous Traffic 

 This warrant is satisfied when the traffic volume on the major street
impacts the minor street by creating a hazard for traffic entering the
major street.  For most urban locations, a minimum of 900 vehicles per
hour for the heaviest eight hours must approach the intersection from the
major street, and for the same eight-hour period a minimum of 100 
vehicles per hour must approach the intersection from the minor street. 

   
Warrant-3 
Minimum 
Pedestrian 
Volume 

 This warrant is satisfied when there is a minimum of 100 pedestrians per 
hour for four hours or a minimum of 190 pedestrians in one hour crossing 
the major street at regular or mid-block locations.  Acceptable gaps in 
traffic and the distance to nearby signals are factors that are also
considered in determining whether or not a signal is appropriate. 

   
Warrant-4 
School Areas 

 This warrant is satisfied when there is a minimum of 100 pedestrians per
hour for two hours and a minimum of 500 vehicles per hour for the same
two hours in the vicinity of a school.  It may also be appropriate where it
is necessary to extend or create adequate crossing gaps in the flow of 
traffic on roadways in suggested school route areas. 

   
Warrant-5 
Progressive 
Movement 

 This warrant is satisfied when the distance to the nearest signalized
intersection is greater than 1,000 feet, and progressive movement control 
requires the installation of a traffic signal where one would not otherwise
be warranted. The signal will provide proper vehicle platooning and speed
control.  Factors considered include whether or not the streets are one-way 
or two-way, the operation of adjacent signals, and travel speeds. 

   
Warrant-6 
Collision Experience 

 This warrant is satisfied when five or more collisions in a year, correctable
by traffic signal control, are reported, and other less restrictive remedies
have failed to reduce the number of collisions; where the traffic volumes of
warrants one and two are 80% fulfilled; and where such a signal would not
seriously disrupt progressive traffic flow. 

   
Warrant-7 
Systems 
Warrant 
 

 A traffic signal installation may be warranted to encourage concentration 
and organization of traffic flow networks where there are two major routes
meeting specific volume and functional characteristics.  This warrant is
satisfied when there is a minimum of 1000 vehicles during any one hour of 
the day and both streets meet a requirement of being a major route through
the City. 
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Warrant-8  
Combination of  
Warrants 

 This warrant is satisfied when warrants one and two are satisfied to the
extent of 80% or more of the stated numerical values. 

   
Warrant-9 
Four Hour Warrant 

 This warrant is satisfied for most urban areas when for four or more
hours, the minor street approach volumes exceed 200 vehicles per hour
and the major street approach volume exceeds 800 vehicles per hour
during the same four hours. 

   
Warrant-10  
Peak Hour 
Delay  

 This warrant is satisfied when the minor street approach volume is at
least 150 vehicles and the total volume of intersection approaches are 800
vehicles per hour. The number of lanes and the type of geometric
configuration (4-legged or “T”  intersection) is also considered in
determining whether or not minor street traffic suffers delay during the
peak hour. 

   
Warrant-11 
Peak Hour 
Volume   

 This warrant is satisfied for most urban areas when the minor street
approach volume exceeds 200 vehicles in an hour and the major street
approach volume exceeds 1,250 vehicles for the same hour.  It is
somewhat similar to warrant nine (four hour volumes), and recognizes
minor streets that suffer delay in entering or crossing major streets. 

   
 
Project Identification 
 
Each year, the City evaluates approximately 20 new locations for traffic signals.  New locations 
are added to the list through traffic investigations, collision analysis, resident requests, 
development projects, Councilmember requests, etc.  For existing traffic signal priority list 
locations, new data is gathered and the location is re-evaluated approximately every four years. 
 
The installation of a traffic signal needs to be carefully evaluated because unwarranted 
installation may cause an increase in the number of certain types of collisions, such as rear end 
collisions.  When a signal warrant is met, it indicates that the potential for increased congestion 
or an increase in collisions attributed to a traffic signal is less than for existing conditions 
(without a signal).  
 
PROJECT RANKING PROCESS 
 
Phase III 
 
Once a location is determined eligible for a traffic signal by meeting one or more of the Caltrans 
warrants, the following criteria are applied to rank the eligible locations (there is no maximum 
score). In the case of a tied score, the locations are ranked in order first by the Collisions score, 
then by the Pedestrian/Bicycles score, the Peak Hour Traffic Volumes score, the Special 
Conditions score, Average Daily Traffic (ADT) Volumes score, and the Speed score. 
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1. Collisions                                                                                         (Max Points: No limit) 
 

Points are assigned for each reported collision that occurred at the intersection during the 
previous three years that was susceptible to correction by signalization, as follows: 

 
Type of Collision   Points Per Occurrence 
Fatal     48  
Injury     24 
Property Damage Only   12 

 
The total points for the previous three years are divided by three to determine a yearly 
average that is then assigned to the proposed signal location. 

 
 
2. Pedestrians/Bicycles                                                                        (Max. Points: 30) 
 

A maximum of ten pedestrian points are assigned for each of the following: 
 

(A) Pedestrians (General)                                                                        (Max. Points:  10) 
 

Points are assigned based on the number of pedestrians crossing the higher volume street 
during the four highest traffic hours, as presented below: 

 
Pedestrians  Points Pedestrians  Points 

>  100  10     40-49   4 
  90-99      9   30-39  3 

    80-89      8    20-29  2 
    70-79   7    10-19  1 
    60-69    6    0- 9   0 
    50-59    5 

 
(B) Pedestrians (Schools)                                                                        (Max. Points:  10) 

 
If the school warrant (Caltrans School Warrant #4) is met, 10 points are assigned. 
 
 
 
(C) Bicycles                                                                                              (Max. Points: 10) 
 
If the location is identified in the City/County Bikeway Master Plan, 10 points are 
assigned. 

 
 
3. Average Daily Traffic (ADT) Volumes                                         (Max. Points:  10) 
 

Points are assigned based on a comparison of the average daily traffic (ADT) volumes on 
the intersecting streets, as presented below: 
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MAIN STREET ADT 
 

SIDE STREET ADT 
 

<2,000 
 

2,001- 
5,000 

 
5,001- 
10,000 

 
10,001- 
15,000 

 
15,001- 
20,000 

 
>20,000 

 
<2,000 

 
0 

 
1 

 
2 

 
3 

 
4 

 
5 

 
2,001-5,000 

 
1 

 
2 

 
3 

 
4 

 
5 

 
6 

 
5,001-10,000 

 
2 

 
3 

 
4 

 
5 

 
6 

 
7 

 
10,001-15,000 

 
3 

 
4 

 
5 

 
6 

 
7 

 
8 

 
15,001-20,000 

 
4 

 
5 

 
6 

 
7 

 
8 

 
9 

 
>20,000 

 
5 

 
6 

 
7 

 
8 

 
9 

 
10 

 
 
 
4. Peak Hour Traffic Volumes                                                           (Max. Points:  10) 
 

Points are assigned based on a comparison of side street traffic volume to main street 
traffic volume during the peak hour, as presented below: 

 
 SIDE STREET PEAK HOUR VOLUME 

MAIN STREET 
PEAK HOUR VOLUME 

 
<100 

 
101-200 

 
201-300 

 
301-400 

 
>400 

 
<400 

 
0 

 
0 

 
1 

 
2 

 
3 

 
401-600 

 
0 

 
1 

 
2 

 
3 

 
4 

 
601-800 

 
1 

 
2 

 
3 

 
4 

 
5 

 
801-1,000 

 
2 

 
3 

 
4 

 
5 

 
6 

 
1,001-1,200 

 
3 

 
4 

 
5 

 
6 

 
7 

 
1,201-1,400 

 
4 

 
5 

 
6 

 
7 

 
8 

 
1,401-1,600 

 
5 

 
6 

 
7 

 
8 

 
9 

 
>1,601 

 
6 

 
7 

 
8 

 
9 

 
10 
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5. Speed                                                                                                (Max. Points:  5) 
 

Points are assigned in this category to account for the difficulty that motorists may have 
judging gaps in traffic on high-speed streets.  More points are assigned for the higher-
speed streets, as presented below:   

 
Posted Speed (mph)  Points  
  50+     5 
 40-49    4 
 35-39    3 
 30-34    2 
 25-29    1 
  <25    0 

 
 
6. Special Conditions                                                                           (Max. Points: 5) 
 

Points are added based on special conditions related to the benefits or drawbacks of 
signalizing an intersection as determined by the City Traffic Engineer.  Although the sum 
of the three categories below may total more than five points for a candidate location, no 
more than five points are assigned.  
 
(A) Activity Centers                                                                      (Max. Points: 3) 

 
One point is assigned for each of the following activity centers that generate 
pedestrian or emergency vehicle traffic and are within 1,000 feet of the candidate 
traffic signal location:  
 
• School 
• Park 
• Library 
• Employment 
• Stadium 
• Arena 
• Senior Center 
• Commercial Center 
• Fire Station 
• Rail Line 
• Hospital 
• High Density Residential 

 
 
 
(B)  Rail Crossing                                                                           (Max. Points: 2) 

 
Up to two points may be assigned if a rail crossing that would benefit from 
adjacent traffic signal pre-empt operation is within 1,000 feet. 

Traffic Signals Program D-7



 

 

(C) Other Safety Concerns                                                           (Max. Points:  2) 
 

Two points are assigned when restricted sight distance is a concern, or there is a 
favorable condition for signal coordination. 

 
 
SUMMARY 
 
Table D-1 presents the final point total and ranking of the traffic signal projects.  Figure D-1 
shows the approximate locations of the projects. 

 
One location, K Street at 23rd Street, was added to this year’s list.  

 
There were thirteen projects deleted from this year’s Traffic Signal list that were in the previous 
list. These projects and reasons for their deletion are as follows: 
 

• K Street at 26th Street - This project is funded. 
• San Juan Road at Azevedo Dr – A roundabout was installed at this location. 
• Florin Road at Luther Drive- This project is funded and is currently in design. 
• Rio Linda Boulevard at Main Avenue – A pedestrian flasher installed at this location. 
• 65th Expressway at 4th Avenue - This project was constructed with a private 

development project. 
• Bruceville Road at Wyndham Way - This project was constructed with a private 

development project. 
• Bruceville Road at Alpine Frost/Timberlake - This project was constructed with a 

private development project. 
• West El Camino Avenue at Millcreek Drive - This project is funded. 
• Rush River Drive at Windbridge Drive - A roundabout was installed at this location. 
• Natomas Boulevard at North Park Drive – This project was constructed with a private 

development project. 
• Bruceville Road at Calvine Road – This project is funded as part of the Bruceville 

Road Widening project.  
• Bruceville Road at Cosumnes River College Driveway – This project is funded as 

part of the Bruceville Road Widening project.  
• Bruceville Road at Damascas Drive – This project is funded as part of the Bruceville 

Road Widening project. 
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TABLE D-1 YEAR 2005 - TRAFFIC SIGNALS

2005 
Rank

2004 
Rank

Council 
District Main Street Side Street Notes

Collisions 
Score

Ped/Bike 
Score

ADT 
Score

Peak Hour 
Traffic Score

Speed 
Score

Special 
Conditions 

Score
Total 
Score

No Max. 30 10 10 5 5
1 New 3 K St 23rd St 108 5 3 3 1 0 120
2 31 5 24th St Hogan Dr/48th Ave 76 15 5 6 4 0 106
3 7 6 Fruitridge Rd Bradford Dr/Wilkinson St 64 10 4 6 4 0 88
4 19 2 El Camino Ave Boxwood St 64 7 6 7 3 0 87
5 7 6 Power Inn Rd Belvedere Ave 1 56 11 6 7 4 0 84
6 10 1 Northgate Blvd Sotano Dr/Wisconsin Ave 56 10 6 7 4 0 83
7 24 3 P St 24th St 60 11 4 4 2 1 82
8 16 4 W St 6th St 56 7 3 7 3 1 77
9 15 6 Stockton Blvd Dias Ave 48 7 5 6 4 0 70
10 37 2 Rio Linda Blvd South Ave 48 10 3 4 3 1 69
11 26 4 Freeport Blvd Belleau Wood Ln/Bing Maloney 

Driveway
44 5 4 5 5 0 63

12 24 2 El Camino Ave Colfax St 52 0 4 4 2 0 62
13 11 3 H St 13th St 4 44 7 3 6 2 0 62
14 13 5 24th St 53rd Ave 32 10 5 6 4 3 60
15 23 5 34th St Y St 32 18 2 2 2 3 59
16 20 2 Rio Linda Blvd Lampasas Ave 40 5 5 5 3 0 58
17 53 1 Truxel Rd Millcreek Dr/Waterwheel Dr 36 7 5 5 4 0 57
18 17 2 Rio Linda Blvd Jessie Ave 40 5 3 4 4 0 56
19 31 4 Freeport Blvd Claudia Dr 24 11 5 6 4 3 53
20 35 2 Norwood Ave Ford Rd 32 7 4 4 3 0 50
21 43 1 Azevedo Dr Bannon Creek Dr 4 16 22 3 2 4 3 50
22 22 7 Mack Rd Summersdale Dr 32 0 6 7 4 0 49
23 6 6 Power Inn Rd Alpine Ave 4 24 7 6 8 4 0 49
24 41 6 BRdWy 53rd St 28 8 4 5 3 0 48
25 34 5 Fruitridge Rd 58th St 24 7 5 7 4 0 47
26 33 6 Florin Perkins Rd 24th Ave 24 5 5 6 4 1 45
27 26 8 Center ParkWy Tangerine Ave 12 17 3 5 3 3 43
28 30 6 Fruitridge Rd South Watt Ave 4 12 10 7 10 4 0 43
29 43 5 BRdWy 42nd St 20 10 4 5 3 0 42
30 43 1 Azevedo Dr Pebblewood Dr 4 8 25 2 2 4 1 42
31 53 5 47th Ave 27th St/Otto Cir 2 16 5 6 8 4 2 41
32 17 7 Center ParkWy Arroyo Vista Dr 24 5 3 3 4 1 40
33 51 3 Campus Commons Dr University Ave 8 20 3 4 3 0 38
34 70 3 Q St 24th St 16 11 3 3 3 1 37
35 56 7 Center ParkWy CRC DrWy 16 5 4 4 4 3 36
36 28 3 Capitol Ave 24th St 4 12 14 4 4 2 0 36
37 35 7 Valley Hi Dr Wyndham Dr 4 15 5 7 3 0 34
38 40 6 14th Ave 73rd St 12 10 3 3 4 1 33
39 82 2 Rio Linda Blvd Arcade Blvd 16 0 5 7 3 0 31

Notes:
1) 14th and Power Inn has a signal close to this location.  Spillback may occur. 3) May be constructed with a development project.
2) To be installed by Regional Transit.
4) When locations' scores are tied, they are ranked first by the Collisions score, then by the Ped/Bike score.

Maximum Points in Scoring Category:
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TABLE D-1 YEAR 2005 - TRAFFIC SIGNALS

2005 
Rank

2004 
Rank

Council 
District Main Street Side Street Notes

Collisions 
Score

Ped/Bike 
Score

ADT 
Score

Peak Hour 
Traffic Score

Speed 
Score

Special 
Conditions 

Score
Total 
Score

No Max. 30 10 10 5 5Maximum Points in Scoring Category:
40 49 2 Rio Linda Blvd Acacia Ave 4 8 12 4 4 3 0 31
41 83 3 H St 48th St 16 5 3 4 2 0 30
42 48 1 Northgate Blvd Del Paso Blvd/160 ramp 12 6 3 3 4 0 28
43 64 6 Business Dr 14th Ave 4 12 5 3 4 3 1 28
44 64 2 Norwood Ave Lampasas Ave 4 8 15 2 0 2 1 28
45 73 8 Franklin Blvd Boyce Dr 4 8 5 5 6 4 0 28
46 28 2 Norwood Ave Fairbanks Ave 4 4 12 4 5 3 0 28
47 58 4 Freeport Blvd 10th Ave 0 12 4 7 3 1 27
48 58 3 Munroe St Latham Dr 4 0 10 5 8 3 1 27
49 11 7 Center ParkWy Bamford Dr (S) 0 15 3 3 4 1 26
50 60 4 Greenhaven Dr Gloria Dr 4 0 15 3 3 4 1 26
51 70 2 Rio Linda Blvd Ford Rd 12 0 5 4 4 0 25
52 78 7 Riverside Blvd Shoreside Dr (S) 4 8 5 2 6 4 0 25
53 63 6 65th ExpressWy Jansen Dr 4 8 0 6 7 4 0 25
54 47 4 South Land Park Dr 35th Ave 4 0 11 4 6 3 1 25
55 80 1 West El Camino Ave I-80 E/B Ramp 8 5 3 5 3 0 24
56 13 7 Riverside Blvd Park Riviera Dr (south leg) 4 0 11 4 5 4 0 24
57 49 2 Connie Dr Roseville Rd 0 5 5 7 5 1 23
58 60 2 Silver Eagle Rd Mabel St 4 7 4 4 3 0 22
59 38 1 Q St 4th St 4 0 10 3 6 2 1 22
60 73 7 Ehrhardt Ave Carlin Ave 0 15 1 1 2 1 20
61 56 7 Pocket Rd East Shore Dr 4 0 10 3 3 4 0 20
62 75 4 Riverside Blvd 2nd Ave 0 12 2 1 3 1 19
63 75 3 H St 42nd St/Mission Wy 4 0 6 4 6 3 0 19
64 77 1 West El Camino Ave Erin Dr 4 0 4 6 4 0 18
65 60 2 Bell Ave Taylor St 4 0 10 2 1 4 1 18
66 43 5 Franklin Blvd Turnbridge Dr 4 0 1 6 7 4 0 18
67 78 2 Bell Ave Marysville Blvd 0 7 3 2 4 1 17
68 88 4 Land Park Dr 10th Ave 8 0 2 3 3 0 16
69 64 4 Land Park Dr 8th Ave 4 8 0 3 3 2 0 16
70 85 2 Rio Linda Blvd Carmelita Ave 4 0 3 4 3 0 14
71 69 8 Bruceville Rd Kaiser DrWy (N) 4 0 0 4 6 4 0 14
72 70 7 Pocket Rd West Shore Dr 3 0 5 2 2 4 0 13
73 84 2 Marysville Blvd Dry Creek Rd 4 0 5 2 2 4 0 13
74 85 8 Jacinto Ave Port Haywood Wy 0 4 0 0 3 3 10
75 87 3 Del Paso Blvd Palo Verde Ave 0 1 2 0 3 3 9

Notes:
1) 14th and Power Inn has a signal close to this location.  Spillback may occur. 3) May be constructed with a development project.
2) To be installed by Regional Transit.
4) When locations' scores are tied, they are ranked first by the Collisions score, then by the Ped/Bike score.
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ALTERNATE MODES PROGRAM 
 
INTRODUCTION 
 
Facilities for bicycles and pedestrians are an integral part of the transportation system.  Given the 
City's mild climate and flat terrain, bicycling and walking are viable and important transportation 
mode. 
 
The Caltrans Design Manual, Chapter 1000 (a City Standard adopted by reference in the Bicycle 
Master Plan) specifies three classifications of bikeways: 
 
Class I Bikeways: Bike trails or bike paths are separated from vehicular traffic and 

are for the exclusive use of bicyclists and pedestrians.  Cross traffic 
by motorists is minimized.  Bike trails adjacent to roads are 
separated by physical space (minimum five feet) or barriers such as 
fences or dense shrubs. 

 
Class II Bikeways Bike lanes are one-way lanes established within the street for 

preferential use by bicycles.  Bicyclists are required to travel in the 
same direction as the automobile traffic.  Class II bikeways are on-
street facilities designated with signs, striped lanes, and pavement 
legends. 

 
Bike/Pedestrian Bridges  Special consideration is given to criteria for bicycle/pedestrian 

bridges.  Within this section of the TPG, the term “bridges” refers 
to a stand-alone bike and pedestrian overcrossing or undercrossing 
including associated approaches. 

 
GOALS AND POLICIES  
 
The Bikeways Program is consistent with the following City of Sacramento General Plan 
(adopted January 19, 1988, reflects City Council Amendments through September 2000) and 
City/County 2010 Bikeway Master Plan goals and policies: 
 
Goals: 
 
1. Develop bicycling as a major transportation and recreational mode.  (City of Sacramento 

General Plan adopted January 19, 1988, reflects City Council Amendments through 
September 2000). 

 
Policies:  
 
• Develop bikeways in a coordinated manner with the County and other agencies to 

facilitate commuting to and from major trip generators. 
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• Maintain public bikeways in a manner that promotes their use, by developing a 
continuous repair and maintenance program. 

 
2. Work toward achieving the goal of a Level of Service C on the City's local and major 

street systems.  (City of Sacramento General Plan adopted January 19, 1988, reflects City 
Council Amendments through September 2000). 

 
Policy: 
 
• Explore alternative transportation modes that will lead to a decrease in vehicular 

demand of the City's surface street system. 
 
3. Develop and maintain a coordinated approach by City/County and other agencies to 

implement the plan (2010 Bikeway Master Plan) as funding becomes available or as 
development occurs.  (2010 Bikeway Master Plan) 

 
Policy: 
 
• Integrate efforts of Planning, Recreation, Public Works, and other departments of 

City and County government and other agencies that are involved in planning, 
construction or operational elements of the bikeway system. 

 
4. Achieve the highest possible level of safety and security for cyclists.  (2010 Bikeway 

Master Plan) 
 

Policy: 
 
• Provide a network of safe and convenient bikeways. 
 

5. Develop a bikeway system that incorporates aesthetics and the historical characteristics 
of the Sacramento area.  (2010 Bicycle Master Plan) 

 
Policy: 
 
• Bikeways should take full advantage of the beauty and natural features of the 

Sacramento area by blending with the terrain and topography. 
 
PROJECT LIST DEVELOPMENT 
 
The 2010 Bikeway Master Plan was used to develop an initial list of projects, which was then 
reviewed by the Transportation Programming Guide Community Advisory Committee and City 
staff.  Projects were solicited from the Bicycle Advisory Committee, the Community Advisory 
Committee, and through the TPG public outreach. 
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PROJECT RANKING PROCESS: FOR ON-STREET AND OFF-STREET 
 
The Bicycle Advisory Committee, with input by the Community Advisory Committee, 
developed the scoring and ranking criteria.  There are eight scoring criteria categories for 
evaluating bikeway projects: 
 

• Links to Activity Centers and Infill Areas (employment/residential/recreation) 
• Barrier Elimination    (reduction in cycling distance) 
• Traffic Characteristics    (volume/speed/lane width) 
• Right-of-Way/Cost    (ownership and land use) 
• Linkage to Transportation System (i.e., bus, LRT, train etc.) 
• Travel Continuity    (stops per mile) 
• Geographic Distribution   (spacing between bikeways) 
• Recreation Potential    (proximity to parks/open space) 

 
Eligible projects are scored and ranked using the eight criteria outlined below. The maximum 
score is 100 points. 
 
1. Linkage to Activity Centers and Infill Areas                               (Max. Points: 20) 

 
 

• Points are assigned for projects that are adjacent to, or provide access to, activity 
centers: 

 
Activity Center        Points  
Public Colleges/Universities                 20              per facility 
Schools/Parks/Libraries/Community Centers       10            per facility 
Commercial Centers                    5            per center 
Employment Centers                    5            per 100 employees 
High Density Residential                   5            per site 

 
• 5 points are assigned if the project is located in one of the following “infill” areas 

as defined by the City of Sacramento Infill Strategy adopted on May 14, 2002: 
o Target Residential Areas 
o Central City Areas 
o Commercial Corridors 
o Transit Areas 

 
Note:   Commercial Centers  = Commercial sites containing a minimum of 40,000 square feet 
 Employment Centers  = Non-residential sites containing a minimum of 100 employees 
 High Density Residential = A common project site containing 20 dwelling units per acre and 

a minimum of 100 dwelling units 
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2. Barrier Elimination                                                                         (Max. Points:  15) 
 

Points are assigned based on the reduced distance the cyclists would travel with the 
project in place. 
 

Distance (miles) Points 
Less than 0.25   0 
0.25 - 0.5   2 
.6 - 1.0   4 
1.1 - 1.5   6 
1.6 - 2.0   10 
More than 2.0    15 

 
3. Traffic Characteristics                                                                   (Max. Points: 15) 
 
 
 Bike Trails (Off-Street Bikeways)  
 
 Trails are separated from motorized traffic; therefore, they receive full 15 points. 

 
 Bike Lanes/Routes (On-Street Bikeways) 
 
 Points for Traffic Characteristics were given on the basis of whether the proposed 

project is a Class 2 or Class 3 facility using the point system below.  Projects on major 
streets were classified as Class 2 facilities for scoring purposes only.  The feasibility of 
each Class 2 facility has not been evaluated and will be determined in the 
scoping/funding process. 

 
 Points are assigned based on existing curb lane width, average daily traffic (ADT) 

volume, and posted speed limit. 
 
 (A) Class 2 
 
  1)  Volume:  ADT Points  
       >40,000  5 
      30,001 – 40,000  4 
      20,001 – 30,000  3 
      10,001 – 20,000  2 
      3,000 – 10,000  1 
       <3,000              0 (Class 3 Recommended)
  
   2)  Speed:  Speed  Points    

   ≥50  5 
    45  4  
    40  3 
    35  2 
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    30  1 
    <30  0 

 
3)  High existing usage: Five points are assigned if bicycle counts on the 

candidate bikeway segment indicate 25 or more 
bikes per hour. 

 (B) Class 3 
   
  1)  Volume: ADT Points    

  >20,000  0 
  10,001-20,000  1 

    5,001-10,000  2 
    3,001-5,000  3 
    1,001-3,000  4 
    <1,000  5  

 
  2)  Speed: Speed Points    

  >35 0 
   35 1  
   30 2 
   25 3 
   20 4 
   ≤15 5 
 
  3) High existing usage: Five points are assigned if bicycle counts on the 

candidate bikeway segment indicate 25 or more 
bikes per hour. 

 
 
4. Right-of-Way/Cost                                                                         (Max. Points:  15) 

 
Land Ownership Factors      Land Modification Factors 
City Owned   7    Unused/Vacant Land   8 
Public (non-City)   4   Relocatable Use   4 
Private    0   Non-Relocatable   0 

 
 
5. Linkage to Transportation System                                                (Max. Points:  10) 

 
(A) Links to other bikeways......................................................................Max. Points:  5 

 
 One point is assigned for each existing or planned bikeway to which the 

candidate bikeway will connect. 
 

(B)  Links to other modes ..........................................................................Max. Points:  5 
 

Alternate Modes Program E-5



 

 

 Five points are assigned for a connection with another transportation mode that 
accommodates bicycles by carrying them or providing secure parking. Other 
modes include light rail stations, buses with bike racks, AMTRAK station, 
Sacramento International Airport, and park and ride lots. 

 
 
6. Travel Continuity                                                                           (Max. Points:  10) 

 
Points are assigned based on the number of stops per mile along the route. 

 
 

Stops Per Miles Points  
 0 10 
 1-4 7 
 5-9 5 
       >10 0 

 
 
7. Geographic Distribution                                                                 (Max. Points:  5) 

 
Points are assigned based on the candidate bikeway's distance from the nearest parallel 
existing route at the closest point: 

Distance (miles) Points 
 0 - .5 1 
 .6 - 1.0 2 
 1.1 - 1.5 3 
 1.6 - 2.0 4 
 >2.0 5 
 
 

8. Recreational Potential                                                                    (Max. Points: 10) 
 

 Points 
 Yes No  

(A) Does the bikeway have scenic views? 2 0 
(B) Does the bikeway have shaded portions? 2 0 
(C) Does the bikeway have low slopes?    2  0 
(D) Is the bikeway greater than two miles long?   2 0 
(E) Is there existing street lighting?  2  0 
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PROJECT RANKING PROCESS FOR BICYCLE AND PEDESTRIAN BRIDGES 
 
 
B1. Population                                                                                        (Max. Points: 20) 
 
 Points are assigned based on population density within 2 miles: 
 
 One point for every multiple of 750 persons per square mile. 
 (population density of 750 = 1 point, density of 1500 = 2 points…density equal to or 

greater than 15,000 = 20 points) 
 
 One point for every multiple of 1000 jobs per square mile. 
 (job density of 1000 = 1 point, density of 2000 = 2 points…density of 5,000 or greater 

=5 points)  
 
B2. Link to Activity Centers and Infill Areas                                     (Max. Points: 20) 
 

• Activity Center  Points 
o Public Colleges/Universities 20 per facility 
o Schools/Parks/Libraries/Community Centers 5 per facility 
o Commercial Center 5 per facility  
 

• 5 points are assigned if the project is located in one of the following “infill” areas as 
defined by the City of Sacramento Infill Strategy adopted on May 14, 2002: 
o Target Residential Areas 
o Central City Areas 
o Commercial Corridors 
o Transit Areas 
 

Note:  Commercial Centers = Commercial sites containing a minimum of 40,000 
square feet 

 
B3. Barrier Elimination                                                                        (Max. Points: 40) 
 
 Points are assigned based on the reduced distance the pedestrian or bicyclist cyclists 

would travel with the project in place. 
  Distance (miles) Points  
  Less than 0.25 0 
  0.25  - 0.5 5 
  .5      - 1.0 10 

1 -  2 20 
  2       -  3 30 
  Greater than 3 40 
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B4. Type of Crossing                                                                              (Max. Points: 5) 
 
 Bridges that cross waterways, freeways and mainline railways receive 5 points. 
 Bridges that cross expressways with ADT’s >20,000 receive 3 points. 
 Bridges over streets with ADT’s less than 20,000 and greater than 10,000 receive 2 

points. 
 
B5. Right-of-Way/Cost                                                                          (Max. Points: 5) 
 
  Land Ownership Factors Land Modification Factors 
  City Owned 3 Unused/Vacant Land 2 
  Public (non-City) 2 Relocatable Use 1 
  Private 0 Non-Relocatable 0 
 
 
B6. Linkage to Transportation System                                               (Max. Points: 5) 
 
  Does it have existing bikeways  
  or walkways on both ends leading to it 5 points 
 
  or 
  Will it require bikeway or walkway 
  construction greater than 1000 feet at one end  3 points 
 
  or 
  Will require bikeway or walkway 
  construction greater than 2000 feet at both ends  1 point 
 
 
B7. Travel Continuity                                                                            (Max. Points: 5) 
 
 Points are assigned based on the number of interruptions per mile along the route. 
 
  Design speed on bridges Points 
       >10 mph     5 
       5-10 mph     3 
        <5mph     0 
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SUMMARY 
 
On-street  
 
The Alternate Modes – On-street Priority listing is presented in Table E-1.  The approximate 
location of  the projects are depicted in Figure E-1  
 
 
A total of four projects were added to this year’s list. These projects are: 

• 29th Street between Meadowview and Florin Road 
• 8th Avenue and San Joaquin Street between Stockton Boulevard and Southern 

Pacific RR tracks. 
• Cucamonga Avenue between Ramona Avenue and Power Inn Road. 
• Ramona Avenue between LRT tracks and easterly bend. 

 
There were no projects deleted from last year’s list. 
 
Off-street 
 
The Alternate Modes – Off-street Priority listing is presented in Table E-2.  The approximate 
locations of the top ranked 27 projects are depicted in Figure E-2.  
. 

 
A total of six projects were added to this year’s list. These projects are: 

• Natomas Marketplace Bike Trail - Bike trail along north side of the drainage canal 
along I-80 from Gateway Park Drive to San Juan Road. 

• Whitter Ranch Bike Trail - North-south bike trail along east edge of Whitter Ranch 
from Natomas Crossing to San Juan Road. 

• I-5 Bike Trail System - Bike trails along both sides of Interstate 5 from Hwy 99 
interchange to the San Juan Road. 

• I-5 South Natomas Bike Trail - North-south bike trail along east edge of I-5 from 
San Juan Road to West El Camino Ave. 

• 4th Ave. Bike Trail - East-West bike trail extending from 4th Avenue from 
Redding Ave. to Ramona Ave. 

• Ramona Ave. Bike Trail - North-South bike trail extending from Ramona Avenue 
to 14th Ave. 

 
There were no projects deleted from last year’s list. 
 
Bicycle and Pedestrian Bridges 
 
The Alternate Modes – Bike/Pedestrian Bridge Priority listing is presented in Table E-3.  The 
approximate locations of the top ranked 27 projects are depicted in Figure E-3.  
 

 
A total of eight projects were added to this year’s list. These projects are: 
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• River Plaza Drive at main Drain Canal Bike/ Pedestrian Crossing  
• B-Drain, south of Rosin Blvd Bike/ Pedestrian Bridges  
• San Juan Road at I-80 Bike/Pedestrian Bridge  
• UPRY Bridge at Sacramento City College LRT Station Bike/ Pedestrian Bridge  
• South of El Camino at Main Drain Canal Bike/ Pedestrian Crossing  
• San Juan Ave at Ninos Parkway Bike/ Pedestrian Crossing  
• West El Camino near Main Drain Bike/ Pedestrian Crossing  
• West El Camino Ave at Ninos Parkway Bike/Pedestrian Crossing  
 

There were no projects deleted from last year’s list. 
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       TABLE E-1  
   YEAR 2005 - ALTERNATE MODES - ON-STREET BIKEWAYS

2005 
Rank

2004(1) 

Rank
Council 
District ON-STREET BIKEWAYS Activity 

Centers
Barrier 
Elim.

Traffic 
Char.

ROW/ 
Cost

Link to 
transp. 
System

Travel 
Cont. Geog. Dist. Rec Poten. Total

20 15 15 15 10 10 5 10 100
Project Description Miles

1 1 4,7,8 Freeport Blvd South:   Freeport Blvd between Meadowview Rd and City Limits 1.1 15 15 6 15 4 10 5 6 76

1 1 2 Bell Avenue East:   Bell Ave. between Rio Linda Blvd. and Winters St 2.0 20 15 4 11 10 7 5 4 76

3 3 5 Franklin Blvd:   Franklin Blvd between 2nd Ave and Fruitridge Rd 2.1 20 4 9 11 10 7 3 8 72

4 4 2,3 Roseville Road:   Roseville Rd. between Auburn Blvd. and City Limits 1.6 15 15 5 11 8 10 1 6 71

5 5 4 43rd Avenue:   43rd Ave. between Greenhaven Dr. and 14th St.; Blair Ave. 
between 14th St. and Freeport Blvd 1.4 20 6 5 15 10 7 2 4 69

6 6 3,6 65th Street: 65th St. between Q St. and 14th Ave 0.9 20 4 7 15 10 5 4 2 67
7 7 3,6 Redding Avenue:   Redding Ave between 14th Ave and Folsom Blvd 1.0 15 4 7 15 8 10 5 2 66

7 7 1 Bannon Creek Drive:   Bannon Creek Dr between Azevedo Dr and Truxel Rd 0.4 20 2 9 15 8 7 1 4 66

7 7 4 Freeport Blvd:   Freeport Blvd between Vallejo Wy and 13th Ave 0.6 20 4 8 11 10 5 2 6 66

7 7 4 Seamas Avenue:   Seamas Ave between Peidmont and S Land Park Dr.. 0.9 20 6 2 15 9 7 1 6 66

7 7 4 South Land Park Drive:   S Land Park Dr between 35th Ave and Seamas Ave 0.7 15 6 3 15 9 10 2 6 66

7 7 7,8 Banford Dr./Bruceville Rd.:   Banford Dr between Center Parkway and Valley Hi 
Dr; Bruceville Rd between Valley Hi Dr and Wyndham Dr 1.0 20 4 5 15 10 7 1 4 66

7 New 8 29th Street: 29th St between Meadowview and Florin Road 1.1 20 4 5 15 8 7 1 6 66

14 13 4 S. Land Park Drive:   S. Land Park Dr. between Sutterville Rd and Seamas Ave 1.4 20 4 2 11 10 10 2 6 65

15 14 3 H Street East:   H St between 55th St and Camelia Wy 0.5 20 2 8 15 9 7 1 2 64

15 New 5,6 8th Avenue/San Joaquin: 8th Ave and San Joaquin St between Stockton Blvd and 
Southern Pacific RR tracks 1.9 20 2 7 15 10 5 1 4 64

17 15 8 Brookfield Drive:   Brookfield Dr between Mack Rd and Tangerine Ave 1.0 15 6 6 15 9 7 1 4 63
17 15 1 Pebblewood Drive:   Pebblewood Dr between Azevedo Dr and Montview Wy 1.4 15 4 6 15 10 7 2 4 63

19 17 3 Del Paso Blvd East:   Del Paso Blvd between Arcade Blvd and Dayton St 0.7 5 10 4 15 9 10 3 6 62

20 18 2 Norwood Avenue: Norwood Ave. between Main Ave and Grace Ave 0.2 15 4 4 15 8 10 3 2 61
21 19 4 V Street:   V St. between 8th St. and 18th St.. 0.8 20 0 8 15 5 7 1 4 60

21 19 3 McKinley Blvd:   McKinley Blvd between 33rd St and Elvas Ave 0.8 20 0 4 15 7 7 1 6 60

21 19 8 Amhearst Street:   Amhearst St between Florin Rd and Meadowview Rd 1.1 10 2 6 15 10 10 1 6 60

24 22 4 Havenhurst/56th Avenue:   Havenhurst Dr. between Greenhaven Dr. and 
Greenhaven Dr.; 56th Avenue between Havenhurst Dr. and S. Land Park Dr. 1.0 10 4 9 15 8 7 2 4 59

25 23 1 Capitol Mall:   Capitol Mall between Front St and 10th St 0.7 20 0 8 11 9 0 1 8 57
(1) "New" Indicates new project added this year.

Maximum Points in Scoring Category:
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       TABLE E-1  
   YEAR 2005 - ALTERNATE MODES - ON-STREET BIKEWAYS

2005 
Rank

2004(1) 

Rank
Council 
District ON-STREET BIKEWAYS Activity 

Centers
Barrier 
Elim.

Traffic 
Char.

ROW/ 
Cost

Link to 
transp. 
System

Travel 
Cont. Geog. Dist. Rec Poten. Total

20 15 15 15 10 10 5 10 100Maximum Points in Scoring Category:

25 23 4 Golden Oak/Alma Vista:   Golden Oak Ave between S. Land Park Dr and Pocket 
Rd 0.7 10 4 9 15 7 7 1 4 57

25 23 4 Gloria Drive:   Gloria Dr. between 43rd Ave and Greenhaven Dr 0.7 15 2 4 15 8 10 1 2 57

25 23 1 Venture Oaks Wy: Venture Oaks Wy between Gateway Oaks Dr. and Gateway 
Oaks Dr 0.5 20 0 0 15 7 10 1 4 57

25 23 2 Main Avenue:   Main Ave. between Pell Dr. and Rio Linda Blvd 1.6 5 10 5 15 10 7 3 2 57

30 28 4,7 Pocket/Meadowview Road:   Pocket/Meadowview Rd between Greenhaven Dr and
Freeport Blvd 0.6 5 6 5 15 8 10 5 2 56

31 29 4 South Land Park Bikeways:   13th St. between 35th Ave. and S. Land Park Dr; 
35th Avenue between S. Land Park Dr and Freeport Blvd 1.7 15 2 3 15 9 10 1 0 55

31 29 3 H Street West:   H Street between Alhambra Blvd. and 33rd St 0.2 15 0 8 11 4 10 1 6 55

33 31 1 Shady Arbor Drive: Shady Arbor Dr. between West River Dr. and dead end 0.3 10 2 10 15 2 10 1 4 54

34 32 8 Center Parkway:   Center Parkway between Newport Cove Wy and Sheldon Rd 1.1 5 4 4 15 8 10 1 6 53

34 32 1 Oak Harbor Drive: Oak Harbor Dr between River Plaza Dr and Gateway Oaks Dr 0.1 10 4 0 15 7 10 1 6 53

36 34 2 Bell Avenue West:   Bell Av. between Norwood Ave and Bollanbacher Ave 0.6 10 2 10 7 6 10 5 2 52

37 35 2 Grand Avenue:   Grand Ave between Marysville Blvd and Winters St 1.0 10 2 3 15 8 7 4 2 51

38 35 4,7 Havenside Drive:   Havenside Dr. between Riverside Blvd. and Florin Rd.. 0.5 5 2 5 15 8 10 1 4 50

38 37 2,3 Del Paso Blvd :   Del Paso Blvd between Eleanor Ave and Arcade Blvd 1.2 10 2 3 11 8 10 2 4 50

40 New 6 Cucamonga Avenue: Cucamonga Ave between Ramona Ave and Power Inn Rd 0.3 5 2 8 15 3 10 1 4 48

41 38 1 West El Camino Avenue:   W. El Camino Blvd between Gateway Oaks and I-5. 0.4 10 6 6 4 8 10 1 2 47

42 New 6 Ramona Avenue: North-South segment on Ramona between LRT tracks and 
easterly bend. 0.6 0 2 7 15 3 10 1 4 42

43 39 7 Pocket Road:   Pocket Rd between Park Riviera Wy and Riverside Blvd 0.8 0 2 1 15 7 10 1 4 40
44 40 2 Grove Avenue:   Grove Ave between Lampasas Ave and Arden Wy 0.6 5 0 3 4 9 7 1 4 33

(1) "New" Indicates new project added this year.
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TABLE E-2
YEAR 2005 - ALTERNATE MODES - OFF-STREET BIKE TRAILS

2005 
Rank

2004(1) 

Rank
Council 
District OFF-STREET BIKEWAYS Activity 

Centers
Barrier 
Elim.

Traffic 
Char.

ROW/ 
Cost

Link to 
transp. 
System

Travel 
Cont.

Geog. 
Dist.

Rec 
Poten. Total

20 15 15 15 10 10 5 10 100
Project Description Miles

1 1 7,8 South Sacramento Parkway (west) - Bike trail along the South City Limits from the Bill 
Conlin Park to Meadowview Park. Distance of 0.52 miles.

0.5 10 15 15 12 10 10 3 4 79

2 2 1 Ninos Parkway Bike Trail - Bike trail in Ninos Parkway from West El Camino Ave to 
Rosin Blvd. Distance of 2.09 miles.

2.1 20 4 15 15 10 7 1 6 78

3 1 7,8 South Sacramento Parkway (east) - Bike trail along the South City Limits from the 
Meadowview Park to Franklin Blvd. Distance of 3.83 miles.

3.8 20 4 15 8 10 10 3 6 76

4 3 1,3 Two Rivers Bike Trail - Bike trail along the south levee of the American River from 
Jibboom St. to Sutter's Landing Park site. Distance of 2.99 miles

3.0 20 10 15 8 10 7 1 4 75

5 4 4,7,8 Del Rio Bike Trail - Bike trail along the SPRR right-of-way from Sutterville Rd. to the 
South City limits. Distance of 5.33 miles

5.3 20 2 15 12 10 7 1 6 73

6 5 3 Sutter's Landing East - Bike trail from Sutter's landing bridge along the American River 
to H St.  Distance of 2.05 miles

2.1 20 4 15 8 10 10 1 4 72

7 6 1 East Drainage Canal - Bike trail on the east sides of the East Drain Canal from the C1 
Canal to Truxel Rd. Distance of 0.69 miles.

0.7 20 2 15 8 8 10 5 2 70

7 6 2 Haggin Oaks Golf Course East - Bike trail from Fulton Ave to Longview Dr. 0.3 15 10 15 7 7 7 5 4 70

9 8 2,3 Arcade Creek Phase II - Bike trail along Arcade Creek from Haginwood Park Through 
Del Paso Park to Auburn Blvd. Distance of 4.08 miles.

4.1 20 2 15 8 5 7 1 8 66

9 8 3,6 Folsom LRT Trail East - Bike trail along the Folsom Light Rail Line between 65th St. 
and Watt Ave. Distance of 2.73 miles.

2.7 20 0 15 4 10 10 1 6 66

9 New 1 Natomas Marketplace Bike Trail - Bike trail along north side of drainage canal along I-
80 from Gateway Park Dr to San Juan Road. Distance of 1.02 miles.

1.0 15 2 15 12 7 10 1 4 66

12 10 5 UPRR Phase I - Bike trail through the UPRR yards from Sacramento City College to 
Vallejo Way and SCC to 10th Ave. Distance of 0.82 miles.

0.8 20 2 15 4 10 10 1 2 64

13 11 5,7,8 UPRR Phase II - Bike trail along the UPRR right-of-way from Sacramento City College to
Morrision Creek. Distance of 5.01 miles.

5.0 20 2 15 4 10 7 1 4 63

14 12 1 North Natomas Regional Park Bike Trails - Network of bike trails within the North 
Natomas Regional Park. Distance of 2 miles.

2.0 5 4 15 15 9 7 1 6 62

14 12 3,6 U.P. Tracks (old SP east/west mainline) - CSUS to Power Inn Road 2.5 20 2 15 4 9 7 1 4 62

16 14 8 Laguna Creek South Trail - Bike trail along the south side of Laguna Creek from the 
existing bridge eastward to the City limits. Distance of 0.26 miles.

0.3 10 4 15 15 2 10 1 4 61

17 15 8 Center Parkway Extension - Bike trail on the west side of  Center Parkway from Jacinto 
Park to Sheldon Rd. Distance of 0.28 miles.

0.3 10 0 15 15 2 10 1 6 59

17 15 1 Airport Rd. Trail - Bike trail along the current alignment of Aiport Rd. between San Juan 
Rd. and Arena Blvd. Distance of 1.24 miles.

1.2 15 6 15 4 5 7 5 2 59

17 15 4,8 Mangan Park - Bike trail south of Mangan Park in Executive Airport right-of-way from 
24th St to Freeport Blvd. Distance of 0.58 miles.

0.6 15 0 15 15 3 10 1 0 59

20 18 2,3 Haggin Oaks Golf Course West - Bike trail from Connie Dr. to Arcade Creek. Distance 
of 0.81 miles.

0.8 15 0 15 11 0 10 1 6 58

20 18 7 Pocket Canal Phase V - Bike trail on the west and south sides of the Pocket Canal from 
Gloria Dr. to Havenside Dr. Distance of 0.79 miles.

0.8 20 0 15 8 5 7 1 2 58

(1) "New" Indicates new project added this year.

Maximum Points in Scoring Category:
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TABLE E-2
YEAR 2005 - ALTERNATE MODES - OFF-STREET BIKE TRAILS

2005 
Rank

2004(1) 

Rank
Council 
District OFF-STREET BIKEWAYS Activity 

Centers
Barrier 
Elim.

Traffic 
Char.

ROW/ 
Cost

Link to 
transp. 
System

Travel 
Cont.

Geog. 
Dist.

Rec 
Poten. Total

20 15 15 15 10 10 5 10 100
Project Description Miles

Maximum Points in Scoring Category:

21 20 1 Airport Rd. Access Trail - East-west bike trail connecting Airport Rd trial to Truxel Rd. 
Distance of 0.58 miles.

0.6 15 0 15 8 9 7 1 2 57

22 21 2,3 U.P. Tracks (old SP east/west mainline) - Sacramento to Roseville 5.0 10 0 15 4 8 10 5 4 56

22 New 1 Whitter Ranch Bike Trail - North-south bike trail along east edge of Whitter Ranch from 
Natomas Crossing to San Juan Road. Distance of 0.4 miles.

0.4 10 0 15 12 4 10 1 4 56

24 22 1 Shady Arbor Trail - Bike trail though Shady Arbor Neighborhood Park between Shady 
Arbor Court and Barandas Dr. Distance of 0.08 miles.

0.1 10 0 15 15 2 10 1 2 55

24 22 1 Riverfront Master Plan Trails - Bike trail system upgrades and enhancements between R 
St and I St along the Sacramento River.

2.0 15 0 15 4 4 10 1 6 55

26 24 8 Laguna Tower - Bike trail along the Laguna Creek tower easement from Laguna Creek to 
the south City limits. Distance of 0.31 miles.

0.3 10 10 15 0 0 10 5 4 54

26 24 3 Folsom LRT Trail West - Bike trail along the Folsom Light Rail Line between Alhambra 
Blvd. and 65th St. Distance of 2.37 miles.

2.4 15 2 15 0 10 7 1 4 54

28 26 1 Ninos Bike Trail Extension - Bike trail connecting the Ninos Bike Trail at the northern 
limits to the Ninos Parkway Bridge. Distance of 0.38 miles.

0.4 0 10 15 8 7 10 1 2 53

28 26 1 SP Railyards - Bike trail through the SP railyards from E St. to the Sacramento River Bike
Trail. Distance of 0.55 miles.

0.6 10 2 15 4 10 7 1 4 53

30 New 1 I-5 Bike Trail System - Bike trails along both sides of Interstate 5 from Hwy 99 
interchange to the San Juan Road. Distance of 7.34 miles.

7.3 0 2 15 12 10 7 1 4 51

31 28 7,8 Morrison Creek - Bike trail along Morrison Creek from Mack Rd. to 53rd Ave. Distance 
of 2.17 miles.

2.2 0 2 15 15 5 7 2 4 50

32 29 1 San Juan Access Trail - Bike trail on the north and south sides of San Juan Rd. at the I-5 
underpass. Distance of 0.57 miles.

0.6 0 0 15 11 4 10 4 4 48

32 New 1 I-5 South Natomas Bike Trail - North-south bike trail along east edge of I-5 from San 
Juan Rd to West El Camino Ave. Distance of 1.22 miles.

1.2 10 0 15 8 2 10 1 2 48

34 30 1 Arena Access Trail - East-west bike trail between East Commerce Way to Del Paso Rd 
overpass. Distance of 0.68 miles.

0.7 5 2 15 8 4 7 3 2 46

34 30 3 Elvas Bike Trail - Bike trail on the northeast side of the Elvas Ave. from 36th Way to F 
St. Distance of 1.17 mile.

1.2 5 0 15 4 7 10 1 4 46

36 32 1 C-1 Canal - Bike trail along the C-1 canal from the Natomas East Main Drain Canal to the 
East Drainage Canal. Distance of 0.97 miles.

1.0 5 2 15 4 5 7 5 2 45

36 32 1 West Canal West - Bike trail on the west side of the West Canal within the city limits. 
Distance of 0.34 miles.

0.3 0 0 15 15 2 10 1 2 45

36 32 7 Sacramento River Parkway Phase III - Bike trail on the Sacramento River levee from 
the Pocket Canal to Arabella Way. Distance of 1.44 miles.

1.4 0 2 15 8 5 10 1 4 45

39 New 6 4th Ave. Bike Trail - East-West bike trail extending from 4th Ave from Redding Ave. to 
Ramona Ave. Distance of .53 miles.

0.5 10 4 15 0 2 10 1 2 44

40 35 6 Cal Central Traction RR Trail - Bike trail along the Cal Central Traction RR Right of 
Way from Power Inn Rd. to the City limits. Distance of 2.85 miles

2.9 0 2 15 4 9 7 1 4 42

41 New 6 Ramona Ave. Bike Trail - North-South bike trail extending from Ramona Ave to 14th 
Ave. Distance of .25 miles.

0.3 0 0 15 0 2 10 1 2 30

(1) "New" Indicates new project added this year.
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TABLE E-3
     YEAR 2005 - ALTERNATE MODES - BIKE/PED BRIDGES

BIKE/PED BRIDGE PROJECTS POPULATION
ACTIVITY 
CENTER 
SCORE

BARRIER 
ELIM.

CROSSING 
TYPE ROW/COST TRANSP 

SYSTEM
TRAVEL 

CONTINUITY TOTAL

Maximum Points in Scoring Category: 20 20 40 5 5 5 5 100

1 1 3
Sutter Landing Bridge - Provides Bike/Ped. 
Connection over the American River between the 
American River Parkway and Sutter Landing Park

10 15 40 5 2 1 5 78

2 2 1

Discovery Park - Provides Bike/Ped. Connection over 
the American River for an all weather connection 
between Natomas and downtown (LRT Bridge 
alignment).

10 10 30 5 4 5 5 69

3 New 1
River Plaza Dr at main Drain Canal - Provides 
Bike/Ped. crossing over Main Drain Canal connecting 
River Plaza Dr

6 5 30 5 4 5 5 60

4 New 1
B-Drain, south of Rosin Blvd - Provides Bike/Ped. 
over B Drain connecting bike trail near future Rosin 
Blvd to neighborhood south of drain

7 5 30 5 4 1 5 57

5 New 1 San Juan Rd at I-80 - Provides a Bike/Ped Bridge 
over I-80 aligned with San Juan Rd 7 10 20 5 4 3 5 54

6 4 3

Glenn Hall Park Bridge - Provides Bike/Ped. 
Connection over the American River between the 
American River Parkway and the Riverpark 
neighborhood.

8 10 20 5 4 1 5 53

6 New 5
UPRY Bridge at SCC LRT Station - Provides a 
Bike/Ped bridge over UP Railroad at Sacramento City 
College LRT Station

11 20 10 5 1 3 3 53

8 3 1
Downtown Natomas Airport Joint Use Bridge - 
Provides Bike/Ped over American River in line with 
Truxel Rd.

10 15 10 5 4 3 5 52

8 4 1
I-80 Bridge(N to S. Natomas) - Provides Bike/Ped. 
Connection over I-80 at the WAPA Corridor between 
North & South Natomas.

7 10 20 5 2 5 3 52

10 6 1
Richards Boulevard Bike/Ped Bridge - Provides 
Bike/Ped over Sacramento River west of Richards 
Boulevard.

9 15 10 5 4 5 3 51

11 16 1
I-80 Bridge(N to S. Natomas) - Provides Bike/Ped. 
connection over I-80 near Bannon Creek between 
North & South Natomas.

7 10 20 5 0 3 5 50

12 7 6
Bridge at Redding to Folsom - Provides Bike/Ped. 
Connection under Railroad mainline connecting 
Redding Avenue to Folsom Boulevard.

7 20 10 5 1 1 5 49

13 10 2

Haggin Oaks Crossing - Provides Bike/Ped. 
Connection over railroad tracks and Arcade Creek 
connecting north Sacramento to Haggin Oaks Bike 
Trail.

7 5 20 5 3 3 5 48

13 12 4
Pioneer Bridge - Provides Bike/Ped. Connection over 
Sacramento River by suspending below the Pioneer 
Bridge (Capitol City Freeway).

11 10 10 5 4 3 5 48

(1) "New" Indicates new project added this year.

Council 
District

2005 
RANK

2004(1) 

RANK
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TABLE E-3
     YEAR 2005 - ALTERNATE MODES - BIKE/PED BRIDGES

BIKE/PED BRIDGE PROJECTS POPULATION
ACTIVITY 
CENTER 
SCORE

BARRIER 
ELIM.

CROSSING 
TYPE ROW/COST TRANSP 

SYSTEM
TRAVEL 

CONTINUITY TOTAL

Maximum Points in Scoring Category: 20 20 40 5 5 5 5 100

Council 
District

2005 
RANK

2004(1) 

RANK

13 14 1 I Street Bridge - Provides Bike Ped deck at railroad 
level over Sacramento River. 11 15 5 5 4 5 3 48

16 8 3 H Street Bridge - Provides Bike/Ped. Path on the 
north side of the H Street bridge. 7 20 5 5 3 1 5 46

16 14 1
Northgate Boulevard at C1 Canal - Provides 
Bike/Ped. Crossing of Northgate Boulevard at the C1 
Canal in North Natomas.

5 10 20 3 2 1 5 46

16 New 1
South of El Camino at Main Drain Canal - Provides 
Bike/Ped. crossing over Main Drain Canal at Bike trail 
south of A-1 Market

7 15 5 5 4 5 5 46

19 10 Co.
National Dr at C1 Canal - Provides Bike/Ped. 
Crossing of C1 Canal at National Dr in North 
Natomas.

4 5 20 5 4 1 5 44

19 13 1
I-80 Bridge(N to S. Natomas) - Provides Bike/Ped. 
Connection over I-80 at the West Canal between North 
& South Natomas.

6 10 10 5 5 3 5 44

21 9 1
Gateway Park Boulevard at C1 Canal - Provides 
Bike/Ped. Crossing of C1 Canal at Gateway Park 
Boulevard in North Natomas.

3 5 20 5 4 1 5 43

22 18 4 R Street/Garden Street Bridge - Provides Bike Ped 
Connection over Sacramento River at R Street. 11 10 5 5 4 3 3 41

23 20 1
East Drain at Sump 20- Provides Bike/Ped. 
Connection over East Drain Canal near Sump 20 in 
North Natomas.

7 10 10 5 2 1 5 40

24 19 1
I-80 Bridge East of Truxel Interchange - Provides 
Bike/Ped over I-80 in line with Truxel Rd. Potential 
joint-use with LRT crossing.

7 10 5 5 4 3 5 39

24 25 1
Town Center Pedestrian Bridge - Provides Ped. 
Connection over Del Paso Boulevard at the Town 
Center in NorthNatomas.

2 20 5 3 5 1 3 39

26 16 1
I-5 Bridge in S. Natomas - Provides Bike/Ped. 
connection over I-5 between West El Camino Ave and 
Garden Highway.

7 5 10 5 3 1 5 36

27 New 1
San Juan Ave at Ninos Parkway - Provides 
Bike/Ped. bike trail crossing at San Juan Ave at Ninos 
Parkway (may be at-grade)

7 10 5 2 5 1 5 35

28 23 1
Del Paso at West Canal - Provides Bike/Ped. 
Crossing of Del Paso Boulevard at the West Canal in 
North Natomas.

1 0 20 3 4 1 5 34

28 New 1
West El Camino near Main Drain - Provides 
Bike/Ped. crossing at West El Camino near Main 
Drain Canal

7 10 0 2 5 5 5 34

(1) "New" Indicates new project added this year.
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TABLE E-3
     YEAR 2005 - ALTERNATE MODES - BIKE/PED BRIDGES

BIKE/PED BRIDGE PROJECTS POPULATION
ACTIVITY 
CENTER 
SCORE

BARRIER 
ELIM.

CROSSING 
TYPE ROW/COST TRANSP 

SYSTEM
TRAVEL 

CONTINUITY TOTAL

Maximum Points in Scoring Category: 20 20 40 5 5 5 5 100

Council 
District

2005 
RANK

2004(1) 

RANK

30 21 1
Del Paso Rd at East Drain - Provides Bike/Ped. 
Connection over Del Paso Rd at the East Drain Canal 
in North Natomas.

3 10 5 3 5 1 5 32

30 24 1
North Bend Dr. at East Drain Canal - Provides 
Bike/Ped. Connection over East Drain Canal at North 
Bend Dr in North Natomas.

3 10 5 5 3 1 5 32

30 New 1
West El Camino Ave at Ninos Parkway - Provides 
Bike/Ped. bike trail crossing at West El Camino at 
Ninos Parkway (may be at-grade)

9 10 0 2 5 1 5 32

33 26 1
San Juan Crossing at West Canal - Provides 
Bike/Ped. crossing of San Juan at the West Canal in 
North Natomas.

4 10 5 2 3 3 5 32

33 30 1
Arena Blvd. At East Drain - Provides Bike/Ped. 
Connection over Arena Boulevard at the East Drain 
Canal in North Natomas.

4 10 5 2 5 1 5 32

35 27 1
H Dr and East Drain - Provides Bike/Ped. 
Connection over East Drain Canal in Northpoint 
Subdivision in North Natomas.

1 5 10 5 3 1 5 30

36 28 1
Saint Hilarion Crossing at West Canal - Provides 
Bike/Ped. crossing of Saint Hilarion Boulevard in 
North Natomas.

3 10 5 2 3 1 5 29

37 22 1
West Canal Crossing at El CentroRd - Provides 
Bike/Ped. connection over West Canal at El Centro Rd 
in North Natomas.

2 0 10 5 3 1 5 26

38 29 1
El Centro Rd at West Canal - Provides Bike/Ped. 
crossing of El Centro Rd at the West Canal in North 
Natomas.

2 0 5 2 4 1 5 19

(1) "New" Indicates new project added this year.
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BRIDGE REPLACEMENT AND REHABILITATION PROGRAM 
 
INTRODUCTION 
 
An integral element of the City's transportation infrastructure is a network of bridges designed 
to carry vehicular, railroad, light rail, pedestrian, and bicycle traffic across approximately 30 
canals and waterways in Sacramento.  These bridges enable essential activities, such as 
commerce, transportation and emergency services to take place in an efficient and economical 
manner.   
 
There are 117 bridges owned or maintained by the City.  Of these, 97 are primarily vehicular 
bridges, 5 are railroad bridges, and the remaining 15 are bikeway and pedestrian bridges.  It is 
estimated that more than 1,000,000 vehicle trips are made across City maintained bridges 
each day. 
 
Routine maintenance of the City’s bridges is performed by City operations and maintenance 
staff. Maintenance tasks are identified through a combination of visual inspections performed 
by City staff and more in-depth, formal, inspections performed under the direction of Caltrans 
staff.  The results of the Caltrans inspections are forwarded to the City for information and, 
when appropriate, corrective action is taken. 
 
Since the majority of the City's bridges are constructed of reinforced concrete, which requires 
little or no maintenance, structure upkeep costs are minimal.  However, the cost for capital 
improvement projects needed to upgrade or replace existing structures represents a continuing 
major investment in the City's bridge infrastructure. 
 
The City's bridge replacement and rehabilitation program was designed to identify and 
prioritize needed improvements to the City's existing bridge inventory. (New bridge 
construction projects are prioritized along with major street projects since they are integral to 
new roadways.)   Rehabilitation projects can consist of large-scale maintenance projects (such 
as the painting of steel structures) or repairing and upgrading the structural, service, and 
functional elements of an existing structure.  Typically, if the cost of the needed 
improvements is greater than fifty percent (50%) of the cost of a new structure, and the 
remaining life expectancy of the existing structure is short, the structure is considered eligible 
for replacement.    
 
GOAL AND POLICIES 
 
The Bridge Replacement and Rehabilitation Program is consistent with the following City of 
Sacramento General Plan (adopted January 19, 1988, reflects City Council Amendments 
through September 2000) goal and policies: 
 
Goal: 
 
1. Provide the necessary infrastructure to link the City's existing transportation network 

across natural and other physical barriers in a safe, efficient, and economical manner. 
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Policies: 
 

• Identify and prioritize candidate bridge replacement and rehabilitation projects, taking into 
account safety, service, and life-cycle costs. 

 
• Plan and develop improvements to the City's existing bridge infrastructure in a 

coordinated manner with other public agencies in order to meet the program goal on a 
regional basis. 

 
• Plan and develop improvements to the City's existing bridge infrastructure in a way that 

recognizes and addresses the need for a multi-modal transportation system. 
 

Continue to develop a comprehensive bridge infrastructure inventory and maintenance 
program. 
 
PROJECT LIST DEVELOPMENT 
 
Eligibility Criteria  
 
The Sufficiency Rating assigned by Caltrans is a numeric value that indicates the sufficiency 
of a bridge to remain in service.  Sufficiency Ratings range from zero to 100, with zero 
representing an entirely insufficient or deficient bridge, and 100 representing an entirely 
sufficient bridge.  Structures that are assigned a Sufficiency Rating of 80 or less are 
considered eligible for replacement or rehabilitation. 
 
Project Identification 
 
Caltrans inspects and assigns Sufficiency Ratings to all structures in the City's inventory 
which carry vehicular traffic or cross a route carrying vehicular traffic and are a minimum of 
20 feet in length. Sufficiency Ratings are established by using federal bridge inspection and 
appraisal guidelines, and represent a weighted analysis of a bridges structural adequacy and 
safety, serviceability and functional obsolescence, and essentialness for public use. In addition 
to the sufficiency rating, Caltrans assigns a status flag indicating whether a bridge is 
Structurally Deficient (SD) or Functionally Obsolete (FO) The SD/FO status of a bridge is 
determined through the results of the structural inspections and appraisals performed by 
Caltrans in accordance with item 9 of the Federal - Aid Policy Guide for Title 23, CFR 650. 
 
Candidate bridge replacement and rehabilitation projects are identified by reviewing the 
Sufficiency Ratings and the SD/FO Status Flags assigned to the structures by Caltrans. City 
bridges that are not inspected by Caltrans are reviewed periodically and, if known deficiencies 
exist, are added to the candidate list.  All of the bridges in the Year 2005 Transportation 
Programming Guide are inspected by Caltrans. 
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PROJECT RANKING PROCESS 
 
Eligible projects are ranked in order of priority based on a deficiency rating system.  The 
higher the total deficiency points assigned to a candidate project, the higher the project is 
ranked on the list. The ranking consists of assigning deficiency points to each of three major 
categories.  The three categories and their weighting with respect to a maximum deficiency 
point total of 100 are listed below: 
 
1. Structural Deficiency                                                                      (Max. Points:  50) 
 

Points = 50 (If the Sufficiency Rating ≤ 50 and the structure is flagged as Structurally 
Deficient (SD) or Functionally Obsolete (FO). 

Points = 25 (If the Sufficiency Rating ≤ 80 and the structure is flagged as Structurally 
Deficient (SD) or Functionally Obsolete (FO).  

 
Bridges rated Structurally Deficient (SD) or Functionally Obsolete (FO) with a 
Sufficiency Rating (SR) ≤ 50 are eligible candidates for replacement under the State of 
California, Highway Bridge Replacement and Rehabilitation Program (HBRRP). 
Bridges rated Structurally Deficient (SD) or Functionally Obsolete (FO) with a 
Sufficiency Rating (SR) ≤ 80 are eligible for rehabilitation under this program. 

 
2. Service Deficiency                                                                            (Max. Points:  20) 
 

The service deficiency of a bridge is determined by comparing the type of facilities it 
provides to those which are desired.  The three types of facilities considered are 
vehicular, bicycle, and pedestrian. The cumulative score in the service deficiency 
category has a range from 0 to 20, with 20 reflecting a high degree of deficiency.  

 
 Vehicular Facilities                                                                            (Max. Points:  10) 
 
 Points = 10 (If V/C > 0.8 (below Level of Service C))  
 Points = 0  (If V/C ≤ 0.8 (Level of Service C or better))  
 

Service deficiencies in the vehicular facilities of a structure are determined by 
evaluating the volume to capacity ratio (V/C) of the roadway segment between the two 
intersections nearest to the structure. 
 

 Bicycle Facilities                                                                                (Max. Points: 10) 
 
 Points = 10 (If Class II Bike routes1 have a gap across or are detoured around the 
  bridge) 
 
 

                                                 
1  A Class II Bike route is an on-street route with striped bike lanes. 
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 A gap across the structure exists when bike lanes on either the structure and its 
approaches are absent for an existing Class II Bike route.  A gap also exists if the 
travel lane closest to the curb is less than 15 feet for bridges that are not included in 
the 2010 Bikeway Master Plan (BMP). 

 
 Pedestrian Facilities                                                                          (Max. Points:  10) 
 
 Points = 10 (If there are sidewalk gaps across the bridge)  
 

A gap across the structure exists if sidewalks are absent from the structure or its 
approaches in either direction of travel. 

 
3. Functional Deficiency                                                                      (Max. Points: 30) 
 

The functional deficiency of a bridge is determined by evaluating the adequacy of its 
facilities. The factors used to determine and rate functional deficiency are summarized 
below. 

 
 Accident Rate                                                                                      (Max. Points: 10) 
 

The accident rate of the bridge is compared to the highest accident rate of all the 
bridges being evaluated.  The accident rate used is the average rate for the three latest 
years for which accident data is available.  Points are assigned as follows: 

  
   3 Year Average Accident Rate2 of Project     X 10  =     
   Highest Accident Rate of Projects Considered 

 
 Deck Geometry                                                                                   (Max. Points:  10) 
 

The deck geometry adequacy is evaluated based on the geometric features of a 
structure with respect to minimum vehicle lane width, bike lane width, sidewalk 
width, and horizontal and vertical clearances3.  Deficiency points are assigned to a 
structure that does not meet certain minimum criteria, as follows: 
 

• 1 point per foot short for each vehicle lane width less than 11 feet 
• 2 points per foot short for each bike lane less than 5 feet 
• 2 points per foot short for each sidewalk width less than 4 feet 
• 1 point per foot short of horizontal clearance less than 3 feet 
• 1 point per inch short of overhead clearance less than 14 feet 

 

                                                 
2  The accident Rate is the annual number of accidents per 1 million vehicle miles.  Accident Rate = 

Accidents x 106/ (ADT x segment miles x 365) 

3 Horizontal clearance is measured from the edge of the travel lane to the nearest obstruction, such as an 
abutment, column, or bridge rail. 
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Deficiency points are totaled for each structure and normalized, as follows: 
 

 Points = (point total of project/highest point total of all candidate projects) x 10 
 

Waterway Adequacy                                                                          (Max. Points:  10) 
 

Points = 10 (If bridge has a score ≤ 3 for Caltrans Item 71) 
Points = 0 (If bridge has a score > 3 for Caltrans Item 71) 

 
The Waterway Adequacy (Caltrans Item 71) is based on the frequency of floodwater 
overtopping the structure and approaches, and the significance of the resulting traffic 
delays. The Waterway Adequacy appraisal rating is reported on a scale of 0 (bridge 
closed) to 9 (superior to present desirable criteria).  The City's rating system assigns 
waterway adequacy points to only those structures with a code of 3 (requiring high 
priority of corrective action) or less. 
 

 
SUMMARY 
 
Table F-1 presents the final point total and relative deficiency ranking for all thirty-eight 
bridge rehabilitation and replacement projects, along with the ratings given for each of the 
three major evaluation categories.  The table also lists the identified deficiencies for each 
structure.  Figure F-1 depicts the approximate location of each of the thirty-eight bridge 
projects. 
 
The bridge on Franklin Boulevard at the north fork of Elder Creek was added. 
 
Main Avenue Bridge at Natomas East Main Drain was deleted from the list. This project is 
funded. 
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  TABLE F-1
YEAR 2005 - BRIDGE PROJECTS

2005 Rank 2004(1) 

Rank
Council 
District Bridge No. Bridge Name Structural 

Deficiency Rating

Service 
Deficiency 

Score

Functional 
Deficiency Score 

Deficiency 
Total

50 20 30 100

1 1 1 24C0006 JIBBOOM ST @ UP RR YARD 50 20 11.8 81.8

2 2 2 24C0003 ROSEVILLE RD @ ARCADE CREEK 50 20 8.0 78.0

3 3 1 24C0002 EL CAMINO AVE @ NATOMAS E. MAIN DRN CANAL 50 20 3.7 73.7

4 5 2 24C0241 BRIDGE ROAD @ ARCADE CREEK 50 10 10.0 70.0

5 6 3 24C0076 H STREET @ AMERICAN RIVER 25 20 10.5 55.5

6 7 1 24C0364L ON I STREET @ I STREET VIADUCT 25 10 15.2 50.2

7 8 2 24C0080 NORWOOD AVE @ ARCADE CREEK 25 20 2.2 47.2

8 9 2 24C0129 RIO LINDA BLVD @ MAGPIE CREEK 25 10 5.5 40.5

9 10 3 24C0143L HOWE AVE @ UNIVERSITY AVE 25 10 5.1 40.1

10 10 6 24C0142L HOWE AVE @ LA RIVIERA DR 25 10 4.7 39.7

10 12 6 24C0142R HOWE AVE @ LA RIVIERA DR 25 10 4.7 39.7

12 13 2 24C0081 AUBURN BLVD @ ARCADE CREEK 25 10 3.3 38.3

13 14 5 24C0300 SUTTERVILLE ROAD @ UP RR, BNSF RY & 24TH ST 25 10 1.2 36.2

14 15 4 24C0289 56TH AVE @ SOUTH SACRAMENTO DRAIN 25 10 0.0 35.0

15 16 7 24C0122 POCKET RD @ DOUGLAS DRAIN 25 0 0.0 25.0

16 17 8 24C0093 LA MANCHA WAY @ ELDER CREEK 0 20 1.5 21.5

17 18 3 24C0254 VERANO ST @ ARCADE CREEK 0 10 11.3 21.3

18 19 3 24C0069 ELVAS AVE @ H ST 0 10 7.2 17.2

19 19 1 24C0099 NORTHGATE BLVD @ NATOMAS E MAIN DRN CANAL 0 10 6.6 16.6

20 21 2 24C0177 WATT AVE @ ARCADE CREEK 0 10 6.0 16.0

21 22 3,6 24C0107L HOWE AVE @ AMERICAN RIVER 0 10 5.1 15.1

22 23 3,6 24C0107R HOWE AVE @ AMERICAN RIVER 0 10 4.1 14.1

22 23 3 24C0143R HOWE AVE @ UNIVERSITY AVE 0 10 4.1 14.1

24 25 8 24C0091 STOCKTON BLVD @ UNION HOUSE CREEK 0 10 1.6 11.6

25 26 8 24C0252 MACK ROAD @ MORRISON CREEK 0 10 0.5 10.5
(1) "New" Indicates new project added this year.
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  TABLE F-1
YEAR 2005 - BRIDGE PROJECTS

2005 Rank 2004(1) 

Rank
Council 
District Bridge No. Bridge Name Structural 

Deficiency Rating

Service 
Deficiency 

Score

Functional 
Deficiency Score 

Deficiency 
Total

50 20 30 100

26 27 2,3 24C0353 ARDEN WAY @ UP,BNSF,AMTRAK,SCRTD LRT 0 10 0.4 10.4

27 29 6 24C0118 FLORIN PERKINS RD @ MORRISON CREEK 0 10 0.0 10.0

28 27 2,3 24C0253 MARYSVILLE BLVD @ ARCADE CREEK 0 10 0.0 10.0

29 30 6 24C0245 ELDER CREEK RD @ MORRISON CREEK 0 0 9.9 9.9

30 31 8 24C0209 FLORIN RD FRONTAGE @ ANDERSON DRAIN 0 0 5.0 5.0

31 37 5 24C0295 EXECTVE AIRPT RD @ EXECUTIVE DRAIN 0 0 4.2 4.2

31 35 2 24C0127 RIO LINDA BLVD @ HAGGINWOOD CREEK 0 0 4.2 4.2

33 32 6 24C0097 STOCKTON BLVD @ MORRISON CREEK 0 0 3.8 3.8

34 33 7,8 24C0299 CENTER PARKWAY @ STRAWBERRY CREEK 0 0 3.1 3.1

35 35 6 24C0096 STOCKTON BLVD @ MORRISON CREEK TRIBUTARY 0 0 2.6 2.6

36 34 7 24C0292 GLORIA DRIVE @ MAIN  CANAL 0 0 2.3 2.3

37 New 8 24C0114 FRANKLIN BLVD @ NORTH FORK ELDER CREEK 0 0 0.8 0.8
38 37 1 24CO378 K STREET @ K STREET AT HOLIDAY GARAGE 0 0 0.0 0.0

(1) "New" Indicates new project added this year.
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FIGURE F-1

Bridge Replacement and Rehabilitation F-8



 

 

STREETSCAPE ENHANCEMENT PROGRAM 
 
 
INTRODUCTION 
 
Corridor Landscaping 
 
In 1987, the City Council adopted a policy of landscaping public right-of-way areas including 
street medians, curbside planter strips, embankments, surplus right-of-way, and setback areas, 
as new streets are constructed.  Prior to that time, landscaping was not routinely planted at the 
time streets were constructed or widened.  Consequently, there are existing areas within the 
right-of-way that are not landscaped, most of which are medians.  There are also many streets 
in the city where medians were not constructed as part of the original roadway. 
 
To improve both the aesthetics and the travel experience on the City’s streets, the City of 
Sacramento formally established the Streetscape Enhancement Program in FY 99/00.  The 
program will fund the planning, engineering, and construction of landscaped medians, 
curbside planter strips, and gateway features on the City’s commercial and neighborhood 
corridors.  The Streetscape Enhancements Program includes two sections: 
 
1. Commercial Corridors 
2. Other Corridors 
 
The Streetscape Enhancement section of the Transportation Programming Guide will define 
the two program elements listed above, identify current streetscape projects and future needs, 
define eligible enhancements, present criteria for prioritizing projects, present the scoring and 
ranking process, and establish a priority list of projects for the enhancement programs.   
 
In May 2000, City Council adopted streetscape standards for new right-of-way landscaping.  
The City also has design guideline practices for new street lighting. 
 
GOALS AND POLICIES 
 
The Streetscape Enhancement Program is consistent with the following City of Sacramento 
General Plan (adopted January 19, 1988, reflects City Council Amendments through September 
2000) goals and policies: 
 
Goal: 
 
1. Create a street system, which will ensure the safe and efficient movement of people and 

goods within and through communities and to other areas in the City and region. 
 
Policy 1 
 
• Update the City’s street design standards. 
 

(New street standards were approved by City Council on October 6, 1998.  The street 
standards include medians and curbside planter strips for implementation on specific 
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street classifications that have adequate right-of-way.  The street standards provide 
design policy for implementation of the Streetscape Enhancement Program.) 

 
Policy 2 
 
• Explore actions, which allow for the prioritization, planning and construction of new 

facilities. 
 
Policy 3 
 
• Through the community, specific and redevelopment planning process, identify major 

street improvements for inclusion in the Capital Improvement Program. 
 
Goal: 
 
1. Maintain the quality of the City’s street system. 
 
Policy 1 
 
• Continue to identify streets that are in need of major upgrading and develop a priority 

listing for their inclusion in the Capital Improvements Program. 
 
Policy 2 
 
• Target street improvements to areas that are in identified revitalization areas.  
  
The Streetscape Enhancement Program is also consistent with the following City of 
Sacramento Economic Development Strategy approved by City Council in April, 2000, which 
established a framework for determining economic development priorities 
 
Policies: 
 
• Strengthen the linkages between healthy neighborhoods and viable neighborhood 

commercial corridors. 
• Improve the coordination of human and financial resources to maximize economic 

growth. 
 
The Council has established the following program goals: 

• To improve the safety and convenience of pedestrians and bicyclists; and 
• To construct and maintain equitably distributed street landscaping throughout the City. 
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COMMERCIAL CORRIDOR PROGRAM 
 
The eligible commercial corridors are those identified in the Economic Development Strategy 
Framework, approved by the City Council in April 2000.  The following corridors, within the 
identified boundaries, are eligible for the Streetscape Enhancement Commercial Corridor 
program: 
 

1. 12th Street (UPRR to I Street) 
2. 16th Street (Elvas to Broadway) 
3. 65th Street  
4. Broadway West (Miller Park to Alhambra) 
5. Broadway East (Alhambra to Stockton Boulevard) 
6. Del Paso Boulevard (Acoma to Marysville Boulevard) 
7. Florin Road (Franklin Boulevard to 24th Street) 
8. Folsom Boulevard West (Alhambra to UPRR Overcrossing) 
9. Folsom Boulevard East(UPRR Overcrossing to Watt Avenue) 
10. Franklin Boulevard (Sutterville to Fruitridge) 
11. Freeport Boulevard (2nd Avenue to City Limits, excluding William Land Park) 
12. Fruitridge Road (65th Street to Power Inn Road) 
13. Mack Road (Center Parkway to Highway 99) 
14. Marysville Boulevard (Roanoake Avenue to Arcade Creek) 
15. Midtown BDA (16th to 29th Street, J to L Streets) 
16. Northgate Boulevard (Garden Highway to I-80) 
17. R Street Corridor (3rd Street to 17th Street) 
18. Richards Boulevard (12th Street to Jibboom) 
19. Stockton Boulevard (X Street to Riza) 

 
Eligible Enhancements 
 
The following improvements may be considered under the Commercial Corridors Program: 
 
• In-fill street lighting to satisfy design guideline practices (lighting above the design 

guideline practices is to be paid for by property owners) 
• New landscaped medians 
• Landscaping existing medians 
• New curbside planter strips 
• Landscaping existing planter strips 
• Irrigation for landscaping 
• Sidewalks where missing or lacking adequate width 
• Bicycle lane striping and signage where consistent with Bicycle Master Plan (on-street 

bicycle funding will be primary funding source) 
• Stamped crosswalks or other types of crosswalk delineation 
• Pedestrian bulbs 
• Signage/banners 
• Trash receptacles/enclosures 
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OTHER CORRIDOR PROGRAM 
 
The corridors eligible for streetscape enhancement under the Other Corridors program include 
all the streets that are not identified in the Economic Development Strategy Framework.  
Landscaped medians and curbside planter strips are included on streets that have cross 
sections consistent with the City of Sacramento’s adopted Street Standards.    
 
 
Eligible Enhancements 
 
The following improvements may be considered under the Other Corridors Program: 
 
• In-fill street lighting to satisfy design guideline practices (lighting above the design 

guideline practices is to be paid for by property owners) 
• New landscaped medians 
• Landscaping existing medians 
• New curbside planter strips 
• Landscaping existing curbside planter strips 
• Irrigation for landscaping 
• Sidewalks where missing or lacking adequate width 
• Bicycle lane striping and signage where consistent with Bicycle Master Plan (on-street 

bicycle funding will be primary funding source) 
• Stamped crosswalks or other types of crosswalk delineation 
• Pedestrian bulbs 
• Signage/banners 
• Trash receptacles/enclosures 
 
 
 
PROJECT RANKING PROCESS  
 
The targeted commercial corridors are largely older corridors that were constructed without 
landscaped medians or curbside planter strips.  Many of the corridors are wide enough to 
accommodate both medians and planter strips.  Other corridors will accommodate either 
medians or planter strips, but not both. 
 
The existing right-of-way for streets that fall into the Other Corridor category will generally 
accommodate either a planted median or curbside planter strips.  This type of street typically 
provides for parking and bicycle lanes within the right-of-way.  Priority is given to corridors 
for which planning or engineering investments have already been made. 
 
Streetscape enhancements benefit walking and bicycling by improving the maneuverability 
and connectivity to adjacent land uses. Priority is given to projects that help bring a balance of 
transportation modes. 
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In accordance with adopted City policy, priority is also given to corridors within the 
Economic Development Strategy and Infill Strategy.  The criteria recognizes targeted 
corridors that have already been deemed “blighted” and in the most serious need of attention. 
Special consideration is also given to corridors where streetscape planning and/or engineering 
investments have already been made.  
 
The maximum possible score is 100 points, assigned as follows: 
 
 
1. Project Readiness (scoring is not cumulative)                                    (Max.  points:  20) 
 

Scoring based on current project phase at time all projects are scored and ranked.  
Points given for highest project phase, phases are not cumulative.  Master Plans 
and Urban Design Plans are complete when they have been accepted by City 
Council. 

 
Project phase     Assigned points 
Construction documents complete    20 
Construction documents in progress    17 
Master Plan complete      14 
Master Plan in progress      11 
Urban Design Plan complete      8 
Urban Design Plan in progress      5 

 
 

2. Traffic volume                                                                                       (Max.  points:  10) 
 

Many of the older commercial corridors were designed to move traffic volumes, 
without consideration for aesthetics or pedestrian comfort.  Streetscape 
enhancements will provide traffic calming benefits, improve the pedestrian 
experience, and bring more foot traffic to local businesses.  Scoring is based on 
average daily traffic (ADT) measured for the length of the corridor.  Streets with 
the highest traffic volumes receive the highest points. 

 
Average Daily Traffic (vehicles/day)   Assigned points 
40,000+        10 
35,000+          9 
Average Daily Traffic (vehicles/day)   Assigned points 
30,000+         7 
25,000+         6 
20,000+         4 
15,000+         3 
10,000+         1 
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3. Economic Development                                                                        (Max Points:  15) 
• Is the project within the Economic Development Strategy?: 

o Is the project located within one of the twenty-seven (27) Key 
Development Opportunity Areas or Sites? 

o Is the project located in either the Merged Downtown or SP/Richards 
Redevelopment Area? 

If Yes on any of the above (10 points)    
 

• Is the project located in a Business Improvement District (BID) or Property-
Based Improvement District (PBID)? 

 Yes (5 points)   No (0 points) 
 

4. Infill Development                                                                                (Max Points:  15) 
• Is the project in one of the Infill Areas as defined in the City of Sacramento 

Infill Strategy adopted on May 14, 2002?: 
o Target Residential  
o Central City Area 
o Transit Station Area  
If Yes on any of the above (10 points)    
 
Note: Neighborhood Commercial Corridors Infill Areas are not included in this 
criterion since this section includes only projects that are on these corridors. 

 
• Is the project in a City Redevelopment Area excluding the Merged Downtown 

or SP/Richards Area or in a Community Development Block Grant eligible 
area? 

 Yes (5 points)   No (0 points) 
 
 
5. Current appearance                                                                             (Max Points:  10) 

 
Priority is given to streets that have existing medians or planter areas that need to 
be landscaped and irrigated over those that do not have existing medians or planter 
areas.  More enhancements can be achieved with a lower investment on those 
streets that need only landscaping and irrigation.  Scoring is based on the 
predominant condition observed for the length of the corridor. 

 
Current condition Assigned points 
Existing median or curbside planter – not landscaped              10 
Existing median or curbside planter – landscaping in poor condition  7 
No existing median or curbside planter or concrete median   3 

 
 
6. Linkage to Activity Centers                                                                 (Max. Points: 15) 
 

Points are assigned for projects that are adjacent to, or provide access to, 
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 activity centers: 
 
Activity Center         Points  
Public Colleges/Universities     8 per facility   
Schools/Parks/Libraries/Community Centers  4 per facility  
Commercial Centers       4 per center 
Employment Centers       4 per 100 employees 
High Density Residential       4 per site 

 
 
7. Alternate Modes                                                                                   (Max Points: 15) 
 

 6 points given for streets identified as a designated Class 2 or 3 bikeway 
(existing or proposed) in the City/County Bikeway Master Plan 

 6 points given if the project is on a bus route 
 9 points given if the project improves access to a LRT station for pedestrians, 

bicyclists, vehicles or buses 
 

SUMMARY 
 
Commercial Corridors 
 

Marysville Boulevard Phase III and IV from Arcade Creek to I-80 was added to the list.. 
 
The following projects were deleted: 

• Florin Road medians from Tamoshanter Way to Freeport Boulevard.  This project 
is funded. 

• Freeport Boulevard medians from Meer Way to Wentworth Avenue.  This project 
is funded. 

 
 
 
Other Corridors 
 

A total of three projects were added to this year’s list. These projects are: 
• Redding Avenue from San Joaguin to Q Street. 
• San Juan Road on the southside, from El Centro Road to Guadalajara Avenue. 
 
 

  47th Avenue/24th Street Medians project was deleted because it is complete. 
 
 
Table G-1 presents the final point total and ranking of the eighteen commercial corridors, 
streetscape enhancement projects.  Figure G-1 shows the approximate location of these 
projects. 
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Table G-1 presents the final point total and ranking of the eighteen commercial corridors, 
streetscape enhancement projects.  Figure G-1 shows the approximate location of these 
projects. 
 
Table G-2 presents the final point total and ranking of the thirty-six other corridor streetscape 
enhancement projects.  Figure G-2 shows the approximate locations of the projects.
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TABLE G-1 YEAR 2005 -  STREETSCAPE ENHANCEMENTS 
COMMERCIAL CORRIDORS

2005 
Rank

2004(1) 

Rank
Council 
District Project Name Status

Project Readiness 
Score

Volume 
Score

Econ. 
Dev. 
Score

Infill 
Score

Current 
Condition 

Score

Activity 
Center 
Score

Alternate 
Modes 
Score

Total 
Score

Maximum Points in Scoring Catagory: 20 10 15 15 10 15 15 100

1 1 2 Del Paso Blvd Phase I(Arden Wy to El Camino Ave) Construction Docs Complete 20 1 10 15 7 8 15 76

2 1 4 Broadway (Miller Prk to Alhambra Blvd) Urban Design Complete 8 4 10 15 7 15 15 74

3 1 2 Del Paso Blvd Phase II(Hwy 160 to Lampasas Ave) Master Plan Complete 14 1 10 15 7 8 15 70

3 3 6 Folsom Blvd (Howe Ave - Watt Ave) Urban Design Complete 8 9 10 10 3 15 15 70

5 4 6 65th St (Folsom Blvd to Broadway) Urban Design Complete 8 7 10 10 3 15 15 68

6 11 5,6 Stockton Blvd Phase III (El Paraiso to Riza Ave) Construction Docs in Progress 17 6 5 15 3 8 12 66

7 7 1 Northgate Blvd (Garden Highway to Rosin Ct) Master Plan in Progress 11 4 0 15 7 15 12 64

7 9 5 Franklin Blvd (Sutterville Rd to Florin Rd) Master Plan Complete 14 3 5 15 3 12 12 64

9 8 1,3,4 R St Corridor Master Plan in Progress 11 0 10 15 3 15 9 63

10 6 5 Broadway (37th Ave to Stockton Blvd) Construction Docs in Progress 17 3 0 15 3 12 12 62

11 9 6 Fruitridge Rd,  65th St to Power Inn Rd Master Plan Complete 14 3 0 15 3 12 12 59

12 11 1,3,4 16 St (C St to Broadway) Urban Design Complete 8 4 0 15 7 15 9 58

12 11 1 Richards Blvd (16th St to Jibboom St) 0 3 15 10 3 15 12 58

14 14 4,5,8 Freeport Blvd (Broadway to I-5) Master Plan Complete 14 3 0 5 7 15 12 56

15 New 2 Marysville Blvd Phase III and IV (Arcade Creek to I-80) 0 4 0 15 3 12 12 46

15 16 1 12th St/Alkali Flat 0 1 10 15 7 4 9 46

17 17 3,6 Folsom Blvd (33rd St to Howe Ave) 0 3 10 0 3 15 12 43

18 18 4 15th & 16th St (between W/X Freeway to Broadway) 0 4 0 5 7 8 6 30

(1) "New" Indicates new project added this year.
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ent Program

 G
-9



TABLE G-2 YEAR 2005 - STREETSCAPE ENHANCEMENTS - OTHER CORRIDORS

2005 
Rank

2004(1) 

Rank
Council 
District Project Name Status

Project Readiness 
Score

Volume 
Score

Econ. Dev. 
Score

Infill 
Score

Current 
Condition 

Score

Activity 
Center 
Score

Alternate 
Modes 
Score

Total 
Score

20 10 15 15 10 15 15 100

1 1 8
Meadowview Rd, Freeport to Mack and 24th St, 
Florin to Meadowview Rd Urban Design Complete 8 7 10 15 3 15 15 73

2 New 6 Redding Ave, San Joaguin St to Q St Urban Design Complete 8 0 10 15 3 12 15 63
3 5 5,8 Florin Rd (21st St to Freeport Blvd) Construction Docs Complete 20 7 0 10 3 8 12 60

4 8 1,3
North 12th St and North 16th St, C St to 
American River Master Plan in Progress 11 10 5 15 3 4 9 57

5 3 8
Mack Rd/Brookfield Dr/Meadowview Rd at 
Future LRT 0 7 10 15 7 0 15 54

6 4 1 Capitol Mall Streetscape Improvements 0 0 15 10 7 15 6 53
6 New 5 24th St, 50th Ave to 57th Ave 0 4 0 15 10 12 12 53
8 6 6 Power Inn Rd (Hwy 50 - City Limits) 0 3 10 5 3 15 15 51
9 4 5 Fruitridge Rd (SR 99 to 24th St) Master Plan Complete 14 3 0 15 3 0 15 50

10 7 6 65th St (Broadway to City limits) 0 6 10 5 3 12 12 48
11 8 2 Norwood Ave (Fairbanks Ave to Main Ave) 0 1 0 15 3 15 12 46
12 12 1 Azevedo Dr Medians Master Plan Complete 14 1 0 0 3 12 12 42
13 10 2 Arden Wy (Del Paso Blvd to Royal Oaks Dr) 0 4 0 15 7 0 15 41
13 10 1 Jibboom St, entire length 0 0 15 15 3 8 0 41

15 12 6
Fruitridge Rd, Power Inn Rd to Florin Perkins 
Rd 0 1 10 5 3 8 12 39

16 14 1 10th St Corridor (L St to I St) 0 0 5 15 3 15 0 38
17 15 5 47th Ave (UPRR to 27th St) 0 3 0 15 3 0 15 36
17 15 3, 4, 5 Alhambra Blvd (C St to Broadway) 0 3 0 5 7 15 6 36
19 17 2, 3 El Camino Ave (Del Paso Blvd to I-80) 0 6 0 15 3 4 6 34
19 17 5,8 Florin Rd (Freeport Blvd to Greenhaven Dr) 0 7 0 0 3 12 12 34

21 19 7
Center Parkway (2nd median south of Mack to 
2nd median north of Cosumnes River Blvd) 0 1 0 5 7 8 12 33

22 20 6 Elder Creek Rd (Stockton Blvd - Power Inn Rd) 0 3 0 15 3 4 6 31
22 20 5, 6 Broadway (Stockton Blvd to 65th St) 0 1 0 0 3 15 12 31

22 20 1
Gateway Oaks Dr, West El Camino to Garden 
Highway 0 1 0 0 3 15 12 31

25 23 6
Lemon Hill Ave (Stockton Blvd to Power Inn 
Rd) 0 0 0 15 3 4 6 28

26 24 6 Fruitridge Rd, Stockton Blvd to 65th St 0 3 0 5 3 4 12 27
27 25 6 59th St/Broadway 0 1 0 0 7 4 12 24
27 25 3 Connie Dr) 0 0 0 15 3 0 6 24
29 27 3 Elvas Ave (56th St to 65th St) 0 3 0 0 3 8 6 20
30 28 5, 6 14th Ave (Stockton Blvd to 65th St) 0 0 0 0 3 4 12 19

31 29 3
Ethan Wy (west side of street from Middleberry  
Rd to Connie Dr) 0 3 0 0 3 0 12 18

32 30 4 San Mateo Wy 0 0 0 0 7 0 6 13

33 New 1 San Juan Rd, southside, from El Centro to 
Guadalajara 0 0 0 0 7 4 0 11

34 31 6 West Railroad Ave 0 0 0 5 3 0 0 8

35 32 6 60th St/14th Ave - NE and NW corners and 
around Tallac Shopping Center 0 0 0 0 3 4 0 7

36 33 4 Darnel Wy 0 0 0 0 3 0 0 3
(1) "New" Indicates new project added this year.

Maximum Points in Scoring Category:
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FIGURE G-2
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SIDEWALKS TO SCHOOLS PROGRAM 

 
INTRODUCTION 
 
Sidewalks provide pedestrians some degree of safety from vehicles on the road.  This is 
especially true for locations around schools.  Safety considerations are a primary concern 
when parents and children make the decision whether children should walk (or be driven) to 
school.  During arrival and departure times, schools are very congested places with many 
different and potentially conflicting transportation modes: cars, buses, pedestrians, and 
bicyclists.  The bicyclist and pedestrians are almost exclusively school-age children who lack 
the experience and sophistication to deal with this complex, congested situation.  Sidewalks 
provide school-age children with a safe refuge, and consequent protection from a myriad of 
vehicular conflicts.   
 
The construction of sidewalks to schools provide a safer route for school children, resulting in 
both children and parents feeling more comfortable about children walking to school.  This 
will result in an increase in walking as a mode of transportation, and corresponding decrease 
in vehicular trips.   
 
Shifting from vehicular to walking school trips will result in reducing the number of vehicular 
pedestrian conflicts and decreasing the number of vehicle miles driven.  Providing sidewalks 
on walking routes to schools will increase the safety of children walking to school as well as 
furthering the federal mandate to improve air quality and the City Council’s desire to 
conserve energy and reduce overall capitol improvement costs. 
 
This section of the Transportation Programming Guide prioritizes the need for sidewalks 
surrounding schools to facilitate students safely walking to school and thus reducing the 
number of vehicular trips. 
 
 
GOAL AND POLICY 
 
Construction of new sidewalks is consistent with the following City of Sacramento General 
Plan (adopted January 19, 1988, reflects City Council Amendments through September 2000) 
goal and policies: 
 
Goals: 
 
1. Increase the use of the pedestrian mode as a mode of choice for all areas of the City. 
 

Policy: 
 

• Require new subdivisions and planning unit developments to have safe pedestrian 
walkways that provide direct links between streets and major destinations such as bus 
stops, schools, parks, and shopping centers. 
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2. Work towards achieving an overall Level of Service C on the City’s local and major street 

systems. 
 

Policy: 
 
• Explore alternative transportation modes that will lead to a decrease in vehicular 

demand of the City’s surface street system. 
 
 
PROJECT RANKING PROCESS 
 
1. Average Daily Traffic (ADT)                                                               (Max. Points:  10) 
 
 ADT on adjacent street: 
 Highest ADT on adjacent streets of all sidewalk projects considered                        X    10 
 
2. Number of Students                                                                              (Max. Points: 25) 

The number of students enrolled at the school associated with the project is compared to 
the highest number of students enrolled in any of the schools being evaluated.  Since high 
schools normally have a significantly larger student enrollment, the number of enrolled 
students for high schools is divided by two.  Points are assigned as follows: 

 
 Number of Students at School (1/2 if High School) 
 Highest Number of Students at School of all sidewalk projects considered                 X   25 
  
3. Posted Speed Limit                                                                               (Max. Points:  10) 
 
 Posted Speed Limit  Weight 
  25  0 
  30  3 
  35   6 
     >35                                                                         10 
  
4.  Existing Condition                                                                                  (Max. Points:  35) 
 

Condition   Weight 
No Sidewalk   35 

 
 Sidewalk with the following conditions: 

< 4 feet in width   8 
Without planter strip   8 
Without vertical curb   8 
Impassible                                                                  5 
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8. Infill Development                                                                                 (Max Points:  10) 
 

• Is the project in one of the Infill Areas as defined in the City of Sacramento 
Infill Strategy adopted on May 14, 2002. This document defines infill in four 
categories: 

o Target Residential Area 
o Central City Area) 
o Neighborhood Commercial Revitalization Area  
o Transit Station Area    

If Yes on any of the above (5 points)    
    

• Is the project in a City Redevelopment Area excluding the Merged Downtown 
or SP/Richards Area or in a Community Development Block Grant eligible 
area? 

 Yes (5 points)   No (0 points) 
 

9. Car/Pedestrian Collisions                                                                     (Max Points:  10) 
 
 5 points are assigned for each reported collision involving a pedestrian that occurred during 
the previous three years along the street segment being evaluated. 
 
 
SUMMARY 
 
The Sidewalks to Schools Priority listing is presented in Table H-1.  
Figure H-1 depicts the approximate location of the top 25 ranked sidewalk projects.   
 
Ethel Philips Elementary School, 23rd Avenue, Atlas Avenue and 24th Avenue improvements 
was added. 

 
Taylor Street Elementary School, Taylor Street improvements was deleted from the list.  This 
project is completed. 
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TABLE H-1 YEAR 2005 - SIDEWALKS TO SCHOOLS

Volume 
Score

Number of 
Students Score

Posted Speed 
Score

Existing 
Condition

Score
Infill     
Score

Car/Ped Collisions 
Score

Final 
Score

Maximum Points in Scoring Category: 10 25 10 35 10 10 100

1 1 6 Hiram Johnson High School 65th St 18th Ave to 21st St
8.8 24.7 10 35 0 5 83.5

2 1 6 Hiram Johnson High School 65th St 21st St to Fruitridge Rd
8.3 24.7 10 35 0 5 83.0

3 1 6 Hiram Johnson High School 65th St 14th Ave to 18th Ave
9.3 24.7 10 35 0 0 79.0

4 2 8 Barbara Comstock Morse Bruceville Rd South of Jacinto Ave
4.1 20.3 10 35 5 0 74.4

5 3 5 Luther Burbank High School Florin Rd (no sw north side)-sw 
exists s/side

Indian Lane to Woodbine Ave
10.0 24.4 10 8 10 10 72.4

6 4 2 Taylor St Elementary School Bell Ave- gaps, mostly no sw both 
sides

Rio Linda Blvd to Norwood Ave
3.6 10.5 10 35 10 0 69.0

7 5 8 Barbara Comstock Morse Jacinto Ave east of Bruceville Rd
0.3 20.3 6 35 5 0 66.6

8 6 2 Del Paso Heights Elementary School Morey Ave, gaps both sides Norwood Ave to Western Ave
0.1 13.5 0 35 10 5 63.7

9 7 7/8 Union House Elementary School Mack Rd - gap in sw on west side Franklin Blvd to Brookfield Dr
9.6 20.3 10 8 5 10 62.8

10 New 5 Ethel Philips Elementary School 23rd Ave, Atlas Ave; 23rd Ave, 
24th Ave 

West and East of Franklin Blvd
0.6 10.7 0 35 10 5 61.3

11 8 2 Robla Elementary School Marysville Blvd Main Ave to Rio Linda Blvd
2.0 8.9 10 35 5 0 60.9

12 9 2 Bell Ave Elementary School Bell Ave Raley Blvd to Pinell St
2.0 8.4 10 35 5 0 60.4

12 9 2 Bell Ave Elementary School Bell Ave Trailer Park on Bell to Winters St
2.0 8.4 10 35 5 0 60.4

14 11 8 Charles M. Goethe Middle School 24th St Meadowview Rd to Florin Rd
4.8 16.7 10 8 10 10 59.5

15 12 2 Bell Ave Elementary School Pinell St Wainwright St to Bell Ave
0.5 8.4 3 35 5 5 56.8

16 13 2 Main Ave Elementary School Main Ave Dry Creek Rd to Marysville Blvd
0.2 7.7 3 35 5 5 55.9

17 14 6 Earl Warren Elementarty School Fruitridge Rd - n/side <4' Lowell St to 79th St
6.4 10.9 10 8 10 10 55.3

18 15 3 Michael J. Castori Elementary School Mahogany St Verano St to South Ave
0.2 13.2 0 35 5 0 53.4

18 15 3 Michael J. Castori Elementary School Verano St Presidio St to Mahogany St
0.2 13.2 0 35 5 0 53.4

20 17 3 Michael J. Castori Elementary School Ivy St Nogales St to South Ave
0.1 13.2 0 35 5 0 53.3

21 32 2 Woodlake Elementary School Blackwood St, gaps both sides
0.2 7.9 0 35 5 5 53.1

22 18 4 Jedediah Smith Elementary School 5th St Broadway to McClatchy Wy
1.1 8.3 3 35 5 0 52.5

23 19 8 John Sloat Elementary School Matson Dr, impassable on north, no 
sw on south

Sylvia  Wy to Henrietta  Dr
0.6 6.3 0 35 10 0 51.9

24 21 3 Ben Ali School Plover St Glenrose Ave to Frienza Ave
0.2 6.1 0 35 10 0 51.3

25 21 3 Ben Ali School Frienza Ave Crosby Wy to Plover St
0.2 6.1 0 35 10 0 51.2

25 29 4 Sutterville Elementary School Monterey Wy Oregon Dr to 27th Ave
0.3 10.8 0 35 5 0 51.2

27 24 2 Main Ave Elementary School Main Ave Dry Creek to Raley Blvd
0.4 7.7 3 35 5 0 51.1

28 21 3 DW Babcock Elementary School Cormorant Wy Royale Rd to Woolley Wy
0.6 10.1 0 35 5 0 50.7

29 24 3 DW Babcock Elementary School Albatross Wy Silica Ave to Woolley Wy
0.3 10.1 0 35 5 0 50.4

(1) "New" Indicates new project added this year.

2005 
RANK

2004(1) 

Rank
St NAME SEGMENTCouncil 

District SCHOOL NAME
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TABLE H-1 YEAR 2005 - SIDEWALKS TO SCHOOLS

Volume 
Score

Number of 
Students Score

Posted Speed 
Score

Existing 
Condition

Score
Infill     
Score

Car/Ped Collisions 
Score

Final 
Score

Maximum Points in Scoring Category: 10 25 10 35 10 10 100

2005 
RANK

2004(1) 

Rank
St NAME SEGMENTCouncil 

District SCHOOL NAME

29 24 3 DW Babcock Elementary School Ray St Silica Ave to Bowling Green Dr
0.3 10.1 0 35 5 0 50.4

31 27 3 DW Babcock Elementary School Yorkshire Rd Bowling Green Dr to Royale Rd
0.2 10.1 0 35 5 0 50.3

32 28 3 DW Babcock Elementary School Waterford Rd Bowling Green Dr to Yorkshire Rd
0.0 10.1 0 35 5 0 50.1

33 31 2 Robla Elementary School Claire Ave Marysville Blvd to ADA Lane
0.4 8.9 0 35 5 0 49.3

34 19 2 Grant Union High School Grand Ave, no sw n/side Huron St to Fell St
3.1 21.8 6 8 10 0 48.9

35 33 2 Bell Ave Elementary School Wainwright St Pinell St to MacArthur St
0.1 8.4 0 35 5 0 48.5

36 30 4 C.K. McClatchy High School Freeport Blvd Bidwell Wy to 7th Ave
5.3 25.0 3 8 5 0 46.3

37 34 4 John Cabrillo Elementary School Lonsdale Dr Seamas Ave south about 1/2 a 
block 0.7 8.3 0 35 0 0 43.9

38 34 2 Woodlake Elementary School Southgate Rd, gaps both sides
0.4 7.9 0 35 0 0 43.3

39 39 2 Grant Union High School Fig St, no sw w/side South Ave to Roanoke Ave
0.3 22.1 0 8 10 0 40.4

40 42 1 Jefferson Park Elementary School San Juan Rd, s/side, n/side no sw Balcaro Wy to Summer Park Dr
6.3 13.9 10 0 10 0 40.2

41 36 5 All Hallows Elementary School 53rd St 14th Ave to 15th Ave
0.1 3.9 0 35 0 0 39.1

42 36 5 All Hallows Elementary School 50th St 14th Ave to 15th Ave
0.1 3.9 0 35 0 0 39.0

43 36 5 All Hallows Elementary School 52nd St 14th Ave to 15th Ave
0.1 3.9 0 35 0 0 39.0

44 40 3 Saint Francis Girls High School Elvas Ave sw on east side only, west 
side no sw

62nd St to driveway of St Francis
6.2 9.1 10 8 0 5 38.4

45 41 5 Sacramento High School 34th St Y St to W St
2.2 16.6 3 0 5 5 31.8

46 43 4 John Cabrillo Elementary School Seamas Ave Karbet Wy to Parkfield Court
3.8 8.3 10 8 0 0 30.1

46 54 4 Caroline Wenzel Elementary School Greenhaven Dr Greenway Circle to Park Vista 
Circle 2.4 8.7 6 8 0 5 30.1

48 44 2 Taylor St Elementary School Jessie Ave Norwood Ave to Taylor St
1.0 10.5 0 8 10 0 29.5

49 56 6 Earl Warren Elementary School Lowell St - e/side ok Fruitridge Rd to Vandenberg Dr
0.1 10.9 0 8 5 5 29.0

49 56 6 Earl Warren Elementary School Lowell St - w/tside <4' Earl Warren School to Fruitridge 
Rd 0.1 10.9 0 8 5 5 29.0

51 52 4 Sam Brannan Middle School Elmer Wy Casilada Wy to bend @ Elmer Wy
0.4 22.3 0 0 0 5 27.7

51 46 2 Northwood Elementary School Taft St Frienza Ave to Helena Ave
0.5 8.7 0 8 10 0 27.2

53 47 5 Sacramento High School 35th St Y St to 1st Ave
0.2 16.6 0 0 10 0 26.8

54 48 2 Michael J. Castori Elementary School Kern St South Ave to Roanoke Ave
0.2 13.2 0 8 5 0 26.4

55 48 3 Michael J. Castori Elementary School Presidio St South Ave to Verano St
0.2 13.2 0 8 5 0 26.4

56 51 5 Sacramento High School 36th St V St to Y St
0.4 16.6 0 8 0 0 25.0

57 50 5 Collis P. Hunginton Elementary School Ventura St 47th St to School Entrance
0.2 6.6 0 8 10 0 24.7

58 55 3 DW Babcock Elementary School Woolley Wy Cormorant Wy to Albatross Wy
0.3 11.2 0 8 5 0 24.5

(1) "New" Indicates new project added this year.
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TABLE H-1 YEAR 2005 - SIDEWALKS TO SCHOOLS

Volume 
Score

Number of 
Students Score

Posted Speed 
Score

Existing 
Condition

Score
Infill     
Score

Car/Ped Collisions 
Score

Final 
Score

Maximum Points in Scoring Category: 10 25 10 35 10 10 100

2005 
RANK

2004(1) 

Rank
St NAME SEGMENTCouncil 

District SCHOOL NAME

59 53 8 John Sloat Elementary School Candlewood Wy Belinda Wy to 69th Ave
0.2 6.3 0 8 10 0 24.4

60 58 2 Harmon Johnson Elementary School Edgewater Rd Lampasas Ave to Bay Dr
0.3 10.8 0 8 5 0 24.2

61 59 2 Harmon Johnson Elementary School Lampasas Ave 1/2 block from Grove Ave to 
Edgewater Rd 0.3 10.8 0 8 5 0 24.1

62 60 6 Tahoe Elementary School 14th Ave 60th St (intersection)
3.0 8.7 3 8 0 0 22.7

63 61 4 Jedediah Smith Elementary School McClatchy Wy 5th St to Jedediah Smith School
0.2 8.3 0 8 5 0 21.5

64 64 5 Hollywood Park Elementary School Harte Wy/Shielah Wy gates of Leonard Da Vinci School 
to Hollywood Park Elementary 0.3 8.1 0 8 5 0 21.4

65 65 5 Hollywood Park Elementary School 24th Ave 22nd St to Hollywood Park 
Elementary School 0.2 8.1 0 8 5 0 21.3

66 62 6 Tahoe Elementary School 60th St Broadway (intersection)
4.4 8.7 0 8 0 0 21.1

66 62 2 Woodlake Elementary School Woodlake Dr, gaps both sides
0.2 7.9 0 8 5 0 21.1

68 67 4 Crocker Riverside Elmentary School Riverside Blvd Robertson Wy to St light
2.9 9.6 6 0 0 0 18.6

69 66 2 Pacific West High School North Ave n/side, s/side no sw Pinell St to Dayton St
0.3 2.2 3 8 5 0 18.5

70 68 4 William Land Elementary School 11th St U St to V St
0.7 7.1 0 0 10 0 17.8

71 69 4 William Land Elementary School U St 11th St to 12th St
0.3 7.1 0 0 10 0 17.4

71 69 4 William Land Elementary School 12th St U St to V St
0.3 7.1 0 0 10 0 17.4

73 69 4 William Land Elementary School V St 11th St to 12th St
0.3 7.1 0 0 10 0 17.4

74 72 2 Woodlake Elementary School Southgate Rd end of school grounds to in front of 
office 0.4 7.9 0 8 0 0 16.3

75 73 6 Tahoe Elementary School 59th St Broadway (intersecton)
3.1 8.7 3 0 0 0 14.8

(1) "New" Indicates new project added this year.
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SPEED HUMP PROGRAM 
 
INTRODUCTION: 
 
The City of Sacramento began constructing undulations (similar to speed humps) in 1980 in 
response to neighborhood speeding problems.  In 1995, the program was modified and 
became known as the Speed Hump Program.   
 
Speed humps are designed to enhance public safety by reducing vehicular speeds and cut-
through traffic on local resident streets.  Speed humps are used on residential streets where 
traditional methods of slowing traffic have not been effective, and where other forms of traffic 
controls (e.g., stop signs) are not appropriate.  
 
Speed humps are 12 feet wide, slightly raised “mounds” in the pavement, which extend across 
the roadway.  Speed humps have evolved from extensive research and testing.  They have 
been found to be effective at reducing speeds and thereby discourage cut-through (i.e., non-
local) traffic. They have been installed on streets in Sacramento since 1995.  Speed humps are 
not installed on emergency response or bus routes. 
 
However, speed lumps have been approved by the Fire Department for use on emergency 
response routes and by Sacramento Regional Transit for use on bus routes. Speed lumps are 
asphalt mounds, parabolic in shape, covering 12 feet of street with a height between 3 ¼ and 3 
¾ inches.  The center mound or lump, has a width of 5 ½ feet to accommodate the wheelbase 
of fire trucks and buses.  The lumps adjacent to the center lump vary in width to 
accommodate the street width.   
 
For simplicity in this document, the term “speed hump” will refer not only to the traditional 
speed hump, but also the modified hump design described above as a  “speed lump.” 
 
A list of streets that have qualified for speed humps is produced each year for the 
Transportation Programming Guide (TPG).  This list contains project types of residential, 
parks/schools, and bypass traffic streets and their ranking citywide.  The definition of each 
type is as follows: 
 

• Residential – focused on reducing vehicular speed on residential streets, 

• Parks and Schools – focused on reducing vehicular speed on streets which include 
park and/or school frontage, and  

• Bypass – focused on reducing cut-through traffic volumes on residential streets. 

Note:  Speed humps are not always the best solution for residential street traffic problems. 
Under a separate program called the Neighborhood Traffic Management Program 
(NTMP), the Department of Transportation staff meets with neighborhood residents to 
develop and implement a community-based traffic calming plan for the entire 
neighborhood.  Implemented in 1996, the NTMP considers traffic calming measures 
including speed humps, traffic circles, pedestrian islands, diverters, textured crosswalks, 
and chokers. 
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GOAL AND POLICY: 
 
The Speed Hump Program is consistent with the following goal and policy of the City of 
Sacramento General Plan (adopted January 19, 1988, reflects City Council Amendments 
through September 2000): 
 
Goal: 
 
1. Create and maintain a street system, which protects residential neighborhoods from 
 unnecessary levels of traffic and/or excessive speeds. 
 
Policy: 
 
• Continue wherever possible to design streets and approve development applications in 

such a manner as to eliminate high traffic flows, excessive speeds, and/or parking 
problems within residential neighborhoods. 

 
 
PROJECT LIST DEVELOPMENT 
 
Eligibility Criteria 
 
A street qualifies for the installation of Residential, Parks and Schools, or Bypass speed  
humps when the following minimum criteria are met. 
 
Residential 
 
• The segment is a minimum of 750 feet in length between traffic controls, four-way 

intersections, and/or curves with less than a 250-foot radius. 
• The speed limit is 30 mph or less. 
• Street frontage is at least 75% residential. 
• The street is not part of the Regional Transit bus network.1 
• The street is not identified as an emergency response route by the Fire Department.1 
• The 85th percentile speed must be a minimum of 5 mph over the speed limit. 
• Two-thirds majority of residents that vote are in favor of the installation of speed humps.2 
 
Parks and Schools 
 

                                                 
 
1 Speed humps will not be approved on Regional Transit bus routes and emergency response routes, although speed 

lumps may be approved on these streets by RT and the Fire Department. 

 

2 One vote per household is allowed; voter(s) must reside at the household (whether they are owners or tenants), as 
they are the primary users of the street being considered for speed humps. 
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• The segment is a minimum of 500 feet in length between traffic controls, four-way 
intersections, and/or curves with less than a 250-foot radius. 

• The speed limit is 30 mph or less. 
• Street frontage is adjacent to a school3 or park. 
• The street is not part of the Regional Transit bus network.1 
• The street is not identified as an emergency response route by the Fire Department.1 
• The 85th percentile speed must be a minimum of 5 mph over the speed limit. 
• Two-thirds majority of residents that vote are in favor of the installation of speed humps.4 
 
Bypass 
 
• The segment is a minimum of 500 feet in length between traffic controls, four-way  

intersections, and/or curves with less than a 250-foot radius. 
• The speed limit is 30 mph or less. 
• Street frontage is at least 75% residential. 
• The street is not part of the Regional Transit bus network.1 
• The street is not identified as an emergency response route by the Fire Department.1 
• Average daily traffic (ADT) is at least 500 vehicles. 
• The street(s) serve to bypass5 major streets with a four-way stop, a signalized 

intersection, or another street with speed humps. 
• Two-thirds majority of residents that vote are in favor of the installation of speed 
humps.2

 

 
Project Identification 
 
In order for a street to be studied for speed humps, a petition signed by residents from ten 
households on the affected street must first be submitted. 
 
 
PROJECT RANKING PROCESS 
 
Streets which meet the minimum criteria, as specified above, are scored and ranked using the 
following criteria: 
 
Residential 
  
                                                 
3  Preschool, day care school, elementary, middle or high school. 

4 One vote per household is allowed; voter(s) must reside at the household (whether they be owner or tenants,), as 
they are the primary users of the street being considered for speed humps.  If the balloting of residents on the Parks 
and Schools streets does not demonstrate a two-thirds majority favoring the installation of speed humps, the City 
Council member representing the district in which the street is located may override the ballot results. 

5 To be considered a “bypass” location, the ADT must be at least 50% higher than the volume that would be 
expected using the following trip generation rates:  10/trips/day/single family residential (SFR) unit, 6 
trips/day/multi family residential (MFR) unit. Land uses that do not front the bypass location, itself, but which 
could reasonably be expected to use the bypass street(s) should be considered when determining the expected 
volume. 
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1. Volume                                                                             (Max. Points: No Limit) 
Points = Average Daily Traffic Volume / 50 

 
2. Frontage                                                                          (Max. Points: No Limit) 

Points = (# of residential units fronting the street) + (apartment frontage / 25 feet) 
 
3. Speed                                                                               (Max. Points: No Limit) 

Points = 5 points for every 85th percentile speed of traffic exceeding the speed limit. 
 
 

Parks and Schools 
 
1. Volume                                                                            (Max. Points: No Limit) 

Points = Average Daily Traffic Volume / 50 
 

 
2. Frontage                                                                          (Max. Points: No Limit) 

Points = (# of residential units fronting the street) + (lineal feet of apartment frontage /25 feet) + 
(lineal feet of school frontage / 25 feet) + (lineal feet of parkfrontage / 25 feet) + (lineal feet of 
playground frontage / 25 feet) 

 
3. Speed                                                                                (Max. Points: No Limit) 

Points = 5 points for every 85th percentile speed of traffic exceeding the speed limit. 
 

 
Bypass 
 
1. Volume                                                                             (Max. Points: No Limit) 

Points = Average Daily Traffic Volume / 50 
 
2. Frontage                                                                           (Max. Points: No Limit) 

Points = (# of residential units fronting the street) + (apartment frontage / 25 feet)  
 
3. Bypass Volume                                                                (Max. Points: No Limit) 

Points = Daily Bypass Volume / 10 
 
 

 
SUMMARY 
 
Residents may request speed humps for their street by submitting a completed petition at any 
time during the year.  The streets are then evaluated and ranked according to the guidelines 
criteria.  New ranked streets are then added to the speed hump list.  The addition of new 
streets will result in a new ranking for streets already on the speed hump list. 
 
Each spring, based on program funding, residents on the top ranked streets in each Council 
District are balloted to determine if the street will receive speed humps.  Generally, streets on 
the Parks/Schools list are also balloted. 
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Streets that achieve the minimum balloted return rate and two-thirds favorable vote, receive 
their speed humps generally in the fall of the same year they are balloted. 
 
Many of the streets on the Speed Hump list (23% or 34 of 150 streets) are also in a 
neighborhood that has applied for the City’s Neighborhood Traffic Management Program 
(NTMP).  This program takes into consideration the traffic concerns of an entire 
neighborhood rather than one street as the Speed Hump Program does.  Depending on the 
ranking of a street, speed humps may be installed sooner as part of the NTMP traffic calming 
plan if approved by the neighborhood. 
 
Additionally, if a street involved in a NTMP project does not get speed humps as part of the 
traffic calming plan for the neighborhood, that street may not be considered for further traffic 
calming measures such as speed humps for a minimum of one-year after the NTMP project 
has been closed.  After that time, residents on a street may request speed humps through the 
Speed Hump Program. 
 
At the time of the printing of this TPG, there were 150 streets on the Speed Hump List (see 
Table I-1). A map showing the locations of the 5 highest ranked streets per Council District and 
the Parks and School locations is shown as Figure I-1.   
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

COUNCIL DISTRICT 1

1 1 JEFFERSON AVE NORTHGATE BLVD AMERICAN AVE RESID 11.2 38 25 21.08 97.3

2 1 NORSTROM WY NORLAND DR NORMINGTON DR RESID 5.7 34 25 42 92.7

3 1 WINDSONG ST (N) WINDSONG ST (W) WINDSONG ST (E) RESID 16.68 30 25 49 90.7

4 1 OSUNA WY 2 AZEVEDO DR LEJANO WY RESID 7.64 31 25 43 80.6

5 1 THELMA AVE HAWK AVE EL CAMINO AVE RESID 19.96 32 25 17.08 72.0

6 1 WISCONSIN AVE NORTHGATE BLVD NATOMA ST RESID 7.84 31 25 32 69.8

7 1 AZUSA ST MORELL ST END (w) RESID 6.42 30 25 38 69.4

8 1 INNOVATOR DR 2 IOLITE WY DRUSY AVE RESID 9.18 30 25 34 68.2

9 1 WEISE WY ERIN DR FAIRWEATHER DR RESID 7.16 31 25 30 67.2

10 1 TENAYA AVE NORTHGATE BLVD NATOMA ST RESID 6.32 31 25 29 65.3

11 1 PEBBLESTONE WY TRUXEL RD STONECREEK DR RESID 12.9 31 25 21 63.9

12 1 WILSON AVE NORTHGATE BLVD NORTHGLEN ST RESID 9.5 31.33 25 22 63.2

13 1 MILL OAK WY TRUXEL RD PEBBLVDEWOOD DR RESID 12.44 30 25 23 60.4

14 1 WOODRIDGE OAK WY 1 TRUXEL RD STONECREEK DR RESID 6.36 29 25 31 57.4

15 1 BROADLAND ST 1,2 CITRINE WY TANZANITE CT RESID 5.28 29 25 31 56.3

16 1 GREENLEA AVE 1 REINER WY THELMA AVE RESID 3.56 28 25 37 55.6

17 1 LEJANO WY 1,2 OSUNA WY AZEVEDO DR RESID 7.38 29 25 26 53.4

18 1 WIESE WY 1 ERIN DR MENDEL WY RESID 10.08 29 25 23 53.1

19 1 RUDGER WY 1 ERIN DR MENDEL WY RESID 5.6 29 25 27 52.6
1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

20 1 ROCKYBEND DR 1,2 PEBBLVDEWOOD DR TRUXEL RD RESID 4.72 29 25 27 51.7

21 1 HAGGIN AVE 1 NORCROSS DR NORMINGTON DR RESID 5.94 28 25 20 40.9

COUNCIL DISTRICT 2

1 2 ALTOS AVE GRAND AVE SOUTH AVE RESID 20.14 36 25 65.36 140.5

2 2 RENE AVE ASTORIA ST WINTERS ST RESID 11.32 37 25 20 91.3

3 2 DRY CREEK RD GRAND AVE SOUTH AVE RESID 35.02 36 25 0 90.0

4 2 GRAVEES AVE MABEL ST BOZEMAN ST RESID 8.5 34.03 25 32 85.7

5 2 JESSIE AVE RIO LINDA BLVD MAY ST RESID 13 36 25 15 83.0

6 2 PINELL ST 1,2 GRAND AVE SOUTH AVE RESID 22.64 34 30 40 82.6

7 2 GRACE AVE BETHESDA CT BOLLENBACHER AVE RESID 6.9 33 25 33 79.9

8 2 ROOD AVE DRY CREEK RD ACME AVE RESID 8.98 34 25 25 79.0

9 2 RIVERA DR 2 RIO LINDA BLVD MAY ST RESID 15.94 31.5 25 25 73.4

10 2 MAY ST JESSIE AVE BELL AVE RESID 11.08 34 25 17 73.1

11 2 GRACE AVE 2 NORWOOD AVE SEAWIND DR RESID 11.44 33.8 25 15 70.4

12 2 BOLLENBACHER AVE KELTON WA LOVELAND AVE RESID 9.66 32 25 24 68.7

13 2 STANDRICH ST GUNNISON AVE BELL AVE RESID 14.98 32 25 16 66.0

14 2 LAS PALMAS AVE BRANCH ST DEL PASO BLVD RESID 10.08 32.23 25 12 58.2

15 2 TAILWIND DR 1,2 BAYWIND DR CROSSWIND DR RESID 5.2 28.44 25 31 53.4

16 2 WIND CREEK DR 1 HUNTER CREEK DR WIND CREEK DR RESID 6.32 28.77 25 21 46.2
1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

17 2 BRECKENRIDGE WY  1 BOLLENBACHER AVE GUNNISON AVE RESID 3.62 28 25 25 43.6

18 2 CALLECITA ST 1 ARCADE BLVD SONOMA AVE RESID 5.5 28 25 23 43.5

19 2 CROSSWIND DR 1,2 TIDEWIND DR TAILWIND DR RESID 2.18 28.07 25 25 42.5

COUNCIL DISTRICT 3

1 3 DEL PASO BLVD/ RIPLEY ST  ROANOKE AVE ASTORIA ST RESID 5.48 38.4 25 12 84.5

2 3 45TH ST 2 D ST F ST RESID 21.16 30 25 27 73.2

3 3 64TH ST 1 ELVAS AVE FOLSOM BLVD BYPASS 13.58 27 25 17 73.0

4 3 51ST ST 1 H ST J ST RESID 21.22 28 25 29 65.2

5 3 52ND ST 1 FOLSOM BLVD Q ST RESID 17.62 28 25 29 61.6

6 3 41ST ST 1 H ST J ST RESID 13.62 28 25 30 58.6

7 3 42ND ST 1 H ST J ST RESID 8.98 29 25 29 58.0

8 3 42ND ST 1 F ST H ST RESID 12.88 28 25 25 52.9

9 3 48TH ST 1 H ST J ST RESID 17.28 28 25 19 51.3

COUNCIL DISTRICT 4

1 4 VALLEJO WY FREEPORT BLVD 19TH ST RESID 51.16 30 25 30 106.2

2 4 FORDHAM WY 13TH ST 14TH ST RESID 5.78 33 25 33 78.8

3 4 7TH AVE 17TH ST 19TH ST RESID 14.36 30 25 37 76.4

4 4 SWANSTON DR 2 SANTA BUENA WY MUIR WY RESID 6.4 31 25 39 75.4

5 4 SANTA BUENA WY 2 SWANSTON ST 11TH AVE RESID 8.24 37 25 7 75.2
1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

6 4 FLINT WY MC CLATCHY WY SAN LUIS CT RESID 4.06 31 25 39 73.1

7 4 27TH AVE ELMER WY NOONAN DR RESID 24.66 30 25 21 70.7

8 4 PARK VILLAGE ST 35TH AVE 43RD AVE RESID 5.94 33 25 24 69.9

9 4 JACKS LN 2 32ND AVE 34TH AVE RESID 5.62 30 25 37 67.6

10 4 FLINTWOOD WY HAVEENHURST DR REICHMUTH WY RESID 4.14 32 25 25 64.1

11 4 34TH AVE 1 GILGUNN WY RICKEY DR RESID 4.2 28 25 38 57.2

12 4 HARIAN WY 1 FREEPORT BLVD HILLARD WY RESID 11.84 29.13 25 24.64 57.1

13 4 EL GRANERO WY 1,2 FRUITRIDGE RD 34TH AVE RESID 3.38 28 25 38 56.4

14 4 LA CAMPANA WY 1,2 FRUITRIDGE RD 34TH AVE RESID 5.86 28 25 34 54.9

15 4 MC CLATCHY WY 1 MUIR WY FREEMONT WY RESID 9.44 29 25 24.82 54.3

16 4 THEO WY EUCLID AVEE W CURVE RESID 3.86 30 25 25 53.9

17 4 BABICH AVE 1 SUTTERVILLE RD END BYPASS 13.1 28 25 17 47.1

18 4 MEER WY 1 BABICH WY FREEPORT BLVD BYPASS 13.1 28 25 17 47.1

19 4 REGINA WY 1,2 MARKHAM WY VALLEJO WY RESID 6.42 28 25 17 38.4

20 4 23RD ST 1,2 12TH AVE  8TH AVE RESID 3.56 28 25 19 37.6

COUNCIL DISTRICT 5

1 5 33RD AVE 28TH ST FRANKLIN BLVD RESID 11.34 31.5 25 49 92.8

2 5 FLORIN FRNTG RD (N) 21ST ST TAMOSHANTER RESID 11.4 34.79 25 22 82.4

3 5 44TH ST 1 8TH AVE 12TH AVE RESID 33.34 28 25 32 80.3
1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

4 5 23RD ST 24TH AVE IRVIN WY RESID 11.84 31 25 31 72.8

5 5 EDNA ST 24TH ST 26TH ST RESID 7.36 32 25 29 71.4

6 5 28TH ST 26TH AVE 29TH AVE RESID 24 31 25 16 70.0

7 5 PORTOLA WY 26TH ST FRANKLIN BLVD RESID 7.2 30 25 37 69.2

8 5 JEFFERY AVE SUTTERVILLE RD WILMINGTON AVE RESID 7.36 30 25 36 68.4

9 5 DANA WY 2 MURIETA WY IRVIN WY RESID 8.42 31.54 25 26 67.1

10 5 KNIGHT WY 2 MURIETA WY 24TH ST RESID 9.5 30 25 31 65.5

11 5  7TH AVE 1 33RD ST 37TH ST RESID 8.58 28 25 40 63.6

12 5 HOOKE WY 2 24TH ST IRVIN WY RESID 6.66 30 25 31 62.7

13 5 39TH AVE 24TH ST 26TH ST RESID 6.52 30 25 30 61.5

14 5 43RD ST 1 2ND AVE 4TH AVEE RESID 10.54 29 25 28 58.5

15 5 10TH AVE 1,2 FRANKLIN BLVD EAST CURTIS DR RESID 7.82 29.46 25 28 58.1

16 5 42ND ST 1 2ND AVE 4TH AVE RESID 10.08 29 25 25 55.1

17 5 SAMPSON BLVD 1 MC GLASHEN ST FRUITRIDGE RD RESID 3.58 28.4 25 29 49.6

18 5 CUTTER WAY 1,2 10TH AVE SUTTERVILLE RD RESID 6.3 28 25 21 42.3

19 5 32ND ST 1 6TH AVE 10TH AVE RESID 5 28 25 13 33.0

20 5 DEEBLVDE ST 1 24TH AVE 21ST AVE RESID 7.86 28 25 10 32.9
COUNCIL DISTRICT 6

1 6 66TH ST FRUITRIDGE RD 37TH AVE RESID 34.4 34 25 30 109.4

2 6 40TH AVE 65TH ST 69TH ST RESID 16.18 32 25 18 69.2
1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

3 6 TIERRA WOOD WY 1 BRIDLE TRAIL WY TIERRA GREEN WY RESID 9.92 29 25 38 67.9

4 6 CLIFFWOOD WY 1 TERILYN ST CHIPLAY ST RESID 13.48 28 25 30 58.5

5 6 BRIGGS DR 1 TORTOLA WY CITY / COUNTY LINE RESID 20.6 28 25 19 54.6

6 6 MARSALLA CT 1 SOUTH OF 14TH AVEE END OF ST RESID 4.14 29 25 30 54.1

7 6 CLIFFWOOD WY 1 WISSEMANN DR 90 DEG  CURVE RESID 2.84 28 25 30 47.8
COUNCIL DISTRICT 7

1 7 WINDWARD WY ASHORE WY W  ELBOW RESID 5.14 30 25 35 65.1

2 7 SEA FOREST WY 1 DEERLAKE DR ELBOW RESID 10.84 29 25 32 62.8

3 7 HIDDEN COVE CR RUSH RIVER DR E ELBOW RESID 2.38 31.18 25 23 56.3

4 7 LINDBROOK WY 1 GRANDSTAFF DR EAST ELBOW RESID 12.32 29 25 23 55.3

5 7 MONAGHAN CR 1 EAST ELBOW RICHION DR RESID 6.2 29 25 27 53.2

6 7 LA SOLANA WY VALLEY HI DR TORRENTA WY RESID 7.8 31 25 15 52.8

7 7 SHAW RIVER WY 1 GLORIA DR RUSH RIVER DR RESID 4.04 28 25 27 46.0

8 7 ORENZA WY 1 MONTRIL WY SAN SEBASTIAN WY RESID 9.32 29 25 11 40.3

COUNCIL DISTRICT 8

1 8 AMHERST ST FLORIN RD MEADOWVIEW RD RESID 42.58 33 30 99 156.6

2 8 69TH AVE CANDLEWOOD WY SYLVIA WY RESID 21.88 35 25 31.6 103.5

3 8 HENRIETTA DR MEADOWVIEW RD MATSON DR RESID 25.04 36 25 21 101.0

4 8 65TH AVE 21ST ST TAMOSHANTER WY RESID 19.72 34 25 26 90.7

5 8 LOMA VERDE WY 29TH ST 69TH AVE RESID 23.58 33 25 26 89.6
1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

6 8 MANORSIDE DR 2 MEADOWVIEW RD 71ST AVE RESID 19.14 32 25 32 86.1

7 8 DEER CREEK DR DEER HILL DR EAST ELBOW RESID 29.7 30 25 28 82.7

8 8 67TH AVE TAMOSHANTER WY EAST 90 DEGREE RESID 5.78 32 25 36 76.8

9 8 STOCKDALE ST 65TH AVE 68TH AVE RESID 7.44 32 25 31 73.4

10 8 ONEIL WY 19TH ST 21ST ST RESID 7.12 33 25 26 73.1

11 8 COTTONTAIL WY MANDY DR ELBOW RESID 5.32 32.34 25 31 73.0

12 8 ANOKA AVE 2 18TH ST AMHERST ST RESID 7.72 30 25 39 71.7

13 8 ONEIL WY TAMOSHANTER WY 21ST ST RESID 8.24 31 25 33 71.2

14 8 DEER CREEK DR ARMADALE WY N  ELBOW RESID 27.56 30 25 18 70.6

15 8 RED DEER WY DEER CREEK DR DEER GLEN WY RESID 18.7 32 25 14 67.7

16 8 BENBOW ST 65TH AVE 68TH AVE RESID 6.08 31 25 31 67.1

17 8 CASA LINDA DR FLORES WY TWILIGHT DR RESID 11.06 32 25 20 66.1

18 8 WAKEFIELD WY CROMWELL WY 17TH ST RESID 5.38 33 25 20 65.4

19 8 PIERRE AVE 2 22ND ST 23RD ST RESID 6.62 30.79 25 28 63.6

20 8 SPRINGMAN ST 65TH AVE GARDENDALE RD RESID 7.16 29.73 25 32 62.8

21 8 SUNNYFIELD WY HERMITAGE WY ELBOW RESID 10.18 30 25 26 61.2

22 8 WINKLEY WY WEST ELBOW PERMAR ST RESID 6.86 31 25 24 60.9

23 8 SKELTON WY 1 KIRK WAY N  ELBOW RESID 5.08 29 25 34 59.1

24 8 LA CASTANA WY LA SOMBRA WY LA ALMENDRA WY RESID 3.94 30 25 30 58.9

1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

25 8 TILDEN WY 1 21ST ST 68TH AVE RESID 4.9 28 25 39 58.9

26 8 CULPEPPER DR 1,2 JACINTO AVE EAST ELBOW RESID 17.72 28 25 26 58.7

27 8 69TH AVE 2 AMHERST ST SCHREINER ST RESID 7.14 31 25 20 57.1

28 8 SCHREINER ST 2 CARELLA DR 69TH AVE RESID 6.26 31 25 20 56.3

29 8 WAKEFIELD WY 1 CROMWELL WY 63RD AVE RESID 6.68 29 25 29 55.7

30 8 CADJEW AVE 2 TEEKAY WY ELBOW RESID 4.72 29.83 25 26 54.9

31 8 KIRK WY COLLINGWOOD WY THAMOSHANTER WY RESID 9.6 30 25 20 54.6

32 8 BALFOUR WY 1 68TH AVE POIRIER WY RESID 10.18 29 25 23 53.2

33 8 18TH ST 1 MATSON WY KIRK WY RESID 4.58 29.07 25 28 52.9

34 8 KIRK WY 21ST ST COLLINGWOOD ST RESID 9.6 30 25 18 52.6

35 8 HOLLYBROOK DR 1 FALMOUTH WY PORT HAYWOOD WY RESID 4.34 28 25 29 48.3

36 8 22ND ST 1 65TH AVE 67TH AVE RESID 3.58 29 25 24 47.6

37 8 25TH ST 2 TEEKAY WY LARAMORE WY RESID 1.88 30 25 18 44.9

38 8 SAMOS WY 1 WEST END MACK RD RESID 5.7 28 25 22 42.7

38 8 HERMES CR 1 MARATHON CT EAST ELBOW RESID 2.76 28 25 24 41.8
PARKS AND SCHOOLS

1 8 DAMASCAS DR 2 WHITMORE ST SHELBY ST PK&SCH 37.14 35 25 19 106.1

2 2 FIG ST SOUTH AVE CURVE PK&SCH 16.12 33 25 33.32 89.4

3 4 PIEDMONT DR SEAMAS AVE SEAMAS AVE PK&SCH 6.9 32 25 36 77.9

4 1 FREDERICKSBURG WY 2 MINDEN WY N CURVE PK&SCH 13.3 31 25 32.12 75.4
1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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       TABLE I-1 YEAR 2005 - SPEED HUMP PROGRAM

2005 VOLUME 85TH% SPEED FRONTAGE TOTAL
RANK DISTRICT MAJOR STREET BOUNDARY STREET BOUNDARY STREET TYPE POINTS SPEED LIMIT POINTS POINTS

5 1 WINDSONG ST 1 WINDCATCHER CT GOOSE HAVEEN CT PK&SCH 5.28 29 25 48.52 73.8

6 3 RAY ST SILICA AVE BOWLING GREEN DR PK&SCH 15.92 32 25 21.44 72.4

7 8 32ND ST LOMA VERDE WY TORRANCE AVE PK&SCH 9.36 30 25 26.68 61.0

8 1 WEST RIVER DR 1,2 WEST RIVER DR WEST RIVER DR (EAST) PK&SCH 14.8 28 25 17.6 47.4

1 85th percentile speed is less than 5mph over the posted speed and therefore location does not qualify for humps.  
    However, these streets are included on the Speed Hump Program list for monitoring purposes.
2  Located in Neighborhood Traffic Management Program (NTMP) area.
   Shaded cells indicate new locations since the publication of the 2004 TPG
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FIGURE I-1
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DEVELOPMENT DRIVEN 

 
INTRODUCTION: 
 
The projects presented in the nine program areas of the 2005 Transportation Programming 
Guide are not fully funded; therefore, they are prioritized so available public funds can be 
programmed consistently with City transportation priorities.  However, there are also many 
projects in the City that are fully funded or have funding mechanisms in place; many of these 
are funded primarily from non-public sources.  These projects are an integral part of the City's 
overall transportation system, and their inclusion in this document helps provide a more 
comprehensive picture of the City's transportation needs.  Planned projects are presented 
below for the following areas: 
 

• Jacinto Creek Planning Area (JCPA) 
• North Natomas 
• Richards Boulevard/Railyards Area 
• Granite Regional Park 
• South Natomas 

 
In addition to these projects, public improvements such as traffic signals or intersection 
modifications may be required as a condition of approval for other privately funded 
development projects. 
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JACINTO CREEK PLANNING AREA (JCPA) 
 
Summary Of Capital And Developer Improvements 
 
This section of the Transportation Programming Guide will summarize a variety of 
improvements being constructed in the JCPA.  The JCPA is bounded by Highway 99 on the 
east, Sheldon Road on the south, Bruceville Road on the west, and approximately 600 feet 
north of Shasta Road on the north. Most of the improvements are drainage facilities and are 
funded by private landowners.  A portion of the improvements are roadway facilities that will 
be funded as part of the CIP and possible developer funded.  Much of the public 
improvements in the JCPA will be funded by three (3) impact fees.  They are the JCPA Public 
Facility Fee (PFF), the Drainage Fee and Channel Fee that fund improvements for roads, 
drainage and water distribution facilities. 
  
The Public Facility Fee (PFF), Drainage and Channel fees were established with the adoption 
of the JCPA Financing Plan.  The plan was first approved in 1997, was updated in 2004 to 
reflect increases to the cost of widening Bruceville Road.  The JCPA area includes nearly the 
entire Jacinto Creek Community Plan.  The updated finance plan funds approximately 
$12,050,000 in public improvement facilities attributable to the JCPA finance area alone.  
Projects include water distribution lines, drainage facilities, and transportation improvements 
a portion of the widening of Bruceville Road and half the cost of a signal along Sheldon 
Road. 
 
The PFF portion of the fees provides for a portion of the total cost of the roadway widening, 
including intersection improvements and signalization with funding sources identified from a 
combination of Mello-Roos CFD revenues, Sacramento County Laguna Roadway fees, City 
major street construction taxes and developer frontage improvements.  As well, the PFF 
allows for reimbursement for developer funded water distribution systems.  Payment of the 
PFF fee is required of all private development projects in the JCPA.  Funding of 
transportation projects will require the utilization of both existing and new funding sources.  
The impact fee is structured to utilize existing fee and bond funding sources to the extent 
possible; to insure that basic infrastructure is in place when needed for the development; the 
cost of major infrastructure is distributed equally among the property owners; and each 
developer pays a fair-share for necessary infrastructure. 
 
 
Overview of the Public Facility Fee 
 
The JCPA Financing Plan was established with the adoption of the JCPA Financing Plan. The 
plan was approved in 1997 and was updated in 2004 to reflect cost increases to the widening 
of Bruceville Road. 
 
The PFF will ultimately fund $4.3 million dollars in public roadway improvements.  These 
improvements include: 
 

• Major Roadway Widening  

Development Driven J-2



 

 

• Signals  
 
Payment of the PFF is required of all private development projects in the JCPA.  The impact 
fee is structured to ensure: 
 

• Basic infrastructure is in place when needed for development; 
•   The costs of major infrastructure is distributed fairly among the property 

owners; 
• Each developer pays a fair-share for necessary infrastructure. 

 
Provision of Infrastructure through the Public Facility Fee 
 
Improvements funded by the PFF may be constructed in several ways.  Improvements may be 
built by the City, using PFF revenues and other available sources, or by private developers as 
part of their development project(s).  Private landowners may construct roadway 
improvements included in the PFF program for which they will be reimbursed. The major 
road segments will be built by the City, however due to the timing of development, 
developers may construct some portions of the roadway project.  
 
Improvements Funded by the Public Facility Fee 
 
Transportation improvements in the JCPA will be constructed as needed to accommodate 
build-out of the community plan area.  Criteria used to prioritize improvements to be 
constructed with the PFF are shown in Table J-1.  These criteria are listed in no particular 
order.  
 
TABLE J-1 
 PUBLIC FACILITY FEE PROJECT SELECTION CRITERIA 
  

• Accommodate traffic growth  
• Community feedback 

 
• Feedback from Council and City offices 

 
• Available funding 

 
• Close a gap in transportation network 

 
 
The PFF will be used to fund transportation improvements and other public facilities.  The 
CIP includes several improvements to be funded (in whole or in part) by the PFF, including 
roadway widening and water distribution.  A summary of costs of the transportation projects 
is shown in Table J-2.  It should be noted that not all of the PFF funds programmed for the 
next five years will be available when needed.   In these cases, funds will be sought from 
other sources, typically in the form of a loan to the PFF 
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TABLE J-2                              JACINTO CREEK PLANNING AREA TRANSPORTATION PROJECTS

REF# 
PROJECT DESCRIPTION DELIVERY 

YEAR 

WORK 
PERFORMED 

BY 

ESTIMATED 
COST 

$1,000(1) 

CITY FUNDS 
REQUIRED 

 1  Sheldon Road Widening  Widen Sheldon Road between Bruceville 
Road and Highway 99 from 2 to 6 lanes 
(lanes 5 & 6 provided by developer) 

 2006 Elk Grove  $3,600  No 

 2  Bruceville Road 
Widening 

 Widen Bruceville Road between Cosumnes 
Road and Sheldon Road to 4 lanes  

 2006  City  $7,000  Yes 

3 Sheldon Road / New 
Project Roadway Signal 

Signalize the intersection of Sheldon Road 
and New Project Roadway (between 
Bruceville Road and Road B, known as 
Whitehouse Road) 

 2005/2006  Developer  $310  No 

4 Bruceville Road / 
Damascus Drive Signal 

Signalize the intersection of Bruceville Road 
and Damascus Drive 

 2006  City   $275 Yes 

5  Bruceville Road / Jacinto 
Road Signal 

 Signalize the intersection of Bruceville Road 
and Jacinto Road 

 2006  City   $275  Yes 

 6  Bruceville Road / 
Calvine Road Signal 

 Signalize the intersection of Bruceville Road 
and Calvine Road 

 2006  City   $275  Yes 

7  Bruceville Road / 
Cosumnes College East 
Entrance Signal 

 Signalize the intersection of Bruceville Road 
and Cosumnes College East Entrance 

 2006 City  $275  No 
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NORTH NATOMAS 
 
This section will summarize transportation projects needed to support development activity in 
North Natomas.  Some of the improvements are funded as part of City’s Capitol Improvement 
Program while others are being built by private landowners.  A number of transportation 
improvements in North Natomas will be funded by the North Natomas Public Facility Fee.  
 
The Public Facility Fee (PFF) was established with the adoption of the North Natomas 
Financing Plan.  The plan was first approved in 1994, and was last updated in 2002.  The PFF 
area includes nearly the entire North Natomas Community Plan, as shown in Figure K-1.  The 
PFF will ultimately fund approximately $121 million in transportation system improvements. 
Payment of the PFF is required of all private development projects in North Natomas.  The 
fee is structured to insure that basic infrastructure is in place when needed for the 
development, the cost of major infrastructure is distributed equally among the property 
owners, and each developer pays a fair-share for necessary infrastructure. 
 
 Figure K-1: Public Facility Fee Area 
 Improvements funded by the Public Facility Fee 

SR
99

I-5

Public Facility Fee
Area

I-80

I-80

I-5

I-5
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The PFF will fund a variety of transportation improvements.  These improvements are needed 
to accommodate build-out of the community plan area, promote the use of alternate travel 
modes, and provide recreational opportunities. The planned improvements include: 
 

• Off-street Bikeways • Shuttle Busses 
• Freeway improvements • Major Roads 
• Traffic signals • Bridges 
• Road & Freeway Landscaping  

 
Provision of Infrastructure Through the Public Facility Fee 
 
Improvements funded by the PFF may be constructed in several ways. Improvements may be 
built by the City, using PFF revenues, by private developers as part of their development 
project(s) or through establishment of Community Facility Districts and/or Assessment 
Districts.  Private landowners that construct improvements included in the PFF program will 
be reimbursed for the costs of those improvements.  
 
Transportation Improvements in North Natomas 
 
Improvements in North Natomas will be constructed as needed to accommodate build-out of 
the community plan area.  These improvements will be built over the next 30 years and in 
response to development activity.  A number of factors are considered in estimating the 
relative timing of improvement projects. These considerations for North Natomas are shown 
in Table K-1 (listed in no particular order except for safety). 
 
TABLE K-1 

PUBLIC FACILITY FEE PROJECT SELECTION CONSIDERATIONS 
 
• Public safety 
• Support economic development 

• Feedback from Council and City offices 

• Close a gap in transportation 
network • Aesthetics and livability 

• Environmental mitigation • Promote alternate travel modes 
• Accommodate traffic growth • Community feedback 
• Available funding • Discussions with landowners 
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Table K-2 lists all of the major transportation improvements currently planned for North 
Natomas.  
TABLE K-2    

North Natomas - Major Transportation Projects 

Project Description Location & Description Cost City Funds
Req’d? 

 

Freeway Improvements   

A Street OC New Freeway over crossing south of Del Paso Rd $2,580,000 No 
El Centro OC New freeway overdressing north of Del Paso Road $1,597,000 No 
Elkhorn/SR99 Interchange Widen Existing Interchange $2,762,000 No 
Freeway Landscaping Landscaping along freeways $5,541,000 No 
Meister Way OC New freeway overdressing south of Elkhorn Boulevard $1,006,000 No 
Natomas Crossing OC New Freeway over crossing south of Arena Boulevard $1,597,000 No 
W El Camino /I-80 Int Widen Existing Interchange $2,708,000 No 
Subtotal - Freeways  $17,791,000  

Major Roads   

Snowy Egret Way  New 4-lane south of Del Paso Rd,  El Centro Rd to E. 
Commerce Way 

$2,237,110 No 

Del Paso Road 6-lanes, El Centro Rd to I-5 $391,678 No 
Del Paso Road 6-lanes, East Drain to east city limits $1,781,225 No 
East Commerce Way 4-lanes, Elkhorn Bl to Club Center Dr $3,076,026 No 
East Commerce Way 6-lanes, Club Center Dr to Del Paso Rd $3,831,232 No 
East Commerce Way 6-lanes, Arena Bl to South Loop $1,795,977 No 
East Commerce Way 4-lanes, South Loop to San Juan Rd $1,894,960 No 
El Centro Road 4-lanes, Del Paso Rd to Arena Bl $3,389,783 No 
El Centro Road 4-lanes, Arena Bl to San Juan Rd $4,200,384 No 
Elkhorn Bl 6-lanes, SR-99 to east city limits $10,571,737 No 
Gateway Park Bl w/LS 4-lanes, Truxel Rd to North Market Drive $1,767,341 No 
Natomas Bl Widen to 6 lanes, North Park Dr to Del Paso Road $2,062,971 No 
Natomas Crossing Dr, South 
Loop Rd 

4-lanes, I-5 to Dockhorn Blvd, and 2+ lanes, Duckhorn 
Blvd to local street 

$3,076,026 No 

Natomas Crossing Dr 4-lanes, I-5 to E. Commerce Way $503,350 No 
Subtotal - Major Roads  $39,579,800  

Freeway Landscaping   

Freeway Landscaping Various $5,541,000 No 

Signals   

57 Signals, 16 will include PFF 
funding 

Various $8,797,000 Yes 

Bridges   

Del Paso Road @ East Drain  Widen Crossing on westbound side $755,000 No 

Development Driven K-3



 

 

North Natomas - Major Transportation Projects 

Project Description Location & Description Cost City Funds
Req’d? 

El Centro Road @ West Drain  Roadway Crossing  @ West Drain $570,000 No 
Elkhorn Blvd @ East Drain  Roadway Crossing  @ East Drain  $755,000 No 
Natomas Crossing Dr @ West 
Drain 

Roadway Crossing  @ West Drain $570,000 No 

San Juan Road @ West Drain  Roadway Crossing  @ West Drain $384,000 No 
Subtotal - Bridges  $3,034,000  

Alternate Mode Facilities   

Off-street Bikeway Crossings Crossings of freeway, canals and streets, various 
locations 

$6,800,000 Yes 

Off-Street Bikeways  Various $3,377,750 No 
Shuttle Buses (10) Local Shuttles $1,000,000 No 
Subtotal - Alternate Modes  $11,177,750  
Total North Natomas Major 
Transportation Projects  

 $86,920,550  
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RICHARDS BOULEVARD/RAILYARDS AREA 
 

INTRODUCTION 
 
This section of the Transportation Programming Guide will summarize a variety of 
improvements being constructed in the Richards Boulevard and Railyards planning districts.  
Some of the improvements are funded as part of the City’s Capital Improvement Program, 
while others will be built by private landowners.  A number of the public improvements in the 
Richards Boulevard and Railyards areas will be funded by the Railyards/Richards 
Boulevard/Downtown Area transportation fee program.   
 
The Railyards/Richards Boulevard Area Infrastructure Finance Plan was adopted on 
September 30, 1997 (Resolution 97-557).  The Plan established a method for funding the 
public facilities identified in the Railyards/Richards Boulevard Area Facility Element, and the 
fee program is composed of both a transportation impact and a public facility fee.  The public 
facilities fee, which covers facilities such as new fire and police stations, parks, schools, etc. 
is not discussed in this section.  The total cost of the Railyards/Richards Boulevard Area 
infrastructure plan was estimated at $519 million, and the Facility Plan calls for build out of 
the areas over a 35-year period (although build out will likely occur over a long period of 
time).   
 
The City is anticipating major amendments to the adopted Facility Elements that will amend 
the list of Stage One, or 15-year transportation projects to be funded through the fee program.  
The proposed amendments are the result of  1) recommendations contained in the North 
Central Business District Access Study,  2) the pending development application to be 
submitted by the selected Railyards developer, and  3) the Sacramento Intermodal 
Transportation Facility Study.  Amendment to the Facility Element will likely commence in 
2005, but likely not be completed until 2006.  The Finance Plan will be updated concurrent 
with the Railyards/Richards Boulevard Area community plan amendment process.  
 
Overview of the Transportation Facility Fee  
 
The $135.6 million in Transportation Impact Fees anticipated to be collected over build out of 
the plan will fund the following categories of transportation improvements 
 

• Construction of new arterial roadways 
• Major arterial roadway widening 
• Freeway improvements 
• Rail/Transit improvements (intermodal station, light rail) 

 
Payment of the Transportation Impact Fee is required of all private new construction projects 
in the Railyards, Richards Boulevard, and Downtown benefit districts.  The structure of the 
fee is intended to ensure that: 
 
1. Existing development does not pay the fee. 
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2. Tenant improvements or changes in ownership do not trigger payment of fees. 
3. All new development that will impact the transportation system and benefit from the 

improvements will be required to pay the fee. 
4. Some exemptions from the fee program have been incorporated to promote adaptive 

reuse of federal, state, or locally listed historic structures. 
 
The fee program assigns the following transportation impact fees to new development: 
 
TABLE L-1 

Area Transportation Fee Office 
Per sq. ft. 

Hotel 
Per Room 

Industrial 
Per sq. ft 

Residential 
Per unit 

Retail 
Per sq. ft. 

Railyards Area $5.29 $3,248 N/A $2,784 $5.83
Richards Boulevard Area $5.51 $1,523 $2.00 $2,900 $6.07
Downtown Area $1.13 $295 $0.41 $594 $1.24
 
Provision of Infrastructure Through the Transportation Facility Fee 
 
Improvements funded by the fee program may be constructed in several ways.  Improvements 
may be built by the City, using fee revenues and other available resources, or by private 
developers as part of their development projects.  Private landowners may construct roadway 
improvements included in the fee program for which they will be reimbursed.   
 
Improvements Funded by the Public Facility Fee 
 
Improvements in the Railyards/Richards Boulevard Area will be constructed as needed to 
accommodate build-out of the community plan area.  Generally, the construction of 
infrastructure has been identified to occur in phases tied to various levels of development.  
The selection of projects has been accomplished through input from a number of sources, as 
outlined in the following table: 
 
 

TABLE L-2 
Transportation Facility Fee Project Selection Criteria 

Based on: Identified through: 
Accommodation of traffic growth North-East Area Transportation Study Working Group 
Available funding Capitol Station District Board of Directors 
Gaps in transportation network  Feedback from Council and City offices 
Promotion/catalyst of development 7th Street Task Force 
Leverage of public funding North Central Business Access Study  
 Railyards/Richards Blvd Finance Plan Working Group 
 
 
Five Year List of Projects 
 
The following is a list of projects anticipated to be funded partially or wholly from private 
development, and utilize the transportation impact fees.  The improvements are seen as 
necessary “catalyst” to allow the first phase of private development to occur.  Since there are 
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insufficient redevelopment tax increment, or private capital resources, the fee program will 
play a minor role in achieving the initial transportation improvements in the next five years.  
 

TABLE L-3     
Five Year Project List 

Project Description Responsible 
Entity 

Projected 
Delivery 

Year 
Arterial Roadways 
5th Street Extension 2-lane roadway from H to Gateway 

Boulevard. 
Development 

Driven 
2010 

6th Street Extension  4-lane roadway north from G Street to 
Richards Boulevard at North 5th Street. 

Development 
Driven 

2010 

7th Street Extension Phase II Expand 7th Street to four lane roadway (D 
Street to Richards Boulevard) and 
accommodate DNA light rail extension 

Development
/Regional 

Transit 
Driven 

2010 

H Street Extension Construct 4 lane street between 2nd Street and 
5th Street 

Development 
Driven 

2010 

Freeways 
Richards Blvd./North 16th St Create at-grade signalized intersection  City 2005 
I-5/Richards Boulevard Interchange 
Improvements 

P.S.R., Environmental, and Design City 2010 

I-5/I Street ramp reconstruction 
(West Sacramento access) 

Reconstruct I-5 on-ramp at 3rd/I Street 
intersection 

City 2010 

Railyards Access Road 
 

Create roadway connection from I-5 / 
Richards to Railroad Technology Museum 

City / 
Developer 

2010 

Collector Roads 
G Street (5th – 7th St) Extension Extend G Street once rail mainline track 

relocated  
Development 

Driven 
2010 

North 7th Street Widening (N. of 
Richards Blvd). 

Widen 7th Street to four lanes north of 
Richards Blvd (Cannery Development 
Project) 

Development 
Driven 

2010 

North 10th Street Reconstruction Reconstruct N. 10th north of N. B St to 
Richards Blvd. 

City 2010 

North B Street Reconstruction Reconstruct from North 7th to North 10th 
Street 

City 2005 

F Street (6th – 7th Street) Extension Extend F St. as transit serving roadway to the 
SITF 

Development 
Driven 

2010 

New Street From N. 5th to N. 10th Street (Cannery and 
Continental Plaza developments) 

Development 
Driven 

2008 

Vine Street From N. 10th Street to North 5th Developer 2008 
Riverfront Drive From N. 5th to N. 7th Street (Cannery 

Development Project 
Development 

Driven 
2008 

Transit Facilities    
Mainline rail relocation – 
improvements associate with rail 
track relocation 

Grade separated pedestrian crossings under 
rail tracks 

Developer/ 
U.P.R.R. 

2010 

 
 
 

Development Driven L-3



 

 

Five to Ten Year Project List 
 
The five to ten year project list represents improvements that are largely driven by the level of 
private development.   
 
 

TABLE L-4     

Five to Ten Year Project List 

Project Description Responsible 
Entity 

Projected 
Delivery Year 

Arterial Roadways 
Gateway Blvd. 
Phase 1: Jibboom Street to North 
7th Street 
Phase 2: North 7th Street to North 
12th Street 

Construct a collector from the intersection 
of North B/12th Street southwest to an 
intersection with Railyards Access Road. 

Development 
Driven 

2012 

Freeways 
I-5/Richards Blvd (Phase II)  Expanded Interchange City 2012 
Collector Roads 
5th Street (N. of Richards) Widen 5th Street Development 

Driven 
2010 

Riverfront Drive. Extension from 5th to Dreher St. Development 
Driven 

2012 
 

N. 10th St. Widen N. 10th north of Richards Blvd. Development 
Driven 

2012 

Transit Facilities 
Sacramento Intermodal 
Transportation Facility  

Construct Phase I passenger rail and 
intercity rail facility 

City  2012 

Downtown / Natomas / Airport 
LRT Extension 

Extend LRT north from 7th and K to 
Richards Blvd.  

Regional 
Transit 

2012 

 
 
NOTE: Project delivery years and project scopes are conceptual and will likely be updated.  
 
 
 
Major Improvements to be Provided by Landowners 
 
Private land owners must provide basic infrastructure needed to support each development.  
The extent, cost, timing, and location of those improvements cannot be specifically 
determined at this time.  However, it is possible to reasonably forecast improvements based 
on the locations and nature of approved planned development, the trend in housing 
construction, and the new projects currently being reviewed by staff.  
 
Anticipated development includes the following: 
 
Railyards Planning Area 

• New Millennia mixed-use development  

Development Driven L-4



 

 

• Construction of new north-south access when mainline rail tracks are relocated 
• State Railroad Technology Museum in the Historic Shops buildings 
• Sacramento Intermodal Transportation Facility 
• Folsom LRT Extension 
• The Downtown/Natomas/Airport light rail extension 

 
Richards Boulevard Area 

• Construction of new streets as part of various private development projects related to 
approved and pending entitlement applications, including: 

• North Town Planned Unit Development 
• Discovery Center Office Park 
• Continental Plaza Office Park 
• Jibboom Street Power Station Building Redevelopment 
• State Printing Plant site redevelopment 

 
It is possible, and in some cases likely, that private landowners will opt to provide some of the 
improvements noted in the 5 year TPG before they are programmed for construction by the 
City. 
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GRANITE REGIONAL PARK 
 
Planned Unit Development (PUD)  
 
This section will summarize transportation projects needed to support development activity in 
the Granite Regional Park PUD. Development fees paid by the PUD and the City’s Capital 
Improvement Program fund the improvements.  
 
Transportation Improvements in Granite Park 
 
Improvements in the Granite PUD will be constructed as needed to accommodate development 
activity over the next 30 years.  The timing of specific improvement projects required in 
response to development activity is defined in the mitigation-monitoring plan for the PUD. 
 
Table M-1 indicates the projects to be built by the City and private developers to be 
constructed pending available funding. 
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YEAR 2005 GRANITE REGIONAL PARK TRANSPORTATION PROJECTS 
TABLE M-1 

 
Ref # 

Type of 
Project Project Description Who Will 

Accomplish?
Estimated 

Cost 

Granite 
Park 

Contribution

City 
Contribution

Some City 
Funds 

Required 
 

1 
 

Improvements 
 
65th Street 
Improvements from 
14th Ave to US 50 East 
Bound Ramps 

 
65th Street from 14th Avenue to US 50 east bound 
ramps- construct third north bound through lane on 65th 
Street; US50 east bound ramps/ 65th Street- construct 
second east bound right turn lane; and 65th 
Street/Broadway- Construct exclusive east bound left 
turn lane.  On 65th Street and 14th Avenue intersection- 
Add exclusive north bound right-turn lane, construct 
exclusive right turn lane and construct exclusive south 
bound left turn lane.  On 65th Street and Folsom 
Boulevard intersection-Add exclusive north bound right 
turn lane and add exclusive west bound left turn lane. 

 
City 

 
$2,674,000

 
$1,128,000 

 
$1,546,000 

 
yes 

2 Intersection Florin Perkins Road/ 
Folsom Road 

Construct second west bound exclusive left turn lane and 
construct north and south bound exclusive right turn 
lanes 

Developer $167,000 $167,000 $0 no 

3 Intersection 65th Street/Folsom 
Boulevard 

Construct a second left-turn lane Developer $315,198 $315,198 $0 no 

4 Intersection 65th Street/14th Avenue Construct a separate northbound right-turn lane and 
implement a cycle length of 100 seconds 

Developer $92,338 $92,338 $0 no 

5 Intersection Folsom 
Boulevard/Julliard 

Construct a 2nd westbound left turn lane Florin-Perkins 
and Folsom  Boulevard 

Developer $160,225 $160,225 $0 no 

6 Intersection 65th Street/Fruitridge 
Road 

Construct exclusive south bound left turn lane; construct 
exclusive east bound left turn lane; and construct 
exclusive west bound left turn lane 

City $331,500 $50,000 $282,000 yes 

7 Intersection Power Inn 
Road/Fruitridge Road 

Construct additional east and west bound through lanes; 
construct west bound free right turn lane; and construct 
exclusive east bound left turn lane 

City $384,000 $150,000 $235,000 yes 

8 Intersection Florin Perkins Road/ 
SR 16 

Construct second exclusive east and west left turn lanes 
and add second exclusive north bound left turn lane 

City $312,000 $202,000 $110,000 yes 

9 Intersection SR 16/ Florin Perkins 
Road 

Construct east bound exclusive right turn lane and 
construct north bound exclusive left turn lane 

City $208,000 $208,000 $0 no 

10 Intersection Florin Perkins Road/ E. 
Project Access 

Construct new intersection with north bound exclusive 
left turn lane; east bound exclusive left turn lane; east 
bound exclusive right turn lane; and south bound free 
right turn lane. 

Developer $200,000 $200,000 $0 no 
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SOUTH NATOMAS 
 
This section will summarize transportation projects planned for South Natomas. South Natomas is 
bounded by Garden Highway to the south, Interstate 80 on the west and north, and the Natomas 
East Main Drainage Canal on the east.  The City Council has approved two funding programs for 
South Natomas:  the South Natomas Community Infrastructure Fund (SNCIF) and the South 
Natomas Facilities Benefit Assessment District (FBA). 
 
South Natomas Community Infrastructure Fund (SNCIF) 
 
The South Natomas Community Infrastructure Fund (SNCIF) was established in 1983 through 
development agreements for three properties adjacent to Interstate 5:  Metropolitan Center, 
Gateway Center and Corporate Center.  This program established special fees paid by developers 
for construction of various capital improvements to partially mitigate the impact of new 
commercial construction within the South Natomas area.  The SNCIF development agreements 
expired in 1993.  New development in these areas now requires payment of SNCIF fees at the 
FBA rate. 
 
South Natomas Facilities Benefit Assessment (FBA) District 
 
The South Natomas Facilities Benefit Assessment (FBA) District was formed in 1990.  All 
undeveloped or underdeveloped property within the South Natomas Community Plan area was 
included in the district, with the exception of property subject to the South Natomas development 
agreements.   Fees are paid by developers and collected when building permits are issued. 
 
The purpose of the FBA District was to provide funding for infrastructure needs and community 
enhancements within the South Natomas Community Plan area.  At the time of district formation, 
the City Council adopted a list of twenty-one specific projects to be paid with FBA funds.  This 
program will ultimately fund $16.0  million dollars in transportation improvements.  The 
remaining eleven project locations and descriptions are referenced in Table N-1. 
 
Overview of the South Natomas Community Financing Plan 
 
The transportation projects, which are being proposed for FBA and SNCIF funding, are basic 
assumptions of the 1988 South Natomas Community Plan.  The environmental analysis for 
buildout of the area was done, assuming that all these transportation projects were constructed.   
 
Future development in South Natomas will generate the need for new transportation systems as 
well as improvement of existing facilities to serve the additional growth of the community.  FBA 
and SCNIF funding will partially or completely provide a freeway interchange, major roadway 
modifications, traffic signals, bridges, and portions of the bicycle system.  In addition, other traffic 
signals and the over-width center portion of several major roads will be constructed using funding 
sources other than the FBA.   
 
Portions of the needed public facilities will be constructed as part of the subdivision process by 
private development.  The remaining portion of needed public facilities could be financed by the 
following alternative methods: Facilities Benefit Assessment (FBA), Acquisition Assessment 
Districts, Lighting and Landscaping Act District, Mello Roos, Fee Exactions, Developer 
Construction, and Major Street Construction Tax.   
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YEAR 2005 REMAINING SOUTH NATOMAS TRANSPORTATION PROJECTS 
TABLE N-1 

 
Ref # 

 
Category 

 
Project 

 
Description 

Who Will 
Accomplish

? 

Estimated 
Cost (1) 

SNCIF 
Contribution

FBA 
Contribution

Some City
Funds 

Required
1 Alternate 

Modes 
Bikeway System The South Natomas Community Plan includes 

off-street bike trails, on-street bikeways and 
bike/pedestrian bridges. The facilities not yet 
constructed are included in the Alternate Modes 
Section of this document. 

City  $0 $2,000,000 no 

2 Delay 
Reduction 

All Weather 
Northgate Blvd 

The Northgate All Weather project was redefined 
as improvements at the Northgate 
Boulevard/Garden Highway intersection and is 
partially funded. 

City $3,600,000 $303,100 $1,930,000 yes 

3 Safety West El Camino 
Signal at Fire Station 

Construction of traffic signals at the intersection 
of West El Camino at Fire Station adjacent to 
Main Drain Canal 

City $375,000 $8,700 $55,500 no 

4 Connectivity River Plaza Drive 
Bridge 

Construction of a four (4) lane conventional 
concrete bridge on River Plaza Drive over the 
Main Drainage Canal. 

City $6,000,000 $84,100 $535,100 no 

5 Access Gateway Oaks Drive 
West 

Construct 2900 feet of the center portion of  
Gateway Oaks Dr on the west side of Main 
Drainage Canal 

Developer $2,100,000 $0 $0 no 

6 Access Gateway Oaks Drive 
Bridge 

Construction of a four (4) lane conventional 
concrete bridge on Gateway Oaks Dr over the 
Main Drainage Canal. 

City $7,000,000 $56,000 $356,800 no 

7 Delay 
Reduction 

West El Camino/I-80 
Ramp Signal 

Construct traffic signals at West El Camino and 
I-80 ramps 

City $375,000 $0 $0 no 

8 Access Rosin Blvd. Construct 7500 ft of the center portion of Rosin 
Blvd between Truxel Rd and Northgate Blvd. 

Developer $4,800,000 $0 $0 no 

9 Access Rosin Blvd Bridge Construct a four (4) lane conventional concrete 
bridge over an RD-1000 canal, south of I-80 

City $7,000,000 $24,400 $155,600 no 

10 Delay 
Reduction 

Garden Highway 
Widening 

Widen Garden Highway to four lanes between I-
5 and Northgate Blvd. 

City $35,000,000 $282,800 $1,800,300 no 

Costs are rough order of magnitude and will require updating 
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