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qualifications to successfully construct the Project. Sub consultant selection by
the CMGC would be required to meet all City bidding and contracting policies.

Upon approval of this action, the City intends to release an RFQ in mid-July
2008, receive bhids and establish a selection committee by mid August, 2008,
interview companies mid-September 2008 and come hack to City Council to
approve 60% design and select the CMGC by the end of September 2008. The
City anticipates that 100% design drawings will be complete in November 2008
and that construction will begin in January/February 2009. The suspension of
the proposed CMGC selection process allows for the selection of the CMGC
while development of schematic design drawings are being developed, versus
selecting the CMGC once schematic design is complete. This reduces the
overall project schedule by approximately 3 months.

Financial Considerations: On October 16, 2007, the City Council established a
Capital Improvement Project and an initial budget of $6,252,775 for the Docks
Promenade Parkway Phase | Project. This initial budget included an assumption that
the City would receive an award of $3 million from the Proposition 50 River Parkway
Grant Program. Since the difference between the Proposition 40 River Opportunity
Grant ($1.5 million} and the expected $3 million grant is $1.5 million, staff re-evaluated
the project to determine the feasibility of the scope of work and project budget, Staff
proposes that two key factors are critical to the success of this project:

« R Street Bridge Project is obtaining an easement from the State Department
of Parks and Recreation this year and will more than likely start construction
concurrent with Phase | — Docks Promenade. Building two blocks of the
promenade from O Street to R Street will provide another public access from
Downtown Sacramento to the waterfront and will provide additional
recreational opportunities to City residents and the region.

« The development of R Street Park will provide an event space for gatherings
and celebrations along Sacramento’s waterfront.

Elements that were eliminated to save costs include:

e Cantilever over the river in the narrowest part of the promenade

¢ One overlook and shade structure (two overlooks and shade structures are
included in the plan)

* Narrowing of Front Street required less movement of Front Street

o Only one fog vessel (art feature) instead of two

Staff is requesting approval of the proposed budget, reprogramming of Proposition 40
River Opportunity Grant Program funds of $1.5 million from the Jibboom Street Park
Project (L19911002) to the Docks Promenade Phase | Project, and reallocation of
additional funds to the Docks Promenade Construction Project (B18430000) to support a
revised budget of $5.1 million. The total Docks Promenade Parkway Phase | project costs
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are anticipated to be $5,359,971.The project budget based on requested Council actions in
this report will be $5,059,971 as summarized below. An additional $200,000 in park impact
fees from another project in the Central City Planning Area may be available and will be
brought forward as a separate action once the City receives confirmation on resolution of a
grant funding issue. The Department of Transportation will also be providing an additional
$100,000 to the project, which will be programmed in a separate action in August 2008.
Staff will provide an update on the project budget with the award of the project contract.

The major line items in the previous and current cost estimate/revised budget include:

Previous Budget  Project Cost

O to R Street Promenade: $4,836,596 $4,192,971
R Street Park 422179 430,000
Rail Realignment 171,000 179,000
Front Street-Realignment 823,000 82,000
Construction Mgmt and Studies 348,763
Total Cost $6,252,775 $5,359,971

Docks Promenade Phase | Construction Budget Summary
Approved Funding Funding Changes Revised Budget

Proposition 50 Funds $3,000,000 ($3,000,000)

Proposition 40 Funds $1,500,000 $1,500,000
Downtown Tax Increment (Docks) 2,602,775 307,206 $2,909,971

Park Development Impact Fees 500,000 500,000
Quimby in Lieu Fees 150,000 150,000
Total Budget $6,252,775 $5,059,971

Staff is also analyzing alternatives to finance the long term maintenance and operations of
new regional waterfront improvements along the Sacramento River and potentially a
portion of the American River in the Downtown area, as there are currently no Parks and
Recreation funds available for the ongoing operations and maintenance of R Street Park
and the Promenade. Staff will return to City Council within six months with suggested
alternatives and recommendations.

Emerging Small Business Development (ESBD): The selection of consuitants during
the RFQ process for the CMGC and for any subsequent subcontractors for the project
named in this report will follow City established guidelines for inclusion of ESBD firms.
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Respectfully Submitted by:

Léslie Fritzsche
Downtown elopment Manager

on behalf of the Redevelopment Agency
of the City of Sacramento

3 annv

J.P. Tindell
Park Planning and Development Manager
Department of Parks and Recreation

Approved by:
aury/CEcD, EDFP

Director, Economic Devélopment Department

Recommendation Approved:

(Cgsoardutté

Ray Kerridge 4
City Manager
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ATTACHMENT 1
Map of the Docks Area Promenade Parkway and Promenade Phase | Project

Sacramento Riverfront
Docks Promenade Parkway
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ATTACHMENT 2

Background Information

Promenade and R Street Park Design

in August, 2006, Walker Macy was awarded a contract for the Docks Promenade
design. On October 26, 2006, the sixth Docks Area Community Workshop was held.
This workshop introduced Ned Kahn, a prominent public artist who was selected to
complete the art plan for the Docks Promenade.

On April 11, 2007, the design team met with the City’s project Technical Advisory
Committee (TAC), neighborhood groups, outside agencies and organizations to discuss
the development of Promenade concept plans.

On April 18, 2007, the Redevelopment Agency held the seventh Docks Area
Community Workshop. Wallace Roberts and Todd presented refined land use plans
for the Docks Area plan and Walker Macy presented design options for the Promenade.
This workshop also served as an additional scoping meeting for environmental
documents.

Additional stakeholder and TAC meetings were held on June 13, 2007 to allow for
additional input as refinements to the promenade design concepts were developed. As
a result of these meetings, the current alternative was selected for development of
design drawings.

On June 13, 2007, prominent public artist Ned Kahn presented refined concepts for the
promenade art program to the Art in Public Places/Sacramento Metropolitan Arts
Commission and received additional input for refinements to the art program for the
promenade.

On October 18, 2007, a presentation was made to the City’s Disabilities Advisory
Commission to receive input on and supported the proposed design. On December 6,
2007, the Parks and Recreation Commission supported 30% design drawings for the
entire promenade.

From December, 2007 through March, 2008, staff met with special interest groups to
discuss and receive input on the design prior to preparation of 60% design. Staff met
with the Downtown Development Group, Southside Park Neighborhood Group, Old
Sacramento, the Greater Broadway Association, and the NAG 1.

In April, 2008, the Final Arts Plan was presented to the SMAC for review and comment.
On June 9, 2008, the SMAC approved the Docks Promenade Arts Plan and selected
Ned Kahn fo be the first artist to build a piece of art to be incorporated into Phase | of
the Promenade.

Detailed design features of promenade and park elements will be presented fo the
Parks and Recreation Commission and City Council in September 2008.

10
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City of Sacramento Promenade Funding Sources

The Parks and Recreation Programming Guide (PRPG) identifies and prioritizes
unfunded parks and recreation capital project needs. There are insufficient resources
to implement all the projects identified through the PRPG process. Park Development
Impact Fees, Quimby In Lieu Fees are the major funding sources for park and
recreation development, repair and renovation. City Council previously approved
$500,000 of Downtown Park Development Impact Fees (Fund 3204) be used for the
development of the Promenade and $150,000 of Quimby In Lieu Fees (Fund 2508)
toward the construction of the R Street Park to provide recreational opportunities to the
adjacent neighborhood and to the region.

The Department of Transportation (DOT) identifies and prioritizes projects through the
Transportation Programming Guide Process (TPG). The Promenade does not currently
fit into a TPG category and is not included in the 2006 TPG, but the provision of bike
paths are within DOT’s purview. The portion of the project from O Street to R Street is
listed in the City's Bicycle Master Plan. There will be opportunities to apply for State
Bicycle Transportation Account Funds (BTA) once the R Street Bridge funds have been

spent.

Proposition 40 California River Grant Program

In 2002, the California voters passed Proposition 40, the California Clean Water, Clean
Air, Safe Neighborhood Parks, and Coastal Protection Act., which provides $2.6 biltion
to conserve natural resources (land, air, and water), to acquire and improve state and
local parks, and to preserve historical and cultural resources. The act authorized the
Legislature to appropriate funds for the acquisition, restoration, protection and
development of river parkways, conserve natural resources, improve parks, and
preserve historic and cultural resources.
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Attachment 4

Letters responding to the Docks Promenade Parkway Initial Study/ Mitigated
Negative Declaration

FUKTE OFLALFORNIA=ANSIN TR TRANSPONTAT[ON AND HQUSING AGLMEY .

DEPARTMENT OF TRANSPFORTATION
IZISTRIET ) - Savrmoenie Ates Otdioe
VBENILRBOAKS, M8 15

A1, WK H2B74

SACRAMLNTO, CA 94274 01 P
TIOME (Y161 2741514 e ey, - heiond?

CAX (#16) 2745048
TIY (N30 7414301

Maich 7, 2008

038ACU0Z3

03-5AC-50 P 0350

The Dacks Riverlrom Parkway Promenade Project
Negative Declarmion

SCH#: 2008022159

Is., Belh Tincher

City of Sacrainente

21030 15" Surect, Suite 250
Sacramenty, CA 95814

Deat Ms, Lincher:

Thank yeu for the opportunity to roview and comment gn lhe Docles Riverfoont
Parkway Promengde projest. Our comments are as follows:

» Coltrans coitinues 1o enjoy working with the City of Sacramento through the
Community Hased Transporlaton Plusning (Irant for the cancepiual design of the
Fromenade. We also supporl Lhe continued efforts to fill any gops in the bike
ngbvork 1n this aren,

s Apmoval from Caltrans 1o lense Caltrans fec-owned area under 1he Pioneer Bridge
structure for Parkway/Pronennde use will be requircd.  Tlease comast T.ee Aon
Lambirth at (530} 741-5140 far more information.

We ook forward to a continned dialogug on this projecl. 1L you have any questinng
regarding these commennts, please contael Gabrial Corley at (916) 274-061 1.

bm&m«.

DAWN CHESER, Chicf
OMice ol ' musportion Planning  South

ao;  Stale Clearinghbuss

15
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HAY-29-2003 THI 08:30 A GA STATZ LAHDS COHY DEPY  FAX KO, 316 57¢ 1685 P2

STATE OF CALFDRHMIA ARNOLD SCHVWARZENESGER, Guverer

GALIFORMIA STATE LANDS COMMIZRION PAUL D. THAYER, Execulivs OMesr
160 Howe Avenue, Suila 100-8outh ; {218) 574-1800  FAX (916) 8741810
gacrameals, CA 4RAZE-8201 Rolay Service From TRD Pl 1-600-735-2329
from Vpive Phone 4-800.T38-2922

Contect Phont: (916) 5741900
T Confict FAX: (046) 5741268

May 4, 2008
Fils Ref: SCH# 2008022059

City of Sacramenta

Downtown Development Group
Beth Tinchar, Project Manager
21030 15™ Btesl, Suits 250
Sacramenio, CA 95814

Subject: Dacks Riverrant Parkway Promenade Frojoct

Dear Ms. Tincher:

The Stats acqulved soverelgn ownership of ult tidalands and submerged lands
and beds of navigable waterways upon its admlasion to this United States In 1850. The
Siate hokis these lantls for the benefi of all the people of the State for platawida Public
Trust purpoges, which include waterbome commores, navigetion, fisheries, waler-
related reereallan, habiat pregervation, and open space. The landward boundaries of
the State’s sovereign interesta in arpas that ate siblect o tidal action an genarally
baged upon the ordinary high watar marks of these walaiways a5 they last naturally
exlstedt, In non-idal navigable walgrways, the State holde a fge ownsmhip In the bad of
ihe watenvay between the two ordinary low water marks as they lash naturally existad.
The entire non-lidal navigable watarway between the ardinary high watsr marks &
subject o the Public Trust Easament. Both the eassmant and fee-ownid lands are
under Whe jursdiction of the State Lands Commission {Commisgion). The locations of
the ardinary high and low water marks are often wlated 1o the last natural conditions of
the river, and may nof be apparent from a present day site inapacton.

The Ssuranianto River at this Jocation I8 State-owned sovervign tand under the
jurisdlction of the Commiselon and is subjact to tha Cammiaglon’s leasing jurisdiction.
The State-owned soverelgn lands hotwaen the Towsr Bridge and the Pioncer Bridges
are teased to the ity of Sacamento under PRC 7234.9. Staff of the Commiigsion ia
gurently woiking with the City on this projest to enter Infe an ‘Agrsment Batween the
Califomla State Lants Commission ard the Gity of Sagramenio fo Eglablish a Boundary
Lins Batwasn Public Properiles and State Sovereigh Lands in the Sacramento River,
Sacramento Gounty," Any activities vialerward of thi; State's saveralgn Interests wil
require efther an amandinent lo Lease FRG 7234.8 or n geparate lease forn 1he

Commission.
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Beth Tincher Page 2 May 9, 2008

[n addition, the alteration or modification of a Federal project leves will require a
Central Valley Fiood Protection Board (CVFPB) encroachment permit, The CVFPB is
the State regulatory authority for encroachments of the Federal Flood Protection system
and recognized designated floodways within the State. This regulatory authority is
covered under the CFR Tifle 33 Section 208.10. Any alteration to the federal project will
also require additional permits and permission from local, state and federal agencles.

If you have any questions regarding Gommisslon jurlsdiction, please contact
Diane Jones, Public Land Manager, at (916) 574-1843 or by e-mail at
jonesd@sle.ca.gov. Hyou have any questions regarding environmental issues, please
contact Christopher Huitt at (916) §74-1938 or by e-mail af huittc@sle.ca.goy.

Sincerely,

Gall Newton, Chief
Division of Environmental Planning
and Management

cc: Office of Planning and Research
State Clearinghouse

C. Huitt, CSLC
D. Jones, CSLC

17



Docks Promenade Projecl Mitigated Negative Declaration July 15, 2008

LA bl TARTOEE BT AT AR AR ) L _r__ftﬂ\:DlD SCHWARIENEGGER (Fozhy”

DEPARTMENT OF WATER RESOURCES DT

TRIR MM AS ALY, = £ BOX w22 C oA

ATRAMTHIC TA HA2E000! RSt

VP BSEERE \{a 57
m "

Marzh 10, 20048

Goty Tingher, Project Manager

City nt Hasremenic Downtowhn Developiment Group
21040 157 Slreel, Svite 250

Sucramenly, California 95814

™

ek Rivarfront Parcway Promenads Project

State Cleeringhouse (SCH} Number: 2008022055

The projoct zorresponding k he subject SCH idantification numbir Nas come w our
attenticn. The milad project description suggests your projecl may be an
arcruaciiment on he $tate Adopted Plan of Flood Cuniral, You may refer e the
sellioria Gode of Regulations. Tile 25 and Designated Meadway maps at

It firechd.ca.cov. Please bo adviand that your counly ullice aiso has copies of i1
Board's deslgnaod Hoodwuays for your review. If indead ynur project encroachos on wn

ac

opted ivod contral plan, you willnead to nhiain an encroachmsnd pennil frony ke

Cenlral Yalley I"and Protection Board pror u inilialing any activitica. The nttached
Fact Sheet explains the permitling process. Please note tral the permilling process
may take as much as 4% f 60 days lo orosess, Also note that a condition of tra permil
reeultey e weeuring @il of the appraprinta additional permils before inillating waork.
This i~onmatlon is providad so that you may plan accordingly.

A afte- careful evaluation, il is your asseasmant that your projecl is nol within o
authorlly of lhe Cenlral ¥alley Toord Prataction Beard, you may disregaid this natice,
#or further influrnation, peass contact ms at (216) 574-1249,

Sinvarg

(f'a.a"-

St

&

. ey
Mﬁ; S (e

Chrisiopher¥uit

aff Crvirgaimantat Sclentlst

Floedeay Protsetion Seclion

I=ng ngJre

GG,

Governor's Qfice of Planning anrd Resesrch
Slale Clearinghousa

1400 Tenth Sireot, Raon 121

Sacramanto, CA BhH14
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Attachment 5
THE DOCKS RIVERFRONT PARKWAY PROJECT

MITIGATION MONITORING PLAN
This Mitigation Monitoring Plan (MMP) has been required by and prepared for the Downtown

Development Group, New City Hall, 915 | Street, 3rd Floor, Sacramento, California 95814, pursuant
to Public Resources Code of California, Statute, 21081.6.

SECTION | — PROJECT IDENTIFICATION

File Number, Project Name: The Docks Riverfront Parkway Project
Owner/Developer/Applicant. City'of Sacramento
New City Hall

915 | Street, 3rd Floor
Sacramento, California 95814
Phone: (916) 808-8645

Project Manager: Beth Tincher
Senior Project Manager
City of Sacramento Economic Development
Department / Downtown Development Group
915 | Street, 3rd Floor
Sacramento, CA 95814-2604
Phone: (916) 808-7730
btincher@cilyofsacramento.org

City of Sacramento Scott Johnson

Environmental Staff: Associate Planner
Environmental Planning Services
300 Richards Boulevard, 3rd Floor
Sacramento, CA 95811-0218
Phone: 816-808-5842
SRJohnson@cityofsacramento.org

Project Location: The project area is located along the Sacramento River levee from O Street to the
Sacramento Marina and Miller Park (Marina/Miller Park), in the Docks Area of Downtown
Sacramento (Figures 1 and 2). The Interstate 80/Highway 50/Pioneer Bridge (Pioneer Bridge)
crosses through the property, running east and west in the southern portion of the project area.
There are no separate Assessor Parcel Numbers (APNs) for the Parkway, north of Pioneer Bridge,
since the levee is included in the adjacent parcels. South of Pioneer Bridge, APNs include 009-
0012-030, 009-0012-038, 009-0012-064, 009-0012-065, and 009-0012-069. The City of
Sacramento (City) either will own the property in fee tille or will have an easement for the
development operation and maintenance of the promenade.

Proposed Project: The proposed project encompasses a total of 13.14 acres along the Sacramento
River levee and includes the construction of a riverfront parkway, R Street Park, and a Lowlands
Park that would provide park-like open space south of Pioneer Bridge. The riverfront parkway would
extend approximately 4,300 linear feet (If; 0.8 miles) from O Street, at the current terminus of the

19
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existing promenade at the “Plaza of Lights,” to the Marina/Miller Park, just south of Broadway. The
parkway is intended to provide public access to the river as well as link the riverfront area to
adjacent neighborhoods and public space, including the Old Sacramento Historic District to the
north and the Marina/Miller Park to the south. Art and interpretive signage for historic,
riparian/wildlife, and public art is proposed to be included along the parkway. As identified in the
SRMP, the promenade is also intended to improve public access to the riverfront for recreation,
fishing, picnics, and river viewing opportunities, and convert former industrial areas to open space
for public traits and observation points.

The project would be constructed in four phases:

Phase |: promenade from O Street to R Street, the re-alignment of the main rail line, the re-
alignment of Front Street, and construction of R Street Park

Phase II: promenade from R Street to T Street
Phase lll: promenade from T Street to Pioneer Bridge

Phase 1V: promenade from Pioneer Bridge to the Marina/Miller Park, the new siding track for
the train, and Lowlands Park

Project Components: The proposed project includes the components outlined below.

1.

Promenade improvements that travel the length of the parkway and range in width from 20-
28 ft. The promenade would provide enhanced pedestrian and bicycle access along the
riverfront with paving, furniture, signage, water fountains, trash/recycling receptacles, and
lighting. The promenade, while linear, would be a total of 3.37 acres.

Rail line improvements, including the realignment of the existing main line from Q Street to
Pioneer Bridge and the removal of the existing siding track and spur line. The realignment is
being completed in order to allow the promenade to provide pedestrian access along the
waterfront, while maintaining the clearance and safety features necessary for the main line
to continue to operate. In addition, a new siding track would be added from Pioneer Bridge
to Broadway. The rail line improvements include the tracks and a five-ft clearance on either
side of the tracks for a consistent width of 20 ft and a total right-of-way of 2.43 acres.

Waterside overlooks and shade structures would be incorporated into the promenade
providing viewing opportunities and shade at the end of lettered streets (ie.,P,R,S,T,UV,
and X streets) that terminate at the promenade, including two cloud vessel shade structures
at the R and T street overlooks, simple shade structures at P, S, U, V and X streets, and
amphitheater seating at the S Street overlook.:

R Street Park, providing improved access to the water front and recreational amenities fora
total of 0.55 acres of a pocket park. R Street Park would be constructed between the levee
and Front Street, and the conceptual extension of R Street to the “pinch point” where Front
Street comes close to the rail line.

Lowlands Park, providing improved access to the water front and recreational amenities for
a total of 6.79 acres of open space south of Pioneer Bridge. Lowlands Park also includes a
riparian habitat section, featuring replanted riparian vegetation, including native grasses.

20
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Required Actions, Approvals, and Permits:

The City Council of the City of Sacramento proposes to:
1. Adopt the Mitigated Negative Declaration and Mitigation Monitoring Plan; and
2. Approve the Parkway Design
Additional permits and/or approvals are required from the following state and federal agencies:
¢ CWA Section 404 (discharge, dredge, or fill) from the US Army Corps of Engineers
+ Rivers and Harbors Act Section 10 from the US Army Corps of Engineers
e 1600 Streambed Alteration Agreement for the State Department of Fish and Game

« CWA Section 401 (effects on water quality) and 402 (National Pollution Discharge
Elimination System) from the Central Valley Regional Water Quality Control Board
{CVRWQCB)

« Biological Opinions (BOs), issued by the US Fish and Wildlife Service (USFWS) and/or
National Oceanic and Atmospheric Administration (NOAA) in response to Biological
Assessments (BAs)

o Take Authorization from the Department of Fish and Game

e The Central Valley Flood Protection Board, State of California
¢ State Office of Historic Preservation

¢ State Lands Commission

¢ The California Public Utilities Commission

21
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SECTION |l = GENERAL INFORMATION

The Mitigation Monitoring Plan (MMP) includes mitigation for Biological Resources, Hazards, and
Cultural Resources. The intent of the Plan is to prescribe and enforce a means for properly and
successfully implementing the mitigation measures as identified within the Initial Study/Mitigated
Negative Declaration for this project. Unless otherwise noted, the cost of implementing the
mitigation measures as prescribed by this Plan shall be funded by the owner/developerfapplicant
identified above: in this case, the City of Sacramento. This Mitigation Monitoring Plan (MMP) is
designed to aid the City of Sacramento in its implementation and monitoring of mitigation measures
adopted for the proposed project.

The mitigation measures have been taken verbatim from the Mitigated Negative Declaration/Initial
Study and are assigned the same number they have in the document. The MMP describes the
actions that must take place to implement each mitigation measure, the timing of those actions, and
the entities responsible for implementing and monitoring the actions. The City will be responsible for
fully understanding and effectively implementing the mitigation measures contained with the MMP.
The City of Sacramento, along with other applicable local, state, or federal agencies, will be
responsible for ensuring compliance.

22
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Docks Promenade Project Mitigated Negative Declaration July 15, 2008

D.

Attachment 6
RESOLUTION NO. 2008 -

Adopted by the Sacramento City Council

APPROVING THE REPROGRAMMING OF GRANT FUNDS
FOR THE CALIFORNIA RIVER PARKWAY GRANT PROGRAN UNDER THE
CALIFORNIA CEAN WATER, CLEAN AIR, SAFE NEIGHBORHOOD PARKS,
COASTAL PROTECTION ACT (Proposition 40)

BACKGROUND

The Legislature and Governor of the State of California have provided funds for
the program shown above; and

The Resources Agency has been delegated the responsibility for the
administration of this grant program, establishing necessary procedures; and

Said Procedures established by the State Resources Agency require a resolution
certifying the approval of application(s) by the Applicants governing board before
submission of said application{s} to the State; and

The applicant, if selected, will enter into an agreement with the State of California
to carry out the Project.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  Approves the filing of a request to reprogram funds of $1.5 million (fund

3702) from the Jibboom Street Park to Phase | - Docks Promenade
Parkway Construction project (L19911002).

Section 2.  Certifies that applicant understands the assurances and certification(s) in

the formal request and any necessary application, and

Section 3.  Certifies that the applicant or title holder will have sufficient funds to

operate and maintain the Project (s) consistent with the land tenure
requirements; or will secure the resources to do so, and

Section 4.  Certifies that it will comply with the provisions of Section 1771.8 of the

State Labor Code regarding payment of prevailing wages on Project
awarded Proposition 40 Funds, and
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Section 5.

‘Section 6.

Section 7.

Certifies that the Applicant will maintain and operate the property
developed pursuant to this grant for a period of 25 years, and

If applicable, certifies that the Project will comply with any laws and
regulations including, but not limited to, legal requirements for building
codes, health and safety codes, disabled access laws, and that prior to
commencement of construction, all applicable permits will have been
obtained, and

Appoints the City Manager, Assistant City Manager, or Director of

Economic Development, or designes, as agent to conduct all negotiations,

execute and submit all documents including, but not limited to
applications, agreements, payment requests, and so on, which may be
necessary for the completion of the aforementioned Project(s).
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Attachment 7
RESOLUTION NO. 2008 -

Adopted by the Sacramento City Council

APPROVING THE MITIGATED NEGATIVE DECLARATION FOR THE DOCKS

PROMENADE PARKWAY PROJECT, ADOPTING FINDINGS OF FACT AND THE
MITIGATION MONITORING PLAN, REAFFIRMING ADOPTION OF THE DOCKS
PROMENADE PARKWAY PLAN, AND REVISES THE RELATED BUDGET FOR

THE USE OF STATE OF CALIFORNIA RIVER PARKWAYS OPPORTUNITY
GRANT FUNDS (Proposition 40)

BACKGROUND

A.

The California River Parkways Opportunity Program (funded through Proposition
40), a competitive grant program administered by the Office of the Secretary for
Resources, awards funds to public agencies and nonprofit organizations to
develop river parkways in their communities.

Staff recommends that the City request the reprogramming of $1.5 million of
Proposition 40 funds the City previously received (State Resources Agency
Agreement 407022-07) and which are currently allocated to the Jibboom Street
Park Project (L19911002).

In July 2003, the City Council of the City of Sacramento accepted the
Sacramento Riverfront Master Plan (Master Plan). The Master Plan includes the
Docks Area as an opportunity site. The original concept for the Docks Area
included a mixed-use neighborhood and a riverfront promenade.

In 2005-2008, the City of Sacramento (City) engaged in an extensive community
planning process to further define the Docks Area. The Docks Area community
planning process resulted in a Draft Specific Plan for a high-density, mixed-use
neighborhood with a riverfront promenade along the Sacramento River.

In August 2008, the City Council awarded a contract to Walker Macy for the
Docks Promenade Design.

Proposition 40 Funds must be closed out by June 2010. Since the construction
schedule is extremely tight and because of the moratorium on construction on
the levees during the winter months, it would be in the City’s best interest to
suspend the competitive budding process and retain a General Contractor
(CMGC) early in the process to provides expertise that will reduce future change
orders and will reduce the overall schedule by several months.
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BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.

Section 2.

Section 3.

Section 4.

Section 5.

Section 6.

The Docks Promenade Parkway Project is approved and the City
Manager or his designee is authorized to proceed with schematic design;

The Findings of Fact and Mitigation Monitoring Plans are adopted and the
Mitigated Negative Declaration is approved for the Docks Promenade
Parkway Project;

The Docks Promenade Construction project (B18430000) budget as
approved is $5,059,971;

The City Manager is authorized to establish a revenue and expenditure
budget in the amount of $1.5 million from Proposition 40 funds (Fund
3702) for the Docks Promenade Construction Project (B18430000).

The City Manager is authorized to establish a revenue and expenditure
budget in the amount of $307,206 from Merged Downtown tax increment
funds (Fund 3701) for the Docks Promenade Consfruction project
(B18430000),

The City Council finds and determines that it is in the best interests of the
City to suspend competitive bidding for the Docks Promenade
Construction Project — Phase |, and hereby suspends competitive bidding
for the Project.
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Attachment 8
RESOLUTION NO. 2008-

Adopted by the Redevelopment Agency
of the City of Sacramento

MERGED DOWNTOWN SACRAMENTO REDEVELOPMENT PROJECT AREA
DOCKS AREA CAPITAL IMPROVEMENT PROJECT
GRANT AGREEMENTS AND FUNDING

BACKGROUND

A. The California River Parkways Opportunity Program (funded through Proposition
40), a competitive grant program administered by the Office of the Secretary for
Resources, awards funds to public agencies and nonprofit organizations to
develop river parkways in their communities.

B. Staff recommends that the City request the reprogramming of $1.5 million of
Proposition 40 funds the City previously received and allocated to the Jibboom
Street Park Project.

C. In July 2003, the City Council of the City of Sacramento accepted the
Sacramento Riverfront Master Plan (Master Plan). The Master Plan includes the
Docks Area as an opportunity site. The original concept for the Docks Area
included a mixed-use neighborhooed and a riverfront promenade.

D. In 2005-2008, the City of Sacramento (City) engaged in an extensive community
planning process to further define the Docks Area. The Docks Area community
planning process resulted in a draft Specific Plan for a high-density, mixed-use
neighborhood with a riverfront promenade along the Sacramento River,

E. In August 2008, the City Council awarded a contract to Walker Macy for the
Docks Promenade Design.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE REVELOPMENT
AGENCY RESOLVES AS FOLLOWS:

Section 1. After due consideration of the evidence presented, the findings, including

the environmental findings regarding this action as stated in the staff
report that accompanies this Resolution, are approved.
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Section 2.

Section 3.

Section 4.

Pursuant to section 33445 of the Health and Safety Code of the State of
California, the Agency makes the following findings:

a)

b)

The Docks Area Project, including the construction of promenade
improvements are of benefit to the Merged Downtown Redevelopment
Project Area because the improvements will be a catalyst for develop
of a high-density mixed-use development and the remediation of a
Brownfields site.

There are no other reasonable means of financing a portion of the
Project and funds must be committed prior to the grant application.
The use of redevelopment area tax increment proceeds for the Project
will result in the elimination of blighting influences of inadequate,
under-capacity and dilapidated infrastructure inside the Project Area
and the Projects is consistent with the implementation plan adopted
pursuant to Health and Safety Code of the State of California, section
33490.

The Director or his designee is authorized to enter into an Individual
Project Agreement to for new Docks Promenade Construction Fund
(B18430000).

The Director or his designee is authorized to transfer $307,206 from to via
IPA from the Merged Downtown tax increment funds to the Docks
Promenade Construction Project.
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