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1. INTRODUCTION 

2008  Update  o f  the  Nor th  Natom as  Nex us  S tudy  

The “North Natomas 2008 Nexus Study Update” (2008 Nexus Study Update) revises the “North 
Natomas Nexus Study 2005 Update” that was adopted by the City of Sacramento (City) City 
Council on August 2, 2005.  The 2008 Nexus Study Update takes into account current 
development conditions in the North Natomas Community and North Natomas Finance Plan Area 
(Finance Plan Area), as well as modifications to the financing programs that occurred during the 
update process of the North Natomas Financing Plan between 2002 and 2008.  Infrastructure 
and public facilities costs and requirements have been defined in greater detail since 
implementation of the North Natomas Financing Plan.  Land use estimates of total acres and 
residential units are current as of March 2008. 

Although updated separately, the 2008 Nexus Study Update includes information on the North 
Natomas Land Acquisition Program (NNLAP), which was previously contained in the North 
Natomas Financing Plan 1999 Update.  The NNLAP identifies the Public Facilities Land Acquisition 
Fee (PFLAF) and the Regional Park Land Acquisition Fee (RPLAF). 

Currently the North Natomas plan area is subject to a building moratorium unless issues related 
to levee development and drainage issues are resolved.  As such, if adopted the fees shown in 
this report will remain effective until the first automatic annual adjustment in April 2010 unless 
significant changes or issues require further evaluation. 

Purpos e  o f  the  S tudy  

The infrastructure identified in the North Natomas Community Plan Area is estimated to cost 
approximately $1.2 billion in 2008 dollars.  These cost estimates are updated from the 1995 
Financing Plan and subsequent Nexus Study Updates.  Approximately $459.6 million in 2008 
dollars is proposed to be funded through the updated North Natomas development impact fee 
program.  The City must demonstrate the required nexus between the need and cost of the 
facilities and the development, which will receive benefit from the facilities. 

The purpose of the initial nexus study report was to establish the nexus between the 
development projected to occur in the Finance Plan Area and the necessary public facilities to be 
funded by development impact fees.  In addition to reviewing the nexus, this report calculates 
the updated impact fees to be levied for each land use based upon the proportionate share of the 
total facility use that each land use represents. 

Nex us  Requ i rements  

This report has been prepared to establish a development impact fee program pursuant to the 
City police power in accordance with the procedural guidelines established in Assembly Bill 
(AB) 1600, which is codified in California Government Section 66000 et seq.  This code section 
sets forth the procedural requirements for establishing and collecting development impact fees.  
These procedures require that “a reasonable relationship or nexus must exist between a 
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governmental exaction and the purpose of the condition.”1  Specifically, each local agency 
imposing a fee must: 

• Identify the purpose of the fee. 

• Identify how the fee is to be used. 

• Determine how a reasonable relationship exists between the fee’s use and the type of 
development project on which the fee is imposed. 

• Determine how a reasonable relationship exists between the need for the public facility and 
the type of development project on which the fee is imposed. 

• Demonstrate a reasonable relationship between the amount of the fee and the cost of public 
facility or portion of the public facility attributable to the development on which the fee is 
imposed. 

Compa n ion  Docum ents  

The 1999 North Natomas Financing Plan Update and Nexus Study Updates, prepared in 2002 and 
2005, are companion documents to this 2008 Nexus Study Update.  The Financing Plan 
addresses additional issues including other funding sources for construction or acquisition of 
public facilities; the projected cash flow for the fee programs; the North Natomas Drainage 
Community Facilities District 97-01 (CFD 97-01), which provides funding for the comprehensive 
drainage system; the Natomas Land Acquisition Program; and other non-city, public facilities 
such as schools.  The purpose and methodology of this report is very similar to the Nexus Study 
2005 Update.  Thus, the reader may want to refer to the Nexus Study 2005 Update for 
comparison purposes. 

The 1995 North Natomas Financing Plan and Nexus Study and Updates (1999, 2002, and 2005) 
were prepared by EPS with significant assistance from many City offices including the Planning 
Department, Public Works Department, Attorney’s Office, Finance Department, Utilities 
Department, Parks Department and many private property owners and consultants.  The North 
Natomas Financing Plan is not being updated in 2008 because there are no substantive changes 
to the financing mechanisms described in the 1999 Financing Plan Update. 

In 2008, the major changes consist of cost changes, facility changes and policy changes to adapt 
to changing conditions within the Finance Plan Area.  The changes include extensively updated 
cost estimates of facilities, revised list of facilities funded by the North Natomas Public Facilities 
Fee (PFF), and identification of additional revenue sources.  In addition, specific policy changes 
are proposed including revised inflation adjustment procedures and revised fee collection policy 
regarding changes in land use. 

                                            

1 Public Needs & Private Dollars; William Abbott, Marian E. Moe, and Marilee Hanson, page 109 



North Natomas Nexus Study and Financing Plan 2008 Update 
Draft Report  May 21, 2009 

 
 

Economic & Planning Systems, Inc. 1-3 P:\17000\17625 North Natomas Public Facility Fee Update\Report\Revised 2009\17625 r8.doc 

St ruc ture  o f  the  Repor t  

The North Natomas 2008 Nexus Study Update is divided into seven chapters and five 
appendices: 

• Following this introductory chapter, Chapter 2 provides an executive summary of the North 
Natomas development impact fee program. 

• Chapter 3 presents the findings necessary to establish the PFF. 

• Chapter 4 presents the findings necessary to establish the North Natomas Transit Fee. 

• Chapter 5 presents the findings necessary to establish the North Natomas Drainage Fee. 

• Chapter 6 presents the findings for the NNLAP Fees. 

• Chapter 7 discusses implementation issues, fee reimbursements, and future automatic fee 
adjustments. 

In addition, the report contains five appendices: 

• Appendix A provides copies of the Ordinances adopted by the City to establish the authority 
to collect development impact fees for the Finance Plan Area. 

• Appendix B contains all of the facilities cost estimates used to determine the amount and 
allocation of funding necessary to design, construct, install, or acquire all required public 
facilities for the Finance Plan Area. 

• Appendix C describes the reimbursement program and shows the calculation of fee 
reimbursements for properties in Assessment District 88-03 (AD 88-03). 

• Appendix D shows the calculation of common use factors used to allocate the cost of public 
facilities across all benefiting land uses in the Finance Plan Area. 

• Appendix E contains support tables for the NNLAP Fees (reprinted from 2005 Nexus Study 
Update). 
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2. EXECUTIVE SUMMARY OF DEVELOPMENT IMPACT FEE 

PROGRAM 

Deve lopment  Impac t  Fee  Adop t ion  and  Admin i s t ra t i on  

On October 31, 1995, the City adopted Ordinance 95-058, which added Title 84, Chapter 84.01 
and 84.02 to the Sacramento City Code.  Chapter 84.02 authorizes certain development impact 
fees to be assessed upon owners of residential and nonresidential property located in the Finance 
Plan Area.  Map 1 shows the area included in the Finance Plan Area.  The development impact 
fees are assessed to pay for the design, construction, installation, or acquisition of public 
facilities as required for the development of North Natomas.  As development impact fees are 
collected at the time of building permit issuance, the City will administer the development impact 
fee programs (Fee Programs) through the Building Department. 

The development impact fees are subject to an automatic annual adjustment to account for the 
inflation of public facilities costs.  In addition to the automatic annual adjustment, the City will 
also conduct both annual and periodic reviews (every 3 years) of the Fee Programs.  The annual 
and periodic review process is summarized later in this chapter and discussed in more detail in 
Chapter 7. 

Ex i s t ing  Fee  Progra ms  

Several existing City and County fees will continue to be collected in addition to the fees 
discussed in this report.  Existing City and County fees applicable to new development in North 
Natomas include these: 

• School fees collected for the School Districts serving North Natomas. 

• Sewer fees collected by Sacramento County Regional Sanitation District (SCRSD) and 
Sacramento Area Sewer District No. 1 (SASD—No. 1). 

• Habitat fees for the North Natomas Habitat Conservation Program collected by the City. 

• Water connection fees, the Major Street Construction Tax, and the Housing Trust Fund fees 
collected by the City. 

• Quimby Act park land in-lieu fees. 

• Building permit, plan checking, and other processing and entitlement fees. 

• Citywide Park Development Impact Fees. 

Deve lopment  Impac t  Fee  Summary  

Of the 6,439 acres in the Finance Plan Area, approximately 4,244 acres are planned for urban 
development.  For development to occur on these 4,244 acres, a series of public infrastructure 
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improvements must be constructed.  References to acres in the text and tables of this report are 
net of major and minor roads unless otherwise indicated.  Development impact fees fund a total 
of $281.1 million of general public facilities infrastructure and $53.3 million transit facilities (both 
in 2008 dollars), before adjustments and excluding drainage improvements.  Drainage 
improvements are primarily funded through bond proceeds.  Tables 2-1, 2-2, and 2-3 show the 
list of facilities and facilities costs for each improvement category to be funded through three 
development impact fees in the City: the North Natomas Public Facilities Fee (PFF), the North 
Natomas Transit Fee (Transit Fee), and the North Natomas Drainage Fee. 

In addition, approximately $135.0 million will be funded through the North Natomas Land 
Acquisition Program (NNLAP).  The NNLAP includes the North Natomas Public Facilities Land 
Acquisition Fee (PFLAF), and the North Natomas Regional Park Land Acquisition Fee (RPLAF), 
both of which will be discussed further in Chapter 6 of this report.  The NNLAP program is 
updated annually and is not updated as part of this 2008 Nexus Study Update.   

The remaining infrastructure and public facilities will be funded by other fee programs 
established by or for other jurisdictions, other existing City and countywide fees, an areawide 
Mello-Roos Community Facilities District (CFD 97-01), private funding to build facilities required 
as conditions of map approval, and other Citywide, State, and Federal sources. 

Table 2-4 shows the PFF and the Transit Fee for each land use.  No changes were made to the 
Transit Plan for 2008; therefore, the North Natomas Transit Fee was only adjusted to 2008 
dollars.  As the costs for drainage improvements were not revised for the 2008 Nexus Study 
Update, Table 2-5 shows the North Natomas Drainage Fee for each basin inflated to 2008 
dollars.  Table 2-6 shows the PFLAF and the RPLAF.  NNLAP fees shown reflect the current fees 
adopted in November 2008.  The nexus findings and calculations of each of these fees are 
presented in the following chapters.  The fees shown on all of these figures include a 3.0-percent 
allowance for the cost of administering the programs.  These tables also reflect the adjustment 
of fees by lot size for single-family, by density for multifamily, and by percentage of office use 
for light industrial land uses as discussed in Chapter 3. 

North Natomas Public Facilities Fee 

Collected as one fee, the Public Facilities Fee (PFF) funds the following public facilities: 

• Roadway, Signals, Bridges, and Freeway. 
• Freeway and Roadway Landscaping. 
• Fire Facilities. 
• Library Facilities. 
• Police Facilities. 
• Community Center Facilities. 
• Bikeways and Shuttles. 
• Planning Studies. 

Although the PFF will be collected as one fee, this report makes separate findings concerning the 
nexus between each component of the fee and the new development in North Natomas on which 
the fee is imposed.  The cost of each facility is allocated to the entire project area and fees vary 
only by land use. 



!"#$

!"#$

(/

·|}þ

)*+,-

)*+,-

!"#$

·|}þ

!"#$

!"#$

W CAPITOL AVE

JE
FF

ER
SO

N B
LV

D

INDUSTRIAL BLVD

HWY 275

REED AVE

5T
H 

ST

SACRAMENTO AVE

3R
D 

ST

LIGHTHOUSE DR

HA
RB

OR
 BL

VD

J ST

HO
WE

 AV
E

P ST

DEL PASO RD

SAN JUAN RD

W ST

GARDEN HWY

BELL AVE

FU
LT

ON
 AV

EARDEN WAY

ELKHORN BLVD

TR
UX

EL
 R

D

BROADWAY

DEL PASO BLVD

EL CAMINO AVE

EL
 C

EN
TR

O 
RD

RIO
 LI

ND
A B

LV
D

W EL CAMINO AVE NO
RT

HG
AT

E B
LV

D

15
TH

 ST
19

TH
 ST

NO
RW

OO
D A

VE

F ST

E COMMERCE WAY

AR E NA BLVD

16
TH

 ST
RA

LE
Y B

LV
D

C ST

ELKHORN BLVD

ROSEV
ILL

E R
D

DUCKHO
RN DR

NA
TO

MA
S B

LV
D

ELVAS AVE
METRO AIR PKWY

AUBURN BLVD

MARCONI AVE

EXPOSITION BLVD

CAPITOL AVE

N MARKET BLVD

RICHARDS BLVD

STOCKTON BLVD

RIV
ER

SID
E B

LV
D

LA
ND

 PA
RK

 DR

FAIR OAKS BLVD

BAYOU RD

I ST

N 12TH ST

MARYSVILLE BLVD

65
TH

 ST

MEISTER WAY

54
TH

 ST

W NATIONAL DR

T ST

CAPITOL MALL A ST

4T
H S

T

A ST
C ST

C ST

AU
BURN BLVD

J ST

ET
HA

N 
WA

Y

MA
RY

SV
ILL

E B
LV

D

MARYSVILLE BLVD

ELVAS AVE

F ST

54
TH

 ST

CLUB CENTER DR

TRU
XEL RD

80

80

50

5

5

80

80
80

160

99

BM May 31, 2005
¯ 1

Mile

North Natomas Finance Plan Area

North Natomas Finance
Plan Boundary
North Natomas Community Plan
City Of Sacramento

North Natomas Community Plan
County Of Sacramento

MAP 1



North Natomas Nexus Study and Financing Plan 2008 Update 
Draft Report  May 21, 2009 

 
 

Economic & Planning Systems, Inc. 2-4 P:\17000\17625 North Natomas Public Facility Fee Update\Report\Revised 2009\17625 r8.doc 

 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY CONTAINS NO TEXT. 

 



DRAFT
Table 2-1
North Natomas Nexus Study Update 2008
Summary of PFF Facility Costs (2008$)

Total Costs Total PFF Other
Facility (2008$) Funded Costs Funding Other Funding Sources Note

Road and Freeway Facilities [1]

Roadways (includes utilities) [2] $133,678,362 $108,849,246 $24,829,116 MSCT / Private Funding [3] See Note [4]
Freeways $158,573,760 $57,469,215 $101,104,545 State, Federal, & Other Areas See Note [4]
Signals (4x4 intersection and larger) $5,791,846 $5,791,846 $0 NA Provided by Harris & Associates
Signals (2x4, 2x6, and 2x8) $6,602,494 $654,452 $5,948,042 Developers Provided by Harris & Associates
Bridges $10,086,145 $10,086,145 $0 NA Provided by Harris & Associates
Subtotal Road and Freeway Facilities $314,732,607 $182,850,904 $131,881,703

Other Non-Road Facilities

Freeway and Roadway Landscaping $31,044,130 $31,044,130 $0 NA Provided by Harris & Associates
Fire Stations and Equipment $17,287,049 $17,287,049 $0 NA See Note [4]
Library $17,139,271 $10,126,271 $7,013,000 Grant See Note [4]
Police Substation $15,142,800 $5,290,705 $9,852,095 General Fund See Note [4]
Community Center Facilities $32,545,312 $8,136,328 $24,408,984 General Fund & Other Funding See Note [4]
Bikeways and Shuttles $20,495,044 $9,130,923 $11,364,122 Regional & Grants Provided by Harris & Associates
Planning/Studies $17,231,226 $17,231,226 $0 NA Provided by Harris & Associates
Subtotal Other Facilities $150,884,832 $98,246,631 $52,638,201

TOTAL PFF FACILITY COSTS $465,617,439 $281,097,535 $184,519,904

"PFF cost sum"
Source: Harris and Associates, City of Sacramento, and EPS.

[1]  Total roadway cost does not include overwidth reimbursement costs for completed roadway segments.  This does not impact total PFF-funded costs.  
      Some facilities, such as designated traffic signals, will receive funding from Panhandle development and were included in this analysis.
[2]  Roadway segment costs added in 2002 that are not funded by the PFF will be funded through private sources.
[3]  MSCT = Major Streets Construction Tax. Private funding includes exactions from development in North Natomas and other Plan Areas.
[4]  Information provided by Harris & Associates and City of Sacramento.
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DRAFT
Table 2-2
North Natomas Nexus Study 2008 Update
Summary of Transit Fee Facilities Costs (2008$) [1]

Facility Total Costs
Remaining 

Costs

Other Funding/ 
Completed 

Facility Costs Other Funding Sources

Light Rail Stations $46,106,800 $15,405,232 $30,701,568 Federal, State, and Other

Light Rail Right-of-Way $7,239,861 $0 $7,239,861 Land Acquisition Program

TOTAL $53,346,661 $15,405,232 $37,941,429

"transit cost sum"

Source:  City of Sacramento, Harris & Associates, and EPS.

[1]  Transit costs increased by the change in ENR-CCI since the 2005 Nexus Update.
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DRAFTTable 2-3
North Natomas Nexus Study 2008 Update
Summary of Drainage Facility Costs (2008$)

Facility Total Costs
Costs Funded 

by Fees Other Funding
Other Funding 

Sources Source Table

DRAINAGE FEE FACILITIES

Basin 1 $41,408,382 $0 $41,408,382 CFD No. 4 Table 5-2
Basin 2 $8,878,111 $0 $8,878,111 CFD No. 4 Table 5-2
Basin 3 $17,819,336 $0 $17,819,336 CFD No. 2001-3 Table 5-2
Basin 4 $13,006,928 $0 $13,006,928 CFD No. 4 Table 5-2
Basin 5 $9,084,846 $0 $9,084,846 CFD No. 2 Table 5-2
Basin 6 $17,513,874 $0 $17,513,874 CFD No. 2 Table 5-2
Basin 7A $0 $0 $0 privately financed Table 5-2
Basin 7B $0 $0 $0 privately financed Table 5-2
Basin 8A $12,433,193 $0 $12,433,193 CFD No. 2000-01 Table 5-2
Basin 8B $10,603,494 $0 $10,603,494 [1] Table 5-2
Basin 8C $9,107,667 $0 $9,107,667 CFD No. 99-04 Table 5-2

Basin-Wide Improvements $139,855,831 $0 $139,855,831

Area-Wide Improvements [2] $38,600,451 $0 $38,600,451 CFD 97-01 Table B-67

Subtotal Drainage $178,456,282 $0 $178,456,282

"drainage_cost_sum"

Source:  City of Sacramento, Harris & Associates, and EPS.

[1]  Costs are estimated and source of funding had not yet been determined.
[2]  Estimate is from the North Natomas Drainage CFD No. 97-01 Formation Hearing Report and Financing Plan Report dated 
      March 4, 1997.  Costs shown have been inflated to 2008 dollars.
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Table 2-4
North Natomas Nexus Study Update 2008
Total Public Facilities and Transit Fee (2008$) [1]

2008 2008
Public Facilities Transit

Land Use Fee (PFF) [1] Fee [1]

RESIDENTIAL [2]
Single-Family Detached/Attached

Rural Estates [3]
Lot Size > 5,000 Sq. Ft. $8,466 $423
Lot Size 3,250 - 5,000 Sq. Ft. [4] $7,155 $387
Lot Size < 3,250 Sq. Ft. $5,845 $351
Age-Restricted $6,744 $277

Multifamily (>2 attached units)
8-12 units per acre $5,845 $351
12 - 18 units per acre [5] $5,087 $315
> 18 units per acre $4,330 $277
Age-Restrict. Apartments $2,822 $136
Age-Restrict. Congregate Care $1,379 $76

NONRESIDENTIAL
Convenience Commercial $238,272 $29,026
Community Commercial $140,361 $14,952
Village Commercial $192,376 $22,430
Transit Commercial $194,636 $22,430
Highway Commercial $141,161 $15,393
Regional Commercial $127,541 $13,194
EC Commercial $140,361 $14,952
EC 30 - Office $75,669 $5,718
EC 40 - Office $95,765 $7,917
EC 50 - Office/Hospital $110,918 $9,675
EC 65 - Office $136,519 $12,754
EC 80 - Office $160,944 $15,393
Lt. Industrial w/ < 20% Office $49,752 $2,639
Lt. Ind. w/ 20% - 50% Office [6] $57,527 $3,562
Age-Restricted Convalescent

Care/Skilled Nursing $49,563 $3,063
Arena [7]
Stadium $129,458 $13,341

"adj fee"
[1]  Includes 3.0% administrative allowance.
[2]  Residential fees are charged on a per unit basis.  However, North Natomas Public Facilities Fees are 
      allocated on a net acre basis assuming target densities.
[3]  Currently, no land is designated as Rural Estates in the Finance Plan Area. In the event that such a land 
      use is approved for development, the fee program will be updated to include a fee for Rural Estates.
[4]  SFR - 3,250-5,000 sq. ft = 50% Low-Density and 50% Medium-Density. 
[5]  MFR 12-18 dwelling units/acre = 50% Medium-Density and 50% High-Density.
[6]  Modified Light industrial PFF equals 1.35 times Road portion of PFF for Light Industrial  
      plus 70% of the non-Road PFF for Light industrial and 30% of the non-Road PFF for EC-30.
[7]  Arena site is already developed. The City of Sacramento and Arco Arena owners have an   
      agreement regarding PFF and Transit Fees and deferred payments.

See Note [7]

Fee per Net Acre

Fee per Unit

See Note [3]
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DRAFT
Table 2-5
North Natomas Nexus Study 2008 Update
Total Drainage Fee by Drainage Basin (2008$)

Land Use Basin 1 Basin 2 Basin 3 Basin 4 Basin 5 Basin 6 Basin 7A Basin 7B Basin 8A Basin 8B Basin 8C

Includes 3.0% Administrative Allowance
RESIDENTIAL  [1] Fee per Gross Developable Acre
Rural Estates $0 $0 $0 $0 $0 $0 $0 $0 $0
Low Density Residential $25,729 $31,482 $42,032 $30,577 $0 $23,828 $39,191 $22,402 $25,095
Medium Density Residential  $33,447 $40,926 $54,642 $39,750 $0 $30,976 $50,949 $29,123 $32,624
High Density Residential $38,593 $47,222 $63,048 $45,865 $19,982 $35,742 $58,787 $33,603 $37,643

NONRESIDENTIAL
Convenience Commercial $41,166 $0 $0 $0 $0 $38,125 $0 $35,843 $0
Community Commercial $0 $50,371 $67,251 $48,923 $0 $0 $62,706 $0 $0
Village Commercial $41,166 $0 $0 $48,923 $21,314 $0 $0 $0 $0
Transit Commercial $41,166 $0 $0 $0 $0 $38,125 $0 $0 $0
Highway Commercial $0 $0 $0 $0 $22,646 $0 $0 $0 $42,662
Regional Commercial $0 $0 $0 $0 $0 $0 $0 $0 $0
Employment Commercial  (EC) $38,593 $0 $0 $0 $19,982 $35,742 $58,787 $33,603 $37,643
Light Industrial $0 $0 $0 $0 $0 $0 $54,868 $0 $0
Arena $0 $0 $0 $0 $22,646 $0 $0 $0 $0
Stadium $0 $0 $0 $0 $22,646 $0 $0 $0 $0
Institutional $0 $0 $63,048 $45,865 $0 $35,742 $58,787 $33,603 $0
Civic $38,593 $0 $63,048 $45,865 $0 $35,742 $58,787 $33,603 $0
School $20,583 $25,185 $33,626 $24,462 $0 $19,062 $31,353 $17,922 $0

"basins"

[1]  Drainage fees are based on land use designation for residential gross developable acres, rather than lot size, as for PFF and Transit fees.

PRIVATELY

FUNDED

NOT

AVAILABLE
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Table 2-6
North Natomas Nexus Study Update 2008
Land Acquisition Fees (2008$) [1]

2008 2008
Public Facilities Regional Park

Land Land
Land Use Acquisition Fee Acquisition Fee

[2] [2]

Fee Effective 11/23/2008 11/23/2008

RESIDENTIAL 
Single-Family Attached/Detached

Rural Estates $0      $0       
Lot Size > 5,000 sq. ft. $6,301      $1,766       
Lot Size 3,250 - 5,000 sq. ft. $5,185      $1,445       
Lot Size < 3,250 sq. ft. $4,070      $1,124       
Age-Restricted Single-Family $7,487      $2,109       

Multifamily (>2 attached units)
8-12 units per net acre $3,310      $1,128       
12-18 units per net acre $2,412      $832       
> 18 units per net acre $1,514      $536       
Age-Restricted Apartments $1,520      $528       
Age-Restricted Congregate Care $803      $277       

NONRESIDENTIAL
Convenience Commercial $34,360      $11,899       
Community Commercial $34,360      $11,899       
Village Commercial $34,360      $11,899       
Transit Commercial $34,360      $11,899       
Highway Commercial $34,360      $11,899       
Regional Commercial $34,360      $11,899       
EC Commercial $34,360      $11,899       
EC 30 - Office $34,360      $11,899       
EC 40 - Office $34,360      $11,899       
EC 50 - Office/Hospital $34,360      $11,899       
EC 65 - Office $34,360      $11,899       
EC 80 - Office $34,360      $11,899       
Light Industrial with <20% Office $34,360      $11,899       
Light Industrial with 20%-50% Office $34,360      $11,899       
Arena $25,062      $11,899       
Stadium $21,000      $11,899       

"land_fees08"
[1]  Fees provided by City of Sacramento.  Land Acquisition Fees are 
      before credits for land dedicated.
[2]  Based on the Appraisal Report for North Natomas (2008) prepared by
      Clark-Wolcott, Inc.

Fee per Unit

Fee per Net Acre
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The PFF includes the costs of improvements that have been or will be funded up-front by 
landowners such as a portion of the costs funded in AD 88-03, NNLAP planning costs and the 
Truxel interchange construction costs.  The landowners that provided advanced funding for any 
of these items will be reimbursed by the fee program according to the procedures described in 
Appendix C. 

The PFF fee is allocated to all residential and nonresidential parcels based on net acreage.  
Residential fees are collected on a per-unit basis; while nonresidential fees are collected on a net 
acreage-basis.  See the following section entitled “PFF and Transit Fee Calculation Changes” and 
Chapter 7 for more detailed information. 

North Natomas Transit Fee 

The North Natomas Transit Fee (Transit Fee) funds construction and acquisition of light rail 
transit (LRT) facilities.  The transit facilities funded by the Transit Fee were changed in the 2002 
Update.  In the 1995 Nexus Study and 1999 Nexus Study Update the transit facilities listed 
included track, rolling stock, stations, and electronic equipment as well as other transit facilities 
including buses, shelters, bus turnouts or other transit equipment.  The fee also could be used to 
fund soft costs such as formation of the North Natomas Transportation Management Association 
(TMA), and planning/studies related to expansion of Regional Transit (RT) in North Natomas.  
Such expenditures would be deducted from the funds for Regional Transit. The fees will be used 
as part of the local match for State and Federal transit funding. The Transit Fee will not acquire 
land in North Natomas because stations and right-of-way acquisition are funded through the 
NNLAP. 

In 2002, the City and RT agreed to change the basis for calculating the North Natomas local 
share of the transit facilities funding for light rail station construction costs, which is unchanged 
for 2008 as described in Chapter 4.  The cost of transit facilities for the Transit Fee is not being 
updated in the 2008 Nexus Study Update.  Thus, Transit Fees will increase in 2008 based on the 
annual inflation adjustment. 

The Transit Fee is allocated to all residential and nonresidential parcels in Finance Plan Area 
based on net acreage.  Residential fees are collected on a per-unit basis; while nonresidential 
fees are collected on a net acreage-basis.  See the following section entitled “PFF and Transit Fee 
Calculation Changes” and Chapter 7 for more detailed information. 

North Natomas Drainage Fee 

The North Natomas Drainage Fee (Drainage Fee) funds drainage improvements and land 
acquisition for each drainage basin that does not have an alternative funding mechanism in 
place, or the fee can be used as an alternative to a planned funding mechanism.  The drainage 
improvements in each basin include construction of detention basins, detention basin land 
acquisition, trunk facilities, channels, and certain pump stations. 

While a Drainage Fee is calculated for each drainage basin, many of the basins have other 
funding mechanisms that entirely fund the necessary drainage improvements.  In basins with 
other funding sources, the Drainage Fee will be collected only from those land uses not 
participating in the existing funding program (e.g., schools and parks).  In basins with no 



North Natomas Nexus Study and Financing Plan 2008 Update 
Draft Report  May 21, 2009 

 
 

Economic & Planning Systems, Inc. 2-12 P:\17000\17625 North Natomas Public Facility Fee Update\Report\Revised 2009\17625 r8.doc 

alternative funding program, the full Drainage Fee could be collected to fund necessary facilities 
unless or until an alternative funding program is established. 

The cost of drainage facilities for the Drainage Fee is not being updated as part of this 2008 
Nexus Study Update.  Drainage Fees will increase in 2008 based on the annual inflation 
adjustment.  Table 2-5 shows the current Drainage Fee for each basin as of November 23, 
2008. 

The Drainage Fee does not include the areawide components of the Comprehensive Drainage 
Plan that will be funded in CFD 97-01.  These areawide facilities include the widening and 
deepening of the RD 1000 canals and the expansion or addition of pumping facilities, detention 
basins, and major trunk lines.  Additional costs include Canal C-1 reimbursement, freeway 
drainage, and a portion of drainage flows north of Elkhorn Boulevard. 

North Natomas Land Acquisition Program 

The North Natomas Land Acquisition Program (NNLAP) includes the North Natomas Public 
Facilities Land Acquisition Fee (PFLAF), and the North Natomas Regional Park Land Acquisition 
Fee (RPLAF) 

The NNLAP funds the acquisition of land for public facilities and the regional park.  The PFLAF 
funds the acquisition of land for uses such as freeway and agricultural buffers, civic lands, light 
rail right-of-way, drainage easements, street oversizing right-of-way, and AD 88-03 land.  The 
RPLAF funds the acquisition of land required for the regional park.  Because no change is being 
made to the NNLAP at this time, the current PFLAF and the RPLAF (effective November 23, 2008) 
are shown in Table 2-6. 

Changes  Inc luded  in  the  2008  Update  

The 2008 Nexus Study Update takes into account current development conditions in the North 
Natomas Community and Finance Plan Area, as well as changes that occurred during its 
development between 2002 and 2008.  Infrastructure and public facilities costs and requirements 
have been defined in greater detail since the implementation of the North Natomas Financing 
Plan and previous updates.  Land use estimates of total acres and residential units are current as 
of March 2008.  This section describes other changes. 

The changes include extensively updated cost estimates of facilities, revised list of facilities 
funded by the PFF, and identification of additional revenue sources.  In addition, specific 
procedural and policy changes are proposed and are described in Chapter 7 including revised 
inflation adjustment procedures and revised fee collection policy regarding changes in land use. 

PFF and Transit Fee Calculation Changes 

Significant development has occurred in North Natomas since the North Natomas Financing Plan 
was prepared in 1995.  Development to date has achieved densities somewhat lower than the 
planned densities included in the North Natomas Community Plan.  For each major update 
(2002, 2005, and 2008), the decreased densities have been incorporated by updating expected 
buildout densities thereby reducing the remaining development. 
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This 2008 Nexus Study Update incorporates additional fee calculation procedures to ensure the 
City collects the appropriate fee allocation for each parcel based on the Community Plan 
designation in the Community Plan.  Each parcel has a total fee allocation, defined as its Target 
Revenue. 

For nonresidential parcels, the Target Revenue is calculated by multiplying the number of net 
acres by the appropriate fee from the current fee schedule.  This is done for each parcel or 
portion of parcel included in a proposed Planned Unit Development Schematic Plan (PUD 
Schematic Plan).  The total of all included parcel or portion thereof equals the PUD Schematic 
Plan‘s Target Revenue. 

For residential parcels, the total allocation of required costs is converted from a per-unit cost to a 
per-net acre allocation by calculating number of net acres multiplied by the appropriate target 
density shown in the Community Plan land use assumptions.  For each parcel in the PUD 
Schematic Plan, the resulting number of units is multiplied by the appropriate fee from the 
current fee schedule to determine the PUD Schematic Plan’s Target Revenue. 

When the City approves a PUD Schematic Plan, the PFF and Transit Fees will be calculated as 
proposed, using the current fee schedules, for all parcels and development projects proposed.  
The PFF and Transit Fee revenues for the entire or undeveloped portion of a PUD Schematic Plan 
will be compared against the Target Revenues (separately for each fee) for the PUD Schematic 
Plan. 

PFF and Transit fee revenues from a PUD Schematic Plan must equal 100 percent of the Target 
Revenues for the PUD Schematic Plan.  An adjustment as described in Chapter 7 is warranted if 
the proposed PUD Schematic Plan results in lesser or greater revenue than the Target Revenue.  
For instance, if the proposed PUD Schematic Plan results in lower total revenue than the Target 
Revenue, a fee surcharge is added to ensure that adequate fee revenue is collected to fund all 
required PFF-funded improvements.  See Chapter 7 for detailed fee calculation procedures for 
nonresidential and residential projects. 

Updated Cost Estimates 

Harris & Associates reviewed all cost estimates and revised all facilities to reflect 2008 dollars.  
Where updated cost information is available, an actual unit cost estimate was used in the 2008 
Nexus Study Update.  Improvements based on recent bids or costs provided by the City include: 
roadways (except underground utilities), landscaping, signals, freeways and overcrossings, 
bridges, bike paths, fire station and library costs. 

If specific unit costs were unavailable, costs were adjusted by either the percentage increase of 

the Engineering News Record Construction Cost Index (ENR-CCI2) for San Francisco on 
March 1, 2008,  which is currently 11.22-percent; or the 3-year moving average of the California 

                                            

2 ENR-CCI means the Engineering News Record Construction Cost Index for San Francisco during the 
12 months ending on the preceding March of the prior fiscal year, as published by Engineering News 
Record/McGraw-Hill Construction Weekly 
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Department of Transportation Highway Construction Cost Index (CalTrans Index3), which is 
currently 16.91-percent.  A detailed summary of adjustments made to the 2008 Nexus Study 
Update is shown below. 

Roadway and Utility Unit Costs 

• Roadway costs increased based on recent bids. 
• Underground costs increased by change in ENR-CCI. 

Signal Costs 

• Costs shown in 2005 PFF retained for completed signals: 

- Includes Signal Numbers:  11, 15, 16, 48, 50, 53, 54, and 55. 

• Costs Increased per City direction for these: 

- Signal No. 2—cost increased to $814,000. 

- Signal No. 7—cost increased to $400,000. 

- Signal No. 8—cost increased to $400,000. 

- Signal No. 9—cost reduced to $438,000. 

- Signal No. 17—cost increased to $342,000. 

- Signal No. 44—cost increased to $342,000. 

• Signals No. 3 and No. 4 were removed from this category and are now included with 
corresponding interchange cost. 

• Remaining signals increased based on recent bids. 

Freeway Costs 

• Interchange located at West El Camino and Interstate-80 increased to $22.5 million per 
project study report (PSR). 

• Auxiliary lane located at Del Paso Interchange cost increased to $1.6 million per PSR and 
City.  Note that the cost of Signals No. 3 and No. 4 now included with this cost item. 

• Elkhorn/ State Route 99 costs increased to $12.9 million per change in ENR-CCI. 

• Overcrossing at State Route 99/Meister Way costs increased to $8.1 million per cost estimate 
shown in Greenbriar Public Facilities Financing Plan. 

                                            

3 CalTrans Index means the California Department of Transportation Highway Construction Cost 
Index 3-year moving average.  The 3-year moving average is the 12-quarter average through first 
quarter over 12-quarter average through first quarter of the prior year. 
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• Cost of overcrossings at Natomas Crossing Blvd and El Centro Road increased based on 
recent bid provided by City.  They also reflect a reduction of width to 52 feet. 

• Remaining projects increased by CalTrans Index 3-year average. 

Bridge Costs 

• Bridge No. 4—Terracina Drive over East Drain Canal—Costs increased to $1.2 million per 
current estimate from City. 

• Bridge No. 5—Costs were adjusted based on square footage costs from the Fong Road bridge 
estimate. 

• Bridge No. 6—Costs were adjusted based on square footage costs from the Fong Road bridge 
estimate. 

• Bridge No. 7—Gateway Park Boulevard over C-1 Canal—Cost increased to $2.0 million per 
current estimate from City. 

• Bridge No. 8—Costs were adjusted based on square footage costs from the Fong Road bridge 
estimate. 

Landscaping Unit Costs 

• Costs increased based on recent bids. 

Fire Station 

• Cost for initial fire station increased to $8.5 million to reflect actual cost of construction. 
• Cost of second fire station increased to $9.6 million per City direction. 

Library 

• Costs increased to $15.8 million per actual costs from City. 

Police Substation 

• Costs increased by ENR-CCI Index. 

Community Center 

• Total costs increased to $32.5 million for four community centers with fee-funding of $8.1 
million for the first community center. 

Bikeway Costs 

• Projects increased by recent costs and ENR-CCI index. 

Shuttle Bus 

• Costs increased by ENR-CCI Index. 

Light Rail Costs 

• Costs increased by ENR-CCI Index. 

Other Adjustments 

• Cost estimates include a contingency (including management) where appropriate that was 
reduced from 29-percent to 26-percent for all projects adjusted with the ENR-CCI Index.  
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Similar facilities such as bridges, overcrossings, etc. have been constructed throughout the 
City since the Nexus Study 2005 Update.  This experience results in greater understanding of 
anticipated costs for these facilities planned within the Plan Area and an ability to reduce the 
cost contingency where appropriate. 

Revised Facilities Funded by PFF 

In preparation of this 2008 Nexus Study Update, the City undertook a thorough review of 
facilities funded by the PFF.  The City, with the participation of the North Natomas Working 
Group (comprising community residents, City staff, developers, and representatives for the City), 
reviewed all facilities for scope, cost, need, and the relationship to actual development in North 
Natomas.  As a result, adjustments can be made that both significantly reduce fee support for 
some facilities and increase support for under-funded but high priority projects.  Using traffic 
analysis and nexus criteria as governing tools, some facilities permitted reduction in fee-funding 
because volumes from the Financing Plan area did not support the share of fee support currently 
in the plan. 

In addition, cost of three of the four overcrossings of Interstate 5 and State Route 99, were 
increased to reflect true costs with funding provided entirely by fees.  Additional fee-funding for 
high-priority projects include a total of $8.1 million in funding for fee-funded community centers 
and $9.6 million in funding for the second fire station.  This section describes each improvement 
and the source and reason for change in fee-funding status. 

Roadway and Utility Unit Costs 

• Segment 1A—Snowy Egret Way from El Centro Road to Duckhorn Drive.  Removed 
from the Fee Program, but still included in the North Natomas Finance Plan.  The City’s 
Department of Transportation (City DOT) conducted a traffic analysis and determined that 
the segment was designed to accommodate traffic created by the initially planned baseball 
stadium.  Should future development with similar intensity require the improvement to be 
constructed, the City will require the roadway constructed as a condition of entitlement 
approval. 

• Segment 17—Natomas Crossing Way from El Centro Road to Duckhorn Drive.  
Removed from the Fee Program, but still included in the North Natomas Finance Plan.  The 
City DOT conducted a traffic analysis and determined that the segment will primarily serve 
the County area to the west and is not justified for development within the Fee area. 

Freeway Costs 

• Snowy Egret Way Overcrossing—Similar to Road Segment 1A above, the facility was 
removed from the Fee Program, but is still included in the North Natomas Finance Plan.  City 
DOT conducted a traffic analysis and determined that the segment was designed to 
accommodate traffic created by the initially planned baseball stadium.  Should future 
development with similar intensity require the improvement to be constructed, the City will 
require the overcrossing constructed as a condition of entitlement approval. 

• El Centro Overcrossing—Community Plan calls for 2-lane roads, which is justified by traffic 
analysis by City DOT.  Therefore, cost estimates for this facility assume a 2-lane 
overcrossing. 
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• Natomas Crossing Overcrossing—Community Plan calls for 2-lane roads, which is justified 
by traffic analysis by City DOT.  Therefore, cost estimates for this facility assume a 2-lane 
overcrossing. 

• Meister Way Overcrossing—Analysis from City Planning indicates the overcrossing will 
primarily serve the Greenbriar and Metro Air Park plan areas and should primarily be funded 
as part of their Finance Plans.  The North Natomas contribution was reduced as a correction 
reflecting this analysis. 

• West El Camino/I-80 Interchange—Existing and planned patterns of growth were 
analyzed by City DOT resulting in a revised fair share contribution of North Natomas land 
uses.  These analyses indicate a 9.0-percent fair-share contribution from North Natomas and 
the PFF. 

Signal Costs 

• Signal No. 10—El Centro Road and Natomas Crossing Way—Removed from fee support per 
City direction. 

Bridge Costs 

• Bridge No. 9—San Juan Road Over West Drain Canal—Cost of this facility removed from 
fee support.  It is considered primarily a drainage improvement and should be funded by 
CFD 97-01. 

• Bridge No. 10—Natomas Crossing Drive Over West Drain Canal—Removed from fee 
support based on City’s direction.  Facility is not likely to be built. 

Fire Station 

• Second Fire Station—Add second fire station at cost of $9.6 million per City direction.  The 
original PFF indicates the second fire station was to be funded from other non-PFF funding 
sources. 

Inclusion of Additional Revenue Sources 

In preparing the 2008 Nexus Study Update, the City identified additional sources of revenue that 
would appropriately offset the cost of funding of PFF-funded infrastructure.  Sources not included 
in the Nexus Study 2005 Update but included herein include these: 

• Deferred Arco Arena PFF funding. 
• Interest Earned on PFF Fees held in Reserve. 
• Bond Arbitrage Funds Earned. 

Adjus tments  to  the  Fee  P rogram 

The fees presented in this report are based on the best available cost estimates and land use 
information at this time.  If costs or land uses change significantly in either direction, or if other 
funding becomes available, the fees will need to be updated accordingly.  Updates to the 
development impact fees, other than the automatic annual adjustments described below, must 
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be adopted by City Council resolution as explained in Section 84.02.212 of the Sacramento City 
Code. 

The Financing Plan automatically adjusts fees and costs in accordance with the annual change in 
the ENR-CCI.  The ENR-CCI is a commonly-accepted cost index; however, it has proven to be 
unreliable in California over at least the last three years.  It measures material costs but not 
gross margins in construction contracts.  Over the past few years, actual contract cost changes 
far exceeded material cost changes.  This has been true for governments and developers alike. 

In recognition that the period since 2005 may have been a historic aberration, the adjustment 
procedure allows fees to decrease if declines in actual construction costs deem it appropriate.  
The following procedures improve the method by which the PFF program is annually adjusted as 
well as ensure that adequate PFF revenues are produced to fund the capital improvement 
programs. 

The automatic annual adjustments take into account the potential for inflation of public facility 
design, construction, installation, and acquisition costs.  As detailed in Chapter 7, the revised 
automatic adjustment proposed in this 2008 Nexus Study Update is tied to the annual 
percentage change of the ENR-CCI or the CalTrans Index.  This index-approach will be checked 
for appropriateness with a cost evaluation prepared by a professional third-party engineering 
consultant.  The automatic annual adjustment shall be effective on July 1 of each Fiscal Year.  
See the next section and Chapter 7 for more information regarding the automatic cost 
adjustment procedure. 

In addition to automatic annual adjustments, the City will perform annual reviews of the PFF to 
ensure adequate revenues are collected to fund required public facilities.  The annual reviews will 
be supplemented by periodic updates to the Nexus Study and Fee Programs approximately every 
3 years.  The 2008 Nexus Study Update identifies several items the City will consider during 
annual and periodic updates of the Fee Programs (included in Chapter 7). 

The comprehensive review includes the two cost-adjustment procedures found in Chapter 7 
Procedure A and Procedure B) to reallocate costs to remaining undeveloped land uses in 
accordance with “nexus” principles. 

The following summarizes the adjustment procedure. 

Annual PFF Adjustment for PFF Eligible Facilities 

Each July 1, the City shall adjust the PFF in accordance with the difference between these: 

• The Funding Requirement4 for the current year. 

• The funding that would be available, after deducting revenue on hand and adding 
outstanding PFF credits, if the then-existing PFF were applied to remaining development. 

                                            

4 Funding Requirement means the amount of the PFF that must be generated from remaining 
development so that the City will have adequate funding to construct the remaining facilities; and to 
administer the program. 
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In other words, the City shall adjust the PFF in accordance with the difference between the then-
current year’s cost estimate and an amount calculated by applying the then-existing PFF to 
remaining development.  See Chapter 7 for additional information. 

Procedure A:  Adjusting Costs of Uncompleted Transportation Facilities5 

The City shall use the following procedure to adjust the funding amount being provided by the 
PFF for all uncompleted Transportation Facilities (see Chapter 7 for more information and 
sample calculations): 

a. Method of Adjustment.  Each year, the City shall determine the cost adjustment for 
uncompleted Transportation Facilities using either the Benchmark Change determined below 
(section titled, “Determination of Benchmark Change”) or the percentage change in the index 
selected under section titled, “Selection of Index”.  If, for the year in question, the difference 
between the Benchmark Change and the percentage change in the selected index is five or 
more percentage points, then the City will use the Benchmark Change to adjust costs for 
uncompleted Transportation Facilities. Otherwise, the City will adjust costs for those facilities 
using the percentage change in the selected index. 

b. Determination of Benchmark Change.  The City shall follow the following steps to 
determine the “Benchmark Change” for each year: 

• Step 1.  Before April 1, have a third-party professional engineering consultant who is 
under contract to the City estimate the cost to construct all uncompleted Transportation 
Facilities.  The cost estimate will anticipate cost changes to the next July 1. 

• Step 2.  Determine the “Benchmark Estimate” of the cost to construct all uncompleted 
Transportation Facilities by adding an estimated contingency to the cost estimate from 
Step 1.  The estimated contingency may not exceed 26 percent of the cost estimate. 

• Step 3.  Divide the Benchmark Estimate from Step 2 by previous year’s adjusted cost 
estimate for uncompleted Transportation Facilities (which was determined in accordance 
with this section) and express the resulting quotient as a decimal. 

Illustration:  If, for example, the Benchmark Estimate from Step 2 is $206,514,000 and 
the previous year’s cost estimate for uncompleted Transportation Facilities is 
$188,275,000, then the resulting quotient (to nine decimal places) is 1.094258842 (i.e., 
$206,514,000 ÷ $188,725,000 = 1.094258842). 

• Step 4.  Subtract 1.0 from the resulting quotient in Step 3. 

Illustration:  If, for example, the quotient from Step 3 is 1.094258842, then subtracting 
1.0 from that quotient yields a difference of 0.094258842 (i.e., 1.094258842 – 1.0 = 
.094258842). 

                                            

5 Transportation Facilities includes the cost of all roadways (including landscaping), freeway 
improvements, signals, bridges, overcrossings, bikeways, and shuttles. Excludes freeway landscaping. 



North Natomas Nexus Study and Financing Plan 2008 Update 
Draft Report  May 21, 2009 

 
 

Economic & Planning Systems, Inc. 2-20 P:\17000\17625 North Natomas Public Facility Fee Update\Report\Revised 2009\17625 r8.doc 

• Step 5.  Express the difference from Step 4 as a percentage by multiplying it by 100 and 
adding a percentage sign, and then round the percentage to the nearest thousandth.  
This rounded percentage is the Benchmark Change for the year. 

Illustration:  If, for example, the difference from Step 4 is 0.094258842, then 
multiplying that difference by 100 and rounding the product to the nearest thousandth 
yields a Benchmark Change of 9.426 percent. 

c. Selection of Index.  Each year, the City shall adjust the cost of the Transportation Facilities 
remaining to be completed by using either the percentage change in the ENR-CCI  or the 
percentage change in the CalTrans Index, according to the following criteria: 

• If both indexes are positive on March 1 of the year in question, then the City shall adjust 
the cost of the remaining Transportation Facilities using the index with the greater 
percentage change. 

• If the change in one index is positive and the change in the other is negative on March 1 
of the year in question, then the City shall adjust the cost of the remaining 
Transportation Facilities using the index with the positive change. 

• If the change for both indexes is negative on March 1 of the year in question, then the 
City shall adjust the cost of the remaining Transportation Facilities using the index with 
the negative change that is closer to zero. 

d. Precision.  The City shall carry out all calculations to three decimal places. 

Procedure B:  Cost Adjustment for Police Substation, Second Fire Station, Library, Freeway 
Landscaping, and Community Center 

For the police substation, second fire station, library, freeway landscaping, and community 
center, the PFF Share for each facility will not exceed the amount established in the 2008 Nexus 
Study Update, except as follows: the City shall adjust the PFF Shares for the police substation, 
second fire station, library, freeway landscaping, and community center by using only the 
positive change in the ENR-CCI from March to March, effective each July 1.  If, however, there 
are two consecutive years of decreases in the ENR-CCI, then, beginning with the second year of 
the decrease, the City shall decrease the PFF Shares for the police substation, second fire 
station, library, freeway landscaping, and community center by an amount equal to the decrease 
in the ENR-CCI for that second year. 

Refined Facility Descriptions 

This 2008 Nexus Study Update includes refined facility descriptions for each bridge, overcrossing, 
interchange and public building (fire, police substation, library, and community centers) funded 
by the PFF.  The descriptions provide greater design details for planned facilities and place limits 
on the physical design, appearance, enhancements, and landscaping for each facility. 

Changes in Community Plan Land Use Designation 

Changes in Community Plan land use designations present unique problems for the Fee Program 
when a change would result in reduced revenue or increased infrastructure requirements.  
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Reduced revenue causes difficulties because the Financing Plan depends on Target Revenues 
from each Community Plan land use type.  As stated above, the cost allocation, and thus Target 
Revenue, required from each acre varies by land use as a result of the differing cost burdens of 
each land use.  Changes in land use designations that would reduce revenues below target 
amounts cannot be practically managed because (1) much of the backbone infrastructure is 
complete, (2) remaining facility requirements will not be reduced by a designation change, and 
(3) costs would need to be reallocated to all land uses on a case-by-case basis as changes occur, 
which is impractical.  Similarly, costs cannot be reallocated to all fee payers in the event of 
increased infrastructure requirements, as many land uses have already paid fees. 

Any future change in land use designation cannot result in increased costs or reduced revenues 
to the fee program.  To implement this policy, each proposed change will be evaluated as a 
whole for its impact on the Fee Programs.  As appropriate, conditions of approval will be placed 
on the project in question stating that the applicant is subject to the North Natomas fee rates 
applicable under the original Community Plan land use designation or to certain infrastructure 
improvements. 
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3. NORTH NATOMAS PUBLIC FACILITIES FEE 

This section of the study presents the findings necessary to establish the PFF in accordance with 
AB 1600.  For each facility for which the City will levy a development impact fee, the findings 
must state the (1) purpose of the fee, (2) use of the fee, (3) relationship between the use of the 
fee and type of development, (4) relationship between need for the facility and the type of 
project, and (5) the relationship between the amount of fee and the cost portion attributed to 
new development.  The specific findings for facilities to be funded by the PFF are presented in 
this section. 

Methodo logy  

Facilities Benefit Area 

The facilities included in the PFF benefit all land uses in the Finance Plan Area regardless of 
location, thus the Facilities Benefit Area is equal to the entire Finance Plan Area.  As development 
has already begun to occur in North Natomas, the land uses in the Facilities Benefit Area over 
which remaining PFF costs are allocated equals only the estimated remaining development.  
Since the PFF facilities benefit the entire plan area, the remaining costs are allocated to all 
remaining land uses in the entire Finance Plan Area. 

Remaining development was estimated by subtracting existing development (through December 
2007) from the 2008 Nexus Study Update estimate of total buildout development.  Estimated 
remaining development has been adjusted to reflect development of Arco Arena as there is an 
existing agreement between the City and Arco Arena owners regarding the payment of the PFF.  
Estimates of buildout and remaining development for the 2008 Nexus Study Update are 
discussed in more detail later in this chapter. 

Common Use Factors 

The facility cost allocations to the land use categories in the Finance Plan Area are based upon 
the percent share of total use of each type of facility that each land use represents.  To calculate 
total use, common use factors must be developed for each facility.  A “common use factor” is the 
amount of facility use per acre for each land use. 

The total demand for a given facility for each land use is calculated by multiplying the number of 
acres of that land use by the common use factor for that land use.  All common use factors are 
expressed on a per-acre basis. 

Base use factors for each land use were provided by civil engineers, drainage engineers, traffic 
engineers, the City, and by EPS.  Base use factors were converted to common use factors by 
multiplying the base use factor by a density factor.  For example, a residential trip rate per unit 
can be converted to a common use factor by multiplying a given residential trip rate per unit by 
the number of units per acre.  The result is a common use factor for trips measured on a per-
acre basis.  Calculations of the common use factors for each public facility funded by the PFF are 
shown in Appendix D. 
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Facility Costs 

Table 3-1 shows the total facility costs for the 2008 Nexus Study Update.  A significant amount 
of development has already occurred in North Natomas; therefore the methodology was changed 
in 2002 from using total costs and total development to calculate fees to using remaining public 
facility costs to remaining development in the plan area.  Table 3-2 shows the calculation of 
adjusted remaining PFF facility costs. 

The calculation of remaining PFF costs begins with the total public facility costs (in 2008 dollars) 
to be funded by the PFF (as shown in Table 3-1), which equals approximately $281.1 million.  
The total PFF funded public facility cost estimates include the costs of public facilities that have 
been paid to date, including facilities constructed to date such as roadways and a freeway 
interchange.  The costs of completed facilities and those that have been paid for have been 
escalated to 2008 dollars. 

In Table 3-2, the following details the adjustments made to the total PFF public facility costs to 
derive adjusted remaining public facility costs: 

1. Columns (b) and (c) remove the cost of advance funded or completed public facilities 
(developer or city funded). 

2. Column (d) calculates the remaining PFF-funded costs. 

3. Column (e) shows the percentage share of PFF-funded costs by facility type. 

4. Column (f) adjusts for miscellaneous adjustments and additional revenue sources including 
specific adjustments (bond arbitrage earnings) and non-specific adjustments such as PFF 
cash balances on hand, outstanding fee credits, deferred fee-funding from the Arco Arena 
parcel, and interest earned on existing fund balances. 

5. Column (g) allocates the non-specific miscellaneous adjustments to each public facility type, 
based on the percentage shares in Column (e), to derive the adjusted remaining PFF costs 
for each facility type. 

Several public facility cost adjustments are described in more detail on the following pages. 

Column (f)—Miscellaneous Adjustments 

There are two types of miscellaneous adjustments facility-specific and non facility-specific 
adjustments that cannot be directly linked to a specific facility type. 

Specific Miscellaneous Adjustment 

Library—Bond Arbitrage Funds Earned 

The library currently under construction will use bond proceeds from a bond issued in 2003.  The 
cash balance has earned $800,000 in interest that must be used for the library.  This interest is 
bond arbitrage and “legal” arbitrage in that it was earned at rates less than the interest rate on 
the bonds.  Amounts in excess of the bond issue interest must be paid (rebated) to the Federal 
government.  These funds are a specific adjustment that can only offset the cost of constructing 
the library; therefore, they are only applied to the library’s remaining facility costs. 
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Table 3-1
North Natomas Nexus Study Update 2008
Summary of PFF Facility Costs (2008$)

Total Costs Total PFF Other
Facility (2008$) Funded Costs Funding Other Funding Sources Note

Road and Freeway Facilities [1]

Roadways (includes utilities) [2] $133,678,362 $108,849,246 $24,829,116 MSCT / Private Funding [3] See Note [4]
Freeways $158,573,760 $57,469,215 $101,104,545 State, Federal, & Other Areas See Note [4]
Signals (4x4 intersection and larger) $5,791,846 $5,791,846 $0 NA Provided by Harris & Associates
Signals (2x4, 2x6, and 2x8) $6,602,494 $654,452 $5,948,042 Developers Provided by Harris & Associates
Bridges $10,086,145 $10,086,145 $0 NA Provided by Harris & Associates
Subtotal Road and Freeway Facilities $314,732,607 $182,850,904 $131,881,703

Other Non-Road Facilities

Freeway and Roadway Landscaping $31,044,130 $31,044,130 $0 NA Provided by Harris & Associates
Fire Stations and Equipment $17,287,049 $17,287,049 $0 NA See Note [4]
Library $17,139,271 $10,126,271 $7,013,000 Grant See Note [4]
Police Substation $15,142,800 $5,290,705 $9,852,095 General Fund See Note [4]
Community Center Facilities $32,545,312 $8,136,328 $24,408,984 General Fund & Other Funding See Note [4]
Bikeways and Shuttles $20,495,044 $9,130,923 $11,364,122 Regional & Grants Provided by Harris & Associates
Planning/Studies $17,231,226 $17,231,226 $0 NA Provided by Harris & Associates
Subtotal Other Facilities $150,884,832 $98,246,631 $52,638,201

TOTAL PFF FACILITY COSTS $465,617,439 $281,097,535 $184,519,904

"PFF cost sum"
Source: Harris and Associates, City of Sacramento, and EPS.

[1]  Total roadway cost does not include overwidth reimbursement costs for completed roadway segments.  This does not impact total PFF-funded costs.  
      Some facilities, such as designated traffic signals, will receive funding from Panhandle development and were included in this analysis.
[2]  Roadway segment costs added in 2002 that are not funded by the PFF will be funded through private sources.
[3]  MSCT = Major Streets Construction Tax. Private funding includes exactions from development in North Natomas and other Plan Areas.
[4]  Information provided by Harris & Associates and City of Sacramento.
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North Natomas Nexus Study Update 2008
Summary of Remaining PFF Costs (2008$)

Total Developer City Remaining Adjusted
PFF-Funded Advanced Expended NNPFF Percent Misc. Remaining

Facility Costs Facilities [1] Facilities [2] Funding Share Adjust.  [3] NNPFF Costs

(a) (b)   (c) ( d = a + b + c ) ( e = d / Total d ) (f) (g) See Note [3]
Roadway Facilities

Roadways (includes utilities) $108,849,246 ($58,683,285) ($8,215,986) $41,949,976 29.0% $0 $39,509,176
Freeways $57,469,215 $0 ($31,539,668) $25,929,547 17.9% $0 $24,420,873
Signals (4x4 intersections & larger) $5,791,846 ($1,808,486) ($1,500,404) $2,482,956 1.7% $0 $2,338,489
Signals (2x4, 2x6, and 2x8) $654,452 ($251,475) $0 $402,977 0.3% $0 $379,531
Bridges $10,086,145 ($2,714,868) $0 $7,371,277 5.1% $0 $6,942,390
Total Roadway Facilities $182,850,904 ($63,458,113) ($41,256,058) $78,136,734 54.0% $0 $73,590,458

Other Non-Road Facilities
Freeway & Roadway Landscaping $31,044,130 ($2,574,416) ($1,114,196) $27,355,518 18.9% $0 $25,763,876
Fire Stations and Equipment $17,287,049 $0 ($2,034,466) $15,252,583 10.5% $0 $14,365,133
Library [4] $10,126,271 $0 ($4,427,244) $5,699,027 3.9% ($799,395) $4,568,042
Police Substation $5,290,705 $0 $0 $5,290,705 3.7% $0 $4,982,873
Community Center Facilities $8,136,328 $0 $0 $8,136,328 5.6% $0 $7,662,927
Bikeways and Shuttles $9,130,923 ($1,499,392) ($2,729,548) $4,901,982 3.4% $0 $4,616,767
Planning/Studies $17,231,226 ($12,166,419) ($5,064,807) $0 0.0% $0 $0
Subtotal Other Non-Road Facilities $98,246,631 ($16,240,227) ($15,370,261) $66,636,143 46.0% ($799,395) $61,959,619

Non-Specific Miscellaneous Adjustments
Available Cash Balances for Facility Costs [5] ($31,364,946)
Outstanding Credits [6] $28,318,308
Deferred Arco Arena PFF Funding [7] ($1,376,767)
Account Earned Interest [5] ($4,000,000)
Subtotal Non-Specific Misc. Adjustments ($8,423,405)

Total PFF Facility Costs $281,097,535 ($79,698,340) ($56,626,319) $144,772,877 100.0% ($9,222,800) $135,550,077

"PFF remaining costs"
Source:  City of Sacramento, Harris & Associates, and EPS.

[1]  Includes costs for PFF facilities that have been constructed.  Costs are shown in 2008$.
[2]  Includes amounts expended on eligible PFF costs such as design work or planning studies, etc.  Costs are shown in 2008$.
[3]  Non-specific miscellaneous adjustments are distributed to each infrastructure type based on infrastructure Percent Share [column (e)].
[4]  Miscellaneous library adjustment is arbitrage earned on the bond used to fund the library's construction. This is a specific adjustment that can only 
      offset the cost of library construction.
[5]  Provided by the City.
[6]  Equals outstanding credit balances of property owners that will be utilized in the future. 
[7]  Per 1997 agreement between City and owners of Arco Arena deferred payment of $1.0 million (in 1997$) payable over 10 years from 2012 
      through 2021. Funding shown in 2008$.
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Non-Specific Miscellaneous Adjustments 

Adjustments for PFF Cash Balances 

The City currently has approximately $31.4 million in available cash in the PFF program account.  
The cash balance represents fees paid by existing development, less City expenditures, as of 
March 2009.  Approximately $12.0 million of the cash balance has already been reserved for 
appropriated projects. 

Adjustments for Outstanding PFF Fee Credits 

Fee credits are issued to builders or developers for advance funding of a specific type of facility; 
however, when fee credits are redeemed, they are not targeted towards the portion of the PFF 
(type of facility) for which they were granted.  Instead, fee credits are a lump sum amount that 
can be applied against payment of total PFF due at building permit. 

As currently outstanding PFF credits will be used by future fee payers at the time when total PFF 
are due, each dollar of fee credit offsets the amount of PFF revenue collected in the future.  
Consequently, outstanding PFF credits are a current obligation of the fee program that must be 
added to the remaining PFF program costs.  As shown in Table 3-2, approximately $28.3 million 
in outstanding PFF credits have been added to the remaining PFF program costs. 

Outstanding PFF credits are net of outstanding fee credits held by the Arco Arena owners.  Based 
on the City/Arco Arena owner agreement regarding PFF payment, the Arco Arena outstanding fee 
credits have been removed from remaining PFF cost calculations. 

Deferred Arco Arena PFF Funding 

Although the arena was constructed in 1988, an agreement between the City and owners of Arco 
Arena in 1997 identified an appropriate fee payable by the arena parcel.  At the time of 
agreement, estimated PFF obligations totaled $3.7 million.  Of this total, AD88-03 credits totaling 
$1.85 million were applied to the outstanding balance.  Of the remaining fee payable, a portion 
was allocated to the existing arena development.  Per the agreement, development of Arco 
Arena’s outstanding fee payment obligation is $1.4 million in 2008 dollars, which was deferred 
and is payable over 10 years starting in 2012.  These funds are appropriately used to fund PFF-
funded improvements. 

Interest Earned on PFF Fees Held in Reserve 

In addition to funds held on reserve, the PFF fund monies are generating interest.  Per the City, 
approximately $4.0 million of interest is reasonably anticipated in the future.  These funds can 
only be used to fund PFF-funded improvements. 

Column (g)—Adjust Total Remaining PFF Costs by Public Facility Type 

Column (g) applies the specific and non-specific adjustments to each facility type to calculate in 
adjusted remaining costs.  Non-specific miscellaneous adjustments are not associated with any 
one particular public facility (e.g., roads, bikeways) because the PFF is collected as one fee for all 
PFF facilities.  Consequently, adjusted remaining PFF facility costs by public facility type are 
determined by allocating the total non-specific miscellaneous adjustments of $8.4 million to each 
public facility type on a pro-rata basis using the relative share of total costs for each public 
facility [Column (e) of Table 3-2].  This methodology may result in allocated costs that are 
greater than or less than the PFF-funded costs before adjustments. 
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For example, PFF-funded bridge costs total approximately $10.1 million.  Net costs are 
approximately $7.4 million, or 5.1 percent of 2008 PFF-funded costs.  As a result, bridges are 
allocated 5.1 percent of the $8.4 million of non-specific adjustments resulting in approximately 
$6.9 million in adjusted remaining bridge costs. 

All further references made to PFF facility costs in this report will refer to the adjusted remaining 
costs as calculated and shown in Table 3-2. 

PFF Calculation Methodology 

The methodology for calculating the PFF is summarized below: 

1. Determine the total cost of public facilities and improvements needed to serve the 
development in the Finance Plan Area. 

2. Determine the remaining net cost of facilities to be funded by development impact fees after 
accounting for other financing sources such as PFF revenue already collected, spent, or 
encumbered, private financing, other Citywide sources, NNLAP, State and Federal sources, 
and Mello-Roos CFDs. 

3. For public facilities that benefit all remaining new development in North Natomas: 

a. Determine the appropriate common use factors by which to allocate to different land uses 
the cost of the various public facilities needed to serve new development. 

b. Apply the appropriate common use factors to the remaining land uses in the Finance Plan 
Area to determine the allocation of costs to each land use. 

c. Divide the total cost allocated to each land use:  1) by the number of dwelling units for 
residential land uses to determine the cost per dwelling unit or, 2) by the number of net 
acres for Nonresidential land uses to determine the cost per net acre. 

4. Add an appropriate allowance for administration of the fee program to the allocated costs. 

5. Calculate reimbursement amounts for any fee-funded facilities that are (a) constructed 
directly by developers or (b) that are funded by AD 88-03. 

Land  Use  Ass umpt ions  

The PFF will be levied based on the relative benefit received by each land use in the Finance Plan 
Area.  As discussed, remaining PFF costs will be allocated to remaining PFF land uses.  Table 3-3 
summarizes the Finance Plan Area land use assumptions for the remaining development in North 
Natomas. 

Remaining development estimates begin with a revised buildout estimate, which is then adjusted 
for existing development.  Table 3-4 shows the revised buildout estimate for the Finance Plan 
Area. 
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Table 3-3
North Natomas Nexus Study 2008 Update
Land Use Assumptions - Remaining Development

Net  Contingency/ Adj. Net  Residential
Population/ Developable Adjustment Developable Dwelling Building Population &

Land Use Density Employee Ratios Acres [1] Factor [2] Acres [1] Units Sq. Ft. Employees

Rural Estates 1.00  du/ net acre 2.55  pop/du 0.0 100%      0.0 0 0 
Low Density Residential 6.10  du/ net acre 2.55  pop/du 37.6 100%      37.6 214 547 
Medium Density Residential  12.61  du/ net acre 1.91  pop/du 336.1 100%      336.1 4,240 8,085 
High Density Residential 22.29  du/ net acre 1.54  pop/du 97.2 100%      97.2 1,133 1,744 
Age-Restricted Single-Family Residential 6.10  du/ net acre 2.00  pop/du 168.7 100%      168.7 1,012 2,024 
Age-Restricted Apartments 22.60  du/ net acre 1.00  pop/du 14.4 100%      14.4 390 390 
Age-Restricted Congregate Care/Assisted Living 43.20  du/ net acre 1.00  pop/du 10.0 100%      10.0 432 432 
Convenience Commercial 0.28  F.A.R. 30.00  emp/acre 6.8 90%      6.1 72,940 182 
Community Commercial 0.28  F.A.R. 30.00  emp/acre 19.8 90%      17.8 214,164 535 
Village Commercial 0.28  F.A.R. 30.00  emp/acre 39.0 90%      35.1 421,675 1,054 
Transit Commercial 0.34  F.A.R. 30.00  emp/acre 21.6 100%      21.6 324,705 649 
Highway Commercial 0.21  F.A.R. 30.00  emp/acre 14.6 100%      14.6 131,289 438 
Regional Commercial 0.26  F.A.R. 30.00  emp/acre 4.2 100%      4.2 47,157 126 
Office - EC 30 0.24  F.A.R. 30.00  emp/acre 44.2 100%      44.2 464,251 1,326 
Office - EC 40 0.32  F.A.R. 40.00  emp/acre 205.6 100%      205.6 2,878,817 8,225 
Office/Hospital - EC 50 0.34  F.A.R. 50.00  emp/acre 293.6 100%      293.6 4,404,620 14,682 
Office - EC 65 0.37  F.A.R. 65.00  emp/acre 24.5 100%      24.5 398,875 1,595 
Office - EC 80 0.46  F.A.R. 80.00  emp/acre 31.1 100%      31.1 622,000 2,488 
Light Industrial 0.46  F.A.R. 20.00  emp/acre 13.8 100%      13.8 276,020 276 
Age-Restricted Convalescent Care/Skilled Nursing [3] 0.30  F.A.R. 0.0 100%      0.0 not estimated not estimated
Arena 0.15  F.A.R. 5.00  emp/acre 0.0 100%      0.0 0 
Stadium 0.15  F.A.R. 5.00  emp/acre 100.5 100%      100.5 503 
Total Remaining Development 1,483.5 1,476.9 7,420 10,256,513 45,302 

Total Residential Population 13,222 
Total Employees 32,081 

 "lu assump"
Source:  North Natomas Community Plan and City of Sacramento.

Note:  Rural estates do not currently appear within the Finance Plan Area.  If this land use were to develop in the FPA, its share of facilities would be estimated and fees would be calculated

[1]  Developable acres equals land planned for urban development excluding parks, schools, civic uses, agricultural and freeway buffers, and roads.  Remaining acres and units are 
      based on 2008 total plan area acres and units.
[2]  Adjustment factor equals 100% on residential land uses as the density factors of single-family residential already reflect adjustments for lower unit yields per net acre.
[3]  According to the American Senior Housing Association (ASHA), in 1998 the median units in skilled nursing facilities is 134; average room size is 397 square feet.  
      Common areas constitute approximately 40% of total building area.  Based on the ASHA assumptions, the Nexus Study assumes a F.A.R. of 0.30.

not estimated
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Table 3-4
North Natomas Nexus Study 2008 Update
Finance Plan Area Land Uses
Total Existing and Remaining Development

Land
Use

Land Use Code Acres Units Acres Units Acres Units Acres Units

[1] [1] [2]
Residential

Rural Estates RE -            -                -            -                 -           -             100% -           -          
Low Density Residential LDR 1,378.1  8,413        1,340.5  8,184         37.6     214        100% 37.6     214     
Medium Density Residential MDR 836.3     10,548      500.2     6,308         336.1   4,240     100% 336.1   4,240  
Age-Rest. Single-Family Res. 168.7     1,012        -            -                 168.7   1,012     100% 168.7   1,012  

Subtotal 2,383.1 19,973 1,840.7 14,492 542.4 5,466 542.4 5,466

High Density Residential HDR 331.4     7,387        234.2     5,221         97.2     1,133     100% 97.2     1,133  
Age-Rest. Apartments HDR 28.2       637           13.8       248            14.4     390        100% 14.4     390     
Age-Rest. Congregate Care HDR 10.0       432           -            -                 10.0     432        100% 10.0     432     

Subtotal Residential 2,752.7 28,429 2,088.7 19,961 664.0 7,420 664.0 7,420

Employment
Convenience Commercial NCC 17.6       -                10.8       -                 6.8       -             90% 6.1 -          
Community Commercial Com C 62.9       -                43.1       -                 19.8     -             90% 17.8 -          
Village Commercial VC 65.2       -                26.2       -                 39.0     -             90% 35.1 -          
Transit Commercial TC 34.2       -                12.6       -                 21.6     -             100% 21.6 -          
Highway Commercial HC 34.4       -                19.8       -                 14.6     -             100% 14.6 -          
Regional Commercial RC 138.2     -                134.0     -                 4.2       -             100% 4.2 -          
Office - EC 30 EC 30 97.0       -                52.8       280            44.2     -             100% 44.2 -          
Office - EC 40 EC 40 313.6     -                108.0     497            205.6   -             100% 205.6 -          
Office/Hospital - EC 50 EC 50 359.9     -                66.3       256            293.6   -             100% 293.6 -          
Office - EC 65 EC 65 102.7     -                78.2       -                 24.5     -             100% 24.5 -          
Office - EC 80 EC 80 31.1       -                -            -                 31.1     -             100% 31.1 -          
Light Industrial LI 49.6       -                35.8       -                 13.8     -             100% 13.8 -          
Age-Rest. - Convalescent

Care/Skilled Nursing -            -                -            -                 -           -             100% -           -          
Arena ARENA 84.2       -                84.2       -                 -           -             100% -           -          
Stadium SDM 100.5     -                -            -                 100.5   -             100% 100.5 -          
Other [3] 18.4       15              

Subtotal Employment 1,491.1 0 690.0 1,048 819.5 0 812.9 0

Total Net Developable Acres 4,243.8 28,429 2,778.7 21,009 1,483.5 7,420 1,476.9 7,420

Civic/Public Land Uses 227.6

Park/Open Space/Roads/Etc. 1,967.0

TOTAL LAND USES 6,438.5 28,429 2,778.7 21,009 1,483.5 7,420 1,476.9 7,420

"lu assump2"
Source: City of Sacramento.

[1]  Existing units constructed on nonresidential or other designations have been subtracted from the HDR and LDR categories.  
      Similarly, residential acres developed as nonresidential have been subtracted from the appropriate category.
[2]  Adjustment factor included to reflect less than maximum densities assumed at buildout of the Community Plan.
[3]  Includes LDR units constructed on OS and several clubhouses constructed on other categories.

Remaining
DevelopmentDevelopment
Prior to Adj. DevelopmentThrough Dec. 2007

Remaining
Less Existing Adjusted

2008
Financing Plan

Adjustment
Factors

Total Plan
Area

Net Acres
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Finance Plan Area Buildout Estimates 

The Finance Plan Area estimate of acres and residential units at buildout has been adjusted from 
the 2008 Nexus Study Update based on information provided by the City of Sacramento. 

The following table compares the buildout estimates from 1999, 2002, 2005, and 2008. 

 Total Buildout Development 

 
Item 

1999 
Estimate 

2002 
Estimate 

2005 
Estimate 

2008 
Estimate 

Residential Units units units units units 

 Single-Family  19,476 18,319 18,535 19,973 

 Multifamily  8,462 8,141 8,013 8,456 

 Total Residential 27,938 26,460 26,549 28,429 

Nonresidential Acres net acres net acres net acres net acres 

 Commercial/Retail 256.7 271.6 353.3 352.5 

 Office/Employment Center 960.2 996.8 977.4 904.3 

 Industrial 147.1 120.2 42.6 49.6 

 Arena/Stadium 185.4 184.7 184.7 184.7 

 Total Nonresidential 1,549.4 1,573.3 1,557.9 1,491.1 

 
Remaining Development in Finance Plan Area 

As shown in Table 3-4, at the time of the 2008 Nexus Study Update, approximately 2,779 acres 
of land have been developed in the Finance Plan Area.  Developed land, for purposes of the 2008 
Nexus Study Update, defined as lots or acres for which building permits have been issued.  Total 
development consisted of approximately 2,089 residential acres and 690 nonresidential acres.  
In total, approximately 21,000 single and multifamily units have been developed. 

Recent City experience in North Natomas indicates certain retail uses are being developed at 
square footage levels significantly below Community Plan target densities. Many developers have 
acknowledged that it is and will be very difficult to meet Community Plan target densities in the 
commercial zones.  Because of these factors, the North Natomas Working Group (Working 
Group) recommended the commercial land use adjustment summarized below as a contingency 
to protect against a reduction in PFF revenues. 

As in 2005, the 2008 Nexus Study Update includes a land use adjustment for the following 
commercial zones: 

• Convenience Commercial. 
• Community Commercial. 
• Village Commercial. 
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The adjustment is made to reduce the remaining net acreage for the above commercial uses by 
10 percent.  The result of this adjustment is that remaining PFF and Transit costs will be 
allocated over a smaller base of total remaining acres. 

Table 3-4 indicates that after adjustment, there are approximately 7,420 remaining residential 
dwelling units and 813 remaining nonresidential acres. 

Fac i l i t y  Cos t  Es t ima tes  

The PFF includes the following public facilities: 

• Roadway, Signals, Bridges, and Freeway. 
• Freeway and Roadway Landscaping. 
• Fire Facilities. 
• Library Facilities. 
• Police Facilities. 
• Community Center Facilities. 
• Bikeways and Shuttles. 
• Planning Studies. 

Table 3-1 shows the total costs of and identified funding source for public facilities required to 
serve Finance Plan Area development.  The public facility cost estimates were prepared by Harris 
& Associates and the City.  As shown, the PFF will fund all or a portion of the total cost of each 
required facility. 

Although the total cost of public facilities is identified for most facilities, the focus of this chapter 
is on the cost of facilities to be funded by the PFF, which as discussed, equals the adjusted 
remaining PFF costs.  Table 3-2 shows the total and the adjusted remaining PFF costs used in 
the 2008 Nexus Study Update.  Appendix B provides detailed calculations of all of the required 
facilities costs.  The cost of each public facility type is summarized below. 

All facility cost estimates exclude allowances for administration of the fee program.  Allowance 
for administration of the fee program is included when the actual fee is calculated.  Excluding the 
adjustment for administration from the facility cost tables helps to track facility cost estimates 
with companion documents. 

Roadway, Signals, Bridges, and Freeway Improvements 

City Public Works staff and Harris & Associates updated the cost estimates of the various 
roadway, signals, bridges, and freeway improvements.  Table B-1 shows the total cost of 
freeway improvements including interchange, HOV lanes, and overcrossings.  Table B-1 also 
indicates completed or expected date of construction.  Table B-2 shows the freeway costs 
allocated to regional sources and the remaining net allocation to North Natomas. 
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Table B-4 shows the estimated cost of each new, partially improved, or existing road segment 
in the fee program.  The overwidth reimbursement is designed to reimburse landowners for the 
construction of roadway in excess of normal City standards.  The overwidth reimbursement will 

be funded through the City’s Major Street Construction Tax.6  (The Major Street Construction Tax 
is an existing fee program and is not part of this nexus study.)  For the PFF analysis, the 
overwidth reimbursement amounts are subtracted from the total cost to arrive at the amount of 
road costs to be funded in the PFF. 

Tables B-50, B-51, and B-52 summarize the cost of signals and bridges required to serve 
Finance Plan Area development.  As shown in Table 3-2, the adjusted remaining cost of 
Roadway, Freeways, Signals and Bridges improvements is $73.6 million. 

Freeway and Roadway Landscaping 

Freeway and Roadway Landscaping costs were provided by Harris & Associates and the City.  
The total $31.0 million in costs comprises approximately $8.3 million for freeway and drainage 
landscaping and approximately $22.7 million for roadway landscaping.  The $8.3 million in 
freeway landscaping costs equals the 1999 cost of $5.5 million escalated by 31.8 percent 
between 1999 and 2008 plus an estimated $893,000 for drainage landscaping, escalated by 
18.29 percent from $750,000 in 2002 dollars. 

Freeway and drainage landscaping costs includes approximately $1.2 million for AD 88-03 
reimbursements which have already been paid.  The $1.2 million is a shortfall and therefore the 
net cost is approximately $5.8 million for new freeway and drainage landscaping facilities. 

To offset the shortfall, the City has identified the following potential savings: 

• Approximately $300,000 in financing cost savings related to the Arena Interchange financing 
cost estimates. 

• Roadway landscaping cost savings, if realized. 

The City will continue to re-examine cost estimates and to evaluate ways in which to reduce total 
freeway and drainage landscaping improvements costs. 

If the additional funding and cost estimate revisions are not adequate to cure the funding 
shortfall, the freeway and drainage landscaping costs will be updated during the next review of 
the PFF program. 

As shown in Table 3-2 the adjusted remaining cost for Freeway and Roadway Landscaping is 
$25.8 million.  Detailed freeway and roadway landscaping cost calculations are shown in 
Appendix B, Table B-53. 

                                            

6 The overwidth reimbursement amounts are estimates only.  Actual reimbursement will be based on 
unit bid prices and actual quantities constructed in accordance with City Code. 
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Fire Stations 

The level of development in North Natomas requires the construction of two new fire stations.  
The City provided the fire protection facility cost estimate used in the 2008 Nexus Study Update 
based on actual fire station construction costs for the first station located in North Natomas. 

Total fire protection facility costs for both stations equal approximately $17.3 million.  Included 
in this amount are (a) the remaining net financing costs for debt used to accelerate the 
construction of the first fire station and (b) $9.6 million to fund a second fire station.  The 
remaining net financing cost for the first fire station included in the PFF equals approximately 
$1.2 million.  Detailed fire protection facility cost estimates are shown in Appendix B, 
Table B-54 

Originally a result of a City Council action when the PFF was adopted in 1994, the plan included 
funding for only the first fire station.  Consistent with the City Council’s direction in 1994 and 
included in the 1999 Nexus Study and the 2002 and 2005 Updates, the PFF program has 
included funding only for the first fire station. 

The 2008 Nexus Study Update includes funding for the second fire station.  The current PFF 
program will fully fund the second fire station.  However, the portion of the second fire station 
included in the PFF program will not exceed $9.6 million, the cost of the second fire station in 
2008 dollars.  Thereafter, the maximum cost of the fire station included in the PFF program will 
be $9.6 million adjusted by the change in the ENR-CCI index from March to March, effective each 
July 1. 

As shown in Table 3-2 the adjusted remaining cost for Fire Stations and Equipment is 
$14.4 million.  This total includes the cost of the second fire station and the remaining debt 
payments for the first fire station.  Fire station cost calculations are shown in Appendix B, 
Table B-54. 

Library 

As shown in Table 3-2, total adjusted remaining library facility costs equal approximately 
$10.1 million, which includes these: 

• Library construction 
• Library materials 
• Financing costs 

The City provided the public library facility costs in 2002, which were escalated to $15.8 million 
based on current actual bids, which includes the cost of library construction and materials. 

The City decided to advance fund its share of the library facility cost order to match the timing of 
construction by the school district and to take advantage of other funding mechanisms for the 
joint-use library facility (e.g., grant funding).  The City secured a $7.0 million grant to partially 
fund the library.  Financing costs equal the net financing costs for the City to borrow funds to 
accelerate the construction of the library.  The net financing cost included in the library facility 
cost equals approximately $2.3 million.  Detailed costs calculations are shown in Appendix B, 
Table B-55. 
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The adjusted remaining PFF-funded library cost is approximately $4.6 million, as shown in 
Table 3-2.  Detailed cost calculations are shown in Appendix B, Table B-56. 

Police Substation 

The City has calculated the North Natomas share of the Police Substation at the 1999 cost share 
inflated to 2002 dollars, which equals approximately $4.4 million before adjustments.  For 2008, 
this amount was inflated to nearly $5.3 million, which represents 35-percent of total costs.  The 
1999 North Natomas share, equal to 38 percent of the total cost, was based on population in 
North Natomas representing 38 percent of the population served by the police substation.  If the 
City used the population based percentage share approach in 2008, the City could have justified 
allocating approximately $5.8 million (before adjustments) in police substation costs to North 
Natomas development. 

The adjusted remaining PFF-funded Police Substation cost is approximately $5.0 million, as 
shown in Table 3-2.  Detailed cost calculations are shown in Appendix B, Table B-56. 

Neighborhood and Community Parks 

Neighborhood and Community park development was a component of the original North 
Natomas Nexus Study and Nexus Study 1999 Update.  After the PFF was updated in 1999, 
however, the City implemented a citywide Park Development Fee Program.  Consequently, the 
City eliminated the Neighborhood and Community Park Component of the PFF. 

Community Center 

The City and Harris & Associates provided the cost estimate for four community centers totaling 
$32.5 million.  The PFF includes $8.1 million in funding for one of the four community centers. 

Prior Nexus Study Updates included community center PFF-funding of approximately $7.3 million 
in 2008 dollars.  The 2008 Nexus Study Update includes an increase in PFF funding to $8.1 
million (representing an 11-percent increase over $7.3 million). To achieve greater PFF-funding, 
the City proposes to target Arco Arena’s outstanding fee payment obligation of $1.4 million (in 
2008 dollars), which per agreement is payable over 10 years starting in 2012, to the 
development of the fee-funded community center. 

As shown in Table 3-2, the adjusted remaining PFF cost for Community Centers is $7.7 million.  
Cost calculations are shown in Appendix B, Table B-64. 

Bikeways and Shuttles 

The City and Harris & Associates provided the bikeway and shuttle facility cost estimates.  The 
remaining cost, approximately $4.9 million, is shown in Table 3-2.  The costs were updated 
based on recent construction costs and the change in the ENR-CCI. 

Harris & Associates provided the updated shuttle cost estimates, which equal the 2005 estimates 
escalated by an inflation factor based on the ENR-CCI of 11.22 percent between 2005 and 2008.  
In the original and Nexus Study 1999 Update, shuttle cost estimates assumed the purchase of 
ten shuttles.  In the 2002 Nexus Update, a provision was made to support the Transportation 
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Management Authority (TMA) for shuttle bus leases.  The support was for 8 years at amounts 
that vary based on the year and number of shuttles in service.  A specific schedule was included 
in the 2002 Update as Figure B-69. 

The experience of the TMA to date is that it has been more economical and effective to operate 
shuttles a greater number of hours rather than operating more shuttles.  Accordingly, the 2008 
Nexus Study Update will maintain the same schedule of support for the TMA in terms of years 
and dollars.  The criteria of support, however, will be changed from the number of shuttles 
operated to the number of hours in which the shuttles are operated.  The conversion used is 
2,500 hours annually for each shuttle on the 2002 schedule.  The specific gradation for support 
will be up to 2,500 hours, up to 5,000 hours, etc. 

Detailed bikeway cost calculations are shown in Appendix B, Tables B-57 and B-58. 

The new shuttle schedule is presented as Table B-59 in Appendix B.  As shown in Table 3-2, 
the adjusted remaining cost for Bikeways and Shuttles is approximately $4.6 million. 

Planning Studies 

The City provided the total planning studies costs, which include these: 

• AD 88-03 expenditures 
• North Natomas Landowners Association expenditures 
• City staff costs 
• City legal defense fund 
• Town Center planning efforts costs 

Approximately 58 percent of the current total costs are 1999 planning studies costs that were 
escalated to 2008 dollars.  The remaining increase in cost equals approximately $1.5 million in 
additional legal defense costs as well as approximately $1.6 million in City staff costs above the 
inflation increase between 1999 and 2008.  The 2008 Nexus Study Update revises the total cost 
of planning studies to reflect these additional costs.  Because these studies have been fully 
funded, no remaining costs are included. 

Roadway  a nd  F reeway  Fac i l i t i es  

Nexus Findings 

Purpose of Fee 

Provide circulation system for North Natomas as required by the North Natomas Community 
Plan. 

Use of Fee 

Expansion of existing and construction of new roadway and freeway facilities as described in the 
Circulation Element of the North Natomas Community Plan and supporting reports prepared by 
Kittelson & Associates. 
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Relationship between Use of Fee and Type of Development 

The development of new residential, office, sports complex, commercial, and industrial land uses 
in North Natomas will generate additional vehicular trips and the need for roadway capacity to 
maintain Level of Service (LOS) D at freeway ramp/arterial street intersections and LOS C on the 
remaining arterial street and collector system.  The fees will be used to expand capacity, which 
will facilitate traffic flow in a manner designed to meet those goals established in the North 
Natomas Community Plan. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, office, sports complex, commercial, and industrial) 
will add to the incremental need for roadway capacity as indicated in the Transportation 
Evaluation and Freeway-Related Improvements Studies prepared by Kittelson & Associates.  If a 
minimum of LOS of C and D is to be maintained, the roadway system must be expanded. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development upon Which Fee Is Imposed 

Common use factors, measuring the relative benefit of road and freeway facility improvements, 
determine the allocation of road and freeway costs across all benefiting land uses in the Finance 
Plan Area. 

Common Use Factors 

For roadway and freeway improvements, the appropriate common use factor for allocating costs 
to each land use is the daily trips generated per acre.  The trip rates used in this study were 
provided by Kittelson & Associates and are consistent with the traffic model used to design and 
size the transportation network.  For residential land uses, the trip rates per unit have been 
converted to trips per acre by multiplying each trip rate by the density for each land use. 

The base traffic model did not include the sports complex.  The sports arena and stadium were 
overlaid onto the transportation system in the model to test the impact of the stadium and arena 
at different levels of buildout of North Natomas.  The arena and stadium peak travel hours are 
typically at a different time period than the normal peak flow of the remainder of the system.  As 
a result, the stadium and arena have different impacts on the system than traditional land uses. 

Using sports complex trip rates, adjusted for the intensity associated with sporting events that 
occur over a relatively short period of time compared with the other land uses, total trips for the 
arena and stadium were determined.  The intensity adjusted trip rates for the arena and stadium 
are shown in Table D-1 in Appendix D.  This total was then compared to the total trips for the 
entire plan area to determine the percentage of trips associated with the sports complex.  This 
percentage was then applied to the total cost of fee funded freeway and roadway facilities to 
establish a road cost allocation for the sports complex land uses.  The total share allocated to 
other land uses was then reduced by the sports complex allocation.  Table D-2 shows the 
adjusted common use factors for all land uses. 
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Fee Calculation 

The adjusted remaining PFF-funded cost for roadway and freeway facilities is approximately 
$73.6 million.  Table 3-5 shows the allocation of estimated road and freeway costs to each land 
use by the appropriate common use factor.  The resulting cost per land use is shown per dwelling 
unit for residential land uses and per acre for nonresidential land uses. 

Freeway  a nd  Roadway  La ndscap ing  

Nexus Findings 

Purpose of Fee 

Landscaping of freeway corridors and roadways in North Natomas. 

Use of Fee 

Provide landscaping improvements for freeway corridors and linear roadways. 

Relationship between Use of Fee and Type of Development 

The development of new residential, office, sports complex, commercial, and industrial land uses 
in North Natomas will generate demand for freeways and roadways and the associated need for 
landscaping of these facilities.  The fees will be used to design and construct necessary freeway 
and roadway landscaping. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, commercial, sports complex, office, and industrial) 
will generate additional demand for freeways and roadways and the associated need for 
landscaping of these facilities.  Current freeway corridors and roadways are only adequate for 
existing residents and businesses so the City must landscape new freeway corridors and 
roadways to meet the needs of new development.  The North Natomas Community Plan 
specifically requires these landscaping improvements for North Natomas. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development upon Which Fee Is Imposed 

Common use factors, measuring the relative benefit of freeway and roadway landscaping, 
determine the allocation of freeway and roadway landscaping costs across all benefiting land 
uses in the Finance Plan Area. 

Common Use Factors 

Landscaping along the freeways and roadways has been designed in accordance with the 
Community Plan and therefore benefits the entire plan area.  All land uses receive essentially the 
same level of benefit from these areawide improvements.  Accordingly, landscaping costs will be 
allocated equally to each developable acre.  Calculations of the common use factors for each land 
use are shown in Table D-3. 
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Table 3-5
North Natomas Nexus Study Update 2008
PFF Facilities Cost Allocation 

Net
Remaining Common Remaining Total Percent Cost Cost Cost

Land Use Acres [1] Use Factor Units Use Share Share Per Acre Per DU [2]

SOURCE Table 3-3 Table D-2 Table 3-3 Table 3-2

Rural Residential - 9.60 -         - - - - -
Low Density Residential 37.6 58.61 214 2,202 0.84% $615,010 $16,367 $2,681
Medium Density Residential 336.1 100.90 4,240 33,916 12.87% $9,471,818 $28,179 $2,234
High Density Residential 97.2 140.42 1,133 13,643 5.18% $3,810,094 $39,215 $1,759
Age-Restricted Single-Family Residential 168.7 38.46 1,012 6,488 2.46% $1,812,026 $10,741 $1,759
Age-Restricted Apartments 14.4 69.64 390 1,006 0.38% $280,820 $19,447 $861
Age-Restricted Congregate Care/Assisted Living 10.0 74.74 432 747 0.28% $208,716 $20,872 $483
Convenience Commercial 6.1 660.00 4,012 1.52% $1,120,357 $184,319
Community Commercial 17.8 340.00 6,068 2.30% $1,694,611 $94,952
Village Commercial 35.1 510.00 17,921 6.80% $5,004,869 $142,428
Transit Commercial 21.6 510.00 11,040 4.19% $3,083,146 $142,428
Highway Commercial 14.6 350.00 5,106 1.94% $1,425,864 $97,745
Regional Commercial 4.2 300.00 1,260.0      0.48% 351,881.5    $83,781
EC 30 - Office 44.2 130.00 5,748 2.18% $1,605,213 $36,305
EC 40 - Office 205.6 180.00 37,013 14.05% $10,336,760 $50,269
EC 50 - Office/Hospital 293.6 220.00 64,601 24.52% $18,041,215 $61,440
EC 65 - Office 24.5 290.00 7,118 2.70% $1,987,958 $80,989
EC 80 - Office 31.1 350.00 10,885 4.13% $3,039,865 $97,745
Light Industrial 13.8 60.00 828 0.31% $231,253 $16,756
Age-Restricted Convalescent Care/Skilled Nursing 0.0 69.64 -              -          -                $19,447
Arena 0.0 202.69 -              -          -                See Note [3]
Stadium 100.5 337.37 33,906 12.87% $9,468,981 $94,219
Total 1,476.9 7,420 263,509 1.0        $73,590,458

"road_alloc"

[1]  See Table 3-3 for calculation of remaining developable acres.
[2]  Based on average density of development that has occurred within the North Natomas Community Plan.
[3]  Arena site is already developed and the City of Sacramento and Arco Arena owners have an agreement regarding PFF and Transit Fees.

Roadway, Signals, 
Bridges & Freeway
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Fee Calculation 

The adjusted remaining PFF-funded cost for freeway and roadway landscaping is approximately 
$25.8 million.  Table 3-6 shows the allocation of freeway and roadway landscaping costs to each 
benefiting land use by the appropriate common use factor.  The resulting fee is shown per 
dwelling unit for all residential land uses, and per acre for all Nonresidential land uses. 

F i re  S ta t ion  

Nexus Findings 

Purpose of Fee 

Provide fire and emergency response service to the North Natomas community. 

Use of Fee 

Design, construct and equip two fire stations in North Natomas. 

Relationship between Use of Fee and Type of Development 

The development of new residential, office, sports complex, commercial, and industrial land uses 
in North Natomas will generate demand for fire suppression and emergency response services.  
The fees will be used to design, construct, and equip two fire stations to accommodate new 
development. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, commercial, sports complex, office, and industrial) 
will generate additional demand for fire suppression and emergency response services.  Current 
fire facilities are only adequate for existing residents and businesses, so the City must acquire 
new fire facilities and equipment to meet the needs of new development.  Specifically, to 
maintain the City’s current level of service (response time), a fire station should be located 
within 1.5 miles of all new development.  To meet this standard, North Natomas will need two 
new fire stations. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development upon Which Fee Is Imposed 

To maintain the current level of service with regard to response times, the City will need to 
construct two new fire stations in North Natomas.  The PFF program provides funding for two 
stations.  These two stations would be needed regardless of which land uses were proposed for 
development in North Natomas.  (Different land uses may require slightly different fire 
equipment needs; however, less than 13 percent of the proposed fee funds will pay for 
equipment.)  Therefore all land uses benefit more or less equally from the fire facilities.  The 
allocation of fire facilities cost is determined by common use factors for each land use in the 
Finance Plan Area that benefits from fire facilities. 

Common Use Factors 

Although the benefits from the fire facilities are more or less equal across land uses, the intensity 
of development does affect the likelihood of a call for fire service.  (Larger buildings with more  
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Table 3-6
North Natomas Nexus Study Update 2008
PFF Facilities Cost Allocation

Net
Remaining Common Remaining Total Percent Cost Cost Cost

Land Use Acres [1] Use Factor Units Use Share Share Per Acre Per DU [2]

SOURCE Table 3-3 Table D-3 Table 3-3 Table 3-2

Rural Estates - 1.00 - - - - - -
Low Density Residential 37.6 1.00 214 38 2.56% $658,543 $17,526 $2,871
Medium Density Residential 336.1 1.00 4,240 336 22.87% $5,891,064 $17,526 $1,390
High Density Residential 97.2 1.00 1,133 97 6.61% $1,702,800 $17,526 $786
Age-Restricted Single-Family Residential 168.7 1.00 1,012 169 11.48% $2,956,634 $17,526 $2,871
Age-Restricted Apartments 14.4 1.00 390 14 0.98% $253,075 $17,526 $775
Age-Restricted Congregate Care/Assisted Living 10.0 1.00 432 10 0.68% $175,260 $17,526 $406
Convenience Commercial 6.1 1.00 6 0.41% $106,529 $17,526
Community Commercial 17.8 1.00 18 1.21% $312,786 $17,526
Village Commercial 35.1 1.00 35 2.39% $615,856 $17,526
Transit Commercial 21.6 1.00 22 1.47% $379,385 $17,526
Highway Commercial 14.6 1.00 15 0.99% $255,662 $17,526
Regional Commercial 4.2 1.00 4               0.00      73,609.14    $17,526
EC 30 - Office 44.2 1.00 44 3.01% $774,901 $17,526
EC 40 - Office 205.6 1.00 206 13.99% $3,603,865 $17,526
EC 50 - Office/Hospital 293.6 1.00 294 19.98% $5,146,354 $17,526
EC 65 - Office 24.5 1.00 25 1.67% $430,195 $17,526
EC 80 - Office 31.1 1.00 31 2.12% $545,058 $17,526
Light Industrial 13.8 0.50 7 0.47% $120,938 $8,763
Age-Restricted Convalescent Care/Skilled Nursing 0.0 1.00 -                -        -              $17,526
Arena 0.0 1.00 -                -        -              See Note [3]
Stadium 100.5 1.00 101 6.84% $1,761,362 $17,526
Total 1,476.9 7,420 1,470 100.00% $25,763,876

"landscaping_alloc"
[1]  See Table 3-3 for calculation of remaining developable acres.
[2]  Based on average density of development that has occurred within the North Natomas Community Plan.
[3]  Arena site is already developed and the City of Sacramento and Arco Arena owners have an agreement regarding PFF and Transit Fees.

Freeway and Roadway 
Landscaping
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workers are more likely to need a fire or emergency service response than a smaller building 
with fewer workers.)  Accordingly, the appropriate common use factor is building square footage 
per acre, because building square footage directly correlates to the number of people and 
amount of real property associated with a given land use.  For residential land uses, the building 
square footage per unit is converted to building square footage per acre by the appropriate 
density factors.  Building square footage is the appropriate use factor because all land uses 
benefit from the new stations but the intensity of development affects the likelihood of the need 
for service calls.  Calculations of the common use factors for each land use are shown in 
Table D-4. 

Fee Calculation 

The adjusted PFF-funded cost for two fire stations is approximately $14.4 million.  Table 3-7 
shows the allocation of fire facility costs to each benefiting land use by the appropriate common 
use factor.  The resulting fee is shown per dwelling unit for all residential land uses and per acre 
for all Nonresidential land uses. 

L ib ra ry  

Nexus Findings 

Purpose of Fee 

Provide library service to the North Natomas community. 

Use of Fee 

Design, construct, and provide materials for one library in North Natomas. 

Relationship between Use of Fee and Type of Development 

The development of new residential, office, sports complex, commercial, and industrial land uses 
in North Natomas will generate demand for library services and materials.  The fees will be used 
to design, construct, and equip one library to accommodate new development. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, commercial, sports complex, office, and industrial) 
will generate additional demand for library services and materials.  Current library facilities are 
only adequate for existing residents and employees, so the City must build a new library and 
associated library materials to meet the needs of new development.  Specifically, Sacramento 
Public Library standards indicate that there should be one library for every 50,000 residents.  At 
buildout, North Natomas will have a population of over 60,000 people, so it will need a new 
library. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development upon Which Fee Is Imposed 

Common use factors, measuring the relative benefit of library facility improvements per land 
use, determine the allocation of library costs across all benefiting land uses in the Finance Plan 
Area. 
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Table 3-7
North Natomas Nexus Study Update 2008
PFF Facilities Cost Allocation

Net
Remaining Common Remaining Total Percent Cost Cost Cost

Land Use Acres [1] Use Factor Units Use Share Share Per Acre Per DU [2]

SOURCE Table 3-3 Table D-4 Table 3-3 Table 3-2

Rural Estates - 1,600.0 - - - - - -
Low Density Residential 37.6 9,767.9 214 367,033 1.87% $268,208 $7,138 $1,169
Medium Density Residential 336.1 14,504.5 4,240 4,875,456 24.80% $3,562,720 $10,599 $840
High Density Residential 97.2 18,945.5 1,133 1,840,722 9.36% $1,345,100 $13,844 $621
Age-Restricted Single-Family Residential 168.7 7,936.5 1,012 1,338,879 6.81% $978,380 $5,800 $950
Age-Restricted Apartments 14.4 18,080.0 390 261,075 1.33% $190,780 $13,212 $585
Age-Restricted Congregate Care/Assisted Living 10.0 21,600.0 432 216,000 1.10% $157,841 $15,784 $365
Convenience Commercial 6.1 12,000.0 72,940 0.37% $53,301 $8,769
Community Commercial 17.8 12,000.0 214,164 1.09% $156,499 $8,769
Village Commercial 35.1 12,000.0 421,675 2.15% $308,137 $8,769
Transit Commercial 21.6 15,000.0 324,705 1.65% $237,277 $10,961
Highway Commercial 14.6 9,000.0 131,289 0.67% $95,939 $6,577
Regional Commercial 4.2 11,227.9 47,157 0.0        34,460.0      $8,205
EC 30 - Office 44.2 10,500.0 464,251 2.36% $339,249 $7,673
EC 40 - Office 205.6 14,000.0 2,878,817 14.64% $2,103,684 $10,230
EC 50 - Office/Hospital 293.6 15,000.0 4,404,620 22.41% $3,218,658 $10,961
EC 65 - Office 24.5 16,250.0 398,875 2.03% $291,476 $11,875
EC 80 - Office 31.1 20,000.0 622,000 3.16% $454,524 $14,615
Light Industrial 13.8 20,000.0 276,020 1.40% $201,700 $14,615
Age-Restricted Convalescent Care/Skilled Nursing 0.0 13,068.0 -              -          -                $9,549
Arena 0.0 5,000.0 -              -          -                See Note [3]
Stadium 100.5 5,000.0 502,500 2.56% $367,200 $3,654
Total 1,476.9 7,420 19,658,178 100.00% $14,365,133

"fire_alloc 2"
[1]  See Table 3-3 for calculation of remaining developable acres.
[2]  Based on average density of development that has occurred within the North Natomas Community Plan.
[3]  Arena site is already developed and the City of Sacramento and Arco Arena owners have an agreement regarding PFF and Transit Fees.

Fire Facilities 
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Common Use Factors 

Although residents and residential land uses are the primary beneficiaries of library facilities, 
workers and nonresidential land uses also benefit from library facilities.  A 1996 study for the 
City AD 96-02 outlined the benefits of library facilities to both residential and nonresidential land 
uses.  Residents not only benefit from the use of library facilities but may also indirectly benefit 
from increased property values because of proximity to library facilities. 

Nonresidential land uses benefit from library facilities in economically related ways.  Public 
libraries provide economic resources to businesses which may help them increase productivity 
and profitability.  In addition, public libraries can help create a more informed and skilled 
workforce, as well as help companies attract skilled workers to the area.  Each of these factors 
can contribute to greater business success. 

As the relative benefit of library facilities is greater for residential property, residential property is 
allocated a greater share of the cost burden for library facilities.  Common use factors for library 
facilities are measured in people per acre.  Table D-5 shows the calculation of common use 
factors for each land use.  Based on the information contained in the AD 96-02 report, EPS has 
estimated the employee benefit factor as a percentage of total employees per acre for 
Nonresidential land uses.  The employee benefit factor ranges from 10 percent for industrial and 
commercial land uses to 20 percent for office land uses. 

Fee Calculation 

The adjusted remaining PFF-funded cost for the library is approximately $4.6 million.  Table 3-8 
shows the allocation of estimated library facility costs to each land use by the appropriate 
common use factor.  The resulting fee for library facilities is shown per dwelling unit for each 
residential land use category and per acre for nonresidential land uses. 

Po l i ce  Subs ta t ion  a nd  Equ ipment  

Nexus Findings 

Purpose of Fee 

Provide police service to the North Natomas community. 

Use of Fee 

Designs, construct, and equip the North Natomas share of one 24,000 square foot police station. 

Relationship between Use of Fee and Type of Development 

The development of new residential, office, sports complex, commercial, and industrial land uses 
in North Natomas will generate demand for police services.  The fees will be used to design, 
construct, and equip North Natomas’s share of one police substation to accommodate new 
development. 
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Table 3-8
North Natomas Nexus Study Update 2008
PFF Facilities Cost Allocation 

Net
Remaining Common Remaining Total Percent Cost Cost Cost

Land Use Acres [1] Use Factor Units Use Share Share Per Acre Per DU [2]

SOURCE Table 3-3 Table D-5 Table 3-3 Table 3-2

Rural Estates - 2.55 -         - - - - -
Low Density Residential 37.6 15.57 214 585 2.86% $130,790 $3,481 $570
Medium Density Residential 336.1 24.05 4,240 8,085 39.57% $1,807,658 $5,378 $426
High Density Residential 97.2 34.32 1,133 3,335 16.32% $745,655 $7,675 $344
Age-Restricted Single-Family Residential 168.7 12.21 1,012 2,060 10.08% $460,549 $2,730 $447
Age-Restricted Apartments 14.4 22.60 390 326 1.60% $72,967 $5,053 $224
Age-Restricted Congregate Care/Assisted Living
Convenience Commercial 6.1 3.00 18 0.09% $4,077 $671
Community Commercial 17.8 3.00 54 0.26% $11,971 $671
Village Commercial 35.1 3.00 105 0.52% $23,570 $671
Transit Commercial 21.6 3.00 65 0.32% $14,520 $671
Highway Commercial 14.6 3.00 44 0.21% $9,785 $671
Regional Commercial 4.2 3.00 13 0.0        2,817.2        $671
EC 30 - Office 44.2 6.00 265 1.30% $59,315 $1,342
EC 40 - Office 205.6 8.00 1,645 8.05% $367,811 $1,789
EC 50 - Office/Hospital 293.6 10.00 2,936 14.37% $656,546 $2,236
EC 65 - Office 24.5 13.00 319 1.56% $71,347 $2,907
EC 80 - Office 31.1 16.00 498 2.44% $111,257 $3,577
Light Industrial 13.8 2.00 28 0.14% $6,171 $447
Age-Restricted Convalescent Care/Skilled Nursing
Arena -           0.50 - - - See Note [3]
Stadium 100.5 0.50 50 0.25% $11,235 $112
Total 1,466.9 6,988 20,431 1.0        $4,568,042

"library_alloc"
[1]  See Table 3-3 for calculation of remaining developable acres.
[2]  Based on average density of development that has occurred within the North Natomas Community Plan.
[3]  Arena site is already developed and the City of Sacramento and Arco Arena owners have an agreement regarding PFF and Transit Fees.

Library Facilities

No nexus for public library - facility will contain a library

No nexus for public library - facility will contain a library
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Relationship between Need for Facility and Type of Project 

Each new development project (residential, commercial, sports complex, office, and industrial) 
will generate additional demand for police services.  Current police facilities are only adequate for 
existing residents and businesses, so the City must acquire new police facilities and equipment to 
meet the needs of new development.  To maintain the City’s current level of service of 
1.6 officers per 1,000 residents, a police substation must be constructed in North Natomas, 
which will also serve areas outside of the North Natomas Finance Plan Area.  The City has 
calculated the North Natomas share of the police substation cost at the 1999 cost share inflated 
to 2008 dollars, which equals approximately $5.3 million.  This amount is less than the total of 
$5.8 million the City could have justified for development in North Natomas as discussed below. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development upon Which Fee Is Imposed 

Common use factors, measuring the relative benefit of police facilities per land use, determine 
the allocation of police facilities costs across all benefiting land uses in the Finance Plan Area. 

Common Use Factors 

For police facilities, the appropriate common use factor is calls for police service per acre.  Calls 
for service is the appropriate use factor because the relative number of calls for police service for 
each land use represents the relative amount of benefit that each land use receives from the 
police station and equipment.  Calls per service data was obtained from the Police Department 
based on a survey of call reports.  The reports indicate if the call originated from a single-family 
residence, multifamily residence, or business; however, calls originating from businesses were 
not specific to a particular type of business (e.g., retail, office, light industrial).  As a result, calls 
per acre are consistent across nonresidential land use categories although one nonresidential 
land use may have higher or lower calls than another.  Calculations of the common use factors 
for each land use are shown in Table D-6. 

Fee Calculation 

The City has calculated the North Natomas share of the police substation cost at the 1999 cost, 
which equals approximately $5.3 million in 2008 dollars, before adjustments.  The 1999 North 
Natomas share, equal to 38 percent of the total cost, was based on population in North Natomas 
representing 38 percent of the population served by the police substation.  If the City used the 
population based percentage share approach in 2008, the City could have justified allocating 
approximately $5.8 million (before adjustments) in police substation costs to North Natomas 
development. 

The adjusted remaining PFF-funded police substation cost is approximately $5.0 million.  
Table 3-9 shows the allocation of police facility costs to each benefiting land use by the 
appropriate common use factor.  The resulting fee is shown per dwelling unit for all residential 
land uses, and per acre for all nonresidential land uses. 
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Table 3-9
North Natomas Nexus Study Update 2008
PFF Facilities Cost Allocation 

Net
Remaining Common Remaining Total Percent Cost Cost Cost

Land Use Acres [1] Use Factor Units Use Share Share Per Acre Per DU [2]

SOURCE Table 3-3 Table D-6 Table 3-3 Table 3-2

Rural Estates - 1.43 -      - - - - -
Low Density Residential 37.6 8.74 214 328 1.53% $76,140 $2,026 $332
Medium Density Residential 336.1 17.63 4,240 5,926 27.58% $1,374,304 $4,089 $324
High Density Residential 97.2 31.15 1,133 3,027 14.09% $701,996 $7,225 $324
Age-Restricted Single-Family Residential 168.7 1.96 1,012 331 1.54% $76,788 $455 $75
Age-Restricted Apartments 14.4 7.27 390 105 0.49% $24,331 $1,685 $75
Age-Restricted Congregate Care/Assisted Living 10.0 9.96 432 100 0.46% $23,106 $2,311 $53
Convenience Commercial 6.1 14.35 87 0.41% $20,235 $3,329
Community Commercial 17.8 14.35 256 1.19% $59,412 $3,329
Village Commercial 35.1 14.35 504 2.35% $116,978 $3,329
Transit Commercial 21.6 14.35 311 1.45% $72,062 $3,329
Highway Commercial 14.6 14.35 209 0.97% $48,561 $3,329
Regional Commercial 4.2 14.35 60 0.0        13,981.6      $3,329
EC 30 - Office 44.2 14.35 635 2.95% $147,187 $3,329
EC 40 - Office 205.6 14.35 2,952 13.74% $684,530 $3,329
EC 50 - Office/Hospital 293.6 14.35 4,215 19.62% $977,516 $3,329
EC 65 - Office 24.5 14.35 352 1.64% $81,713 $3,329
EC 80 - Office 31.1 14.35 446 2.08% $103,530 $3,329
Light Industrial 13.8 14.35 198 0.92% $45,943 $3,329
Age-Restricted Convalescent Care/Skilled Nursing 0.0 1.44 -              -          -                $333
Arena 0.0 14.35 -              -          -                See Note [3]
Stadium 100.5 14.35 1,443 6.71% $334,559 $3,329
Total 1,476.9 7,420 21,486 100.00% $4,982,873

"police_alloc"
[1]  See Table 3-3 for calculation of remaining developable acres.
[2]  Based on average density of development that has occurred within the North Natomas Community Plan.
[3]  Arena site is already developed and the City of Sacramento and Arco Arena owners have an agreement regarding PFF and Transit Fees.

Police Facilities
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Communi ty  Center  

Nexus Findings 

Purpose of Fee 

Develop the town center community center in North Natomas, excluding cost of parking, lighting, 
and landscaping. 

Use of Fee 

At buildout there will be up to four community centers.  The PFF fee will be used to fund a 
portion of cost of the first community center in the town center, designed for both residential and 
business use. 

Relationship between Use of Fee and Type of Development 

The development of new residential and nonresidential land uses in North Natomas will generate 
the additional need for a community center.  The fees will be used to develop a community 
center to serve new development. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, commercial, sports complex, office, and industrial) 
will generate additional demand for a community center.  To maintain the City’s standard of one 
community center per 15,000 population, the City must plan one community center per 15,000 
new residents.  Thus, up to four centers will be planned for buildout of North Natomas although 
the PFF will provide funding for one center at the town center of the Community Plan. 

Relationship between Amount of Fee and Cost of Portion of Facility Attributed to New 
Development 

Common use factors, measuring the relative benefit of community center facilities per land use, 
determine the allocation of community center facilities costs across all benefiting land uses in the 
Finance Plan Area. 

Common Use Factors 

The town center community center will provide communitywide cultural, entertainment and 
informational needs of the residents, workers, and visitors to the North Natomas Community. 

The appropriate common use factor for community facilities is people per acre.  Businesses and 
their employees in the community have equal access to the community center as residents.  
Businesses and their employees may utilize the community center for business meetings, 
luncheons, training, and conferences, while residents may utilize the center for receptions and 
informal gatherings.  Accordingly, the appropriate common use factor is residents and employees 
per acre which correlates to the number of people associated with a given land use.  Calculations 
of the common use factors for each land use are shown in Table D-10. 
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Fee Calculation 

The adjusted remaining PFF-funded cost of the community center is approximately $7.7 million.  
Table 3-10 shows the allocation of community center facilities costs to each benefiting land use 
by the appropriate common use factor.  The resulting cost is shown per dwelling unit for all 
residential land uses, and per acre for all nonresidential land uses. 

Bikewa ys  a nd  Shut t l es  

Nexus Findings 

Purpose of Fee 

Provide Bikeways and Shuttle Buses. 

Use of Fee 

Construct 128,400 linear feet (approximately 24 miles) of bikeway and operate shuttle buses for 
2,500 hours each annually. 

Relationship between Use of Fee and Type of Development 

The development of new residential, office, sports complex, commercial, and industrial land uses 
in North Natomas will generate additional trips and the associated demand for bikeways and 
shuttle buses.  The fees will be used to construct bikeways and operate shuttle buses to 
accommodate new development in North Natomas. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, office, sports complex, commercial, and industrial) 
will generate additional demand for bikeways and bus service.  There are no bikeway or bus 
services in North Natomas, so the City must construct or acquire new bikeways and operate 
shuttle buses to meet the needs of new development in North Natomas. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development upon Which Fee Is Imposed 

Common use factors, measuring the relative benefit of bikeways and shuttle bus costs per land 
use, determine the allocation of bikeways and shuttle bus costs across all benefiting land uses in 
the Finance Plan Area. 

Common Use Factors 

Demand for bikeway and shuttle facilities depends upon the amount of trips generated by the 
residents and workers associated with each land use.  The design of the roadway facilities in the 
Community Plan assumes that residents and employees in North Natomas will have access to, 
and will use, bikeways and shuttle buses.  Daily trips per acre is the appropriate use factor to 
allocate bikeway and shuttle facility costs because usage of bikeway and shuttle facilities 
depends on the number of trips undertaken by the residents or workers for each land use.  Daily 
trips per dwelling unit were multiplied by the number of dwelling units per acre to derive the 
daily trips per acre for all residential land uses.  Calculations of the common use factors for each 
land use are shown in Table D-2 in Appendix D. 
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Table 3-10
North Natomas Nexus Study Update 2008
PFF Facilities Cost Allocation

Net
Remaining Common Remaining Total Percent Cost Cost Cost

Land Use Acres [1] Use Factor Units Use Share Share Per Acre Per DU [2]

SOURCE Table 3-3 Table D-7 Table 3-3 Table 3-2

Rural Estates - 2.55 - - - - - -
Low Density Residential 37.6 15.57 214 585 1.26% $96,457 $2,567 $420
Medium Density Residential 336.1 24.05 4,240 8,085 17.40% $1,333,140 $3,966 $314
High Density Residential 97.2 34.32 1,133 3,335 7.18% $549,917 $5,660 $254
Age-Restricted Single-Family Residential 168.7 12.21 1,012 2,060 4.43% $339,653 $2,013 $330
Age-Restricted Apartments 14.4 22.60 390 326 0.70% $53,813 $3,727 $165
Age-Restricted Congregate Care/Assisted Living
Convenience Commercial 6.1 30.00 182 0.39% $30,069 $4,947
Community Commercial 17.8 30.00 535 1.15% $88,286 $4,947
Village Commercial 35.1 30.00 1,054 2.27% $173,830 $4,947
Transit Commercial 21.6 30.00 649 1.40% $107,085 $4,947
Highway Commercial 14.6 30.00 438 0.94% $72,163 $4,947
Regional Commercial 4.2 30.00 126           0.27% 20,777         $4,947
EC 30 - Office 44.2 30.00 1,326 2.85% $218,722 $4,947
EC 40 - Office 205.6 40.00 8,225 17.70% $1,356,293 $6,596
EC 50 - Office/Hospital 293.6 50.00 14,682 31.59% $2,421,000 $8,245
EC 65 - Office 24.5 65.00 1,595 3.43% $263,090 $10,718
EC 80 - Office 31.1 80.00 2,488 5.35% $410,259 $13,192
Light Industrial 13.8 20.00 276 0.59% $45,514 $3,298
Age-Restricted Convalescent Care/Skilled Nursing
Arena - 5.00 - - - See Note [3]
Stadium 100.5 5.00 503 1.08% $82,860 $824
Total 1,466.9 6,988 46,472 100.00% $7,662,927

"com center alloc"
[1]  See Table 3-3 for calculation of remaining developable acres.
[2]  Based on average density of development that has occurred within the North Natomas Community Plan.
[3]  Arena site is already developed and the City of Sacramento and Arco Arena owners have an agreement regarding PFF and Transit Fees.

No nexus for community center usage - facility will contain amenities

Community Center 
Facilities

No nexus for community center usage - facility will contain amenities
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Fee Calculation 

The approximate adjusted remaining PFF-funded cost of bikeways and shuttles is $4.6 million.  
Table 3-11 shows the allocation of bikeways and shuttle costs to each benefiting land use by 
the appropriate common use factor.  The resulting fee is shown per dwelling unit for all 
residential land uses, and per acre for all Nonresidential land uses. 

P lann ing  S tud ies  

Nexus Findings 

Purpose of Fee 

Provide funding for planning, studies, and City staff time used to prepare the North Natomas 
Community Plan, EIR, Financing Plan and related technical studies.  A component is also included 
for legal defense. 

Use of Fee 

Fund staff time, engineering, land planning, facilities planning, town center planning, financing 
plan studies, and legal defense funding needed for facilities to serve new development in North 
Natomas. 

Relationship between Use of Fee and Type of Development 

The development of new residential, office, sports complex, commercial, and industrial land uses 
in North Natomas generates demand for public facilities and the related need for engineering, 
planning, and financing of these facilities.  The development also needs legal defense funds for 
plans that are implemented to achieve Community Plan goals.  The fees will be used to fund 
engineering, planning, legal defense, and financial studies needed to accommodate new 
development in North Natomas. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, commercial, sports complex, office, and industrial) 
generates additional demand for public facilities and the related need for engineering, planning, 
and financing of these facilities.  Current public facilities are only adequate for existing residents 
and businesses so the City must plan for new facilities to meet the needs of new development in 
North Natomas. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development on which Fee is Imposed 

Common use factors, measuring the relative benefit of planning costs per land use, determine 
the allocation of planning costs across all benefiting land uses in the Finance Plan Area. 

Common Use Factors 

The preparation of the Community Plan, the EIR, engineering studies, financing plan, other 
studies, and the City staff time used in preparing these studies (engineering, land planning, 
facilities planning, and financing) benefits all of the developable acres in the Community Plan.   
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Table 3-11
North Natomas Nexus Study Update 2008
PFF Facilities Cost Allocation

Net Common
Remaining Use Remaining Total Percent Cost Cost Cost

Land Use Acres [1] Factor [2] Units Use Share Share Per Acre Per DU [3]

SOURCE Table 3-3 Table D-1 Table 3-3 Table 3-2

Rural Estates - 9.60 -      - - - - -
Low Density Residential 37.6 58.61 214 2,202 0.84% $38,583 $1,027 $168
Medium Density Residential 336.1 100.90 4,240 33,916 12.87% $594,224 $1,768 $140
High Density Residential 97.2 140.42 1,133 13,643 5.18% $239,030 $2,460 $110
Age-Restricted Single-Family Residential 168.7 38.46 1,012 6,488 2.46% $113,679 $674 $110
Age-Restricted Apartments 14.4 69.64 390 1,006 0.38% $17,618 $1,220 $54
Age-Restricted Congregate Care/Assisted Living 10.0 74.74 432 747 0.28% $13,094 $1,309 $30
Convenience Commercial 6.1 660.00 4,012 1.52% $70,287 $11,563
Community Commercial 17.8 340.00 6,068 2.30% $106,313 $5,957
Village Commercial 35.1 510.00 17,921 6.80% $313,985 $8,935
Transit Commercial 21.6 510.00 11,040 4.19% $193,424 $8,935
Highway Commercial 14.6 350.00 5,106 1.94% $89,453 $6,132
Regional Commercial 4.2 300.00 1,260 0.48% 22,075.6      $5,256
EC 30 - Office 44.2 130.00 5,748 2.18% $100,705 $2,278
EC 40 - Office 205.6 180.00 37,013 14.05% $648,486 $3,154
EC 50 - Office/Hospital 293.6 220.00 64,601 24.52% $1,131,833 $3,854
EC 65 - Office 24.5 290.00 7,118 2.70% $124,716 $5,081
EC 80 - Office 31.1 350.00 10,885 4.13% $190,709 $6,132
Light Industrial 13.8 60.00 828 0.31% $14,508 $1,051
Age-Restricted Convalescent Care/Skilled Nursing 0.0 69.64 -              -          -                $1,220
Arena 0.0 202.69 -              -          -                See Note [4]
Stadium 100.5 337.37 33,906 12.87% $594,046 $5,911
Total 1,476.9 7,420 263,509 100.00% $4,616,767

"bike_shuttle_alloc"
[1]  See Table 3-3 for calculation of remaining developable acres.
[2]  Road and Freeway common use factors are used to allocate costs for bikeways and shuttles.
[3]  Based on average density of development that has occurred within the North Natomas Community Plan.
[4]  Arena site is already developed and the City of Sacramento and Arco Arena owners have an agreement regarding PFF and Transit Fees.

Bikeways and Shuttles
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Accordingly, planning and staff costs will be allocated equally to each developable acre.  
Calculations of the common use factors for each land use are shown in Table D-3 in 
Appendix D. 

Fee Calculation 

There is no remaining PFF-funded cost for planning studies.  Therefore, no fee calculation is 
necessary in the 2008 Nexus Study Update. 

Land  Use  Ad jus tments  

This section of the report will discuss adjustments to the PFF for certain land uses in the Finance 
Plan Area.  Adjustments to the PFF are required in two instances; residential and light industrial 
land uses.  The following paragraphs explain the need for these adjustments. 

Residential Adjustments 

The North Natomas Community Plan provides for a variety of housing types within land use 
designations.  As a result, the housing product types and densities overlap the land use 
designations.  Table 3-12 is taken from the North Natomas Community Plan. 

A goal of the Community Plan is to provide for a variety of housing types in the same 
neighborhood.  The Plan therefore establishes a range of density types permissible in a land use 
designation while establishing a target average density.  A project with a density of five and 
another project at 10 units per net acre could be developed in the same low density land use 
parcel to achieve the seven units per acre target average. 

The Nexus Study is based on the Community Plan land use diagram and allocates different levels 
of burden to each land use designation.  Two problems are created. 

Because the actual density overlaps land use designations, the same product type may pay a 
different impact fee, depending on the land use designation of a parcel. 

In addition, it may not be feasible to charge the same fee to a five-unit-per-acre project and a 
ten-unit-per-acre project in the same land use parcel.  As a result, the mix of product types in a 
neighborhood may not be achieved.  To resolve this problem, the Nexus Study fees will be 
assessed based on the product type according to the following schedule. 

The single-family residential fee will vary by average lot size, and the multifamily fee will vary by 
average density. 
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Table 3-12 
Recommended Housing Types for Each Residential Density 
 

Housing Type 

Low Density (LD) 
3-10 DU/acre

1 

(7 DU/acre)
2
 

Medium Density (LD) 
7-21 DU/acre

1 

(12 DU/acre)
2
 

High Density (HD) 
11-29 DU/acre

1 

(22 DU/acre)
2
 

    
Single-Family (Lots > 6,499 sq. ft.) X   
Single-Family Detached X   
Single-Family Zero Lot Line X X  
Single-Family Z-shaped Lots X X  
Single-Family Patio Homes X X  
Halfplex X X  
Duplex X X  
Townhouse  X  
Condominiums   X 
Garden Apartments  X X 
Conventional Apartments   X 

1 Density range in dwellings per net acre 
2 Target average density 

 
Fee Assignment for 
Detached/Attached Single-Family Dwelling Units 
 

 
 
Average Lot Size 

Equivalent  
Land Use  
Designation 

 
Fee Amount  
Based On 

> 5,000 sq. ft. LD LD fees 

 3,250–5,000 sq. ft. LD/MD Average of LD/MD fees 

< 3,250 sq. ft. MD MD fees 

 
 

Fee Assignment for 
Multifamily Dwelling Units 
 

 
Average Density 

Equivalent  
Land Use  
Designation 

 
Fee Amount  
Based On 

 8–12 du/net acre MD MD fees 

 12–18 du/net acre MD/HD Average of MD/HD fees 

> 18 du/net acre HD HD fees 
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The following table shows how the recommended housing types would fall into the each of the 
adjusted residential fee categories based on lot size or density. 
 

North Natomas Nexus Study 
Residential Development Impact Fee Adjustments 
Residential Fee Categories 

Housing Type LD LD/MD MD MD/HD HD 

Fee Assignment Classification 
  
       Single-Family (unit sq. ft.) 

 Multifamily (du/net acre) 

> 5,000 

n/a 

3,250–5,000 

n/a 

< 3,250 

8-12 

n/a 

> 12-18 

n/a 

> 18 

Single-Family (Lots > 6,499 sq. ft.) X 
    

Single-Family Detached X     
Single-Family Zero Lot Line X X    
Single-Family Z-shaped Lots X X    
Single-Family Patio Homes X X    
Halfplex  X X   
Duplex  X X   
Townhouse   X X  
Condominiums   X X  
Garden Apartments     X 
Conventional Apartments     X 

 

Light Industrial Land Use Adjustments 

The Community Plan describes the light industrial/manufacturing land use category.  The light 
industrial land use category is intended for light manufacturing, assembly, warehousing, and 
distribution type uses in a business park setting.  Supporting office uses are allowed in a 
standard light industrial use up to 20 percent of developable acreage.  In fact, light industrial can 
contain up to 50 percent office use.  The character and nature of a light industrial project is 
significantly different once the standard 20 percent use office is exceeded. 

The allocation of facility costs was made to land uses based on their facility common use factors.  
The usage for standard light industrial projects includes an allowance for some office use in the 
site of up to 20 percent of the land.  Because light industrial may contain as much as 50 percent 
office, an adjustment to the fee is necessary to capture the potential higher usage of the office 
component in light industrial land uses.  To make the necessary adjustment to light industrial 
land uses, the light industrial land use category is broken into two separate categories; Light 
Industrial (< 20 percent office), and Light Industrial (20–50 percent Office). 

Light Industrial (< 20 Percent Office) 

As described above, standard light industrial land use classifications allow for up to 20 percent 
office use.  Because light industrial land uses can contain up to 20 percent office in the standard 
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land use description, no adjustment to the development impact fees is necessary for this 
subcategory of light industrial uses. 

Light Industrial (20 to 50 Percent Office) 

The adjustment for this category of light industrial land uses is based on the increment of 30 
percent additional office use as compared to standard light industrial uses with less than 20 
percent office.  The additional office component is assigned the lowest density office land use 
designation—EC 30.  As a result, the costs are weighted to this subcategory of light industrial 
based on the mix of office and light industrial uses. 

For purposes of calculating the adjusted PFF for the light industrial (20–50 percent office) land 
use, the PFF is broken into two components.  The first component is the road portion of the fee.  
For this road portion, trip rates for EC-30 are 1.35 times trip rates for standard light industrial 
land uses; therefore, the road portion of the fee is multiplied by 1.35 to determine the first 
component of the adjusted total PFF. 

The second component of the PFF fee includes all remaining non-road PFF fees.  The calculation 
of the second component of the adjusted PFF fee sums 70 percent of the total non-road fee for 
standard light industrial land uses and 30 percent of the total non-road fee for EC-30 land uses.  
Summing the adjusted road portion as calculated above, with the non-road portion of the PFF 
described in this paragraph, derives the total adjusted PFF for the light industrial (20–50 percent 
office) land use. 

The Transit Fee is subject to the same adjustment as the PFF, but no adjustment is made for the 
drainage fee.  The Transit Fee adjustment is the sum of 70 percent of the Transit Fee for 
standard light industrial land uses and 30 percent of the Transit Fee for EC-30 office land uses. 

PFF  Summary  

Based on the findings, costs, and calculations discussed in this chapter, and the adjustments for 
residential and light industrial land uses discussed above, Table 3-13 summarizes the PFF for 
each land use type.  The PFF includes adjustments to residential and light industrial land uses as 
well as a 3.0 percent allowance for the costs of administering the fee program.  Fees are 
calculated by dwelling unit for all residential land uses, and per net acre for all nonresidential 
land uses. 

 



DRAFT
Table 3-13
North Natomas Nexus Study Update 2008
Cost Allocation Summary for Public Facilities Fee (2008$)

Roadways, Freeway & Community Bikeways  Plus 
Signals, Bridges Roadway Fire Police Center and Planning/ Admin @

Land Use and Freeways Landscaping Stations Library Substation  Development Shuttles Studies 3.0% Total

RESIDENTIAL (fee per Unit)

Rural Estates - - - - - - - -    -   -      
Low Density Residential $2,681 $2,871 $1,169 $570 $332 $420 $168 $0 $254 $8,466
Medium Density Residential $2,234 $1,390 $840 $426 $324 $314 $140 $0 $175 $5,845
High Density Residential $1,759 $786 $621 $344 $324 $254 $110 $0 $130 $4,330
Age-Restricted Single-Family $1,759 $2,871 $950 $447 $75 $330 $110 $0 $202 $6,744
Age-Restricted Apartments $861 $775 $585 $224 $75 $165 $54 $0 $85 $2,822
Age-Restricted Congregate Care $483 $406 $365 $0 $53 $0 $30 $0 $41 $1,379

NONRESIDENTIAL (fee per Net Acre)

Convenience Commercial $184,319 $17,526 $8,769 $671 $3,329 $4,947 $11,563 $0 $7,148 $238,272
Community Commercial $94,952 $17,526 $8,769 $671 $3,329 $4,947 $5,957 $0 $4,211 $140,361
Village Commercial $142,428 $17,526 $8,769 $671 $3,329 $4,947 $8,935 $0 $5,771 $192,376
Transit Commercial $142,428 $17,526 $10,961 $671 $3,329 $4,947 $8,935 $0 $5,839 $194,636
Highway Commercial $97,745 $17,526 $6,577 $671 $3,329 $4,947 $6,132 $0 $4,235 $141,161
Regional Commercial $83,781 $17,526 $8,205 $671 $3,329 $4,947 $5,256 $0 $3,826 $127,541
EC 30 - Office $36,305 $17,526 $7,673 $1,342 $3,329 $4,947 $2,278 $0 $2,270 $75,669
EC 40 - Office $50,269 $17,526 $10,230 $1,789 $3,329 $6,596 $3,154 $0 $2,873 $95,765
EC 50 - Office/Hospital $61,440 $17,526 $10,961 $2,236 $3,329 $8,245 $3,854 $0 $3,328 $110,918
EC 65 - Office $80,989 $17,526 $11,875 $2,907 $3,329 $10,718 $5,081 $0 $4,096 $136,519
EC 80 - Office $97,745 $17,526 $14,615 $3,577 $3,329 $13,192 $6,132 $0 $4,828 $160,944
Light Industrial $16,756 $8,763 $14,615 $447 $3,329 $3,298 $1,051 $0 $1,493 $49,752
Age-Restricted Convalescent

Care/Skilled Nursing $19,447 $17,526 $9,549 $0 $333 $0 $1,220 $0 $1,487 $49,563
Arena [1] -                 -            -       -       -          -             -          -        -      -         
Stadium $94,219 $17,526 $3,654 $112 $3,329 $824 $5,911 $0 $3,884 $129,458

"PFF summary"
[1]  Arena site is already developed, and the City of Sacramento and Arco Arena owners have an agreement regarding PFF Fees
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4. FINDINGS FOR NORTH NATOMAS TRANSIT FEE 

Reader ’ s  Note  

As indicated in Chapter 7 of the Nexus Study 2005 Update, the Working Group agreed to limit 
future cost increases of transit facilities to no greater than the 2005 cost estimates adjusted by 
the annual change in ENR-CCI (March to March).  As a result, this 2008 Nexus Update makes no 
changes to the fee except to adjust the Transit Fee to 2008 dollars. 

The current Transit Fees for 2008 are shown in Table 4-1a.  Inflated costs are shown in 
Appendix B, Table B-65A and Table 65B. 

For the reader’s convenience, the following section is directly reproduced from the 2005 Nexus 
Update and provides the basis for the Transit Fee.  Except for Table 4-1a, all costs and numbers 
are shown in 2005 numbers. 

 

[Note: The following chapter reprinted from 2005 Nexus Study Update] 



DRAFTTable 4-1a
North Natomas Nexus Study 2008 Update
Total Adjusted Transit Fee (2008$) [1]

2005 Change 2008
Land Use Transit Fees in CCI-ENR Transit

Fee [1] 2005-2008 Fee [1]

RESIDENTIAL [2]

Single-Family Detached/Attached
Rural Estates [3] See Note [2] See Note [2]

Lot Size > 5,000 Sq. Ft. $380 11.22% $423
Lot Size 3,250 - 5,000 Sq. Ft. [4] $348 11.22% $387
Lot Size < 3,250 Sq. Ft. $316 11.22% $351
Age-Restricted $249 11.22% $277

Multifamily (>2 attached units)
8-12 units per acre $316 11.22% $351
12 - 18 units per acre [5] $283 11.22% $315
> 18 units per acre $249 11.22% $277
Age-Restrict. Apartments $122 11.22% $136
Age-Restrict. Congregate Care $68 11.22% $76

NONRESIDENTIAL

Convenience Commercial $26,098 11.22% $29,026
Community Commercial $13,444 11.22% $14,952
Village Commercial $20,167 11.22% $22,430
Transit Commercial $20,167 11.22% $22,430
Highway Commercial $13,840 11.22% $15,393
Regional Commercial $11,863 11.22% $13,194
EC Commercial $13,444 11.22% $14,952
EC 30 - Office $5,141 11.22% $5,718
EC 40 - Office $7,118 11.22% $7,917
EC 50 - Office/Hospital $8,699 11.22% $9,675
EC 65 - Office $11,467 11.22% $12,754
EC 80 - Office $13,840 11.22% $15,393
Lt. Industrial w/ < 20% Office $2,373 11.22% $2,639
Lt. Ind. w/ 20% - 50% Office [6] $3,203 11.22% $3,562
Age-Restricted Convalescent

Care/Skilled Nursing $2,754 11.22% $3,063
Arena [7] See Note [4] See Note [4]

Stadium $13,341 11.22% $14,838

"adj_transit"

[1]  Includes 3.0% administrative allowance.
[2]  Residential fees are charged on a per unit basis.  However, North Natomas Public Facilities Fees are 
      allocated on a net acre basis assuming target densities.
[3]  Currently, no land is designated as Rural Estates in the Finance Plan Area. In the event that such a land  
      use is approved for development, the fee program will be updated to include a fee for Rural Estates.
[4]  SFR - 3,250-5,000 sq. ft = 50% Low-Density and 50% Medium-Density. 
[5]  MFR 12-18 dwelling units/acre = 50% Medium-Density and 50% High-Density.
[6]  Modified Light industrial PFF equals 1.35 times Road portion of PFF for Light Industrial  
      plus 70% of the non-Road PFF for Light industrial and 30% of the non-Road PFF for EC-30.
[7]  Arena site is already developed. The City of Sacramento and Arco Arena owners have an   
      agreement regarding PFF and Transit Fees. Outstanding revenue represents deferred payments.

Fee per Net Acre

Fee per Unit
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[Reader’s Note:  This text was reproduced from the 2005 Nexus Study Update] 

This section of the report presents the findings necessary to establish the transit fee in 
accordance with AB 1600.  For each facility for which the City will levy a development impact fee, 
the findings must state (1) the purpose of the fee, (2) the use of the fee, (3) the relationship 
between the use of the fee and type of development, (4) the relationship between need for the 
facility and the type of project, and (5) the relationship between the amount of fee and the cost 
portion attributed to new development. 

Methodo logy  

Facilities Benefit Area 

The facilities included in the Transit Fee benefit all land uses in the Finance Plan area regardless 
of location.  Consequently, the Facilities Benefit Area equals the Finance Plan Area.  As 
development has already begun to occur in North Natomas, the land use in the Facilities Benefit 
Area over which remaining transit costs are allocated equals only the estimated remaining 
development.  Since the transit facilities benefit the entire Finance Plan Area, the remaining 
costs are allocated to all remaining land uses in the Finance Plan area. 

The cost of transit facilities is allocated to all land uses in the Finance Plan area using the 
common use factor methodology described below. 

Common Use Factors 

The facility cost allocations to the land use categories in the Finance Plan area are based upon 
the percent share of total use of each type of facility that each land use represents.  To calculate 
total use, common use factors must be developed for each facility. 

“Common use factor” means the amount of facility use per acre for each land use.  For a 
complete discussion of the common use factor methodology, please refer to the common use 
factor section on page III-1 in Chapter III [in the Nexus Study 2005 Update]. 

Transit Fee Calculation Methodology 

The methodology for calculating the Transit Fee is the same as it is for calculating the PFF.  
Please refer to the PFF fee calculation methodology section on page III-6 in Chapter III [in the 
Nexus Study 2005 Update] for a complete description of the Transit Fee calculation methodology.  
Similar to the PFF the Transit Fee is also calculated using remaining costs and remaining land 
uses. 

Land  Use  Ass umpt ions  

The Transit Fee will be levied based on the relative benefit received by each land use in the 
Finance Plan area.  As discussed, remaining transit facilities costs will be allocated to remaining 
Finance Plan Area development.  Table III-3 of Chapter III [in the Nexus Study 2005 Update] 
summarizes of the Finance Plan Area remaining land use assumptions.  Please refer to this figure 
and the discussion in the Nexus Study 2005 Update regarding remaining land use assumptions. 
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Fac i l i t y  Cos t  Es t ima tes  

Recent studies of the Downtown-Natomas-Airport (DNA) Light Rail Transit (LRT) Line have 
estimated the costs may range from approximately $448.0 million in 2002 for a single track line 
to $623.0 million in 2002 dollars for a double track line. 

In the 1995 Nexus Study and Nexus Study 1999 Update the transit facilities list included track, 
rolling stock, stations, and electronic equipment as well as other transit facilities including buses, 
shelters, bus turnouts, and other transit equipment.  The fee also could be used to fund soft 
costs such as formation of the TMA, and planning/studies related to expansion of Regional 
Transit (RT) in North Natomas.  Such legitimate funds would be deducted from the funds for 
Regional Transit. 

In 2002, the City and RT agreed to change the transit facilities list to the cost of LRT stations 
located in North Natomas.  Of the six LRT stations identified in the North Natomas Community 
Plan, the current DNA LRT master plan identifies costs for construction of five light rail stations.  
The City and RT agreed the cost of light rail station construction would serve as the basis for 
North Natomas development’s share of the total DNA LRT line cost. 

To arrive at the North Natomas share of the total DNA LRT line cost, the Nexus Study 2005 
Update identifies the total cost and the North Natomas share of the total cost for each identified 
light rail station.  While each station and cost is identified separately, the purpose of the 
approach is to identify a total dollar amount that development in North Natomas will contribute 
to the total cost of the DNA LRT line. 

Table B-65a in Appendix B [in the Nexus Study 2005 Update] shows the revised estimated 
$30.7 million cost for five LRT stations in North Natomas.  Of this total, approximately 
$18.6 million is used as the basis for the Transit Fee.  As shown, two of the five LRT stations are 
shown as 100 percent funded by North Natomas development.  Development in North Natomas 
is also allocated approximately 63 percent of the cost for three park and ride stations before 
adjustments for land dedication or other costs.  North Natomas will be providing land required 
for the Arco Arena park and ride station, which was estimated at approximately $1.9 million.  
Consequently, the share of the Arco Arena park and ride station allocated to North Natomas 
development is estimated at approximately $2.4 million.  Similarly, the cost of park and ride 
facilities at the Club Center Drive station have been removed as park and ride spaces will be 
provided adjacent to the shopping centers nearby.  Thus the net cost allocated to North Natomas 
for the Club Center Drive station is $1.1 million. 

The City and RT determined the funding of the LRT stations would provide a more direct 
relationship between the facilities funded in the Transit Fee and development in North Natomas.  
It was also agreed that RT, through state, federal, and other local funding sources, would 
assume responsibility for the funding of all other bus and rail transit facilities and equipment 
required for North Natomas. 

Table IV-1 shows the total and remaining transit costs in addition to the light rail right-of-way 
costs funded through the NNLAP.  Table IV-2 calculates remaining transit costs that are 
allocated to remaining North Natomas land use.  Remaining transit costs equal the $18.6 million 
North Natomas share of costs less approximately $4.8 million in transit fee revenue collected  



Table IV-1
North Natomas Nexus Study 2005 Update
Summary of Transit Fee Facilities Costs

Facility Total Costs

Remaining Costs 
Funded by 

Transit Fees

Other Funding/ 
Completed

Facility Costs
Other Funding 

Sources Source Table

Light Rail Stations $30,696,500 $13,851,184 $16,845,316
Federal, State, 

and Other
Table B-65

Light Rail Right-of-Way $2,855,291 $0 $2,855,291
Land Acquisition 

Program
NA

TOTAL $33,551,791 $13,851,184 $19,700,607

"transit cost sum"

Prepared by EPS 14533 costs4.xls 7/19/2005
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Table IV-2
North Natomas Nexus Study Update 2005
Summary of Remaining Transit Costs (2005 $)

Facility Total Cost

Transit Costs 

Funded by Transit 

Fees

Less Current 

Balances of Transit 

Fee Fund

Plus Outstanding 

Credits [1]

Plus Remaining 

Financing Costs

Remaining Transit 

Costs

See Table B-65 as of 3/30/2005

TRANSIT FACILITIES

Light Rail Facilities $30,696,500 $18,637,471 ($4,786,287) $0 $0 $13,851,184

Light Rail Right-of-Way $2,855,291 $0 $0 $0 $0 $0

Total $33,551,791 $18,637,471 ($4,786,287) $0 $0 $13,851,184

"transit remaining costs"

[1]  Equals outstanding credit balances of property owners that will be utilized in the future.

Prepared by EPS 14533 costs4.xls  7/19/2005
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from North Natomas development to date.  In addition to Transit Fee-funded costs, Table IV-2 
also shows the light rail station land acquisition cost being funded through the NNLAP. 

Nor th  Natom as  T ra ns i t  Fee  

Nexus Findings 

Purpose of Fee 

Provide funding for the construction of LRT stations in the North Natomas community. 

Use of Fee 

Construction of LRT stations. 

Relationship between Use of Fee and Type of Development 

The development of new residential, office, sports complex, commercial, and industrial land uses 
in North Natomas will generate additional trips and the associated demand for transit service.  
The fees will be used to design and construct LRT stations and associated facilities.  The fees also 
will be considered part of the local match for State and Federal transit funding. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, commercial, sports complex, office, and industrial) 
will generate additional demand for transit service.  There are no existing transit facilities serving 
North Natomas, so RT must construct and acquire new transit facilities and equipment to meet 
the needs of new development in North Natomas.  The LRT stations are located within the 
boundaries of the North Natomas Financing Plan area and will be used by primarily both North 
Natomas residents and employees.  Businesses in North Natomas will also benefit from their 
customer’s use of the transit stations. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development on which Fee is Imposed 

Common use factors, measuring the relative benefit of transit facilities per land use, determine 
the allocation of transit facilities costs across all benefiting land uses in the Finance Plan area. 

Common Use Factors 

Demand for transit facilities depends upon the amount of trips generated by the residents and 
workers associated with each land use.  Although it could be argued that proposed transit 
facilities provide greater benefit to land within a ½-mile radius of the proposed stations, the 
proposed transit facilities benefit the entire plan area because the trip reduction associated with 
the Light Rail has resulted in alternatively designed roadway facilities throughout the project. 

In addition to land use planning, the inclusion of a LRT services to the transportation system 
reduced the total number of roadway lane miles and roadway costs, a savings distributed to each 
land use on a daily trip basis.  Also, spreading transit costs to the entire plan area is consistent 
with existing RT policy in other parts of Sacramento County.  All of these factors conclude that 
trip generation rates are the appropriate common use factors for allocating transit costs.  
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Calculation of the common use factors for allocating transit costs is shown in Table D-2 in 
Appendix D. 

Fee Calculation 

The Transit Fee-funded amount of $13.9 million in remaining costs, after adjusting for fee 
revenue collected, was estimated by RT and the City.  Table IV-3 shows the allocation of 
estimated remaining transit costs to each land use by the appropriate common use factor.  The 
resulting fee per land use is shown per dwelling unit for residential land uses and per acre for 
Nonresidential land uses. 

 



DRAFTTable IV-3
North Natomas Nexus Study 2005 Update
Transit Cost Allocations Transit Facilities

Net Common
Land Use Developable Use      Units Total Percent Cost Cost Cost

Acres [1] Factor [2] Use Share Share Per Acre Per DU

Rural Estates 0.0 9.60 0 0 0.00% $0 $0 $0

Low Density Residential 57.9 64.69 718 3,748 1.04% $143,873 $2,484 $369

Medium Density Residential 438.5 84.76 5,275 37,169 10.30% $1,426,955 $3,254 $307

High Density Residential 144.5 140.42 2,468 20,288 5.62% $778,890 $5,391 $242

Age-Restricted Single-Family Residential 168.7 35.54 952 5,998 1.66% $230,253 $1,365 $242

Age-Restricted Apartments 6.2 69.64 0 435 0.12% $16,682 $2,673 $118

Age-Restricted Congregate Care/Assisted Living 10.0 74.74 432 747 0.21% $28,692 $2,869 $66

Convenience Commercial 17.3 660.00 11,405 3.16% $437,840 $25,338

Community Commercial 23.7 340.00 8,069 2.24% $309,784 $13,053

Village Commercial 53.5 510.00 27,265 7.56% $1,046,712 $19,579

Transit Commercial 21.6 510.00 11,040 3.06% $423,834 $19,579

Highway Commercial 31.9 350.00 11,180 3.10% $429,193 $13,437

Regional Commercial 80.7 300.00 24,210 6.71% $929,443 $11,517

EC 30 - Office 44.2 130.00 5,748 1.59% $220,666 $4,991

EC 40 - Office 270.6 180.00 48,709 13.50% $1,869,966 $6,910

EC 50 - Office/Hospital 369.8 220.00 81,360 22.55% $3,123,463 $8,446

EC 65 - Office 62.9 290.00 18,228 5.05% $699,773 $11,133

EC 80 - Office 31.1 350.00 10,885 3.02% $417,885 $13,437

Light Industrial 6.8 60.00 406 0.11% $15,597 $2,303

Age-Restricted Convalescent Care/Skilled Nursing 0.0 69.64 0 0.00% $0 $2,673

Arena 0.0 202.69 0 0.00% $0 See Note [3]

Stadium 100.5 337.37 33,906 9.40% $1,301,683 $12,952

    Total 1,940.6 9,846 360,794 100.00% $13,851,184

"transit_alloc"

[1]  Developable acres equals land planned for urban development excluding parks, schools, civic uses, agricultural and freeway buffers, and roads.

[2]  Road and Freeway common use factors are used to allocate costs for transit facilities.

[3]  Arena site is already developed and the City of Sacramento and Arco Arena owners have an agreement regarding PFF and Transit Fees.
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5. FINDINGS FOR NORTH NATOMAS DRAINAGE FEE 

This section of the report presents the findings necessary to establish the drainage fee in 
accordance with AB 1600.  For each facility for which the City will levy a development impact fee, 
the findings must state (1) the purpose of the fee, (2) the use of the fee, (3) the relationship 
between the use of the fee and type of development, (4) the relationship between need for the 
facility and the type of project, and (5) the relationship between the amount of fee and the cost 
portion attributed to new development. 

The costs of the drainage system have not been updated in 2008.  The drainage fees and costs 
have been adjusted to 2008 dollars by an inflation factor based on the change in the Engineering 
News Record’s San Francisco Construction Cost Index (CCI) from March of the base year to 
March 2008. 

Methodo logy  

Facilities Benefit Area—Benefit by Drainage Basin 

CFD 97-01 was formed to fund areawide improvements, however, each drainage basin must 
have both a financing plan and a master drainage plan approved before development can occur 
within the individual drainage shed area.  The North Natomas Drainage Fee is one method of 
providing the necessary financing mechanism for each drainage basin. 

Drainage facilities that are to be funded by the North Natomas Drainage Fee or other funding 
mechanism (Mello-Roos CFD or private), provide specific benefit to the eleven different drainage 

basins in the Finance Plan Area.7  Therefore, the costs of respective drainage facilities are 
allocated to the specific drainage basins that they serve.  Since the 1995 Nexus Study was 
prepared, the majority of drainage basin costs have been, or plan to be financed through Mello-
Roos CFDs.  Basins 7A and 7B will be privately funded. 

Mello-Roos CFD No. 4 provides financial security for the construction of drainage facilities in 
Drainage Basins 1, 2, and 4.  CFD No. 2 provides the financial security for the construction of 
drainage facilities in Basins 5 and 6.  CFD No. 99–04 has been formed as financial security for 
drainage Basin 8C.  CFD No. 2000–01 provides the financial security for the construction of 
drainage facilities in Basin 8A.  CFD No. 2001–03 provides the financial security for construction 
of drainage facilities in Basin 3.  The aforementioned Mello-Roos districts include all land uses 
except institutional, school, and civic uses.  Therefore, institutional, schools, and civic land uses, 
which benefit from the drainage improvements, are subject to the Storm Drainage Fee to 

                                            

7 Drainage Basin 9, located in Quadrant 1 east of the East Drain, was not included in the Ensign and 
Buckley Master Drainage Plan.  A portion of this area needs additional drainage improvements, but the 
costs of such improvements have not been identified.  When these costs are estimated, a fee for the 
portion of Basin 9 needing additional drainage improvements may be established by the City unless 
the improvements are funded privately. 
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reimburse the CFD funding.  In addition to land uses not included in Mello-Roos districts, land 
uses in drainage basins not covered by CFDs, (Basin 8B) may also be subject to the Storm 
Drainage Fee.  It is possible that these basins will also provide an alternative method of funding 
drainage facilities, and if so, land uses in those basins participating in the alternative method 
would not be subject to the drainage fee. 

North Natomas Drainage Fee Calculation Methodology 

The methodology for calculating the North Natomas Drainage Fee is summarized below: 

1. Determine the amount and cost of new storm drainage facilities needed to serve the new 
development projects in the Finance Plan Area. 

2. Determine the net cost of facilities to be funded by development impact fees after accounting 
for other financing sources such as private financing, other Citywide sources, NNLAP, State 
and Federal sources, and Mello-Roos CFDs. 

3. For drainage facilities that benefit specific drainage basins: 

a. Divide the Finance Plan Area into drainage benefit zones and allocate the cost of the 
facilities to these zones. 

b. To allocate costs in the drainage zones, determine the appropriate common use factors 
by which to allocate to different land uses the cost of the drainage facilities needed to 
serve new development. 

c. Apply the appropriate common use factors to the land uses in each drainage basin to 
determine the allocation of costs to each land use. 

d. Divide the total cost allocated to each land use (1) by the number of dwelling units for 
residential land uses to determine the cost per dwelling unit, or (2) by the number of net 
acres or building square footage for nonresidential land uses to determine the cost per 
net acre or per building square foot. 

4. Add appropriate allowance for administration of the fee program to the allocated costs. 

5. Calculate reimbursement amounts for any fee-funded facilities that are (1) constructed 
directly by developers or (2) that are funded by Assessment District 88-03. 

Land  Use  Ass umpt ions  

The North Natomas Drainage Fee will be assessed to land uses within each drainage basin based 
on the benefit received from drainage improvements.  The estimated acreage by land use within 
each drainage basin was developed using City of Sacramento GIS maps of the Finance Plan Area 
dated March 1999. 

The age-restricted land use categories were not added to the Drainage Fee program for the 2008 
update.  All proposed age-restricted developments are located within drainage basins where 
drainage improvements are funded through a Mello-Roos CFD, and therefore, the drainage fee 
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would not apply.  Should there be any future age-restricted developments in basins not covered 
by a CFD, the fee program will be updated to include those land use types. 

Fac i l i t y  Cos t  Es t ima tes  

The 1995 Nexus Study anticipated that a basinwide funding mechanism would be established up-
front to fund the basin drainage system.  In 1997, CFD 97-01 was formed to fund the 
Comprehensive Drainage System.  The costs of the system were estimated by Ensign & Buckley 
Consulting Engineers.  EPS has inflated these costs to 2008 dollars using the Engineering News 
Record Construction Cost Index.  An estimated $33.6 million in improvements have been 
identified as necessary to remove the internal flood plain and provide capacity in the RD 1000 
system.  Table 5-1 shows these costs.  In addition to the $33.6 million (in 2008 dollars) 
estimated in 1997, an additional approximately $5.0 million has been identified by the City of 
Sacramento for future projects of areawide benefit including freeway drainage along I-5, 
drainage for flows north of Elkhorn Boulevard, and the C-1 Canal Reimbursement adjusted for 
inflation. 

Table 5-2 also shows total drainage costs for all drainage sub-basins, inflated to 2008 dollars.  
Most of the drainage basin areas have either formed a CFD or are privately funded.  Basins 7A 
and 7B, and Basin 9, which is property east of the East Main Drainage Canal, are privately 
funded; therefore, the costs are not shown in Table 5-2. 

The costs shown in Table 5-2 are for construction of drainage facilities within each basin, 
including costs authorized by the funding mechanism for each basin.  These costs include, but 
are not limited to habitat mitigation, land acquisition, landscaping of the area around the 
drainage basins, channel construction, and administrative costs.  Properties in the drainage 
sheds for Basins 1, 2, and 4 lie within the boundaries of CFD No. 4, which was formed in 1998 to 
primarily fund drainage facilities.  Drainage cost allocation for these basins was based on runoff 
factors. 

Basins 5 and 6 properties are within CFD No. 2.  Drainage costs for these basins were spread on 
a per-acre basis over the entire property within the boundaries of CFD No. 2.  CFD No. 2 costs 
include a component for AD 88-03. 

The financing for the majority of drainage costs to construct Basin 8C has been secured through 
the formation of CFD No. 99–04. 

Basin 3 is in CFD No. 2001–03, and it is assumed the majority of the drainage costs to construct 
Basin 3 have been secured through this CFD. 

The financing for the majority of drainage costs to construct Basin 8A has been secured through 
the formation of CFD No. 2000–01. 

Drainage costs and the financing mechanism for drainage Basin 8B are as yet undetermined, and 
the costs shown in Table 5-2 are estimates based on a preliminary engineer’s estimate dated 
December 2005 and are inflated to 2008 dollars. 



DRAFT
Table 5-1
North Natomas Nexus Study Update 2008
Total Estimated Storm Drainage Costs - CFD 97-01 (2008$)

Facility
All Basins

CFD No. 97 - 01

Detention Basins $0   
Pump Stations & Discharge $11,280,959   
Trunk Facilities $0   
Levee Improvements $11,877,118   
Channels $0   
Freeway Drainage Facilities $0   
Land Acquisition $4,896,606   
Landscaping $0   
HCP Fee $0   
Miscellaneous (e.g. box culverts) $0   
Pump #3 Reimbursement $936,822   
Engineering, Admin & Contingency $4,631,057   
AD 88-03 Assessments for Drainage $0   
Benefit Adjustment $0   
Cost Estimate for Basins 8A & 8B $0   

Subtotal Storm Drainage $33,622,563   

Additional CFD No. 97-01 Costs (2008 $)

Elkhorn Drainage  [2] $1,944,619   
Freeway Drainage $1,339,775   
Freeway Buffer Grading $470,732   
C-1 Canal Reimbursement $1,222,762   
Subtotal Additional CFD No. 97-01 Costs $4,977,888   

Total Storm Drainage $38,600,451   

"drain_total"

Note:  Costs have been inflated from 2005 dollars to 2008 dollars based on the change
in the Engineering News Record's San Francisco Construction Cost Index (CCI) from
 March 2005 to March 2008.

[1]  Excludes costs for Basins 7A and 7B which are privately funded.
[2]  Currently under revision.  This estimate includes possible right-of-way acquisition.
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Table 5-2
North Natomas Nexus Study 2008 Update
Summary of Drainage Costs by Drainage Basin

Facility Base Year Cost Base 
Year

Inflation 
Factor [1]

Total Storm 
Drainage - 2008$ Source

Basin 1 $36,188,896  2004 14.4%    $41,408,382  CFD No. 4 Drainage Basin 1 Technical Supplement, Update No. 2, dated
     April 2004, prepared by Wood-Rodgers, Inc.

Basin 2 $6,539,000  1998 35.8%    $8,878,111  Amended Hearing Report for CFD No. 4, dated November 12, 1998, 
   prepared by EPS

Basin 3 $14,513,862  2001 22.8%    $17,819,336  CFD No. 2001-03 CFD Report, dated December 5, 2001,
   prepared by Goodwin Consulting Group, Inc.

Basin 4 $9,580,000  1998 35.8%    $13,006,928  Amended Hearing Report for CFD No. 4, dated November 12, 1998, 
   prepared by EPS

Basin 5 $6,691,267  1998 35.8%    $9,084,846  Hearing Report for CFD No. 2, dated June 2, 1998, 
   prepared by EPS

Basin 6 $12,899,504  1998 35.8%    $17,513,874  Hearing Report for CFD No. 2, dated June 2, 1998, prepared by EPS

Basin 7A $0  n/a n/a     $0  Drainage costs were privately funded

Basin 7B $0  n/a n/a     $0  Drainage costs were privately funded

Basin 8A $9,721,000  2000 27.9%    $12,433,193  Hearing Report for CFD No. 2000-01, dated October 31, 2000, 
   prepared by EPS

Basin 8B $10,603,494  2005 n/a     $10,603,494  Natomas Central Preliminary Engineer's Estimate for Common Drainage
    Facilities, dated December 27, 2005

Basin 8C $6,791,108  1999 34.1%    $9,107,667  Hearing Report for CFD No. 99-04, dated June 21, 1999, 
   prepared by EPS

Total $113,528,131  $139,855,831  

"drain_sum"

[1]  Based on the change in the Engineering News Record's San Francisco Construction Cost Index (CCI) from March of the base year to March of 2008.
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Nor th  Natom as  Dra inage  Fee  

Nexus Findings 

Purpose of Fee 

Provide for collection and conveyance of storm water to the drainage basins and discharge to 
canals. 

Use of Fee 

Design and construct new storm drainage detention-related facilities in each basin that does not 
have an established funding mechanism of its own. 

Relationship between Use of Fee and Type of Development 

The development of new residential, office, commercial, and industrial land uses within each 
drainage shed in North Natomas will generate additional runoff and the associated need for 
storm drainage facilities.  The fees will be used to expand the storm drainage system to 
accommodate new development. 

Relationship between Need for Facility and Type of Project 

Each new development project (residential, office, commercial, and industrial) will generate 
additional runoff.  All new development must have an adequate storm drainage system to collect 
the storm water runoff. 

Relationship between Amount of Fee and Cost of or Portion of Facility Attributed to 
Development on which Fee is Imposed 

The first step in establishing this relationship is to identify the drainage facilities that benefit the 
different drainage basins in the Finance Plan Area.  The Finance Plan Area has been divided into 

11 drainage basins,8 and four subbasins.  Map 2 shows the location of these basins. 

The second step in establishing the reasonable relationship is to allocate the drainage facility 
costs for each basin to the land uses within the respective basins.  The relative amount of 
impervious surface area associated with a given land use determines the amount of storm runoff 
that each land use will generate.  Therefore, for drainage improvements, the appropriate 
common use factor for allocating costs to land use is the relative amount of impervious surface 
area per acre.  Table 5-3 shows the percentage of impervious surface area per acre for each  

                                            

8 There are 12 drainage basins in North Natomas.  Drainage Basin 9, located in Quadrant 1 east of the 
East Drain, was not included in the Ensign & Buckley Comprehensive Drainage Plan because most of 
the drainage improvements serving this area are already constructed.  A portion of this area needs 
additional drainage improvements, but the costs of such improvements have not been identified.  
When these costs are estimated, a fee for the portion of Basin 9 needing additional drainage 
improvements will be calculated and established by the City. 



!"#$

!"#$

·|}þ

!"#$

!"#$

EAST COMMERCE WY

NORTH MARKET BL

ARENA BL

CLUB CENTER DR
NATOMAS BL

EL CENTRO RD

ELKHORN BL

SAN JUAN RD

DEL PASO RD

Basin 7B

Basin
9

Basin 8C

Basin 8B

Basin 7A

Basin 2

Basin 5

Basin 3

Basin 6

Basin 4

Basin 1

3-B

9
Sump 20

5-B

4-WQ

5-A

3-WQ

6-B
7-B

6-A

North Natomas
Park

2

3

8-A

4

8-B
8-C

7-A

Basin 8A

Basin 7B

5

5

80

99

80

North Natomas Drainage Basins

2,000
Feet

BM June 1, 2005
Canal¯

Future 
Stadium

Arena

County

Detention Ponds

City

MAP 2



North Natomas Nexus Study and Financing Plan 2008 Update 
Draft Report  May 21, 2009 

 
 

Economic & Planning Systems, Inc. 5-8 P:\17000\17625 North Natomas Public Facility Fee Update\Report\Revised 2009\17625 r8.doc 

 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY CONTAINS NO TEXT 

 



DRAFT
Table 5-3
North Natomas Nexus Study 2008 Update
Storm Drainage Common Use Factor Calculation

Land Use       Common  Use Factor

Rural Estates 0.15  impervious surface area per acre
Low Density Residential 0.50  impervious surface area per acre
Medium Density Residential  0.65  impervious surface area per acre
High Density Residential 0.75  impervious surface area per acre
Convenience Commercial 0.80  impervious surface area per acre
Community Commercial 0.80  impervious surface area per acre
Village Commercial 0.80  impervious surface area per acre
Transit Commercial 0.80  impervious surface area per acre
Highway Commercial 0.85  impervious surface area per acre
Regional Commercial 0.80  impervious surface area per acre
Employment Commercial  (EC) 0.75  impervious surface area per acre
Light Industrial 0.70  impervious surface area per acre
Arena 0.85  impervious surface area per acre
Stadium 0.85  impervious surface area per acre
Institutional 0.75  impervious surface area per acre
Civic 0.75  impervious surface area per acre
School 0.40  impervious surface area per acre

"drainage_use"

Source:  Ensign & Buckley, School Site Analysis and Development, CA State Department of Education.
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land use.  These figures were used in the original Ensign & Buckley Plan in sizing the drainage 
facilities, with the exception of the civic and school land uses, which were estimated by the City 
of Sacramento and EPS. 

The estimated costs have been allocated to each land use within each drainage basin based on a 
percentage of total runoff generated by each type of land use.  These calculations, shown in 
Table 5-4, apply the common use factors from Table 5-3 to the land uses in the Finance Plan 
Area within each basin in order to determine the cost share per acre in each basin.  The result is 
a dollar figure attributed to each unit for the residential land uses, and each acre for the 
nonresidential land use categories. 

Table 5-5 shows how various land use types will be categorized for the purpose of paying 
drainage fees using schedules shown in Tables 5-3 and 5-4. 
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 530.30 0.50 2,679 265.15 31.99% $13,246,586 $24,979 $25,729
Medium Density Residential  261.00 0.65 1,527 169.65 20.47% $8,475,517 $32,473 $33,447
High Density Residential 163.20 0.75 3,298 122.40 14.77% $6,114,962 $37,469 $38,593
Convenience Commercial 51.00 0.80 40.80 4.92% $2,038,321 $39,967 $41,166
Community Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Village Commercial 11.20 0.80 8.96 1.08% $447,631 $39,967 $41,166
Transit Commercial 41.00 0.80 32.80 3.96% $1,638,650 $39,967 $41,166
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 171.60 0.75 128.70 15.53% $6,429,702 $37,469 $38,593
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 0.00 0.75 0.00 0.00% $0 $0 $0
Civic 29.00 0.75 21.75 2.62% $1,086,605 $37,469 $38,593
School 96.60 0.40 38.64 4.66% $1,930,409 $19,984 $20,583
    Total 1,354.90 7,504 828.85 100.00% $41,408,382

"drain_b1"

Drainage Basin No. 1
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 237.30 0.50 1,393 118.65 81.70% $7,252,989 $30,565 $31,482
Medium Density Residential  20.20 0.65 0 13.13 9.04% $802,627 $39,734 $40,926
High Density Residential 10.10 0.75 200 7.58 5.22% $463,054 $45,847 $47,222
Convenience Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Community Commercial 2.00 0.80 1.60 1.10% $97,807 $48,903 $50,371
Village Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 0.00 0.75 0.00 0.00% $0 $0 $0
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 0.00 0.75 0.00 0.00% $0 $0 $0
Civic 0.00 0.75 0.00 0.00% $0 $0 $0
School 10.70 0.40 4.28 2.95% $261,633 $24,452 $25,185
    Total 280.30 1,593 145.24 100.00% $8,878,111

"drain_b2"

Drainage Basin No. 2
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 304.88 0.50 1,750 152.44 69.82% $12,441,402 $40,808 $42,032
Medium Density Residential  47.06 0.65 480 30.59 14.01% $2,496,477 $53,050 $54,642
High Density Residential 27.59 0.75 528 20.69 9.48% $1,688,599 $61,212 $63,048
Convenience Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Community Commercial 3.56 0.80 2.85 1.30% $232,233 $65,292 $67,251
Village Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 0.00 0.75 0.00 0.00% $0 $0 $0
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 1.17 0.75 0.88 0.40% $71,618 $61,212 $63,048
Civic 5.42 0.75 4.07 1.86% $331,795 $61,212 $63,048
School 17.07 0.40 6.83 3.13% $557,212 $32,646 $33,626
    Total 406.74 2,758 218.33 100.00% $17,819,336

"drain_b3"

Drainage Basin No. 3
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 306.90 0.50 1,675 153.45 70.05% $9,110,742 $29,686 $30,577
Medium Density Residential  33.90 0.65 387 22.04 10.06% $1,308,278 $38,592 $39,750
High Density Residential 22.70 0.75 505 17.03 7.77% $1,010,820 $44,530 $45,865
Convenience Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Community Commercial 7.91 0.80 6.33 2.89% $375,711 $47,498 $48,923
Village Commercial 8.69 0.80 6.95 3.17% $412,759 $47,498 $48,923
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 0.00 0.75 0.00 0.00% $0 $0 $0
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 1.19 0.75 0.89 0.41% $52,990 $44,530 $45,865
Civic 4.20 0.75 3.15 1.44% $187,024 $44,530 $45,865
School 23.10 0.40 9.24 4.22% $548,604 $23,749 $24,462
    Total 408.59 2,567 219.07 100.00% $13,006,928

"drain_b4"

Drainage Basin No. 4
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 0.00 0.50 0 0.00 0.00% $0 $0 $0
Medium Density Residential  0.00 0.65 0 0.00 0.00% $0 $0 $0
High Density Residential 24.80 0.75 475 18.60 5.30% $481,124 $19,400 $19,982
Convenience Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Community Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Village Commercial 13.30 0.80 10.64 3.03% $275,224 $20,694 $21,314
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 6.90 0.85 5.87 1.67% $151,709 $21,987 $22,646
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 211.70 0.75 158.78 45.21% $4,107,018 $19,400 $19,982
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 83.90 0.85 71.32 20.31% $1,844,699 $21,987 $22,646
Stadium 101.20 0.85 86.02 24.49% $2,225,071 $21,987 $22,646
Institutional 0.00 0.75 0.00 0.00% $0 $0 $0
Civic 0.00 0.75 0.00 0.00% $0 $0 $0
School 0.00 0.40 0.00 0.00% $0 $0 $0
    Total 441.80 475 351.22 100.00% $9,084,846

"drain_b5"

Drainage Basin No. 5
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 91.90 0.50 528 45.95 12.14% $2,126,006 $23,134 $23,828
Medium Density Residential  94.00 0.65 959 61.10 16.14% $2,826,964 $30,074 $30,976
High Density Residential 45.30 0.75 867 33.98 8.98% $1,571,949 $34,701 $35,742
Convenience Commercial 9.00 0.80 7.20 1.90% $333,128 $37,014 $38,125
Community Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Village Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Transit Commercial 8.20 0.80 6.56 1.73% $303,517 $37,014 $38,125
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 288.70 0.75 216.53 57.20% $10,018,140 $34,701 $35,742
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 1.03 0.75 0.77 0.20% $35,742 $34,701 $35,742
Civic 3.80 0.75 2.85 0.75% $131,863 $34,701 $35,742
School 9.00 0.40 3.60 0.95% $166,564 $18,507 $19,062
    Total 550.93 2,353 378.53 100.00% $17,513,874

"drain_b6"

Drainage Basin No. 6
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 174.65 0.50 1,002 87.33 35.24% $0 $0 $0
Medium Density Residential  103.48 0.65 1,055 67.26 27.15% $0 $0 $0
High Density Residential 17.00 0.75 325 12.75 5.15% $0 $0 $0
Convenience Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Community Commercial 2.66 0.80 2.13 0.86% $0 $0 $0
Village Commercial 10.62 0.80 8.50 3.43% $0 $0 $0
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 84.39 0.75 63.29 25.54% $0 $0 $0
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 3.42 0.75 2.57 1.04% $0 $0 $0
Civic 0.00 0.75 0.00 0.00% $0 $0 $0
School 9.90 0.40 3.96 1.60% $0 $0 $0
    Total 406.12 2,383 247.78 100.00% $0

"drain_b7A"

Drainage Basin No. 7A
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 72.14 0.50 321 36.07 39.17% $0 $0 $0
Medium Density Residential  22.30 0.65 135 14.50 15.74% $0 $0 $0
High Density Residential 0.00 0.75 0 0.00 0.00% $0 $0 $0
Convenience Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Community Commercial 8.20 0.80 6.56 7.12% $0 $0 $0
Village Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 46.62 0.75 34.97 37.97% $0 $0 $0
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 0.00 0.75 0.00 0.00% $0 $0 $0
Civic 0.00 0.75 0.00 0.00% $0 $0 $0
School 0.00 0.40 0.00 0.00% $0 $0 $0
    Total 149.26 456 92.09 100.00% $0

"drain_b7B"

Drainage Basin No. 7B
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 113.41 0.50 651 56.71 34.71% $4,315,229 $38,050 $39,191
Medium Density Residential  38.08 0.65 388 24.75 15.15% $1,883,618 $49,465 $50,949
High Density Residential 23.60 0.75 452 17.70 10.83% $1,346,963 $57,075 $58,787
Convenience Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Community Commercial 2.95 0.80 2.36 1.44% $179,595 $60,880 $62,706
Village Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 21.91 0.75 16.43 10.06% $1,250,507 $57,075 $58,787
Light Industrial 51.34 0.70 35.94 22.00% $2,734,868 $53,270 $54,868
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 2.39 0.75 1.79 1.10% $136,409 $57,075 $58,787
Civic 4.95 0.75 3.71 2.27% $282,520 $57,075 $58,787
School 9.97 0.40 3.99 2.44% $303,485 $30,440 $31,353
    Total 268.60 1,491 163.38 100.00% $12,433,193

"drain_b8A"

Drainage Basin No. 8A
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 103.43 0.50 594 51.72 21.22% $2,249,552 $21,750 $22,402
Medium Density Residential  139.69 0.65 1,425 90.80 37.25% $3,949,645 $28,274 $29,123
High Density Residential 39.44 0.75 755 29.58 12.13% $1,286,701 $32,624 $33,603
Convenience Commercial 26.65 0.80 21.32 8.75% $927,399 $34,799 $35,843
Community Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Village Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 0.00 0.85 0.00 0.00% $0 $0 $0
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 44.61 0.75 33.46 13.73% $1,455,368 $32,624 $33,603
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 2.31 0.75 1.73 0.71% $75,362 $32,624 $33,603
Civic 4.23 0.75 3.17 1.30% $138,001 $32,624 $33,603
School 29.97 0.40 11.99 4.92% $521,466 $17,400 $17,922
    Total 390.33 2,773 243.76 100.00% $10,603,494

"drain_b8B"

Drainage Basin No. 8B
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Table 5-4
North Natomas Nexus Study 2008 Update
Storm Drainage Cost Allocation - 2008 $

Fee Per
Gross Acre

Developable  Common Total Percent Cost Cost Inc. Admin
Land Use Acres Use Factor    Units Use Share Share Per Acre (3.0%)

Rural Estates 0.00 0.15 0 0.00 0.00% $0 $0 $0
Low Density Residential 57.00 0.50 327 28.50 15.25% $1,388,772 $24,364 $25,095
Medium Density Residential  22.80 0.65 233 14.82 7.93% $722,162 $31,674 $32,624
High Density Residential 39.40 0.75 754 29.55 15.81% $1,439,938 $36,547 $37,643
Convenience Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Community Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Village Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Transit Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Highway Commercial 16.10 0.85 13.69 7.32% $666,854 $41,420 $42,662
Regional Commercial 0.00 0.80 0.00 0.00% $0 $0 $0
Employment Commercial  (EC) 133.80 0.75 100.35 53.69% $4,889,941 $36,547 $37,643
Light Industrial 0.00 0.70 0.00 0.00% $0 $0 $0
Arena 0.00 0.85 0.00 0.00% $0 $0 $0
Stadium 0.00 0.85 0.00 0.00% $0 $0 $0
Institutional 0.00 0.75 0.00 0.00% $0 $0 $0
Civic 0.00 0.75 0.00 0.00% $0 $0 $0
School 0.00 0.40 0.00 0.00% $0 $0 $0
    Total 269.10 1,314 186.91 100.00% $9,107,667

"drain_b8C"

Drainage Basin No. 8C
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Table 5-5
North Natomas Nexus Study 2008 Update
Land Use Classification for the Drainage Fee

Land Use Type Drainage Fee Category

RESIDENTIAL RESIDENTIAL

Rural Estates Rural Estates 
Low Density Residential Low Density Residential 
Medium Density Residential Medium Density Residential  
High Density Residential High Density Residential 
Age-Restricted Single-Family Not applicable [1]
Age-Restricted Apartments Not applicable [1]
Age-Restricted Congregate Care Not applicable [1]

NONRESIDENTIAL NONRESIDENTIAL

Convenience Commercial Convenience Commercial
Community Commercial Community Commercial
Village Commercial Village Commercial
Transit Commercial Transit Commercial
Highway Commercial Highway Commercial
Regional Commercial Regional Commercial
EC Commercial Community Commercial
EC 30 - Office Employment Commercial  (EC)
EC 40 - Office Employment Commercial  (EC)
EC 80 - Office Employment Commercial  (EC)
Light Industrial with < 20% Office Light Industrial
Light Industrial with 20% - 50% Office Light Industrial
Age-Restricted Convalescent

Care/Skilled Nursing Not applicable [1]
Arena Arena
Stadium Stadium

"categories"

[1]  As there are no anticipated age-restricted land uses within basins that may
      be funded by the Drainage Fee, these uses have not been included in
      the calculation of the drainage fee.
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6. NORTH NATOMAS LAND ACQUISITION FEES 

Reader ’ s  Note  

The North Natomas Land Acquisition Program (NNLAP) is adjusted annually through a separate 
procedure.  Per the City, the NNLAP was most recently updated November 23, 2008.  This 2008 
Nexus Study Update makes no changes to the program except to reflect the current fees, shown 
in Table 6.1a. 

Support documentation for the NNLAP is included in Appendix E.  For the reader’s convenience, 
the following section and Appendix E are directly reproduced from the 2005 Nexus Update and 
provides the basis for the NNLAP.  Except for Table 6-1a, all costs and numbers are shown in 
2005 numbers. 

 

[Note: The following chapter reprinted from 2005 Nexus Study Update] 
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Table 6-1a
North Natomas Nexus Study Update 2008
Land Acquisition Fees (2008$) [1]

2008 2008
Public Facilities Regional Park

Land Land
Land Use Acquisition Fee Acquisition Fee

[2] [2]

Fee Effective 11/23/2008 11/23/2008

RESIDENTIAL 
Single-Family Attached/Detached

Rural Estates $0      $0       
Lot Size > 5,000 sq. ft. $6,301      $1,766       
Lot Size 3,250 - 5,000 sq. ft. $5,185      $1,445       
Lot Size < 3,250 sq. ft. $4,070      $1,124       
Age-Restricted Single-Family $7,487      $2,109       

Multifamily (>2 attached units)
8-12 units per net acre $3,310      $1,128       
12-18 units per net acre $2,412      $832       
> 18 units per net acre $1,514      $536       
Age-Restricted Apartments $1,520      $528       
Age-Restricted Congregate Care $803      $277       

NONRESIDENTIAL
Convenience Commercial $34,360      $11,899       
Community Commercial $34,360      $11,899       
Village Commercial $34,360      $11,899       
Transit Commercial $34,360      $11,899       
Highway Commercial $34,360      $11,899       
Regional Commercial $34,360      $11,899       
EC Commercial $34,360      $11,899       
EC 30 - Office $34,360      $11,899       
EC 40 - Office $34,360      $11,899       
EC 50 - Office/Hospital $34,360      $11,899       
EC 65 - Office $34,360      $11,899       
EC 80 - Office $34,360      $11,899       
Light Industrial with <20% Office $34,360      $11,899       
Light Industrial with 20%-50% Office $34,360      $11,899       
Arena $25,062      $11,899       
Stadium $21,000      $11,899       

"land_fees08"
[1]  Fees provided by City of Sacramento.  Land Acquisition Fees are 
      before credits for land dedicated.
[2]  Based on the Appraisal Report for North Natomas (2008) prepared by
      Clark-Wolcott, Inc.

Fee per Unit

Fee per Net Acre
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[Reader’s Note:  This text was reproduced from the 2005 Nexus Study Update] 

This section of the report presents information regarding the PFLAF and the RPLAF, each of which 
are part of the NNLAP.  Previously, both of these fees were included and updated in the Nexus 
Study Report.  Several factors over the last 3 years, however, required that these fees be 
updated separately.  In particular, the City issued bonds to fund the remaining cost to acquire 
the 200-acre regional park site.  As a result, the RPLAF was updated in the fall of 2004 based on 
the final bond principal amount.  This chapter summarizes the 2004 update to the RPLAF. 

The PFLAF has been updated each year on July 1 independently of the Nexus Study based on the 
North Natomas Public Land Acquisition Value (PLAV).  The annual update is performed to ensure 
PFLAF rates keep pace with escalating land values.  As the update for 2005 has already taken 
place, this chapter will only recap the most recent update. 

For a complete description of the NNLAP, see Chapter V of the North Natomas Financing Plan 
1999 Update. 

RPLAF  

In 2003, the City and the owners of the regional park land reached an agreement for the 
acquisition of the park land and the RPLAF was updated accordingly.  In 2004, the City issued 
bonds making the final costs of the park land a known value.  Table VI-1 summarizes the total 
regional park land acquisition cost of $22.8 million in 2004 dollars.  Sources of funding for this 
cost include $14.8 million in bond proceeds, approximately $3.0 million in available cash, and 
approximately $5.0 million in fee credits supplied to the landowners.  After adding a portion for 
the underwriter’s discount and reserve funds, the final bond cost totaled approximately 
$15.7 million.  Using this value as a basis, the RPLAF was calculated to be $10,600 per acre 
(assuming an annual average inflation rate of approximately 2 percent).  Table VI-2 shows the 
RPLAF on a per unit basis for residential land use types and a per-acre basis for nonresidential 
land use types. 

Because the calculation of the RPLAF accounted for an average annual inflation factor, the RPLAF 
will be escalated annually.  Using the change in the San Francisco Consumer Price Index (CPI) 
for all urban consumers from April 1 of the previous year to April 1 of the current year, the 
RPLAF will be escalated by a minimum of 2 percent annually, or more as dictated by the CPI.  
The escalation will be effective 60 days from the date of adoption of this study and will take 
place every July 1 thereafter. 

PFLAF  

As discussed above, the PFLAF has been updated separately from this Nexus Study 2005 Update 
report.  The following sections are taken from the North Natomas Public Facilities Land 
Acquisition Fee Update 2005, dated May 9, 2005 and adopted on May 24, 2005. 

Purpose of the PFLAF 

Development of the Finance Plan Area will require a significant amount of land for public uses 
including open space, drainage system, roadways, interchanges, transit facilities, parks, civic  



Table VI-1

North Natomas Nexus Study 2005 Update

Regional Park Land Acquisition Cost

Item Lewis Lennar Alleghany Total

Cash Compensation $800,000 $10,023,806 $8,790,959 $19,614,765

Fee Credit Compensation $594,574 $3,000,000 $1,100,000 $4,694,574

Total Compensation $1,394,574 $13,023,806 $9,890,959 $24,309,339

Staff/Miscellaneous Costs $128,632

Subtotal Regional Park Land Cost $24,437,971

Less Conveyance to Natomas USD ($1,611,418)

Total Regional Park Cost $22,826,553

Sources of Funds
Bond Proceeds $14,750,000

Cash $3,381,979

Fee Credits to Owners $4,694,574

Total $22,826,553

Bond Principal Detail

Regional Park Cost Funded $14,750,000

Underwriter's Discount & Reserve Funds $938,466

Total Bond Amount $15,688,466

"park cost"

Source: City of Sacramento

Prepared by EPS 14533 costs4.xls 7/19/2005
V-2

DRAFT

VI-2
6-4



Table VI-2

North Natomas Nexus Study 2005 Update

Land Acquisition Fees  [1]

2005 2005

Public Facilities Regional Park

Land Land

Land Use Acquisition Fee Acquisition Fee

[2] [2]

RESIDENTIAL

Single-Family Attached/Detached

Rural Estates $0       $0       

Lot Size > 5,000 sq. ft. $3,446       $1,573       

Lot Size 3,250 - 5,000 sq. ft. $2,836       $1,287       

Lot Size < 3,250 sq. ft. $2,226       $1,001       

Age-Restricted Single-Family $4,096       $1,879       

Multifamily (>2 attached units)

8-12 units per net acre $2,226       $1,001       

> 12-18 units per net acre $1,622       $738       

> 18 units per net acre $1,018       $476       

Age-Restricted Apartments $1,022       $469       

Age-Restricted Congregate Care $535       $245       

NONRESIDENTIAL

Convenience Commercial $23,107       $10,600       

Community Commercial $23,107       $10,600       

Village Commercial $23,107       $10,600       

Transit Commercial $23,107       $10,600       

Highway Commercial $23,107       $10,600       

Regional Commercial $23,107       $10,600       

EC Commercial $23,107       $10,600       

EC 30 - Office $23,107       $10,600       

EC 40 - Office $23,107       $10,600       

EC 50 - Office/Hospital $23,107       $10,600       

EC 65 - Office $23,107       $10,600       

EC 80 - Office $23,107       $10,600       

Light Industrial with <20% Office $23,107       $10,600       

Light Industrial with 20%-50% Office $23,107       $10,600       

Arena $23,107       $10,600       

Stadium $23,107       $10,600       

"land acq fees"

[1]  Land Acquisition Fees are before credits for land dedicated.

[2]  Based on the North Natomas Valuation Study (dated March 2005) prepared by

      Clark-Wolcott, Inc.

Fee per Unit

Fee per Net Acre
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facilities, schools, and buffers to other land uses.  Much of the land is provided through normal 
land dedication in the land development process.  The quantity of land in North Natomas for 
public use is unusual, however, because of the large area being planned for development and the 
amount of land required for mitigation of various development impacts. 

To ensure that no participating landowners are required to dedicate more than their fair share of 
land for public use and that public lands are available when needed by the City, the City will 
acquire land through normal dedications and through the PFLAF.  Landowners dedicating less 
than their fair share of public land will be required to pay the PFLAF at building permit.  
Landowners providing more than their fair share of public land would be reimbursed through 
PFLAF fees paid. 

Public Land Acquired Through the PFLAF  

The following paragraphs describe the public land included in the PFLAF while Map 3 
demonstrates the locations of the public land. 

Freeway and Agricultural Buffers 

Open space and land buffers are required throughout the area along the I-5 freeway, as habitat 
buffers along Fisherman’s Lake, as a buffer to agricultural land along the south side of Elkhorn 
Boulevard and open space along the western City limits.  The nature of these buffers and open 
space are considered beyond “normal” dedications of development setbacks.  The acreage 
estimates for freeway and agricultural buffers are shown in Appendix E [in the Nexus Study 
2005 Update] Tables E-1 and E-2. 

Civic Lands 

Civic lands include two fire stations, a library, a police substation, three community centers, and 
other cultural and entertainment uses.  Civic lands also include civic utilities such as water facility 
sites, but do not include private utilities such as SMUD, PG&E, or AT&T Cable which will be 
purchased by the private user via a negotiated purchase price.  The acreage estimates for civic 
lands are shown in Tables E-1 and E-2 in Appendix E [in the Nexus Study 2005 Update]. 

Light Rail Right-of-Way 

Approximately 19.4 acres of right-of-way are required for the light rail alignment that is not 
included as part of the road right-of-way.  This total excludes approximately 2.9 acres of light 
rail right-of-way that is in the regional park.  Light rail right-of-way acreage in the regional park 
will be acquired through the RPLAF.  The PFLAF does include approximately 2.9 acres that are 
required for LRT stations, however, for a total of 22.3 acres.  Detailed estimates of light rail row-
of-way acreages are shown in the lower section of Table E-3 in Appendix E [in the Nexus Study 
2005 Update]. 

Off-street Bikeways 

Only approximately 2.9 acres of off-street bikeway right-of-way is not included in existing rights-
of-way such as roadway, park, or RD-1000 easements.  Consequently, the PFLAF includes the  
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approximately 2.9 acres of off-street bikeway right-of-way in the program.  Acreage estimates 
for off-street bikeways are shown in the upper section of Table E-3 in Appendix E [in the 
Nexus Study 2005 Update]. 

RD-1000 Easement 

The City estimates approximately 35.9 acres of drainage property dedications should be included 
in the PFLAF.  This amount excludes approximately 9.1 acres of drainage property that was 
acquired through CFD No. 97-01.  Drainage property dedications are shown in Table E-4 in 
Appendix E [in the Nexus Study 2005 Update]. 

Street Overwidth Right-of-Way 

The portion of streets that are oversized for regional traffic is included in the NNLAP as a 
communitywide expense.  To the extent that water and sewer trunk lines cannot be located 
under roadways, additional right-of-way for utility easements will be required.  No estimate has 
been made for this acreage as it is anticipated to be insignificant. 

The standard street dedication is 25 feet from the face of curb.  Excess dedication is counted 
from the 25-foot point to the center of the road.  Table VI-3 shows the calculation of excess 
dedication for 4, 6, and 8 lane roads.  Total overwidth costs for each section of road are shown in 
Table E-5 in Appendix E [in the Nexus Study 2005 Update]. 

AD 88-03 Land 

Most property owners in Quadrant 1 are included in AD 88-03 which primarily funded roadway 
improvements plus some freeway, landscaping, and drainage improvements.  In addition, right-
of-way and road overwidth right-of-way were acquired by the District for construction of roadway 
and freeway improvements.  Although this land has already been acquired, the NNLAP will 
include this acreage to treat AD 88-03 lands the same as other public lands. 

Reimbursement to the AD 88-03 participants for this land will be valued at the current 
acquisition cost when an eligible property owner’s tentative map is processed.  The following 
summarizes the acreage acquired under AD 88-03 that is included in the NNLAP. 

 Oversized street width right-of-way 39.05 acres 

 Light Rail right-of-way 3.71 acres 

 Freeway off-ramp right-of-way 0.83 acres 

 Total 43.59 acres 

The Calculation of AD 88-03 reimbursements in 1993 dollars is shown in Tables C-1 and C-2 in 
Appendix C. 



Table VI-3

North Natomas Public Facilities Land Acquisition Fee 2005

Right-of-Ways and Overwidths

Full Total R-O-W North Natomas City's FOC Full

Roadway Section Including Less FOC [2] to center Dedication of Section

Section Street Type R-O-W Setback Setback of R-O-W  [1] R-O-W   [3] Overwidth Overwidth

a b=a/2 c d = b-c e f = d-e g=fx2

A 4 Lane Divided 100 50 13 37 25 12 24

B 6 Lane Divided 136 68 14 54 25 29 58

C 8 Lane Divided 158 79 14 65 25 40 80

Modified 4 Lane

West Side 92 50 16 34 25 9 Total Overwidth [4]

D East Side 42 8 34 25 9 43

Modified 6 Lane

West Side 114 61 16 45 25 20 Total Overwidth [4]

E East Side 53 8 45 25 20 65

"ROW"

[1]  R-O-W = Right of Way

[2]  FOC = Face of Curb. 

[3]  The City's dedication from the face of the curb is 25 feet.

[4] Modified 4 Lane is Truxel Road from Elkhorn Boulevard to North Loop Road.

     Modified 6 Lane is Truxel Road from North Loop Road to Street I.

     Setback depends on which side of the street you are on.  Modified lanes have a bike path on one side not included in the R.O.W.

Half Section

Prepared by EPS 14567 NNPLAF update 2005.xls  7/19/2005

DRAFT

V
I-7

6
-1

0



North Natomas Nexus Study and Financing Plan 2008 Update 
Draft Report  May 21, 2009 

 
 

Economic & Planning Systems, Inc. 6-11 P:\17000\17625 North Natomas Public Facility Fee Update\Report\Revised 2009\17625 r8.doc 

Public Land Not Acquired through the PFLAF 

The NNLAP excludes these “normal” dedications: 

• Neighborhood and community parks dedicated under the Quimby Act; 
• Roadway right-of-way dedications through standard requirements; and 
• Landscaping easements dedicated under the Subdivision Map Act. 

These dedications are handled through standard City processing of development applications. 

The PFLAF also excludes land required for drainage including detention basins, pump stations, 
and trunk lines.  This land will be purchased from the drainage fees or other drainage financing 
mechanisms.  School sites are not included as public land because they are acquired directly by 
the school districts. 

Public Facilities Land Acquisition Cost  

The acquisition cost per acre is based on the 2005 update of the North Natomas Valuation Study 
completed by Clark-Wolcott, Inc.  This study determined the PLAV, which is based on a 3-year 
weighted average.  Table VI-4 summarizes the updated PLAV. 
 

Table VI-4 
Calculation of PLAV 
North Natomas Public Facilities Land Acquisition Fee 2005 
 

Value Value

Weighted Average Unit Value

November 1, 2004 $362,993
November 1, 2003 $157,999
November 1, 2002 $132,232

Weighted Average $217,741

Weighted Average with
Admin. & Contingency $236,745

"PLAV"
Source: Summary Appraisal Report for North Natomas 
Financing Plan Area prepared by Clark-Wolcott, Inc.  

 

Acreage for the public land listed in the previous section, the acquisition cost per acre, and the 
total acquisition cost are shown in Table VI-5. 



Table VI-5

North Natomas Public Facilities Land Acquisition Fee 2005

Estimated Public Land Acquisition Cost

Acreage Acquisition Total

Public Facilities Land Acquisition Category Calculations Acreage Cost/Acre Acquisition Cost

[1] [2] [3]

Appendices

Public Lands B and E $217,741

Freeway Interchange and Overcrossings Table B-3 39.4 $217,741 $8,583,581

Freeway Buffer Table E-2 100.3 $217,741 $21,831,624

Agricultural Buffer Table E-2 109.3 $217,741 $23,803,483

Open Space Table E-2 1.6 $217,741 $344,031

Community Centers [4] Table E-2 8.9 $217,741 $1,937,898

Police Substation Table E-2 5.0 $217,741 $1,088,707

Fire Stations Table E-2 2.3 $217,741 $500,805

General Public Facilities - Utilities Table E-2 5.8 $217,741 $1,254,408

Bus Transit Centers Table E-2 4.0 $217,741 $870,965

LRT Right-of-Way  Table E-3 22.3 $217,741 $4,854,012

Off-Street Bikeways Table E-3 2.9 $217,741 $629,878

RD-1000 Easement [5] Table E-4 35.9 $217,741 $7,811,850

Overwidth Street Right-of-Way Table E-5 78.1 $217,741 $17,008,967

Subtotal Public Lands 415.7 $90,520,209

TOTAL Finance Plan Area Developable Acres 4,230.8

"land value"

Source: City of Sacramento Real Estate, Ensign and Buckley, City of Sacramento Public Works,

City of Sacramento Neighborhoods, Planning and Development Services Department GIS, 

Clark-Wolcott, Inc., and EPS.

[1]  Source from the North Natomas Nexus Study 2005 Update, Appendices B and E.

[2]  Reflects uniform cost basis for all acquisitions regardless of the use of the site.  The estimated per-acre 

       cost is based on the North Natomas Valuation Study (dated March 2005) appraisal completed 

       by Clark-Wolcott Inc. and does not necessarily reflect each individual's fair market value.

[3]  Acquisition cost does not include contingency or administration costs.

[4]  Does not include the community center in the Regional Park.

[5]  North Natomas Comprehensive Drainage property dedications calculated in February 1999 and updated

      in June 2002.
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The cost of land acquired by the PFLAF equals the acquisition cost per acre (PLAV) multiplied by 
all of the public land subject to acquisition by the NNLAP (excluding the regional park) divided by 
the total net acres in the Finance Plan Area.  As shown in Table VI-6, the total estimated 
acquisition cost for public land is approximately $97.8 million including administration and 
contingency. 

Land Use Assumptions 

The PFLAF will be levied on a per-unit basis for residential development and on a per-net acre 
basis for nonresidential development for all land uses in the Finance Plan Area.  As when the 
NNLAP when created, the PFLAF has retained the methodology of allocating total NNLAP costs to 
all participating land uses.  Retaining the existing methodology will preserve the overall Finance 
Plan Area ratio of public land to be dedicated to developed land.  If the methodology were to be 
changed to remaining public land and remaining development, the average ratio of public land to 
developed land may be significantly different from that established when the program began.  
Table 3-3 in Chapter 3 details the Finance Plan Area land use assumptions. 

Nexus Findings 

As discussed previously, the NNLAP was originally contained in the North Natomas Financing Plan 
1999 Update.  The developers in North Natomas have agreed, through a development 
agreement, that they will adhere to policies included in the Financing Plan.  Therefore, the 
developers have agreed to the NNLAP and both fees included in the program—the PFLAF and the 
RPLAF, which was discussed above.  As a result, updates to the PFLAF and RPLAF do not make 
nexus findings. 

Fee Calculation 

The PFLAF is based on the average cost per acre to acquire land for public facilities.  As shown in 
Table VI-6, the average cost to acquire land for public facilities is $23,107 per acre for 2005.  
Table VI-2 shows the PFLAF and for each land-use type.  The fees are shown per unit for all 
residential land uses and per net acre for all nonresidential land uses. 



DRAFTTable VI-6

North Natomas Public Facilities Land Acquisition Fee 2005

Estimated Land Acquisition Fees

Estimated Plus Plus Land Total Cost Land Acquisition

Land Acquisition Acquisition Cost Administration Value Contingency Basis for Fee Fees

3.0% 5.0% per net

acre

Public Facilities Land Acquisition [1] $90,520,209 $2,715,606 $4,526,010 $97,761,826 $23,107     

"NNLAF_units"

[1]  Public Facilities Land acquisition fee per net acre before credits.

Estimated

Assumptions for Table VI-5: Net Dev.

Acres

Total Developable Acres

    Single-Family Acres (Low Density) 1,355.9        

    Single-Family Acres (Medium Density) 797.2        

    Multifamily Acres   (High Density) 319.9        

Age-Restricted Single-Family 168.7        

Age-Restricted Apartments 20.0        

Age-Restricted Congregate Care/Assisted Living 10.0        

Total Residential 2,671.7        

    Nonresidential Developable Acres

    (commercial, office, & lt. industrial) 1,559.1        

Total Developable Acres 4,230.8

Prepared by EPS 14567 NNPLAF update 2005.xls 7/19/2005
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7. IMPLEMENTATION 

This chapter outlines basic implementation policies for the development impact fees discussed in 
this report.  Because the North Natomas Drainage fee is not used extensively and the NNLAP is 
implemented differently, the implementation discussion focuses on the PFF and Transit Fee.  This 
chapter includes a discussion of existing implementation policies and procedures and details new 
policies and procedures introduced during the 2008 Nexus Study Update. 

Fee  Re imburs ements  

Under the City’s capital improvement policy, the City and developers may agree to have 
developers build certain facilities contained in the fee program.  In the case of such an 
agreement, developers should receive a fee credit based upon the portion of their fee obligation, 
which is met through direct construction of facilities and for the oversizing component, or a 
reimbursement from fees collected from other developers.  The fee credit reimbursement 
program is described in detail in the North Natomas Financing Plan. 

For instance, the cost of roadway and freeway facilities, and landscaping improvements in 
Quadrant 1, which already received funding from AD 88-03, have been included in the PFF 
similar to NNLA planning expenditures and the Truxel interchange.  Property owners participating 
in an up-front funding program shall receive PFF reimbursements. 

Property owners participating in AD 88-03 shall receive a fee reimbursement based on the AD 
participant’s pro rata share of facility funding that has been provided through the AD.  The 
calculation of these reimbursements is shown in Appendix C.  The total reimbursement per 
assessor’s parcel number (APN) was prepared by Vail Engineering using the same methodology 
for estimating the total AD 88-03 assessment per parcel.  If an original parcel number has been 
replaced by new parcels, the City allocated the reimbursement from the original parcel to the 
revised current parcel(s) based on acreage.  The City maintains a record of reimbursements for 
each reimbursement parcel. 

The current standard PFF reimbursement policy allows property owners to take credits up to 
43 percent of the total PFF due.  At this stage of development in North Natomas, however, the 
City recognizes the difficulty of placing conditions of approval on projects that require the 
construction of improvements that are not directly needed for a project while only allowing 
credits to be applied at the standard rate of 43 percent of the total PFF due.  In addition, the 
Financing Plan is now in a sufficient financial position so that the use of accelerated credits will 
benefit, not harm, the purposes of the Financing Plan. 

In November 2004, the Sacramento City Council adopted by Resolution 2004-731:  a public 
safety credit reimbursement category with the following conditions and features: 

• Credits can be reimbursed to up to 97 percent of the PFF due. 

• Projects eligible for Credits must be off-site and not required solely as a result of the 
development. 
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• Projects must be a public safety concern as determined by the City. 

• Credits will be on par with 43 percent credits in the priority of cash reimbursements of 
credits. 

Credits will be created and used based on the standard credit/reimbursement procedure of the 
City. 

Annual Review and Periodic Updates to the North Natomas Financing Plan and 
Nexus Study 

To ensure the PFF and Transit Fee Programs are collecting adequate revenues to fund required 
public facilities, the City will perform annual reviews of the Fee Programs in addition to the 
current automatic updates. 

Currently, the PFF and Transit Fee Programs undergo a major update every 2 to 3 years.  During 
this major update, all land uses, public facility costs, fee credits, and program cash balance 
information is thoroughly reviewed and updated.  The outcome of the update is revised North 
Natomas PFF and Transit Fees adopted by City Council resolution.  Following initial adoption of 
the North Natomas Financing Plan and Nexus Study in 1994, these updates have taken place in 
1999, 2002, 2005, and currently in 2008. 

In addition to 3-year periodic updates, the PFF and Transit Fee Programs will undergo an annual 
review.  The annual adjustment made to the Fee Programs is an automatic inflation adjustment.  
The annual reviews, which are not as comprehensive as periodic updates, are used to monitor 
progress on achieving each Fee Program’s goals. 

The City has identified the following actions to be performed during the annual review of the PFF 
and Transit Fee Programs: 

A. Infrastructure cost analysis. 

The City will examine infrastructure costs of completed facilities to compare actual costs to 
estimated costs.  This comparison will be done to determine if actual costs are in line with 
estimates or if substantive revisions may be necessary.  This review will also uncover areas 
where cost savings in the Fee Program may be possible. 

B. Examine areas for value engineering in public infrastructure cost estimates. 

The City will look for ways to value-engineer public facilities included in the respective Fee 
Programs.  As the City and North Natomas developers gain additional infrastructure 
construction experience in North Natomas, potential cost savings may be identified for one or 
more types of public facilities.  Potential cost savings may limit future cost increases in a 
respective Fee Program or may be used to offset the cost of including additional public 
facilities in the Fee Program at a future date (provided that the option of adding facilities is 
available based on City policies). 
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C. Review conditions of approval for planning entitlements for potential effects on 
Financing Plan infrastructure costs. 

The City will review its conditions of approval that it places upon planning entitlements 
granted to builders or developers.  This review will focus on changes in design or facility 
requirements that may have adverse or beneficial effects upon public facility costs in the PFF 
or Transit Fee Programs. 

D. Review road segment construction responsibility. 

The City will review each constructed roadway segment to determine who constructed the 
completed roadway facility, the City, or a developer.  The City will compare this data to 
Financing Plan estimates to evaluate whether changes would be required to future 
construction responsibility or roadway cost estimates in the PFF Program.  In addition, this 
roadway segment review may reveal potential cost savings that may be used to lower fees, 
fund cost overages on other PFF facilities, or fund additional public facilities. 

E. Land use update. 

The City will track development in North Natomas to measure how actual development 
compares to Community Plan goals.  Tracking of development on an annual basis will assist 
in facility phasing decisions as well as calculating total remaining development for use in 
updates to the PFF and Transit Fee Programs. 

F. Review of administration of the fee programs. 

The City will evaluate its experience in administering the revised fee calculation and 
collection policies identified in this exhibit and revise the policies if necessary to improve the 
operation of the program. 

It is possible that one or more findings from an annual review will cause the need for a major 
update to the Fee Programs before the next scheduled periodic update.  The City will determine 
if a major update to the Fee Programs is required outside of regularly scheduled 3-year periodic 
updates. 

Adjus tments  to  the  Fee  P rogram 

The fees presented in this report are based on the best available cost estimates and land use 
information at this time.  If costs or land uses change significantly in either direction, or if other 
funding becomes available, the fees will need to be updated accordingly.  Updates to the 
development impact fees, other than the automatic annual adjustments described below, must 
be adopted by City Council resolution as explained in Section 84.02.212 of the Sacramento City 
Code. 

In addition to fee updates by resolution, Section 84.02.211 provides for automatic annual 
adjustments to the development impact fees described in the prior section.  The automatic 
annual adjustments take into account the potential for inflation of public facility design, 
construction, installation, and acquisition costs.  The proposed adjustment procedure below is 
designed to improve the method by which the PFF is annually adjusted.  The automatic annual 
adjustment shall be effective on July 1 of each Fiscal Year. 
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As discussed in the previous chapter, the RPLAF is escalated annually.  Using the change in the 
San Francisco Consumer Price Index (CPI) for all urban consumers from April 1 of the previous 
year to April 1 of the current year, the RPLAF is escalated by a minimum of 2 percent annually, 
or more as dictated by the CPI.  Escalation of the current rate is effective every July 1 thereafter. 

Changes  in  the  2008  Nex us  S tudy  Upda te  

In preparation of this 2008 Nexus Study Update, the City undertook a thorough review of 
facilities funded by the PFF.  The City, with the participation of the North Natomas Working 
Group (comprising community residents, City staff, developers, and representatives for the City), 
reviewed all facilities for scope, cost, need, and the relationship to actual development in North 
Natomas.  As a result, adjustments can be made that both significantly reduce fee support for 
some facilities and increase support for under-funded but high priority projects.  Using traffic 
analysis and nexus criteria as governing tools, some facilities permitted reduction in fee-funding 
because volumes from the Financing Plan area did not support the share of fee support currently 
in the plan. 

Revised Annual PFF Adjustment for PFF Eligible Facilities 

The fees presented in this report are based on the best available cost estimates and land use 
information at this time.  If costs or land uses change significantly in either direction, or if other 
funding becomes available, the fees will need to be updated accordingly.  Updates to the 
development impact fees, other than the automatic annual adjustments described below, must 
be adopted by City Council resolution as explained in Section 84.02.212 of the Sacramento City 
Code. 

The Financing Plan automatically adjusts fees and costs in accordance with the annual change in 
the Construction Cost Index from March to March for San Francisco as reported in the ENR-

CCI11.  The ENR-CCI is a commonly-accepted cost index; however, it has proven to be unreliable 
in California over at least the last three years.  It measures material costs but not gross margins 
in construction contracts.  Over the past few years, actual contract cost changes far exceeded 
material cost changes.  This has been true for governments and developers alike. 

In recognition that the period since 2005 may have been a historic aberration, the adjustment 
procedure allows fees to decrease if declines in actual construction costs deem it appropriate.  
The following procedures improve the method by which the PFF program is annually adjusted as 
well as ensure that adequate PFF revenues are produced to fund the capital improvement 
programs. 

                                            

11 ENR-CCI means the Engineering News Record Construction Cost Index for San Francisco as 
published by Engineering News Record/McGraw-Hill Construction Weekly.  The percentage change in 
the ENR-CCI is the year-over-year change as of each March. 
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The automatic annual adjustments take into account the potential for inflation of public facility 
design, construction, installation, and acquisition costs.  The revised automatic adjustment 
proposed in this 2008 Nexus Study Update is tied to the annual percentage change of the ENR-

CCI or the CalTrans Index12.  This index-approach will be checked for appropriateness with a 
cost evaluation prepared by a professional third-party engineering consultant.  The automatic 
annual adjustment shall be effective on July 1 of each Fiscal Year.   

In addition to automatic annual adjustments, the City will perform annual reviews of the PFF to 
ensure adequate revenues are collected to fund required public facilities.  The annual reviews will 
be supplemented by periodic updates to the Nexus Study and Fee Programs approximately every 
3 years.   

The comprehensive review includes the two cost-adjustment procedures that follow (“Procedure 
for Adjusting Costs of Uncompleted Transportation Facilities” and “Cost Adjustment for Police 
Substation, Second Fire Station, Library, Freeway Landscaping, and Community Center”) to 
reallocate costs to remaining undeveloped land uses in accordance with “nexus” principles. 

The following details the adjustment procedure. 

Annual PFF Adjustment for PFF Eligible Facilities 

1. Each July 1, the City shall adjust the PFF in accordance with the difference between— 

• the Funding Requirement13 for the current year; and  

• the funding that would be available, after deducting revenue on hand and adding 
outstanding PFF credits, if the then-existing PFF were applied to remaining 
development.  

In other words, the City shall adjust the PFF in accordance with the difference between 
the then-current year’s cost estimate and an amount calculated by applying the then-
existing PFF to remaining development.  

 

 

 

                                            

12 CalTrans Index means the California Department of Transportation Highway Construction Cost 
Index 3-year moving average.  The percentage change in the CalTrans Index is the change between 
the 12-quarter average through quarter 1 of the then-current year and the 12-quarter average 
through quarter 1 of the prior year. 

 

13 Funding Requirement means the amount of the PFF that must be generated from remaining 
development so that the City will have adequate funding to construct the remaining facilities; and to 
administer the program. 
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2. Examples of an annual PFF adjustment for PFF Eligible Facilities: 

 Hypothetical: Percentage Cost Changes 

As of April 1, 2010 +3.257% −6.000% +6.000% 

Costs Comparison    

 Remaining Costs from April 1, 2009 $200,000,000 $200,000,000 $200,000,000 

 Aggregate Costs and Administration $206,514,000 $188,000,000 $212,000,000 

 +3.257% −6.000% +6.000% 

    
Funding Requirement Calculation    

 Aggregate Costs and Administration $206,514,000 $188,000,000 $212,000,000 

 Less: Cash on Hand, April 1, 2010 ($30,000,000) ($30,000,000) ($30,000,000) 

 Plus: Credits Outstanding, April 1, 2010 $25,000,000 $25,000,000 $25,000,000 

2010 Funding Requirement $201,514,000  $183,000,000  $207,000,000  

    
    
Existing Fee Calculation    

 Revenue From Remaining Development $200,000,000 $200,000,000 $200,000,000 

 Less: Cash on Hand, April 1, 2010 ($30,000,000) ($30,000,000) ($30,000,000) 

 Plus: Credits Outstanding, April 1, 2010 $25,000,000 $25,000,000 $25,000,000 

Resources Based on 2009 Fees  $195,000,000 $195,000,000 $195,000,000 

    
    

Hypothetical Fee Change (Effective July 1, 2010) 

2010 Funding Requirement $201,514,000 $183,000,000 $207,000,000 

Resources Based on 2009 Fees  $195,000,000 $195,000,000 $195,000,000 

      Fee Change ($) +$6,514,000 ($12,000,000) +$12,000,000 

      Fee Change (%) +3.341% −6.154% +6.154% 

 

Unless the City determines that prevailing market conditions do not justify doing so (e.g., 
if development is lacking or the remaining development is limited), at least once every 
three years the City shall perform a comprehensive review and nexus study for the PFF.  
The comprehensive review includes the following two cost-adjustment procedures to 
reallocate costs to remaining undeveloped land uses in accordance with “nexus” 
principles. (Procedure A and Procedure B). 

Procedure A: Adjusting Costs of Uncompleted Transportation Facilities14   

The City shall use the following procedure to adjust the funding amount being provided by the 
PFF for all uncompleted Transportation Facilities: 

                                            

14 Transportation Facilities includes the cost of all roadways (including landscaping), freeway 
improvements, signals, bridges, overcrossings, bikeways, and shuttles. Excludes freeway landscaping. 
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a. Method of Adjustment. Each year, the City shall determine the cost adjustment for 
uncompleted Transportation Facilities using either the Benchmark Change determined 
below (section titled, “Determination of Benchmark Change”) or the percentage change in 
the index selected under section titled, “Selection of Index”.  If, for the year in question, 
the difference between the Benchmark Change and the percentage change in the 
selected index is five or more percentage points, then the City will use the Benchmark 
Change to adjust costs for uncompleted Transportation Facilities. Otherwise, the City will 
adjust costs for those facilities using the percentage change in the selected index. 

b. Determination of Benchmark Change. The City shall follow the following steps to 
determine the “Benchmark Change” for each year: 

» Step 1. Before April 1, have a third-party professional engineering consultant who is 
under contract to the City estimate the cost to construct all uncompleted 
Transportation Facilities.  The cost estimate will anticipate cost changes to the next 
July 1.  

» Step 2. Determine the “Benchmark Estimate” of the cost to construct all uncompleted 
Transportation Facilities by adding an estimated contingency to the cost estimate 
from Step 1. The estimated contingency may not exceed 26% of the cost estimate.  

» Step 3. Divide the Benchmark Estimate from Step 2 by previous year’s adjusted cost 
estimate for uncompleted Transportation Facilities (which was determined in 
accordance with this section) and express the resulting quotient as a decimal.  

Illustration: If, for example, the Benchmark Estimate from Step 2 is $206,514,000 
and the previous year’s cost estimate for uncompleted Transportation Facilities is 
$188,275,000, then the resulting quotient (to nine decimal places) is 1.094258842 
(i.e., $206,514,000 ÷ $188,725,000 = 1.094258842).  

» Step 4. Subtract 1.0 from the resulting quotient in Step 3.  

Illustration: If, for example, the quotient from Step 3 is 1.094258842, then 
subtracting 1.0 from that quotient yields a difference of 0.094258842 (i.e., 
1.094258842 – 1.0 = .094258842). 

» Step 5. Express the difference from Step 4 as a percentage by multiplying it by 100 
and adding a percentage sign, and then round the percentage to the nearest 
thousandth.  This rounded percentage is the Benchmark Change for the year.  

Illustration: If, for example, the difference from Step 4 is 0.094258842, then 
multiplying that difference by 100 and rounding the product to the nearest 
thousandth yields a Benchmark Change of 9.426%. 

c. Selection of Index.  

Each year, the City shall adjust the cost of the Transportation Facilities remaining to be 
completed by using either the percentage change in the ENR-CCI  or the percentage 
change in the CalTrans Index, according to the following criteria: 
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» If both indexes are positive on March 1 of the year in question, then the City shall 
adjust the cost of the remaining Transportation Facilities using the index with the 
greater percentage change. 

» If the change in one index is positive and the change in the other is negative on 
March 1 of the year in question, then the City shall adjust the cost of the remaining 
Transportation Facilities using the index with the positive change.   

» If the change for both indexes is negative on March 1 of the year in question, then 
the City shall adjust the cost of the remaining Transportation Facilities using the index 
with the negative change that is closer to zero. 

d. Precision. The City shall carry out all calculations to three decimal places. 

e. Sample Cost Adjustments for Uncompleted Transportation Facilities: 

     
Sample #1  Sample #2 

Benchmark change: 4.00%  Benchmark change: 4.50% 

ENR-CCI change: 2.00%  ENR-CCI change: 1.00% 

CalTrans Index change: 3.10%  CalTrans Index change:  – 1.000% 

Adjustment: plus 3.100%  Adjustment: plus 1.000% 

     

Sample #3  Sample #4 

Benchmark change: – 4.000%  Benchmark change: – 5.000% 

ENR-CCI change: – 0.500%  ENR-CCI change: 0.50% 

CalTrans Index change: – 1.000%  CalTrans Index change:  0.00% 

Adjustment: minus 0.500%  Adjustment: minus 5.000% 

    

Sample #5  Sample #6 

Benchmark change: 6.00%  Benchmark change: 6.00% 

ENR-CCI change: 1.00%  ENR-CCI change: 3.50% 

CalTrans Index change: –1.000%  CalTrans Index change:  7.00% 

Adjustment: plus 6.000%  Adjustment: plus 7.000% 

     

 

Procedure B: Cost Adjustment for Police Substation, Second Fire Station, Library, Freeway 
Landscaping, and Community Center.  

For the police substation, second fire station, library, freeway landscaping, and community 
center, the PFF Share for each facility will not exceed the amount established in the 2008 Nexus 
Study Update, except as follows: the City shall adjust the PFF Shares for the police substation, 
second fire station, library, freeway landscaping, and community center by using only the 
positive change in the ENR-CCI from March to March, effective each July 1. If, however, there 
are two consecutive years of decreases in the ENR-CCI, then, beginning with the second year of 
the decrease, the City shall decrease the PFF Shares for the police substation, second fire 
station, library, freeway landscaping, and community center by an amount equal to the decrease 
in the ENR-CCI for that second year.   
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Refined Facility Descriptions 

This 2008 Nexus Study Update includes refined facility descriptions for each bridge, overcrossing, 
interchange and public building (fire, police substation, library, and community centers) funded 
by the PFF.  The descriptions provide greater design details for planned facilities and place limits 
on the physical design, appearance, enhancements, and landscaping for each facility.   

Changes in Community Plan Land Use Designation 

Changes in Community Plan land use designations present unique problems for the Fee Program 
when a change would result in reduced revenue or increased infrastructure requirements.  
Reduced revenue causes difficulties because the Financing Plan depends on Target Revenues 
from each Community Plan land use type.  As stated above, the cost allocation, and thus Target 
Revenue, required from each acre varies by land use as a result of the differing cost burdens of 
each land use.  Changes in land use designations that would reduce revenues below target 
amounts cannot be practically managed because (1) much of the backbone infrastructure is 
complete, (2) remaining facility requirements will not be reduced by a designation change, and 
(3) costs would need to be reallocated to all land uses on a case-by-case basis as changes occur, 
which is impractical.  Similarly, costs cannot be reallocated to all fee payers in the event of 
increased infrastructure requirements, as many land uses have already paid fees. 

Any future change in land use designation cannot result in increased costs or reduced revenues 
to the fee program.  To implement this policy, each proposed change will be evaluated as a 
whole for its impact on the Fee Programs.  As appropriate, conditions of approval will be placed 
on the project in question stating that the applicant is subject to the North Natomas fee rates 
applicable under the original Community Plan land use designation or to certain infrastructure 
improvements. 

PFF and Transit Fee Calculation Changes 

Significant development has occurred in North Natomas since the PFF program was developed in 
1995.  The existing development has achieved densities that are somewhat lower than the 
densities originally planned for the North Natomas Community Plan.  For each major update (in 
2002, 2005, and 2008), the decreased densities have been incorporated by updating the buildout 
densities thereby reducing the remaining development. 

This 2008 Nexus Study Update incorporates additional fee calculation procedures to ensure the 
City collects the appropriate fee allocation for each parcel based on the Community Plan 
designation in the Community Plan.  Each parcel has a total fee allocation called its Target 
Revenue, which is then compared to revenue generated by the proposed development project.  
This comparison ensures that total fee revenue collected by the City is adequate to construct 
required PFF-funded facilities. 

For nonresidential parcels, the Target Revenue is calculated by multiplying the number of net 
acres by the appropriate fee from the current fee schedule.  This is done for each parcel or 
portion of parcel included in a proposed PUD Schematic Plan.  The total of all included parcel or 
portion thereof equals the PUD Schematic Plan‘s Target Revenue. 
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For residential parcels, the total allocation of required costs is converted from a per-unit cost to a 
per-net acre allocation by calculating number of net acres multiplied by the appropriate target 
density shown in the Community Plan land use assumptions (as shown in Map 4).  For each 
parcel in the PUD Schematic Plan, the resulting number of units is multiplied by the appropriate 
fee from the current fee schedule to determine the PUD Schematic Plan’s Target Revenue. 

When the City approves a PUD Schematic Plan, the PFF and Transit Fees will be calculated as 
proposed, using the current fee schedules, for all parcels and development projects proposed in 
the PUD Schematic Plan.  The PFF and Transit Fee revenues for the entire or undeveloped portion 
of a PUD Schematic Plan development plan will be compared against the Target Revenues 
(separately for each fee) for the PUD Schematic Plan. 

PFF and Transit fee revenues from a PUD Schematic Plan must equal 100 percent of the Target 
Revenues for the PUD Schematic Plan.  An adjustment is warranted if the proposed PUD 
Schematic Plan results in lesser or greater revenue than the Target Revenue.  For instance, if the 
proposed PUD Schematic Plan results in lower total revenue than the Target Revenue, a fee 
surcharge is added to ensure that adequate fee revenue is collected to fund all required PFF-
funded improvements.  The following sections describe the adjustment for nonresidential and 
residential PUD Schematic Plans. 

Nonresidential Uses 

All nonresidential fees will be calculated based on the net acreage of a parcel.  The following 
describes how the fee for a parcel will be determined. 

Employment Center Zones 

1. When the City approves a PUD Schematic Plan, the PFF and Transit Fees will be calculated, 
using the current fee schedules, for all parcels and development projects proposed in the 
PUD Schematic Plan.  Fees for Employment Center (EC) zones will be calculated on a per-net-
acre basis and will be assigned, based on use, according to Table 7-1. 

2. As shown on Table 7-1, a new fee category was created for all non-office commercial 
property (excludes multifamily) in an EC Zone called EC Commercial.  The fee for EC 
Commercial is equal to the Community Commercial Fee. 

The PFF and Transit Fee revenues for the entire or undeveloped portion of a PUD Schematic 
Plan development plan will be compared against the Target Revenues (separately for each 
fee) for the PUD Schematic Plan.  Target Revenues equal PFF and Transit Fee revenues 
assumed for the parcel(s) in the PUD PUD Schematic Plan using Community Plan land use 
assumptions and fee rates per the schedule (e.g., EC-XX Office).  If the calculated revenues 
for the PUD Schematic Plan are over or under the Target Revenues, an Adjusted Fee will be 
calculated and assigned to each parcel of the PUD Schematic Plan.  All Adjusted Fees  
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Table 7-1
North Natomas Nexus Study Update 2008
Assignment of Fees to Land Uses in EC Zones

Item

Primary Uses in EC Zones

Office EC Office Fee
High Tech Manufacturing Research and Development EC Office Fee
Medical Facilities EC Office Fee
Education/Vocation/Training Facilities EC Office Fee
Banks/Savings and Loans EC Commercial [1]
Distribution and Warehousing Light Industrial w/ 20%–50% office
Child Care Center EC Commercial [1]

Support Uses in EC Zones

Health Club EC Commercial [1]
Auto Services EC Commercial [1]
Restaurant/Cafes EC Commercial [1]
Hotel/Motel/Inn EC Commercial [1]
Retail Stores (for consumer goods and services) EC Commercial [1]
Mixed Use - retail/service commercial EC Commercial [1]
Gas Station EC Commercial [1]

Residential Uses in EC Zones

Multifamily (medium or high-density) Multifamily based on units/per acre

Mixed Use Buildings in EC Zones

Residential Portion Multifamily based on units/per acre

Nonresidential Portion Based on Use:
Office
EC Office Fee
Commercial/Retail

"fee_cat"
[1]  EC Commercial Fee will be set equal to the Community Commercial Fee.  Fees will be 
      charged on a per-net-acre basis.

Fee Category
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assigned to parcels will continue to be subject to the annual or periodic changes to the fee 
schedules.  Table 7-1 does not apply when calculating Target Revenues. 

3. In the event that a portion of a PUD Schematic Plan was developed (had paid PFF and Transit 
fees) before implementation of the policy recommendations of this exhibit and the Nexus 
Study 2002 Update, only the remaining, undeveloped portion of the parcel would be subject 
to these revised policies.  All further reference to the PUD Schematic Plan will mean either 
the entire PUD Schematic Plan if no development has occurred or the remaining portion of 
the PUD Schematic Plan if building permits have been issued for a portion of the PUD 
Schematic Plan. 

4. PFF and Transit fee revenues from a PUD Schematic Plan must equal 100 percent of the 
Target Revenues for the PUD Schematic Plan.  The comparison of actual PUD Schematic Plan 
revenues versus Target Revenues will be estimated on a parcel by  parcel basis using 
proposed PUD Schematic Plan land uses; however, evaluation of achieving the 100-percent 
threshold will be done for the entire PUD Schematic Plan (or remaining portion) as follows: 

a. Calculated Revenues Exceed Target Revenues:  If calculated PUD Schematic Plan fee 
revenues exceed Target Revenues, the fees would need to be reduced.  Table 7-2 shows 
Example 1 in which the PUD Schematic Plan PFF fee revenues exceed Target Revenues 
for a PUD Schematic Plan.  As shown in this table, the calculated fee revenues are 
anticipated to exceed Target Revenues by approximately $1.3 million.  However, the total 
adjusted fee is limited to 105-percent of Target Revenue; thus the adjusted fee is 
$11.4 million, including a $543,000 surcharge. 

With City approval, a developer will have the flexibility to balance fee “overages” on a 
parcel by parcel basis to ensure 100 percent of the Target Revenues for the entire PUD 
Schematic Plan are being achieved.  This reduction would then equate the PUD Schematic 
Plan fee revenues with the Target Revenues for the entire PUD Schematic Plan.  Following 
the fee reduction, each parcel in the PUD Schematic Plan would be allocated an Adjusted 
Fee using the adjustments described above. 

b. Calculated Revenues Are less than Target Revenues:  If calculated revenues are 
less than Target Revenues, then a fee surcharge needs to be applied.  Table 7-3 shows 
Example 2 where the PUD Schematic Plan fee revenues are less than the Target 
Revenues for a project. 

In this instance, a surcharge would be allocated to the remaining parcels equaling the 
shortage in fee revenue.  With City approval, the developer would have the flexibility to 
transfer the surcharge to other parcels in the PUD Schematic Plan or to keep it with any 
parcels that do not meet Target Revenues.  In the example shown in Table 7-3 is short of 
Target Revenues by approximately $76,000.  This calculation examines the whole PUD 
Schematic Plan and thus accounts for parcel 3 (exceeds) and parcel 4 (less than) 
revenues.  The surcharge was assumed to apply to the parcel with calculated revenues 
less than Target Revenue.  Application of the surcharge brings the total PUD Schematic 
Plan fee revenues equal to Target Revenues for the entire remaining portion of the PUD 
Schematic Plan.  Following the fee surcharge, each parcel in the PUD Schematic Plan 
would be allocated an Adjusted Fee using the adjustments described above. 
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Table 7-2
North Natomas Nexus Study 2008 Update
Estimated Public Facilities Fee Revenue [1]

Item Acres
Target PFF 
Revenue [2]

NNPFF / Net 
Acre Based 

on PUD
Estimated NNPFF 

Revenue Difference

Surcharge 
or Discount 

Amount

Total 
NNPFF Fee 

Due

$95,765 / net acre
SCHEMATIC PLAN A ( a ) ( b ) ( c ) ( d = a x c ) ( e = d - b ) ( f = [3] ) ( g = d + f )

Parcel / Building Type
1  EC-40 40.0 $3,830,612 $95,765 $3,830,612 $0 $131,677 $3,962,289
2  EC-40 40.0 $3,830,612 $95,765 $3,830,612 $0 $131,677 $3,962,289
3  EC Commercial 10.0 $957,653 $140,361 $1,403,614 $445,961 $131,677 $1,089,330
4  Community Commercial 20.0 $1,915,306 $140,361 $2,807,228 $891,922 $131,677 $2,046,983

Total 110.0 $10,534,182 $11,872,065 $1,337,884 $526,709 $11,060,891

"example 1"
[1]  Estimated Fee Revenue is based on the following assumptions:

Total PUD Net Acreage 110.0
Community Plan Designation EC-40 

[2]  Based on the proposed fee schedule.
[3]  Column (f) is calculated by assessing a surcharge for parcels that exceed target revenues. The surcharge is equal to the difference between target 
       target and proposed fee revenues not to exceed 5%, which only applies to the more intense parcels. 

EXAMPLE 1
Proposed Use Revenues
 Exceed Target Revenue

PUD Schematic Plan
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Table 7-3
North Natomas Nexus Study 2008 Update
Estimated Public Facilities Fee Revenue [1]

Item Acres
Target PFF 
Revenue [2]

NNPFF / Net 
Acre Based 

on PUD
Estimated NNPFF 

Revenue Difference

Surcharge 
or Discount 

Amount

Total 
NNPFF Fee 

Due

$95,765 / net acre
SCHEMATIC PLAN A ( a ) ( b ) ( c ) ( d = a x c ) ( e = d - b ) ( f = [3] ) ( g = d + f )

Parcel / Building Type
1  EC-40 40.0 $3,830,612 $95,765 $3,830,612 $0 $0 $3,830,612
2  EC-40 40.0 $3,830,612 $95,765 $3,830,612 $0 $0 $3,830,612
3  EC Commercial 10.0 $957,653 $140,361 $1,403,614 $445,961 $0 $1,403,614
4  Multifamily (18 DU/acre) 20.0 $1,915,306 $77,932 $1,558,636 ($356,669) ($89,292) $1,469,345

Total 110.0 $10,534,182 $10,623,473 $89,292 $10,534,182

"example 2"
[1]  Estimated Fee Revenue is based on the following assumptions:

Total PUD Net Acreage 110.0
Community Plan Designation EC-40 

[2]  Based on the proposed fee schedule.
[3]  Column (f) is calculated by allocating the difference in column (e) to the parcels within the schematic plan.

PUD Schematic Plan

EXAMPLE 2
Proposed Use Revenues

 Less Than Target Revenue
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c. Phased Development:  In the event that development on an individual parcel is 
phased, the developer would pay the Adjusted Fee for the entire parcel (as determined 
above based on PUD Schematic Plan review) at the issuance of the first building permit.  
The developer would be able to apply fee credits (up to the allowable credit percentage) 
to offset the portion of fees advanced for the remaining development of the parcel. 

In Example 3, shown in Table 7-4, one of the parcels is assumed to be developed 
before the implementation of the policies set forth in the 2008 Nexus Study Update and 
therefore, fees will only be charged to the remaining parcels.  As shown, total fee 
revenues from remaining parcels are anticipated to be approximately $499,000 less than 
Target Revenues for the remaining parcels, which was allocated evenly across remaining 
parcels. 

Commercial (Density Bonus) 

Recent City experience in North Natomas indicates certain retail uses are being developed at 
square footage levels significantly below Community Plan target densities.  In addition, many 
developers acknowledge it is and will be very difficult to meet Community Plan target densities in 
the following commercial zones: 

• Convenience Commercial. 
• Community Commercial. 
• Village Commercial. 

The following measures are implemented to solve this problem. 

• First, the net acreage for the above commercial uses is reduced by 10 percent in the Nexus 
Study 2005 Update to calculate all fees.  The result is that remaining PFF and Transit costs 
will be allocated over a smaller base of total remaining acres. 

Second, to ensure that there is no additional PFF or Transit fee revenue loss from building 
square foot reductions on commercial uses, the PFF and Transit fees will be charged on a 
per-net-acre basis for all commercial uses.  This method ensures that the Target Revenues 
for commercial parcels will be received by the fee programs.  PFF and Transit fee revenues 
based on a PUD PUD Schematic Plan must equal 100 percent of the Target Revenues for all 
parcels. 

Light Industrial (Density Bonus) 

To ensure that there is no PFF or Transit fee revenue loss from building square foot reductions on 
light industrial uses, the PFF and Transit fees will be charged on a per-net-acre basis for all light 
industrial uses.  PFF and Transit fee revenues based on a PUD Schematic Plan must equal 100 
percent of the Target Revenues for all parcels. 
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Table 7-4
North Natomas Nexus Study 2008 Update
Estimated Public Facilities Fee Revenue [1]

Item Acres
Target PFF 
Revenue [2]

NNPFF / Net 
Acre Based 

on PUD
Estimated NNPFF 

Revenue Difference

Surcharge 
or Discount 

Amount

Total 
NNPFF Fee 

Due
$95,765 / net acre

SCHEMATIC PLAN B ( a ) ( b ) ( c ) ( d = a x c ) ( e = d - b ) ( f = [3] ) ( g = d + f )

Parcel / Building Type
1  EC-40 40.0 $3,830,612 $95,765 $3,830,612 $0 $118,890 $3,949,501
2  EC-40 40.0 $3,830,612 $95,765 $3,830,612 $0 $118,890 $3,949,501
3  EC Comm. [Existing]  [4] 10.0 NA  NA  NA  NA  NA  NA  
4  Multifamily 20.0 $1,915,306 $77,932 $1,558,636 ($356,669) $118,890 $1,677,526

Total 110.0 $9,576,529 $9,219,859 ($356,669) $356,669 $9,576,529

"example 3"
[1]  Estimated Fee Revenue is based on the following assumptions:

Total PUD Net Acreage 110.0
Community Plan Designation EC-40 

[2]  Based on the current fee schedule.
[3]  Column (f) is calculated by allocating the difference in column (e) to the parcels within the schematic plan.
[4]  This building is assumed to be developed, therefore, fees will only be charged to the remaining 100 acres of development.

PUD Schematic Plan

EXAMPLE 3
Proposed Use Includes 
Existing Development

Prepared by EPS  5/21/2009 P:\17000\17625 North Natomas Public Facility Fee Update\Model\2008 Nexus Study Update\May 2009 Final Draft\17625 NN2008.8.xls
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Residential Uses 

All residential fees will be initially based on the net acreage of a parcel and, the appropriate 
target density shown in the Community Plan land use assumptions (as shown in Map 4), and the 
per-unit for each land use category.  This calculation results in the target revenue for the 
residential parcel.  This target revenue is compared to the revenue generated for the proposed 
PUD Schematic Plan to determine the actual fee per residential unit. The following describes how 
the fee for a parcel will be determined. 

1. When the City approves a PUD Schematic Plan, the PFF and Transit Fees will be calculated, 
using the current schedules, for all parcels and development projects proposed in the PUD 
Schematic Plan. 

2. The PFF and Transit Fee revenues for the entire PUD Schematic Plan development plan will 
be compared against the Target Revenues (separately for each fee) for the PUD Schematic 
Plan.  Target Revenues equal PFF and Transit Fee revenues assumed for the parcel(s) in the 
PUD Schematic Plan using Community Plan land use assumptions, target densities, and fee 
rates per the schedule (e.g., low density residential >5,000 square foot lots). 

3. In the event that a portion of a PUD Schematic Plan was developed (had paid PFF and Transit 
fees) before implementation of the policies set forth in the Nexus Study 2002 Update, only 
the remaining, undeveloped portion of the parcel would be subject to these revised policies. 

4. PFF and Transit fee revenues from the PUD Schematic Plan must equal a minimum of 
100 percent of the Target Revenues for that PUD Schematic Plan.  The maximum amount 
that PFF and Transit fees from the PUD Schematic Plan could exceed Target Revenues will be 
105 percent.  The comparison of PUD Schematic Plan and Target Revenues will be performed 
on a parcel by parcel basis; however, evaluation of achieving the minimum and maximum 
thresholds will be done for the entire remaining portion of a PUD Schematic Plan as follows: 

a. Calculated Revenues Exceed 105 Percent of Target Revenues.  If calculated PUD 
Schematic Plan fee revenues exceed 105 percent of Target Revenues, the fees would be 
reduced.  The per unit fee reduction would equal the difference between the calculated 
revenues and 105 percent of the Target Revenues divided by the total number of units in 
the PUD Schematic Plan.  In the case where different lot size categories were being 
developed in the PUD Schematic Plan, the Adjusted Fee per unit would have to be 
calculated for each lot size category.  Following the fee reduction, each parcel in the PUD 
Schematic Plan would be allocated an Adjusted Fee using the adjustments described 
above. 

b. Calculated Revenues Are less than 100 Percent of Target Revenues.  If calculated 
revenues are less than 100 percent of Target Revenues, then a fee surcharge needs to be 
applied.  The per unit fee surcharge would equal the difference between 100 percent of 
Target Revenues and the calculated revenues divided by the total number of units in the 
PUD Schematic Plan.  As outlined above, adjustments would have to be made if various 
lot size categories occurred in a PUD Schematic Plan.  Following the fee surcharge, each 
parcel in the PUD Schematic Plan would be allocated an Adjusted Fee using the 
adjustments described above. 
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5. With City approval, a developer will have the flexibility to balance fee “overages” and 
“shortfalls” (before adjustment) parcel by parcel. 

6. All Adjusted Fees assigned to parcels will continue to be subject to the annual or periodic 
changes to the fee schedules.  Once a surcharge or discount has been assigned to residential 
lots created through a final map, however, no further adjustments to the surcharge or 
discount, other than the annual or periodic changes noted above, will be made. 

The matrix below summarizes hypothetical calculations representing each of the three basic 
scenarios. 

 
 
Revenue Type 

Scenario 1a 
Calc. Revenue 

103% Target Rev. 

Scenario 1b 
Calc. Revenue 

110% Target Rev. 

Scenario 2 
Calc. Revenue 

95% Target Rev. 

Scenario 3 
Calc. Revenue 

100% Target Rev. 

Target Revenue $120,000/acre $120,000/acre $120,000/acre $120,000/acre 

Calculated $123,600/acre $132,000/acre $114,000/acre $120,000/acre 

Fees Payable $123,600/acre * $126,000/acre * $120,000/acre $120,000/acre 

* Fees payable are limited to 105% of Target Revenues. 
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APPENDIX B: 

Facility Cost Estimates and Maps 

 

Appendix B shows the detailed infrastructure and public facilities cost 
estimates associated with buildout of the project. 

The cost estimates for public facility improvements were prepared by the City 
of Sacramento and Harris & Associates. 

Some of the cost estimates shown in this appendix are based on previous 
studies conducted in or before 1999.  Where appropriate, these costs have 
been updated to 2008 estimated costs using the Engineering News Record 
(ENR) San Francisco Construction Cost Index, as detailed below: 

ENR San Francisco Construction Cost Index 
March 1999 to March 2008 

Year 

Construction 
Cost Index 

(March) Increase from 
1999 

Increase 
from 2002 

 

Increase 

From 2005 

     

1999 6822.8 NA   

2000 7155.6 4.88%   

2001 7452.8 9.23%   

2002 7683.7 12.62%   

2003 7839.58 14.90% 2.03%  

2004 8037.8 17.81% 4.61%  

2005 8227.1 20.58% 7.07%  

2006 8444.44 23.77% 9.90% 2.64% 

2007 9102.68 33.42% 18.47% 10.64% 

2008 9150.17 34.11% 19.09% 11.22% 

An allowance has been included in each cost estimate to account for 
engineering, supervision, and administration.  An additional factor is added as 
a contingency allowance. 
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Table B-1
North Natomas Financing Plan Update 2008
Projected Phasing; Estimate of Total Freeway Interchange, Overcrossing, and
HOV Lane Cost; Allocation of Total Freeway Cost to North Natomas Development

Structure/Description
 Status/ 
Phase 

(1)

Year    
(2)

Number 
of Lanes Length Width  2005 Total Cost  Cost % 

Increase   2008 Total Cost 

New Interchanges/Overcrossings/HOV Lanes
Truxel Interchange 
Overcrossing C/I 1997 6  $           16,341,000 11.22%  $           17,751,735 
Auxiliary Lanes between Truxel & Northgate, & 2-lane EB exit 
@ Northgate C/I 1997 2 12,750  $             1,568,000 11.22%  $             1,703,367 

Financing Costs for Truxel Agreement C/I 1997  $             1,206,000 11.22%  $             1,310,115 
Total for Truxel Interchange (3)  $           19,115,000  $           20,765,217 

Arena Interchange
Construct Interchange (4) C/II 2003 6 270 132
Auxiliary Lane I-5 @ Del Paso to I-80 C/II 2003 17,000
2-lane SB exit from I-5 C/II 2003 2 500
Stripe NB Exit for 2 lanes(5) C/III 2003
I-80 to Arena Bl 2nd Auxiliary Lane C/IX 2003 2 5,280
Arena Bl-Int to Duckhorn 2003
Arena Bl-Int to E Commerce Way 2003

Total for Arena Interchange (3) C  $           21,004,454 11.22%  $           22,817,789 

Northgate Interchange
Improve WB Off Ramp (7) P/VI 2010  $             4,281,000 16.91%  $             4,889,000 

Del Paso Interchange
Del Paso Interchange(3) C 1997  $                793,000 11.22%  $                861,460 
Auxiliary Lane @ SB Loop On Ramp (9) P/II TBD 2 500  $                  74,000 2150.40% $1,665,294 
Total for Del Paso Interchange  $                867,000  $             2,526,754 

I-80/I-5 Interchange
Ramp for EB to NB Traffic (7) P/III 2010  $           17,121,000 16.91%  $           19,551,000 

Elkhorn/SR 99 Interchange C
Interchange expansion to 6 Lanes (6) P/V 2010 6  $           11,909,000 11.22%  $           12,937,000 

West El Camino/I-80 Interchange
Overcrossing widening to 4 lanes (6) P/IV 2008 4  $             8,195,000 174.13%  $           22,465,000 

HOV/Mainline Lanes (7)
I-80 @ Northgate to I-5 P TBD 2 13,200  $             5,707,000 16.91%  $             6,517,000 
I-5 @ Del Paso to I-80 P TBD 2 13,200  $             5,707,000 16.91%  $             6,517,000 
99 @ Elkhorn to I-5 P TBD 2 2,640  $             1,141,000 16.91%  $             1,303,000 
I-5 @ 99 Junction to Del Paso NB P TBD 1 4,000  $                857,000 16.91%  $                979,000 
I-80 @ I-5 to W. El Camino P 2021+ 2 5,280  $             2,283,000 16.91%  $             2,607,000 

Total for HOV/Mainline Lanes  $           15,695,000  $           17,923,000 

Overcrossings (12)
Snowy Egret Way (10) P/VII 2008 4 270 85  $             3,397,000 230.67%  $           11,233,000 
Natomas Crossing Boulevard (11) P/VIII 2015 2 270 52  $             2,103,000 265.76%  $             7,692,000 
El Centro (11) P/VIII 2021+ 2 270 52  $             2,103,000 265.76%  $             7,692,000 
Meister Way - w/ LRT Lanes (8) P/VIII 2021+ 2+ 226 69  $             3,397,000 137.92%  $             8,082,000 

Total for Overcrossings  $           11,000,000  $           34,699,000 
Total Interchange/Overcrossing/HOV Costs  $         109,187,454  $         158,573,760 

"IC/OC cost" 

(4) Arena Interchange Cost Estimate includes Auxiliary Lane 1-5 @ Del Paso and 2 lane SB exit from I-5

(11) Natomas Blvd Overcrossing removed from program per City agreement
(12) Assumptions: 52' ROW includes:(2 each) 12' lanes, 8' bike lanes/shoulders and 6' sidewalks with barriers; 69' ROW includes: 10' striped median and (2 each) 12' 
lanes, 9' bike lanes/shoulder, 2' curb & gutter, and 6' sidewalks with barriers.

(6) Cost based on  "Project Study Report",  per City direction (Elkhorn/SR 99 based on 1999 report adjusted to 2008$; El Camino/I-80 based on 2007 report)

(8) Cost based on Greenbriar Public Facilities Financing Plan construction estimates.
(7) Costs have been inflated 16.91% based on Caltrans Cost Index 3 year average per City direction.

(9) Project cost for signals #3 and #4 included in total project cost
(10) Overcrossing Costs based on current prices; Fee Support eliminated for this project as shown on Table B-2.

(1) C indicates Completed Facilities.  P indicates Planned Facilities.  N indicates item removed from 2002 Update.  Roman Numerals indicate Construction Phasing 
Schedule in the 1999 Plan Update.
(2) Year indicates the year of constructed for completed facilities and the planned year of construction for planned facilities.
(3) Actual cost of construction escalated to 2008$.

(5) Stripe NB Exit for 2 lanes has been removed from the Finance Plan Update 2002.

Prepared by Harris and Associates
2007 Freeway Impvmts.xls

5/7/2009
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Table B-2
North Natomas Financing Plan Update 2008
Projected Phasing; Estimate of Total Freeway Interchange, Overcrossing, and
HOV Lane Cost; Allocation of Total Freeway Cost to North Natomas Development

Structure/Description
 Status/ 
Phase 

(1)

Year      
(2) NN Share  2005Total Cost(3)  2008 Total Cost(3) Regional Cost 

Share
 North Natomas 

Cost 

New Interchanges/Overcrossings/HOV Lanes
Truxel Interchange 
Overcrossing C/I 1997 33.2%  $          16,341,000  $           17,751,735  $  11,858,000  $           5,893,735 
Auxiliary Lanes between Truxel & Northgate, & 2-lane 
EB exit @ Northgate C/I 1997 100.0%  $            1,568,000  $             1,703,367  $                   -  $           1,703,367 

Financing Costs for Truxel Agreement C/I 1997 100.0%  $            1,206,000  $             1,310,115  $                   -  $           1,310,115 
Total for Truxel Interchange $          19,115,000 $           20,765,217  $  11,858,000  $           8,907,217 

Arena Interchange
Construct Interchange C/II 2003 100.0%  $                           -  $                            -  $                   -  $                         - 
Auxiliary Lane I-5 @ Del Paso to I-80 C/II 2003 100.0% $                           - $                            -  $                   -  $                         - 
2-lane SB exit from I-5 C/II 2003 100.0%  $                           -  $                            -  $                   -  $                         - 
Stripe NB Exit for 2 lanes C/III 2003  $                           -  $                            -  $                   -  $                         - 

Total for Arena Interchange $          21,004,454 $           22,817,789  $         22,817,789 

Northgate Interchange
Improve WB Off Ramp P/VI 2010 0.0% $            4,281,000 $             4,889,000  $    4,889,000  $                         - 

Del Paso Interchange
Del Paso Interchange C 1997 100.0%  $               793,000  $                861,460  $                   -  $              861,460 
Auxiliary Lane @ SB Loop On Ramp P/II TBD 100.0%  $                 74,000  $             1,665,294  $                   -  $           1,665,294 

Total for Del Paso Interchange $               867,000 $             2,526,754  $           2,526,754 

I-80/I-5 Interchange
Ramp for EB to NB Traffic P/III 2010 0.0% $          17,121,000 $           19,551,000  $  19,551,000  $                         - 

Elkhorn/SR 99 Interchange
Interchange expansion to 6 Lanes (4) P/V 2010 34.0% $          11,909,000 $           12,937,000  $    8,538,000  $           4,399,000 

W. El Camino/I-80 Interchange
Overcrossing widening to 4 lanes  (5) P/IV 2008 9.0% $            8,195,000 $           22,465,000  $  20,443,000  $           2,022,000 

HOV/Mainline Lanes 
Overcrossing widening to 4 lanes P TBD (4)  $            5,707,000  $             6,517,000  $    6,517,000  $                         - 
I-5 @ Del Paso to I-80 P TBD (4)  $            5,707,000  $             6,517,000  $    6,517,000  $                         - 
99 @ Elkhorn to I-5 P TBD (4)  $            1,141,000  $             1,303,000  $    1,303,000  $                         - 
I-5 @ 99 Junction to Del Paso NB P TBD (4)  $               857,000  $                979,000  $       979,000  $                         - 
I-80 @ I-5 to W. El Camino P 2021+ (4)  $            2,283,000  $             2,607,000  $    2,607,000  $                         - 

Total for HOV/Mainline Lanes $          15,695,000 $           17,923,000  $  17,923,000  $                         - 

Overcrossings 
Snowy Egret Way (6) P/VII 2008 0.0%  $            3,397,000  $           11,233,000  $                   -  $                         - 
Natomas Crossing Boulevard P/VIII 2015 100.0%  $            2,103,000  $             7,692,000  $                   -  $           7,692,000 
El Centro P/VIII 2021+ 100.0%  $            2,103,000  $             7,692,000  $                   -  $           7,692,000 
Meister Way - w/ LRT Lanes P/VIII 2021+ 17.5%  $            3,397,000  $             8,082,000  $    6,669,545  $           1,412,455 

Total for Overcrossings  $          11,000,000  $           34,699,000  $    6,669,545  $         16,796,455 
Total Interchange/Overcrossing/HOV Costs  $        109,187,454  $         158,573,760  $  89,871,545  $         57,469,215 

"NN share IC/OC cost"

(2) Year indicates the year of constructed for completed facilities and the planned year of construction for planned facilities

(6) Funding removed from fee program per City direction, February 2008, unless other facilities are permanently removed in whole or part from PFF funding and the 
displaced funding is applied to the Snowy Egret Overcrossing.

(1) C indicates Completed Facilities.  P indicates Planned Facilities.  N indicates item removed from 2002 Update.  Roman Numerals indicate Construction Phasing 
Schedule in the 1999 Plan Update.

(3) Cost of Constructed Facilities are actual construction costs for the year completed escalated to 2008 dollars using the ENR CCI for the Bay Area.

(4) Cost based on "Project Study Report, On State Route 99 Between the I-5/SR 99 interchange and Elverta Road Intersection in the County of Sacramento, July 16, 
1999," then adjusted to 2008$
(5) North Natomas fair share reduced to 9.0% based on traffic study by Fehr and Peers
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Table B-3
North Natomas Financing Plan Update 2008
Freeway and Overcrossing Right-of-Way Acquisition

Freeway Right-of-Way Acquisition

Number (1) Area (SM) Area (Acres) Location

1 33,081 8.175 NE quadrant of I-5/I-80 Interchange, NB auxiliary lane on I-5 
between I-80 and Stadium Boulevard, and SE quadrant of I-
5/Stadium Boulevard Interchange

2 14,740 3.643 SB auxiliary lane on I-5 between I-80 and Stadium Boulevard, 
and SW quadrant of I-5/Stadium Boulevard Interchange

3 19,755 4.882 SW quadrant of I-5/Del Paso Road Interchange, SB auxiliary 
lane on I-5 between Del Paso Road and Stadium Boulevard, 
and NW quadrant of I-5/Stadium Boulevard Interchange

4 13,340 3.297 NB auxiliary lane on I-5 between Del Paso Road and Stadium 
Boulevard, and NE quadrant of I-5/Stadium Boulevard 
Interchange

5 3,867 0.956 NB auxiliary lane on I-5 between Del Paso Road and I-
5/Highway 99 Interchange

7 6,493 1.605 NB auxiliary lane on Highway 99 between I-5/Highway 99 
Interchange and Elkhorn Boulevard, and the SE quadrant of the 
Highway 99/Elkhorn Boulevard Interchange

9 1,285 0.318 SE quadrant of Highway 99/Elkhorn Boulevard Interchange
12 3,641 0.900 NE quadrant of Highway 99/Elkhorn Boulevard Interchange

031366-1 3.070 NW quadrant of I-80/Truxel Road Interchange
31380 0.633 NW quadrant of I-80/Truxel Road Interchange

031340-1 1.944 NE quadrant of I-80/Truxel Road Interchange

Total Freeway ROW: 29.421

[1] Numbers 1 through 5, 7, 9, and 12 are taken from the North Natomas Freeway
Right-of-Way Study map prepared by Dokken Engineering dated February 1999.
Numbers 031366-1, 31380, and 031340-1 are taken from the Truxel Interchange
Right-of-Way Index map prepared by Dokken Engineering (undated).

Freeway Overcrossing Right-of-Way Acquisition

Number Area (Acres)* Location

1 2.5 South Loop Road Overcrossing of I-5
2 2.5 "A" Street Overcrossing of I-5
3 2.5 El Centro Road Overcrossing of I-5
4 2.5 Meister Way Overcrossing of Highway 99

Total 10.0

* Overcrossing right-of-way takes are assumed to be equally divided over the
four quadrants of the crossing (i.e. 0.625 acre per quadrant).
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Table B-4
North Natomas Finance Plan Update 2008
Estimated Costs of Roadway Segments

Segment 
Number D/C/E1 Street Name Location Section/ # 

Lanes
Length 

(ft)
Construction 
Cost per LF

HCP Cost per 
LF HCP Cost

Road & HCP Cost 
Subtotal2

Overwidth 
Reimbursement

Net Road & 
HCP PFF Cost 

Landscaping 
PFF Cost Total PFF Cost3 Notes

1a C SNOWY EGRET WAY El Centro Rd to Duckhorn Dr A/4 2,300  $                  -    $                 -    $                -    $                           -    $                      -    $                    -    $                     -    $                     -   Not Built (7)

1b C SNOWY EGRET WAY El Centro Rd to Duckhorn Dr A/4  $                  -    $                 -    $                -    $                           -    $                      -    $                    -    $                     -    $                     -   Road construction costs included with Snowy 
Egret Way overcrossing

2 E CLUB CENTER  DRIVE Natomas Blvd to Danbrook Dr A/4 1,010  $                 555,555  $          555,555  $           555,555 Completed Segment-1999

3 C/D DEL PASO ROAD City Limit on West to El Centro 
Rd A/4 3,000  $       1,253.32  $             7.56  $        22,672  $              3,835,599  $            541,746  $       3,293,853  $           758,240  $        4,052,093 Partially Complete

4 C DEL PASO ROAD El Centro Rd to SB I-5 Off-Ramp B/6 650  $              1,489,429  $       1,489,429  $        1,489,429 Existing 2 lanes, narrow with roadside ditches;
PFFP cost based on actual bid

5a C DEL PASO ROAD - NORTH SIDE NB I-5 Off-ramp to Truxel Rd B/6 2,815  $              4,558,621  $       4,558,621  $        4,558,621 City portion cost per Construction Bid

5b D DEL PASO ROAD - NORTH SIDE NB I-5 Off-ramp to Truxel Rd B/6 4,035  $          748.49  $           16.07  $        64,837  $              3,084,997  $            641,069  $       2,443,928  $        1,240,622  $        3,684,550 
Partially Complete.  Full median, north side 
travel lanes & street lights, bikeway, sidewalk,
landscaping to be built

6 D DEL PASO ROAD Truxel Rd to East Drain Canal B/6 1,360  $       1,141.87  $             8.29  $        11,278  $              1,564,220  $            387,271  $       1,176,949  $           689,952  $        1,866,901 Partially Complete

7a E DEL PASO ROAD - NORTH SIDE East Drain Canal to 300' West of 
City Limit on East B/6 3,810  $              2,643,318  $       2,643,318  $        2,643,318 Completed 1999 (full median, curb, pavement, 

curb & gutter, sidewalk, and landscaping)

7b C DEL PASO ROAD - NORTH SIDE 300' West of City Limit on East to 
City Limit on East B/6 300  $          602.02  $             1.68  $             503  $                 181,109  $              45,940  $          135,169  $             19,144  $           154,313 Not Built except for Street Lights

7c D DEL PASO ROAD - SOUTH SIDE East Drain Canal to City Limit on 
East B/6 4,110  $            72.00  $             1.61  $          6,619  $                 302,549  $              94,698  $          207,851  $           248,573  $           456,424 Building planter and sidewalk

8 D EAST COMMERCE WAY ElkhornBlvd to Club Center Dr A/4 5,690  $          954.82  $           28.17  $     160,276  $              5,593,192  $            799,807  $       4,793,385  $        1,233,280  $        6,026,665 Partially Complete
9 D EAST COMMERCE WAY Club Center Dr to Del Paso Rd B/6 6,560  $       1,141.87  $           76.62  $     502,608  $              7,993,270  $         1,868,013  $       6,125,256  $        2,016,972  $        8,142,228 Partially Complete

10 D EAST COMMERCE WAY Arena Bl to Natomas Crossing Dr B/6 2,770  $       1,141.87  $           37.35  $     103,451  $              3,266,429  $            788,780  $       2,477,649  $           851,679  $        3,329,327 Partially Complete

11 D EAST COMMERCE WAY Natomas Crossing Dr to San Juan 
Rd A/4 3,120  $          954.82  $           27.46  $        85,678  $              3,064,711  $            438,559  $       2,626,153  $           676,245  $        3,302,398 Partially Complete

12 C/D EL CENTRO ROAD Del Paso Rd to Arena Bl A/4 4,580  $       1,303.72  $           17.51  $        80,192  $              6,051,244  $            861,812  $       5,189,432  $        1,141,597  $        6,331,029 Partially Complete; remaining existing 2 lanes
narrow with roadside ditches

13 C/D EL CENTRO ROAD Arena Bl to San Juan Rd A/4 5,690  $       1,303.72  $             9.05  $        51,479  $              7,469,664  $         1,070,680  $       6,398,984  $           863,296  $        7,262,281 Partially Complete; remaining existing 2 lanes
narrow with roadside ditches

14a C ELKHORN BOULEVARD
SR-99 to East Commerce Way & 
Natomas Blvd to City Limit on 
East

B/6 5,550  $       1,417.50  $           18.06  $     100,224  $              7,967,359  $         1,873,008  $       6,094,350  $           979,216  $        7,073,566 Existing 2 lanes, narrow with roadside ditches

14b C ELKHORN BOULEVARD East Commerce Way to Natomas 
Boulevard A/4 6,600  $       1,192.84  $           14.92  $        98,500  $              7,971,265  $         1,752,882  $       6,218,383  $        1,001,363  $        7,219,746 Existing 2 lanes, narrow with roadside ditches;

reduced to 4-lane road during 2008 Update

15 D/C GATEWAY PARK BOULEVARD Del Paso Rd to Arena Blvd A/4 3,470  $          954.82  $           23.01  $        79,828  $              3,393,047  $            487,756  $       2,905,291  $           752,106  $        3,657,397 

Partially Complete.  Full frontage 
improvements along west side, median 
construction and partial improvements along 
east side.  Landscaping along west side.

16a C/D GATEWAY PARK BOULEVARD 
(HALF-SECTION) Arena Bl to Truxel Rd A/4 2,494  $          572.22  $           10.55  $        26,310  $              1,453,434  $            216,291  $       1,237,143  $           462,495  $        1,699,638 

Half Section to be built completed, including a 
full median; sewer and water utilities already 
constructed

17 C NATOMAS CROSSING DRIVE Duckhorn Dr to El Centro Rd 2+ 4,180  $                  -    $                 -    $                -    $                           -    $                      -    $                    -    $                     -    $                     -   Not Built (7)
19 E NATOMAS CROSSING DRIVE6 Truxel Rd to Innovator Dr A/4 3,120  $                 610,766  $          610,766  $           610,766 Completed Segment-1999
20 E ARENA BOULEVARD El Centro Rd to Duckhorn Dr A/4 2,170  $              1,714,776  $       1,714,776  $        1,714,776 Completed Segment-1999

21 C ARENA BOULEVARD Duckhorn Dr to I-5 B/6 0  $                  -    $                 -    $                -    $                           -    $                      -    $                    -    $           353,585  $           353,585 Completed 2003. Roadway included w/Arena 
Bl Interchange -landscaping in PFF

22 C ARENA BOULEVARD I-5 to East Commerce Wy C/8 0  $                  -    $                 -    $                -    $                           -    $                      -    $                    -    $           353,585  $           353,585 Completed 2003. Roadway included w/Arena 
Bl Interchange -landscaping in PFF

23a E NATOMAS BOULEVARD Elkhorn Boulevard to 650' North 
of Club Center Dr D/4* 4,640  $              3,593,709  $       3,593,709  $        3,593,709 

Completed  segment-1999 (full median w/ 
landscaping, curbs, pavement for 2 lanes, 
water, full segment HCP fees).  PFF cost will 
be adjusted when actual cost data is received.

23b D NATOMAS BOULEVARD - 
FRONTAGE IMPROVEMENTS

Elkhorn Bl to 650' North of Club 
Center Dr D/4* 4,640  $          562.98  $                 -    $                -    $              2,612,205  $            347,049  $       2,265,156  $           514,600  $        2,779,756 

Partially Complete.  Costs includes pavement 
for 2 lanes, curb & gutter, 2 planters, 
stormdrain, sewer; HCP fees included in 
Segment 23a.
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Table B-4
North Natomas Finance Plan Update 2008
Estimated Costs of Roadway Segments

Segment 
Number D/C/E1 Street Name Location Section/ # 

Lanes
Length 

(ft)
Construction 
Cost per LF

HCP Cost per 
LF HCP Cost

Road & HCP Cost 
Subtotal2

Overwidth 
Reimbursement

Net Road & 
HCP PFF Cost 

Landscaping 
PFF Cost Total PFF Cost3 Notes

23c E NATOMAS BOULEVARD 650' North of Club Center Dr to 
Club Center Dr D/4* 650  $                 443,004  $          443,004  $           443,004 

Completed Segment-1999 (full median, curbs, 
pavement for 3 lanes, 1 curb & gutter, 1 
sidewalk, 1 planter, water, storm drain)

Prepared by Harris and Associates 2 of 3
2007 PFFP Roadways.xls

5/7/2009

B
-1

2



Table B-4
North Natomas Finance Plan Update 2008
Estimated Costs of Roadway Segments

Segment 
Number D/C/E1 Street Name Location Section/ # 

Lanes
Length 

(ft)
Construction 
Cost per LF

HCP Cost per 
LF HCP Cost

Road & HCP Cost 
Subtotal2

Overwidth 
Reimbursement

Net Road & 
HCP PFF Cost 

Landscaping 
PFF Cost Total PFF Cost3 Notes

23d D NATOMAS BOULEVARD - 
FRONTAGE IMPROVEMENTS

650' North of Club Center Dr to 
Club Center Dr D/4* 650  $          270.80  $             6.95  $          4,519  $                 180,538  $              23,738  $          156,800  $             36,069  $           192,869 Completed 2006.  Cost includes pavement for 

1 lane, curb & gutter, landscaping and sewer

24a E NATOMAS BOULEVARD Club Center Drive to North Park 
Dr E/6 2,000  $                -    $                    -    $                     -   Completed Segment-1999; Cost included in 

Segment 25a

24b C NATOMAS BOULEVARD - 
FRONTAGE IMPROVEMENTS Club Center Dr to North Park Dr E/6* 2,000  $          272.28  $             1.95  $          3,902  $                 548,456  $            174,257  $          374,199  $           127,628  $           501,827 Cost includes pavement for 2 lanes, curb & 

gutter, sidewalk, 1 planter

25a E NATOMAS BOULEVARD North Park Dr to Del Paso Rd B/6 3,790  $              3,944,308  $       3,944,308  $        3,944,308 
Completed Segment-1999 (548 LF completed; 
3092 LF full median, curb, pavement for 4 
lanes)

25b C/D NATOMAS BOULEVARD - 
FRONTAGE IMPROVEMENTS

North Park Dr to 600' North of Del 
Paso Rd B/6 3,790  $              2,473,702  $            767,870  $       1,705,832  $           819,645  $        2,525,477 

Completed.  Cost includes travel lanes, bike 
paths, sidewalks, planters and curb and gutter 
on both sides.

Totals 101,544 $  1,402,876 $            88,560,473  $       13,181,225 $     75,379,248 $      15,139,890 $      90,519,138 

Roads added in 2002 Update
26 C NEW MARKET DRIVE4. Natomas Bl to LRT Station G/2** 2,260  $       1,034.96  $           28.73  $        64,933  $              2,403,941  $                      -    $                    -    $                     -    $                     -   Completed; To be built by NUSD

27 C NEW MARKET DRIVE4 At LRT Station F/2** 350  $       1,082.78  $           34.37  $        12,028  $                 391,001  $                      -    $                    -    $                     -    $                     -   Completed; To be built by NUSD

28 C NEW MARKET DRIVE4 LRT Station to Town Center Dr G/2** 610  $       1,034.96  $           28.73  $        17,526  $                 648,851  $                      -    $                    -    $                     -    $                     -   Completed; To be built by NUSD

29 C SAN JUAN ROAD - SOUTH4 El Centro Rd to 1600' East of El 
Centro Rd 1 1,600  $          296.99  $                 -    $                -    $                 475,183  $                      -    $                    -    $                     -    $                     -   Deleted from plan

30 C
NORTHBOROUGH DRIVE - 
SECTION 14

1350' N of New Market Dr to 
Regional Park Commuter St 2 2,280  $          883.06  $             3.02  $          6,892  $              2,020,272  $                      -    $                    -    $                     -    $                     -   To be built with Regional Park

31 C
NORTHBOROUGH DRIVE - 
SECTION 24

New Market Dr to1350' N of New 
Market Dr 2 1,350  $          981.94  $             3.78  $          5,101  $              1,330,722  $                      -    $                    -    $                     -    $                     -   To be built with Regional Park

32 C
REGIONAL PARK COMMUTER 
STREET4 Northborough Dr to Natomas Bl 2 2,890  $       1,194.59  $             6.50  $        18,783  $              3,471,136  $                      -    $                    -    $                     -    $                     -   To be built with Regional Park

33 C LIBRARY STREET4 Del Paso Rd to New Market Dr 2 990  $       1,212.79  $             6.65  $          6,584  $              1,207,243  $                      -    $       1,207,243  $                     -    $        1,207,243 
39 D EL CENTRO ROAD Del Paso Rd to Bayou Rd A/4 2,300  $          954.82  $             7.56  $        17,382  $              2,213,464  $            323,296  $       1,890,168  $           498,514  $        2,388,681 Partially Complete

40 C INTERSTATE 5 Interstate 5 Water Main Crossing  $              1,499,480  $       1,499,480  $        1,499,480 Completed

Totals for New Roads 14,630 $     149,230 $            15,661,293  $            323,296 $       4,596,890 $           498,514 $        5,095,404 

Roads added in 2005 Update

16b D GATEWAY PARK BOULEVARD Between Truxel Road and N. 
Freeway Blvd. B/6 896  $          790.00  $           17.21  $        15,422  $                 723,265  $            179,545  $          543,720  $           259,635  $           803,355 Completed 2006

41 D NORTH FREEWAY BOULEVARD Between Gateway Park Blvd. And 
West Promenade Circle B/6 803  $       1,141.87  $           50.34  $        40,424  $                 957,345  $            228,661  $          728,684  $           246,895  $           975,579 Completed 2006

42 D NORTH FREEWAY BOULEVARD West Promenade Circle and East 
Promenade Circle A/4 1,247  $          954.82  $           37.02  $        46,158  $              1,236,817  $            175,283  $       1,061,534  $           270,281  $        1,331,815 Completed 2006

43 C EL CENTRO ROAD Bayou Rd to E. Commerce Way B/6  $                  -    $                 -    $                -    $                           -    $                      -    $                    -    $                     -    $                     -   Road construction costs included with El 
Centro Rd overcrossing

44 C MEISTER WAY Hwy 99 to E. Commerce Way  $                  -    $                 -    $                -    $                           -    $                      -    $                    -    $                     -    $                     -   Road construction costs included with Meister 
Way overcrossing

Totals for New Roads 2,946 $     102,005 $              2,917,427  $            583,489 $       2,333,938 $           776,811 $        3,110,749 
Total Road Segments: 119,120 1,654,110$   107,139,192$          14,088,010$       82,310,076$     16,415,215$      98,725,291$      
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Table B-4
North Natomas Finance Plan Update 2008
Estimated Costs of Roadway Segments

Segment 
Number D/C/E1 Street Name Location Section/ # 

Lanes
Length 

(ft)
Construction 
Cost per LF

HCP Cost per 
LF HCP Cost

Road & HCP Cost 
Subtotal2

Overwidth 
Reimbursement

Net Road & 
HCP PFF Cost 

Landscaping 
PFF Cost Total PFF Cost3 Notes

18 C NATOMAS CROSSING DRIVE I-5 to East Commerce Wy A/4 880  $           107,110  $           107,110 Road construction costs included with 
Natomas Crossing Dr overcrossing

34 C LANDSCAPING AT EAST DRAIN 
CANAL Natomas Boulevard NA 2,000  $           230,634  $           230,634 Completed 2006; Landscaping only included in

PFF

DEL PASO ROAD-SOUTH SIDE East Ramp of Interstate-5 and 
Truxel Road 6 4,600  $              5,125,843  $       5,125,843 

 Landscaping Cost 
Included in Segment 5 
above 

 $        5,125,843 Cost includes Truxel to E. City Limit, which is 
not a completed segment

EAST COMMERCE WAY Del Paso Road and Arena 
Boulevard 6 5,000  $              5,478,968  $       5,478,968  $        5,478,968 Completed Segment

35 C EAST COMMERCE WAY Del Paso Rd to Arena Bl B/6 5,000  $        1,767,925  $        1,767,925 Landscaping not complete

GATEWAY PARK BOULEVARD 
(HALF-SECTION BUILT) Arena Boulevard and Truxel Road 4 3,500  $              1,230,967  $       1,230,967 

 Landscaping Cost 
Included in Segment 
16 above 

 $        1,230,967 Partially Improved (1/2 section), includes 
sewer and water utilities

ARENA BOULEVARD East Commerce Way and City 
Limit on East 6 5,500  $              5,013,104  $       5,013,104  $        5,013,104 Completed Segment

36 C ARENA BOULEVARD East Commerce Wy to City Limit 
on East B/6 5,500  $        1,944,717  $        1,944,717 Landscaping not complete

TRUXEL ROAD Del Paso Road and Gateway Park 
Boulevard 8 7,500  $              9,690,289  $       9,690,289  $        9,690,289 Completed Segment-Includes 1900' of 

Landscaping

37 C TRUXEL ROAD Del Paso Rd to Gateway Park Bl 
(minus 1900') C/8 5,600  $        1,980,076  $        1,980,076 Landscaping not complete

38 C NATOMAS CROSSING DRIVE Duckhorn Dr to I-5 4 1,100  $           274,183  $           274,183 Road construction costs included with 
Natomas Crossing Dr overcrossing

Total Existing or Partially Improved Roadway Segments: 46,180 26,539,170 26,539,170 6,304,644 32,843,815
TOTAL ROADWAY COSTS: 165,300 133,678,362$          14,088,010$       108,849,246$   22,719,859$      131,569,106$    
1 E = existing segment with credits issued; C = may be built by City but developers may opt to build the segment or may be required to build by project conditions; D = must be built by developers . D/C = portions built by developer & City and estimated at City rate
Annual Review will be used to adjust for actual costs and actual construction patterns (I.e. City or Developer construction)
2 For completed roadway segments, the road and HCP subtotal equals the PFF funded amount of the roadway.  The overwidth reimbursement is not included in the amount shown.
3 Estimated costs are in 2008$.  Completed road segment PFF costs are inflated by the ENR CCI percentage between the year construction was completed and 2008.
4Road, HCP, and landscaping costs (where applicable) are shown for this roadway segment but are not included in PFF.
5Costs have been carried forward from the North Natomas Financing Plan Update 2002 and inflated to 2008$ by ENR CCI.
6Segment downsized during 2002 Update due to lower traffic volumes.
7Funding removed from fee program per City direction, July 2008
* Modified  Typical Street Section; ** Special Street Section

Existing or Partially Improved Roadway Segments with New Landscaping:5
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Table B-5
North Natomas Nexus Study Update 2008
Summary of Roadway and Landscaping Facilities Costs Constructed prior to 2002 Update (2008$)

Segment Number D/C/E1 Street Name Location Section/No. of 
Lanes Length (ft) Cost per LF Landscaping Construction Cost1 Overwidth 

Reimbursement
Total PFF Cost Year 

Completed Year Completed 2007$ Notes

2 E CLUB CENTER  DRIVE Natomas Blvd to Danbrook Dr A/4 1,010 $     410.15 $              414,248.00 1999 $              555,554.85 Completed Segment-1999

7a E DEL PASO ROAD - NORTH SIDE East Drain Canal to 300' West of City Limit 
on East B/6 3,810  $     517.32  $             543,167.00  $         2,289,339.00  $               318,356.00  $           1,970,983.00 1999  $          2,643,317.92 

Completed 1999 (full median, curb, 
pavement, curb & gutter, sidewalk, and 
landscaping)

19 E NATOMAS CROSSING DRIVE Truxel Rd to Innovator Dr A/4 3120 $            569,270.12  $               113,854.02 $              455,416.10 1999 $              610,766.06 Completed Segment-1999

20 E ARENA BOULEVARD El Centro Rd to Duckhorn Dr A/4 2,170  $     589.22  $             255,645.00  $         1,430,433.00  $               151,815.00  $           1,278,618.00 1999  $          1,714,775.76 Completed Segment-1999

23a E NATOMAS BOULEVARD Elkhorn Boulevard to 650' North of Club 
Center Dr D/4* 4,640  $                2,083,681  $          2,794,459.07 

Completed  segment-1999 (full median 
w/ landscaping, curbs, pavement for 2 
lanes, water, full segment HCP fees).  
PFF cost will be adjusted when actual 
cost data is received.

23c E NATOMAS BOULEVARD 650' North of Club Center Dr to Club 
Center Dr D/4* 650  $     508.19  $                 9,300.00  $            376,983.80  $                 46,659.00  $              330,324.80 1999  $              443,004.06 

Completed Segment-1999 (full median, 
curbs, pavement for 3 lanes, 1 curb & 
gutter, 1 sidewalk, 1 planter, water, storm
drain)

24a E NATOMAS BOULEVARD Club Center Drive to North Park Dr E/6 2,000 1999  $                             -   Completed Segment-1999; Cost included 
in Segment 25a

25a2 E NATOMAS BOULEVARD North Park Dr to Del Paso Rd B/6 3,790  $     776.01  $          1,404,943.00  $         3,681,416.00  $               740,353.00  $           2,941,063.00 1999  $          3,944,308.27 
Completed Segment-1999 (548 LF 
completed; 3092 LF full median, curb, 
pavement for 4 lanes)

40 I-5 Water Main Interstate 5 Water Main Crossing NA $                1,118,083 1999 $          1,499,479.62 Completed & Reimbursed

34 LANDSCAPING AT EAST DRAIN 
CANAL Natomas Boulevard NA 2,000  $             101,659.06  $              101,659.06 From 2002 Plan  $              121,061.48 Completed 2006; Landscaping only 

included in PFF

 DEL PASO ROAD-SOUTH SIDE East Ramp of Interstate-5 and Truxel Road 6 4,600  Landscaping cost included 
in Segment 5 estimate  $                3,822,071 from 1999 Plan  $          5,125,842.67 Cost includes Truxel to E. City Limit, 

which is not a completed segment

EAST COMMERCE WAY Del Paso Road and Arena Boulevard 6 5,000  $                                     -    $               248,827.31  $                4,085,378 from 1999 Plan  $          5,478,968.05 Completed Segment

GATEWAY PARK BOULEVARD 
(HALF-SECTION BUILT) Arena Boulevard and Truxel Road 4 3,500  Landscaping cost included 

in Segment 16 estimate  $               223,957.35  $              917,867.00 from 1999 Plan  $          1,230,966.62 Partially Improved (1/2 section), includes 
sewer and water utilities

ARENA BOULEVARD East Commerce Way and City Limit on East 6 5,500  $                             -    $           3,738,008.00 from 1999 Plan  $          5,013,104.39 Completed Segment

TRUXEL ROAD Del Paso Road and Gateway Park 
Boulevard 8 7,500  $                                     -    $         7,225,538.00  $               930,432.19  $           7,225,538.00 from 1999 Plan  $          9,690,288.60 Landscaping not complete

TOTAL 2,314,714.06$         30,482,937.96$        40,865,897.43$        

CCI Change From Change From
Date Value Previous Year Base Year (1999)

March 1999 6822.80

March 2000 7155.64 4.88% 4.88%

March 2001 7452.82 4.15% 9.23%

March 2002 7683.68 3.10% 12.62%

March 2005 8227.12 7.07% 20.58%

March 2008 9150.17 11.22% 34.11%

1 Construction Cost includes HCP fees.
2 Actual Construction Cost was $4,442,798 (excluding overwidth reimbursement); the amount shown is what was reimbursable under the PFF.

* Modified  Typical Street Section; ** Special Street Sectio

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009
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Table B-6
North Natomas Nexus Study Update 2008
Summary of Roadway and Landscaping Reimbursements for Projects Constructed Since 2002 Update

Segment 
Number Status (1) Street Name Location  Reimbursement 

Date 
 PFF 

Reimbursement (2) 

PFF 
Reimbursement 

(2008$) 
Notes

3 I DEL PASO ROAD City Limit on West to El Centro Rd 2003 1,580,500.00$              1,872,261.24$                 
5 I DEL PASO ROAD NB I-5 Off-ramp to Truxel Rd 06/05/03 518,175.45$                 613,830.95$                    
5 I DEL PASO ROAD NB I-5 Off-ramp to Truxel Rd 02/15/05 139,459.90$                 155,069.05$                    
6 I DEL PASO ROAD Truxel Rd to East Drain Canal 02/09/04 421,017.42$                 498,108.52$                    
7c I DEL PASO ROAD East Drain Canal to City Limit on East 11/04/03 77,234.16$                   91,535.64$                      
8 I EAST COMMERCE WAY Elkhorn Blvd to Club Center Drive 10/26/05 1,746,952.55$              1,902,152.87$                 
8 I EAST COMMERCE WAY Elkhorn Blvd to Club Center Drive  (2881 LF West 

frontage only)
02/05/07 375,358.99$                 375,358.99$                    

8 I EAST COMMERCE WAY Elkhorn Blvd to Club Center Drive  (1315 LF West 
frontage & 2123 LF East frontage)

08/21/07 589,381.64$                 589,381.64$                    

9 I EAST COMMERCE WAY Del Paso Road to New Market Drive 05/23/03 688,343.96$                 813,094.51$                    
9 I EAST COMMERCE WAY Club Center Dr to Del Paso Rd 06/17/04 1,738,463.88$              1,972,029.74$                 
9 I EAST COMMERCE WAY New Market Drive to North Park Drive 02/15/05 469,579.44$                 522,137.45$                    
9 I EAST COMMERCE WAY Club Center Drive to North Park Drive 10/26/05 723,654.70$                 787,944.62$                    

13 I EL CENTRO ROAD Portion of Segment 13 01/10/05 925,082.00$                 925,082.00$                    
15 I GATEWAY PARK DRIVE Del Paso Road to C-1 Canal 11/04/03 1,185,321.76$              1,404,808.19$                 
16a C GATEWAY PARK DRIVE (Half Width) N. Freeway Blvd to Arena Blvd 12/07/06 1,055,390.00$              1,055,390.00$                 
16b C GATEWAY PARK DRIVE N. Freeway Blvd to Truxel Rd 12/07/06 657,974.00$                 657,974.00$                    
23a I NATOMAS BOULEVARD Elkhorn Bl to 650' North of Club Center Dr 06/18/03 172,866.61$                 204,777.89$                    
23b I NATOMAS BOULEVARD Elkhorn Bl to 650' North of Club Center Dr 06/18/03 249,052.59$                 295,027.85$                    
23d I NATOMAS BOULEVARD 650' North of Club Center Drive to Club Center Dr 06/18/03 18,918.52$                   22,410.89$                      
23a I NATOMAS BOULEVARD - FRONTAGE 

IMPROVEMENTS
Elkhorn Bl to 650' North of Club Center Dr 06/04/04 524,063.23$                 594,472.10$                    

23b I NATOMAS BOULEVARD - FRONTAGE 
IMPROVEMENTS

Elkhorn Bl to 650' North of Club Center Dr 06/04/04 708,602.53$                 803,804.60$                    

23d I NATOMAS BOULEVARD - FRONTAGE 
IMPROVEMENTS

650' North of Club Center Drive to Club Center Dr 06/04/04 53,856.92$                   61,092.69$                      

23b I NATOMAS BOULEVARD West Side Landscape (portion) 01/05/06 67,500.14$                   72,933.98$                      
23b I NATOMAS BOULEVARD East Side Landscape (portion) 05/23/06 188,788.82$                 204,536.25$                    
23d I NATOMAS BOULEVARD East Side Landscape (portion) 05/23/06 26,447.71$                   28,653.79$                      
24b I NATOMAS BOULEVARD Natomas Blvd Widening Segment 24b Portion and 

Bike Trail 4 Portion
05/22/06 261,182.13$                 282,968.10$                    

25b I NATOMAS BOULEVARD Del Paso Road to Park Place Entrance Road 2/9/2004 48,458.91$                   57,332.06$                      
25b I NATOMAS BOULEVARD Frontage North Park Dr to 600' North of Del Paso 

Rd
10/11/2004 275,031.33$                 310,144.56$                    

34 I NATOMAS BOULEVARD East landscape Segment 34, Bike Trail No. 4, 
Natomas Blvd Frontage improvements East side - 
segments 23b and 23d

05/23/06 101,136.00$                 109,572.05$                    

35 I EAST COMMERCE WAY Median Landscaping (1400 LF) 07/18/07 106,308.00$                 106,308.00$                    
39 I EL CENTRO ROAD Del Paso Rd to Bayou Rd 03/11/04 933,980.54$                 1,073,757.36$                 
41 C N. FREEWAY BOULEVARD Gateway Park Blvd to E. Promenade Circle 12/07/06 809,651.00$                 809,651.00$                    
42 C N. FREEWAY BOULEVARD E. Promenade Circle to W. Promenade Circle 12/07/06 1,118,200.27$              1,118,200.27$                 

(1) C indicates Constructed Facilites.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   18,555,935.10$           20,391,802.87$              
(2) Actual Reimbursement given 
(3) 2008$ based on ENR CCI for San Francisco March 2008 (9150.17)
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Table B-7
North Natomas Financing Plan Update 2008

Landscaping Quality Levels and Costs

DEVELOPER CONSTRUCTED PROJECTS

Quality Level % Planted Area % Decorative Paving % Decomposed 
Granite  Sum of Percentages 

A 89% 10% 1% 100%
B 45% 5% 50% 100%
C 20% 2% 78% 100%

Level A Level B Level C
Planting* $7.00 $6.23 $3.15 $1.40
Decorative Paving $13.00 $1.30 $0.65 $0.26
Decomposed Granite or Equal $2.00 $0.02 $1.00 $1.56
Irrigation** $2.60 $2.31 $1.17 $0.52

$9.86 $5.97 $3.74
$9.90 $6.00 $3.80

CITY CONSTRUCTED PROJECTS

Quality Level % Planted Area % Decorative Paving % Decomposed 
Granite  Sum of Percentages 

A 89% 10% 1% 100%
B 45% 5% 50% 100%
C 20% 2% 78% 100%

Level A Level B Level C
Planting* $8.00 $7.12 $3.60 $1.60
Decorative Paving $15.34 $1.53 $0.77 $0.31
Decomposed Granite or Equal $2.00 $0.02 $1.00 $1.56
Irrigation** $3.45 $3.07 $1.55 $0.69

$11.74 $6.92 $4.16
$11.70 $6.90 $4.20

Equivalent Costs for Various Quality Levels

Equivalent Costs for Various Quality Levels

Use these costs for Developer-constructed Projects
* Planting Costs includes Topsoil
** Costs based on Planted Area

Landscaping Element
Square Foot Costs 

(1)

Total SF Cost for Quality Level

Use these costs for City-constructed Projects
* Planting Costs includes Topsoil
** Costs based on Planted Area

Landscaping Element
Square Foot Costs 

(1)

Total SF Cost for Quality Level

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-8
SNOWY EGRET WAY

El Centro Rd to Duckhorn Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 1a
Roadway Section: A 4-Lane Roadway

Length: 2300 feet
Width: 100 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 8.00$              59.26$            15.41$                       74.67$                      
3 Pavement (6" AC/18" AB) 56.00 SF 6.75$              378.00$          98.28$                       476.28$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 890.44$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,253.32$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00230 AC 3,292.00$       7.56$              7.56$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,260.88$                 

Landscaping Costs:
12 Landscaping 28.67 SF 6.90 197.82$          51.43$                       249.26$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 2,900,025.31$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 409,603.86$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,490,421.45$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 573,291.05$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: -$                   

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: -$                          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-9
DEL PASO ROAD

City Limit on West to El Centro Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 3
Roadway Section: A 4-Lane Roadway

Length: 3042 feet
Width: 100 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 8.00$              59.26$            15.41$                       74.67$                      
3 Pavement (6" AC/18" AB) 56.00 SF 6.75$              378.00$          98.28$                       476.28$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 890.44$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,253.32$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00230 AC 3,292.00$       7.56$              7.56$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,260.88$                 

Landscaping Costs:
12 Landscaping 28.67 SF 6.90 197.82$          51.43$                       249.26$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 3,835,598.69$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 541,745.63$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 3,293,853.06$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 758,239.73$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 4,052,092.80$    

2003 PFF PAID TO DATE: 1,580,500.00$          
TOTAL PFF LEFT TO PAY: 2,471,592.80$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-10
DEL PASO ROAD

El Centro Rd to SB I-5 Off-Ramp
Typical Street and Utility Cost Per Centerline Foot

Segment 4
Roadway Section: B 6-Lane Roadway

Length: 650 feet
Width: 136 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 136.00 SF 0.51$              68.69$            17.86$                       86.55$                      
2 Earthwork 10.07 CY 8.00$              80.59$            20.95$                       101.55$                    
3 Pavement (6" AC/18" AB) 78.00 SF 6.75$              526.50$          136.89$                     663.39$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 1,147.50$                 

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,510.38$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00312 AC 3,292.00$       10.28$            10.28$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,520.66$                 

Landscaping Costs:
12 Landscaping 40.67 SF 6.90 280.62$          72.96$                       353.58$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 988,429.21$             
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 238,680.47$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 749,748.74$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 229,830.24$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 979,578.97$       

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 979,578.97$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Information for reference only.  
PFFP cost based on actual project bid cost 

dated 8/13/07.

Prepared by Harris and Associates
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Table B-11
DEL PASO ROAD - NORTH SIDE

NB I-5 Off-ramp to Truxel Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 5a
Roadway Section: B 6-Lane Roadway

Length: 2815 feet
Width: 81 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 81.00 SF 0.51$              40.91$            10.64$                       51.55$                      
2 Earthwork 3.00 CY 8.00$              24.00$            6.24$                         30.24$                      
3 Pavement (6" AC/18" AB) 39.00 SF 6.75$              263.25$          68.45$                       331.70$                    
4 Curb & Gutter No. 4 1.00 LF 24.47$            24.47$            6.36$                         30.83$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 6.00 SF 8.00$              48.00$            12.48$                       60.48$                      
7 Street Lighting 0.010 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 618.19$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 981.07$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan** 0.00186 AC 8,641.33$       16.07$            16.07$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 997.14$                    

Landscaping Costs:
12 Landscaping 40.67 SF 6.00 244.02$          63.45$                       307.47$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 2,806,946.63$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 556,866.03$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,250,080.60$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 865,514.54$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 3,115,595.14$    

PFF PAID TO DATE:
TOTAL PFF LEFT TO PAY: 3,115,595.14$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Information for reference only.  
PFFP cost based on actual project 

construction bid.

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-11
DEL PASO ROAD - NORTH SIDE

NB I-5 Off-ramp to Truxel Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 5b
Roadway Section: B 6-Lane Roadway

Length: 4035 feet
Width: 81 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 81.00 SF 0.51$              40.91$            10.64$                       51.55$                      
2 Earthwork 3.00 CY 4.00$              12.00$            3.12$                         15.12$                      
3 Pavement (6" AC/18" AB) 39.00 SF 4.71$              183.66$          47.75$                       231.42$                    
4 Curb & Gutter No. 4 1.00 LF 24.47$            24.47$            6.36$                         30.83$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 6.00 SF 8.00$              48.00$            12.48$                       60.48$                      
7 Street Lighting 0.010 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 496.49$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 748.49$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan** 0.00186 AC 8,641.33$       16.07$            16.07$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 764.56$                    

Landscaping Costs:
12 Landscaping 40.67 SF 6.00 244.02$          63.45$                       307.47$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 3,084,996.53$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 641,068.72$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,443,927.81$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,240,622.08$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 3,684,549.89$    

5-Jun-03 PFF PAID TO DATE: 518,175.45$             
15-Feb-05 PFF PAID TO DATE: 139,459.90$             

TOTAL PFF LEFT TO PAY: 3,026,914.54$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-12
DEL PASO ROAD

Truxel Rd to East Drain Canal
Typical Street and Utility Cost Per Centerline Foot

Segment 6
Roadway Section: B 6-Lane Roadway

Length: 1360 feet
Width: 136 feet Developer

RoadwayExcavation Depth: 2 feet
Landscape Quality Level: A

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 136.00 SF 0.51$              68.69$            17.86$                       86.55$                      
2 Earthwork 10.07 CY 4.00$              40.30$            10.48$                       50.77$                      
3 Pavement (6" AC/18" AB) 78.00 SF 4.71$              367.33$          95.50$                       462.83$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 889.87$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 1,141.87$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00312 AC 2,656.00$       8.29$              8.29$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,150.16$                 

Landscaping Costs:
12 Landscaping 40.67 SF 9.90 402.63$          104.68$                     507.32$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,564,219.70$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 387,271.06$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,176,948.64$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 689,951.91$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,866,900.55$    

9-Feb-04 PFF PAID TO DATE: 421,017.42$             
TOTAL PFF LEFT TO PAY: 1,445,883.13$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-13
DEL PASO ROAD - NORTH SIDE

300' West of City Limit on East to City Limit on East
Typical Street and Utility Cost Per Centerline Foot

Segment 7b
Roadway Section: B 6-Lane Roadway

Length: 300 feet
Width: 55 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 55.00 SF 0.51$              27.78$            7.22$                         35.00$                      
2 Earthwork 2.04 CY 8.00$              16.30$            4.24$                         20.53$                      
3 Pavement (6" AC/18" AB) 39.00 SF 6.75$              263.25$          68.45$                       331.70$                    
4 Curb & Gutter No. 4 1.00 LF 24.47$            24.47$            6.36$                         30.83$                      
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 6.00 SF 8.00$              48.00$            12.48$                       60.48$                      
7 Street Lighting 0.000 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: 478.54$                    

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: 123.48$                    

Total Construction Cost: 602.02$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00063 AC 2,656.00$       1.68$              1.68$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 603.70$                    

Landscaping Costs:
12 Landscaping 7.34 SF 6.90 50.65$            13.17$                       63.81$                      

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 181,108.55$             
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 45,939.69$               

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 135,168.87$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 19,144.19$               

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 154,313.05$       

21-Jun-05 PFF PAID TO DATE: 103,636.74$             
TOTAL PFF LEFT TO PAY: 50,676.32$               

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-14
DEL PASO ROAD - SOUTH SIDE

East Drain Canal to City Limit on East
Typical Street and Utility Cost Per Centerline Foot

Segment 7c
Roadway Section: B 6-Lane Roadway

Length: 4110 feet
Width: 14 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 14.00 SF 0.51$              7.07$              1.84$                         8.91$                        
2 Earthwork 0.52 CY 4.00$              2.07$              0.54$                         2.61$                        
3 Pavement (6" AC/18" AB) 0.00 SF 4.71$              -$                -$                           -$                          
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 6.00 SF 8.00$              48.00$            12.48$                       60.48$                      
7 Street Lighting 0.000 EA 4,500.00$       -$                -$                           -$                          

Subtotal Surface Costs: 72.00$                      

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 80.00$            -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 70.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 50.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: 72.00$                      

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00016 AC 10,021.00$     1.61$              1.61$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 73.61$                      

Landscaping Costs:
12 Landscaping 8.00 SF 6.00 48.00$            12.48$                       60.48$                      

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 302,548.52$             
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 94,697.59$               

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 207,850.93$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 248,572.80$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 456,423.73$       

4-Nov-03 PFF PAID TO DATE: 77,234.16$               
TOTAL PFF LEFT TO PAY: 379,189.57$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-15
EAST COMMERCE WAY

ElkhornBlvd to Club Center Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 8
Roadway Section: A 4-Lane Roadway

Length: 5690 feet
Width: 100 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 4.00$              29.63$            7.70$                         37.33$                      
3 Pavement (6" AC/18" AB) 56.00 SF 4.71$              263.72$          68.57$                       332.29$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 702.82$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 954.82$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00230 AC 12,270.00$     28.17$            28.17$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 982.99$                    

Landscaping Costs:
12 Landscaping 28.67 SF 6.00 172.02$          44.73$                       216.75$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 5,593,191.82$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 799,807.13$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 4,793,384.69$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,233,280.19$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 6,026,664.88$    

26-Oct-05 PFF PAID TO DATE: 1,746,952.55$          
5-Feb-07 PFF PAID TO DATE: 375,358.99$             

21-Aug-07 PFF PAID TO DATE: 589,381.64$             
TOTAL PFF LEFT TO PAY: 3,690,330.69$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-16
EAST COMMERCE WAY

Club Center Dr to Del Paso Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 9
Roadway Section: B 6-Lane Roadway

Length: 6560 feet
Width: 136 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 136.00 SF 0.51$              68.69$            17.86$                       86.55$                      
2 Earthwork 10.07 CY 4.00$              40.30$            10.48$                       50.77$                      
3 Pavement (6" AC/18" AB) 78.00 SF 4.71$              367.33$          95.50$                       462.83$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 889.87$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 1,141.87$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan** 0.00624 AC 12,270.00$     76.62$            76.62$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,218.49$                 

Landscaping Costs:
12 Landscaping 40.67 SF 6.00 244.02$          63.45$                       307.47$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 7,993,269.78$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 1,868,013.36$          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 6,125,256.42$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 2,016,971.71$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 8,142,228.14$    

23-May-03 PFF PAID TO DATE: 688,343.96$             
17-Jun-04 PFF PAID TO DATE: 1,738,463.88$          
15-Feb-05 PFF PAID TO DATE: 469,579.44$             
26-Oct-05 PFF PAID TO DATE: 723,654.70$             

TOTAL PFF LEFT TO PAY: 4,522,186.16$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-17
EAST COMMERCE WAY

Arena Bl to Natomas Crossing Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 10
Roadway Section: B 6-Lane Roadway

Length: 2770 feet
Width: 136 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 136.00 SF 0.51$              68.69$            17.86$                       86.55$                      
2 Earthwork 10.07 CY 4.00$              40.30$            10.48$                       50.77$                      
3 Pavement (6" AC/18" AB) 78.00 SF 4.71$              367.33$          95.50$                       462.83$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 889.87$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 1,141.87$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00312 AC 11,962.00$     37.35$            37.35$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,179.22$                 

12 Landscaping 40.67 SF 6.00 244.02$          63.45$                       307.47$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 3,266,428.57$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 788,780.03$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,477,648.54$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 851,678.60$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 3,329,327.15$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 3,329,327.15$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-18
EAST COMMERCE WAY

Natomas Crossing Dr to San Juan Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 11
Roadway Section: A 4-Lane Roadway

Length: 3120 feet
Width: 100 feet Developer

RoadwayExcavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 4.00$              29.63$            7.70$                         37.33$                      
3 Pavement (6" AC/18" AB) 56.00 SF 4.71$              263.72$          68.57$                       332.29$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 702.82$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 954.82$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00230 AC 11,962.00$     27.46$            27.46$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 982.28$                    

Landscaping Costs:
12 Landscaping 28.67 SF 6.00 172.02$          44.73$                       216.75$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 3,064,711.07$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 438,558.57$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,626,152.50$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 676,245.02$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 3,302,397.53$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 3,302,397.53$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-19
EL CENTRO ROAD

Del Paso Rd to Arena Bl
Typical Street and Utility Cost Per Centerline Foot

Segment 12
Roadway Section: A 4-Lane Roadway

Length: 4580 feet
Width: 100 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 8.00$              59.26$            15.41$                       74.67$                      
3 Additional Earthwork for Ditches 5.00 CY 8.00$              40.00$            10.40$                       50.40$                      
4 Pavement (6" AC/18" AB) 56.00 SF 6.75$              378.00$          98.28$                       476.28$                    
5 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
6 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
7 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
8 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 940.84$                    

Underground Costs:
9 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    

10 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    
11 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    

Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,303.72$                 

Habitat Conservation Costs:
12 Habitat Conservation Plan 0.00230 AC 7,627.00$       17.51$            17.51$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,321.23$                 

Landscaping Costs:
13 Landscaping 28.67 SF 6.90 197.82$          51.43$                       249.26$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 6,051,244.21$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 861,812.35$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 5,189,431.86$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,141,596.97$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 6,331,028.83$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 6,331,028.83$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-20
EL CENTRO ROAD

Arena Bl to San Juan Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 13
Roadway Section: A 4-Lane Roadway

Length: 5690 feet
Width: 100 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 8.00$              59.26$            15.41$                       74.67$                      
3 Additional Earthwork for Ditches 5.00 CY 8.00$              40.00$            10.40$                       50.40$                      
4 Pavement (6" AC/18" AB) 56.00 SF 6.75$              378.00$          98.28$                       476.28$                    
5 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
6 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
7 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
8 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 940.84$                    

Underground Costs:
9 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    

10 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    
11 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    

Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,303.72$                 

Habitat Conservation Costs:
12 Habitat Conservation Plan 0.00230 AC 3,941.00$       9.05$              9.05$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,312.77$                 

Landscaping Costs:
13 Landscaping 28.67 SF 4.20 120.41$          31.31$                       151.72$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 7,469,663.96$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 1,070,679.54$          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 6,398,984.43$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 863,296.13$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 7,262,280.56$    

10-Jan-05 PFF PAID TO DATE: 925,082.00$             
TOTAL PFF LEFT TO PAY: 6,337,198.56$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-21
ELKHORN BOULEVARD

SR-99 to East Commerce Way & Natomas Blvd to City Limit on East
Typical Street and Utility Cost Per Centerline Foot

Segment 14A
Roadway Section: B 6-Lane Roadway

Length: 5550 feet
Width: 121 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 121.00 SF 0.51$              61.11$            15.89$                       77.00$                      
2 Earthwork 8.96 CY 8.00$              71.70$            18.64$                       90.35$                      
3 Additional Earthwork for Ditches 4.00 CY 8.00$              32.00$            8.32$                         40.32$                      
4 Pavement (6" AC/18" AB) 79.00 SF 6.75$              533.25$          138.65$                     671.90$                    
5 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
6 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
7 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
8 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 1,054.62$                 

Underground Costs:
9 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    

10 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    
11 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    

Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,417.50$                 

Habitat Conservation Costs:
12 Habitat Conservation Plan 0.00278 AC 6,501.00$       18.06$            18.06$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,435.56$                 

Landscaping Costs:
13 Landscaping 33.34 SF 4.20 140.03$          36.41$                       176.44$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 7,967,358.81$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 1,873,008.34$          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 6,094,350.47$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 979,215.80$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 7,073,566.28$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 7,073,566.28$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-21
ELKHORN BOULEVARD

East Commerce Way to Natomas Boulevard
Typical Street and Utility Cost Per Centerline Foot

Segment 14B
Roadway Section: A 4-Lane Roadway

Length: 6600 feet
Width: 100 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 8.00$              59.26$            15.41$                       74.67$                      
3 Additional Earthwork for Ditches 4.00 CY 8.00$              32.00$            8.32$                         40.32$                      
4 Pavement (6" AC/18" AB) 56.00 SF 6.75$              378.00$          98.28$                       476.28$                    
5 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
6 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
7 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
8 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 829.96$                    

Underground Costs:
9 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    

10 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    
11 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    

Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,192.84$                 

Habitat Conservation Costs:
12 Habitat Conservation Plan 0.00230 AC 6,501.00$       14.92$            14.92$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,207.77$                 

Landscaping Costs:
13 Landscaping 28.67 SF 4.20 120.41$          31.31$                       151.72$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 7,971,264.97$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 1,752,882.23$          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 6,218,382.74$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,001,362.82$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 7,219,745.56$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 7,219,745.56$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-22
GATEWAY PARK BOULEVARD

Del Paso Rd to Arena Blvd
Typical Street and Utility Cost Per Centerline Foot

Segment 15
Roadway Section: A 4-Lane Roadway

Length: 3470 feet
Width: 100 feet Developer/City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 4.00$              29.63$            7.70$                         37.33$                      
3 Pavement (6" AC/18" AB) 56.00 SF 4.71$              263.72$          68.57$                       332.29$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 702.82$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 954.82$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00230 AC 10,021.00$     23.01$            23.01$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 977.82$                    

Landscaping Costs:
12 Landscaping 28.67 SF 6.00 172.02$          44.73$                       216.75$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 3,393,046.73$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 487,755.84$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,905,290.89$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 752,105.84$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 3,657,396.74$    

4-Nov-03 PFF PAID TO DATE: 1,185,321.76$          
TOTAL PFF LEFT TO PAY: 2,472,074.98$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-23
GATEWAY PARK BOULEVARD (HALF-SECTION)

Arena Bl to Truxel Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 16a
Roadway Section: A 4-Lane Roadway

Length: 2494 feet
Width: 57 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 57.00 SF 0.51$              28.79$            7.48$                         36.27$                      
2 Earthwork 2.11 CY 8.00$              16.89$            4.39$                         21.28$                      
3 Pavement (6" AC/18" AB) 28.00 SF 6.75$              189.00$          49.14$                       238.14$                    
4 Curb & Gutter No. 4 1.00 LF 24.47$            24.47$            6.36$                         30.83$                      
5 Curb No. 14 1.00 LF 20.00$            20.00$            5.20$                         25.20$                      
6 PCC Sidewalk 5.00 SF 8.00$              40.00$            10.40$                       50.40$                      
7 Street Lighting 0.005 EA 5,000.00$       25.00$            6.50$                         31.50$                      

Subtotal Surface Costs: 433.62$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: 138.60$                    

Total Construction Cost: 572.22$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00065 AC 16,124.00$     10.55$            10.55$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 582.77$                    

Landscaping Costs:
12 Landscaping 21.33 SF 6.90 147.18$          38.27$                       185.44$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,453,433.99$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 216,291.05$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,237,142.94$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 462,494.89$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,699,637.83$    

7-Dec-06 PFF PAID TO DATE: 1,055,390.00$          
TOTAL PFF LEFT TO PAY: 644,247.83$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-24
NATOMAS CROSSING DRIVE
Duckhorn Dr to El Centro Rd

Typical Street and Utility Cost Per Centerline Foot
Segment 17

Roadway Section: 2+ 2+ Lane Roadway
Length: 4180 feet

Width: 70 feet City
Roadway Excavation Depth: 2 feet

Landscape Quality Level: B
Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 70.00 SF 0.51$              35.35$            9.19$                         44.55$                      
2 Earthwork 5.19 CY 8.00$              41.48$            10.79$                       52.27$                      
3 Pavement (6" AC/18" AB) 30.00 SF 6.75$              202.50$          52.65$                       255.15$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 21.00 SF 8.00$              168.00$          43.68$                       211.68$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 738.70$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,101.58$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00161 AC 11,962.00$     19.22$            19.22$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,120.80$                 

Landscaping Costs:
12 Landscaping 14.00 SF 6.90 96.60$            25.12$                       121.72$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 4,684,964.69$          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 4,684,964.69$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 508,772.88$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: -$                   

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: -$                          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-25
ARENA BOULEVARD

Duckhorn Dr to I-5
Typical Street and Utility Cost Per Centerline Foot

Section 21
Roadway Section: B 6-Lane Roadway

Length: 0 feet
Width: 136 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length 1,000
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 136.00 SF 0.51$              68.69$            17.86$                       86.55$                      
2 Earthwork 10.07 CY 8.00$              80.59$            20.95$                       101.55$                    
3 Pavement (6" AC/18" AB) 78.00 SF 6.75$              526.50$          136.89$                     663.39$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 1,147.50$                 

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,510.38$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00312 AC 11,962.00$     37.35$            37.35$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,547.73$                 

Landscaping Costs:
12 Landscaping 40.67 SF 6.90 280.62$          72.96$                       353.58$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 353,584.98$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 353,584.98$       

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 353,584.98$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Roadway Included in Arena Bl Interchange Cost

Landscaping Length

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-26
ARENA BOULEVARD

I-5 to East Commerce Wy
Typical Street and Utility Cost Per Centerline Foot

Segment 22
Roadway Section: C 8-Lane Roadway

Length: 0 feet
Width: 158 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length 1,000
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 158.00 SF 0.51$              79.80$            20.75$                       100.55$                    
2 Earthwork 11.70 CY 8.00$              93.63$            24.34$                       117.97$                    
3 Pavement (6" AC/18" AB) 100.00 SF 6.75$              675.00$          175.50$                     850.50$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 1,365.04$                 

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,727.92$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00363 AC 11,962.00$     43.39$            43.39$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,771.31$                 

Landscaping Costs:
12 Landscaping 40.67 SF 6.90 280.62$          72.96$                       353.58$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (43% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 353,584.98$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 353,584.98$       

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 353,584.98$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Roadway Included in Arena Bl Interchange Cost

Landscaping Length

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-27
NATOMAS BOULEVARD

Elkhorn Bl to 650' North of Club Center Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 23a
Roadway Section: D Modified 4-Lane Roadway

Length: 4640 feet
Width: 42 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 42.00 SF 0.51$              21.21$            5.52$                         26.73$                      
2 Earthwork 3.11 CY 4.00$              12.44$            3.24$                         15.68$                      
3 Pavement (4" AC/18" AB) 28.00 SF 4.47$              125.02$          32.51$                       157.53$                    
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 307.04$                    

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 80.00$            -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 70.00$            -$                -$                           -$                          

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 63.00$                      

Total Construction Cost: 370.04$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00096 AC 3,941.00$       3.80$              3.80$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 373.84$                    

Landscaping Costs:
12 Landscaping 14.00 SF 6.00 84.00$            21.84$                       105.84$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,734,601.07$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 284,929.94$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,449,671.13$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 491,097.60$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,940,768.73$    

18-Jun-03 PFF PAID TO DATE: 172,866.61$             
4-Jun-04 PFF PAID TO DATE: 524,063.23$             

TOTAL PFF LEFT TO PAY: 1,243,838.89$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Information for reference only.  
2005 PFFP Update indicate this segment 

was completed in 1999.

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-28
NATOMAS BOULEVARD - FRONTAGE IMPROVEMENTS

Elkhorn Bl to 650' North of Club Center Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 23b
Roadway Section: D Modified 4-Lane Roadway

Length: 4640 feet
Width: 50 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 50.00 SF 0.51$              25.25$            6.57$                         31.82$                      
2 Earthwork 3.70 CY 4.00$              14.81$            3.85$                         18.67$                      
3 Pavement (4" AC/18" AB) 22.00 SF 4.47$              98.23$            25.54$                       123.77$                    
4 Overlay (2") 50.00 LF 1.09$              54.51$            14.17$                       68.68$                      
5 Curb & Gutter No. 4 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 8.00 SF 8.00$              64.00$            16.64$                       80.64$                      
7 Street Lighting 0.00 EA 4,500.00$       -$                -$                           -$                          

Subtotal Surface Costs: 373.98$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 0.00 LF 50.00$            -$                -$                           -$                          
Subtotal Underground Costs: 189.00$                    

Total Construction Cost: 562.98$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00000 AC -$                -$                -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 562.98$                    

Landscaping Costs:
12 Landscaping 14.67 SF 6.00 88.02$            22.89$                       110.91$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 2,612,204.92$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 347,048.98$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,265,155.93$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 514,600.13$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 2,779,756.06$    

18-Jun-03 PFF PAID TO DATE: 249,052.59$             
4-Jun-04 PFF PAID TO DATE: 708,602.53$             
5-Jan-06 PFF PAID TO DATE: 67,500.14$               

23-May-06 PFF PAID TO DATE: 188,788.82$             
TOTAL PFF LEFT TO PAY: 1,565,811.98$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-45



Table B-29
NATOMAS BOULEVARD - FRONTAGE IMPROVEMENTS

650' North of Club Center Dr to Club Center Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 23d
Roadway Section: D Modified 4-Lane Roadway

Length: 650 feet
Width: 21 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 21.00 SF 0.51$              10.61$            2.76$                         13.36$                      
2 Earthwork 1.56 CY 4.00$              6.22$              1.62$                         7.84$                        
3 Pavement (4" AC/18" AB) 11.00 SF 4.47$              49.12$            12.77$                       61.89$                      
4 Overlay (2") 50.00 SF 1.09$              54.51$            14.17$                       68.68$                      
5 Curb & Gutter No. 4 1.00 LF 24.47$            24.47$            6.36$                         30.83$                      
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.000 EA 4,500.00$       -$                -$                           -$                          

Subtotal Surface Costs: 182.60$                    

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 80.00$            -$                -$                           -$                          
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 0.00 LF 50.00$            -$                -$                           -$                          
Subtotal Underground Costs: 88.20$                      

Total Construction Cost: 270.80$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00211 AC 3,292.00$       6.95$              6.95$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 277.75$                    

Landscaping Costs:
12 Landscaping 7.34 SF 6.00 44.04$            11.45$                       55.49$                      

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 180,537.73$             
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 23,737.68$               

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 156,800.04$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 36,068.76$               

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 192,868.80$       

18-Jun-03 PFF PAID TO DATE: 18,918.52$               
4-Jun-04 PFF PAID TO DATE: 53,856.92$               

23-May-06 PFF PAID TO DATE: 26,447.71$               
TOTAL PFF LEFT TO PAY: 93,645.66$               

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-46



Table B-30
NATOMAS BOULEVARD - FRONTAGE IMPROVEMENTS

Club Center Dr to North Park Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 24b
Roadway Section: E Modified 6-Lane Roadway

Length: 2000 feet
Width: 32 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 32.00 SF 0.51$              16.16$            4.20$                         20.36$                      
2 Earthwork 2.37 CY 8.00$              18.96$            4.93$                         23.89$                      
3 Pavement (6" AC/18" AB) 22.00 SF 6.75$              148.50$          38.61$                       187.11$                    
4 Curb & Gutter No. 4 1.00 LF 24.47$            24.47$            6.36$                         30.83$                      
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 1.00 SF 8.00$              8.00$              2.08$                         10.08$                      
7 Street Lighting 0.00 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: 272.28$                    

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: 272.28$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00073 AC 2,656.00$       1.95$              1.95$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 274.23$                    

Landscaping Costs:
12 Landscaping 7.34 SF 6.90 50.65$            13.17$                       63.81$                      

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 548,456.38$             
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 174,257.31$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 374,199.07$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 127,627.92$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 501,826.99$       

22-May-06 PFF PAID TO DATE: 261,182.13$             
TOTAL PFF LEFT TO PAY: 240,644.86$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-47



Table B-31
NATOMAS BOULEVARD - FRONTAGE IMPROVEMENTS

North Park Dr to 600' North of Del Paso Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 25b
Roadway Section: B 6-Lane Roadway

Length: 3790 feet
Width: 62 feet City/Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: A

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 62.00 SF 0.51$              31.31$            8.14$                         39.45$                      
2 Earthwork 4.59 CY 8.00$              36.74$            9.55$                         46.29$                      
3 Pavement (4" AC/18" AB) 30.00 SF 6.40$              192.00$          49.92$                       241.92$                    
4 Overlay (2" AC) 78.00 SF 1.25$              97.50$            25.35$                       122.85$                    
5 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.00 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: 633.14$                    

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: 633.14$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00142 AC 2,656.00$       3.78$              3.78$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 636.92$                    

Landscaping Costs:
12 Landscaping 14.67 SF 11.70 171.64$          44.63$                       216.27$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 2,413,920.64$          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 767,869.80$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,646,050.84$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 819,644.88$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 2,465,695.72$    

11-Oct-04 PFF PAID TO DATE: 275,031.33$             
9-Feb-04 PFF PAID TO DATE: 48,458.91$               

TOTAL PFF LEFT TO PAY: 2,142,205.48$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-48



Table B-32
NEW MARKET DRIVE

Natomas Bl to LRT Station
Typical Street and Utility Cost Per Centerline Foot

Segment 26
Roadway Section: G 2-Lane Roadway outside of Transit Station

Length: 2260 feet
Width: 102 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 102.00 SF 0.51$              51.52$            13.39$                       64.91$                      
2 Earthwork 7.56 CY 8.00$              60.44$            15.72$                       76.16$                      
3 Pavement (6" AC/18" AB) 30.00 SF 6.75$              202.50$          52.65$                       255.15$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 672.08$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,034.96$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00234 AC 12,270.00$     28.73$            28.73$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,063.69$                 

Landscaping Costs:
12 Landscaping 54.67 SF 4.20 229.61$          59.70$                       289.31$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 2,403,940.85$          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,403,940.85$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 653,848.83$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 3,057,789.68$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 3,057,789.68$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-49



Table B-33
NEW MARKET DRIVE

At LRT Station 
Typical Street and Utility Cost Per Centerline Foot

Segment 27
Roadway Section: F 2-Lane Roadway @ Transit Station

Length: 350 feet
Width: 122 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 122.00 SF 0.51$              61.62$            16.02$                       77.64$                      
2 Earthwork 9.04 CY 8.00$              72.30$            18.80$                       91.09$                      
3 Pavement (6" AC/18" AB) 30.00 SF 6.75$              202.50$          52.65$                       255.15$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 719.90$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,082.78$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00280 AC 12,270.00$     34.37$            34.37$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,117.14$                 

Landscaping Costs:
12 Landscaping 74.67 SF 4.20 313.61$          81.54$                       395.15$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 391,000.70$             
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 391,000.70$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 138,303.77$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 529,304.47$       

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 529,304.47$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-50



Table B-34
NEW MARKET DRIVE

LRT Station to Town Center Dr 
Typical Street and Utility Cost Per Centerline Foot

Segment 28
Roadway Section: G 2-Lane Roadway outside of Transit Station

Length: 610 feet
Width: 102 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: C

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 102.00 SF 0.51$              51.52$            13.39$                       64.91$                      
2 Earthwork 7.56 CY 8.00$              60.44$            15.72$                       76.16$                      
3 Pavement (6" AC/18" AB) 30.00 SF 6.75$              202.50$          52.65$                       255.15$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 672.08$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,034.96$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00234 AC 12,270.00$     28.73$            28.73$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,063.69$                 

Landscaping Costs:
12 Landscaping 54.67 SF 4.20 229.61$          59.70$                       289.31$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 648,851.29$             
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 648,851.29$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 176,481.32$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 825,332.61$       

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 825,332.61$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-51



Table B-35
SAN JUAN ROAD - SOUTH SIDE

El Centro Rd to 1600' East of El Centro Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 29
Roadway Section: 1-Lane adjacent to City Limit

Length: 1600 feet
Width: 20 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level:

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 20.00 SF 0.51$              10.10$            2.63$                         12.73$                      
2 Earthwork 1.48 CY 8.00$              11.85$            3.08$                         14.93$                      
3 Pavement (4" AC/18" AB) 12.00 SF 6.40$              76.80$            19.97$                       96.77$                      
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Aggregate Base Shoulder 4.00 CY 17.99$            71.95$            18.71$                       90.66$                      
8 Street Lighting 0.01 EA 2,500.00$       25.00$            6.50$                         31.50$                      

Subtotal Surface Costs: 296.99$                    

Underground Costs:
9 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          

10 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          
11 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          

Subtotal Underground Costs: -$                          

Total Construction Cost: 296.99$                    

Habitat Conservation Costs:
12 Habitat Conservation Plan 0.00000 AC -$                -$                -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 296.99$                    

Landscaping Costs:
13 Landscaping 5.00 SF 0.00 -$                -$                           -$                          

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 475,182.65$             
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 475,182.65$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: -$                          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 475,182.65$       

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 475,182.65$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-52



Table B-36
NORTHBOUROUGH DRIVE - SECTION 1

1350' N of New Market Dr to Regional Park Commuter St
Typical Street and Utility Cost Per Centerline Foot

Segment 30
Roadway Section: 2-Lane Roadway

Length: 2280 feet
Width: 40 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level:

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 40.00 SF 0.51$              20.20$            5.25$                         25.45$                      
2 Earthwork 2.96 CY 8.00$              23.70$            6.16$                         29.87$                      
3 Pavement (6" AC/18" AB) 40.00 SF 6.75$              270.00$          70.20$                       340.20$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 520.18$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 883.06$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00092 AC 3,292.00$       3.02$              3.02$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 886.08$                    

Landscaping Costs:
12 Landscaping 0.00 SF 0.00 -$                -$                           -$                          

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 2,020,272.24$          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 2,020,272.24$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: -$                          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 2,020,272.24$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 2,020,272.24$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-53



Table B-37
NORTHBOROUGH DRIVE - SECTION 2

New Market Dr to1350' N of New Market Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 31
Roadway Section: 2-Lane Roadway

Length: 1350 feet
Width: 50 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level:

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 50.00 SF 0.51$              25.25$            6.57$                         31.82$                      
2 Earthwork 3.70 CY 8.00$              29.63$            7.70$                         37.33$                      
3 Pavement (6" AC/18" AB) 50.00 SF 6.75$              337.50$          87.75$                       425.25$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 619.06$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 981.94$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00115 AC 3,292.00$       3.78$              3.78$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 985.72$                    

Landscaping Costs:
12 Landscaping 0.00 SF 0.00 -$                -$                           -$                          

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,330,722.48$          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,330,722.48$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: -$                          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,330,722.48$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 1,330,722.48$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-54



Table B-38
REGIONAL PARK COMMUTER STREET

Northborough Dr to Natomas Bl
Typical Street and Utility Cost Per Centerline Foot

Segment 32
Roadway Section: 2-Lane Roadway

Length: 2890 feet
Width: 86 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level:

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 86.00 SF 0.51$              43.43$            11.29$                       54.73$                      
2 Earthwork 6.37 CY 8.00$              50.96$            13.25$                       64.21$                      
3 Pavement (6" AC/18" AB) 49.00 SF 6.75$              330.75$          86.00$                       416.75$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 831.71$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,194.59$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00197 AC 3,292.00$       6.50$              6.50$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,201.09$                 

Landscaping Costs:
12 Landscaping 23.67 SF 0.00 -$                -$                           -$                          

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 3,471,135.97$          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 3,471,135.97$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: -$                          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 3,471,135.97$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 3,471,135.97$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-55



Table B-39
LIBRARY STREET

Del Paso Rd to New Market Dr
Typical Street and Utility Cost Per Centerline Foot

Segment 33
Roadway Section: 2-Lane Roadway

Length: 990 feet
Width: 88 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level:

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 88.00 SF 0.51$              44.44$            11.56$                       56.00$                      
2 Earthwork 6.52 CY 8.00$              52.15$            13.56$                       65.71$                      
3 Pavement (6" AC/18" AB) 52.00 SF 6.75$              351.00$          91.26$                       442.26$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 16.00 SF 8.00$              128.00$          33.28$                       161.28$                    
7 Street Lighting 0.01 EA 5,000.00$       50.00$            13.00$                       63.00$                      

Subtotal Surface Costs: 849.91$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 110.00$          110.00$          28.60$                       138.60$                    
9 Sanitary Sewer System - 10" 1.00 LF 98.00$            98.00$            25.48$                       123.48$                    

10 Water System - 12" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
Subtotal Underground Costs: 362.88$                    

Total Construction Cost: 1,212.79$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00202 AC 3,292.00$       6.65$              6.65$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,219.44$                 

Landscaping Costs:
12 Landscaping 14.67 SF 0.00 -$                -$                           -$                          

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,207,242.95$          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,207,242.95$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: -$                          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,207,242.95$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 1,207,242.95$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-56



Table B-40
EL CENTRO ROAD

Del Paso Rd to Bayou Rd
Typical Street and Utility Cost Per Centerline Foot

Segment 39
Roadway Section: A 4-Lane Roadway

Length: 2300 feet
Width: 100 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 4.00$              29.63$            7.70$                         37.33$                      
3 Pavement (6" AC/18" AB) 56.00 SF 4.71$              263.72$          68.57$                       332.29$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 702.82$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      

10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      
Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 954.82$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00230 AC 3,292.00$       7.56$              7.56$                        

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 962.38$                    

Landscaping Costs:
12 Landscaping 28.67 SF 6.00 172.02$          44.73$                       216.75$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 2,213,463.90$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 323,296.38$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,890,167.52$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 498,513.96$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 2,388,681.48$    

11-Mar-04 PFF PAID TO DATE: 933,980.54$             
TOTAL PFF LEFT TO PAY: 1,454,700.94$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-57



Table B-41
NATOMAS CROSSING DRIVE

I-5 to East Commerce Wy
Typical Street and Utility Cost Per Centerline Foot

Segment 18
Roadway Section: 2+ 2+ Lane Roadway

Length: 880 feet Landscaping Only - Road Cost with Interchange
Width: 70 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 0.00 SF 0.51$              -$                -$                           -$                          
2 Earthwork 0.00 CY 8.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) 0.00 SF 6.75$              -$                -$                           -$                          
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.00 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00000 AC -$                -$                -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: -$                          

Landscaping Costs:
12 Landscaping 14.00 SF 6.90 96.60$            25.12$                       121.72$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 107,110.08$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 107,110.08$       

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 107,110.08$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-58



Table B-42
LANDSCAPING AT EAST DRAIN CANAL

Natomas Bl
Typical Landscaping Cost Per Centerline Foot

Segment 34
Roadway Section: NA

Length: 2000 feet
Width: 0 feet City

Roadway Excavation Depth: 0 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 0.00 SF 0.51$              -$                -$                           -$                          
2 Earthwork 0.00 CY 8.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) 0.00 SF 6.75$              -$                -$                           -$                          
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 0 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.00 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00000 AC -$                -$                -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: -$                          

Landscaping Costs:
12 Landscaping 8.00 SF 6.90 55.20$            14.35$                       69.55$                      

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
NA -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 139,104.00$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 139,104.00$       

23-May-06 PFF PAID TO DATE: 101,136.00$             
TOTAL PFF LEFT TO PAY: 37,968.00$               

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-59



Table B-43
EAST COMMERCE WAY
Del Paso Rd to Arena Bl

Typical Landscaping Cost Per Centerline Foot
Segment 35

Roadway Section: B 6-Lane Roadway
Length: 5000 feet

Width: 136 feet City
Roadway Excavation Depth: 0 feet

Landscape Quality Level: B
Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 0.00 SF 0.51$              -$                -$                           -$                          
2 Earthwork 0.00 CY 8.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) 0.00 SF 6.75$              -$                -$                           -$                          
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.00 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00000 AC -$                -$                -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: -$                          

Landscaping Costs:
12 Landscaping 40.67 SF 6.90 280.62$          72.96$                       353.58$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,767,924.90$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,767,924.90$    

18-Jul-07 PFF PAID TO DATE: 106,308.00$             
TOTAL PFF LEFT TO PAY: 1,661,616.90$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-60



Table B-44
ARENA BOULEVARD

East Commerce Wy to City Limit on East
Typical Landscaping Cost Per Centerline Foot

Segment 36
Roadway Section: B 6-Lane Roadway

Length: 5500 feet
Width: 136 feet City

Roadway Excavation Depth: 0 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 0.00 SF 0.51$              -$                -$                           -$                          
2 Earthwork 0.00 CY 8.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) 0.00 SF 6.75$              -$                -$                           -$                          
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.00 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00000 AC -$                -$                -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: -$                          

Landscaping Costs:
12 Landscaping 40.67 SF 6.90 280.62$          72.96$                       353.58$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,944,717.39$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,944,717.39$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 1,944,717.39$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-61



Table B-45
TRUXEL ROAD

Del Paso Rd to Gateway Park Bl (minus 1900')
Typical Street and Utility Cost Per Centerline Foot

Segment 37
Roadway Section: C 8-Lane Roadway

Length: 5600 feet
Width: 158 feet City

Roadway Excavation Depth: 0 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 0.00 SF 0.51$              -$                -$                           -$                          
2 Earthwork 0.00 CY 8.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) 0.00 SF 6.75$              -$                -$                           -$                          
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.00 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00000 AC 2,656.00$       -$                -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: -$                          

Landscaping Costs:
12 Landscaping 40.67 SF 6.90 280.62$          72.96$                       353.58$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (43% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 1,980,075.89$          

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,980,075.89$    

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 1,980,075.89$          

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-62



Table B-46
NATOMAS CROSSING DRIVE

Duckhorn Dr to I-5
Typical Street and Utility Cost Per Centerline Foot

Segment 38
Roadway Section: A 4-Lane Roadway

Length: 1100 feet Landscaping only - road cost with overcrossing
Width: 100 feet City

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 0.00 SF 0.51$              -$                -$                           -$                          
2 Earthwork 0.00 CY 8.00$              -$                -$                           -$                          
3 Pavement (6" AC/18" AB) 0.00 SF 6.75$              -$                -$                           -$                          
4 Curb & Gutter No. 4 0.00 LF 24.47$            -$                -$                           -$                          
5 Curb No. 14 0.00 LF 20.00$            -$                -$                           -$                          
6 PCC Sidewalk 0.00 SF 8.00$              -$                -$                           -$                          
7 Street Lighting 0.00 EA 5,000.00$       -$                -$                           -$                          

Subtotal Surface Costs: -$                          

Underground Costs:
8 Storm Drain System - 18" 0.00 LF 110.00$          -$                -$                           -$                          
9 Sanitary Sewer System - 10" 0.00 LF 98.00$            -$                -$                           -$                          

10 Water System - 12" 0.00 LF 80.00$            -$                -$                           -$                          
Subtotal Underground Costs: -$                          

Total Construction Cost: -$                          

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00000 AC -$                -$                -$                          

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: -$                          

Landscaping Costs:
12 Landscaping 28.67 SF 6.90 197.82$          51.43$                       249.26$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: -$                          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): -$                          

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): -$                          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 274,182.68$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 274,182.68$       

 PFF PAID TO DATE: -$                          
TOTAL PFF LEFT TO PAY: 274,182.68$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-47
GATEWAY PARK BOULEVARD

Between Truxel Road and N. Freeway Blvd.
Typical Street and Utility Cost Per Centerline Foot

Segment 16b
Roadway Section: B 6-Lane Roadway

Length: 896 feet
Width: 93 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 93.00 SF 0.51$              46.97$            12.21$                       59.18$                      
2 Earthwork 3.44 CY 4.00$              13.78$            3.58$                         17.36$                      
3 Pavement (6" AC/18" AB) 54.00 SF 4.71$              254.30$          66.12$                       320.42$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 6.00 SF 8.00$              48.00$            12.48$                       60.48$                      
7 Street Lighting 0.010 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 626.20$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 0.00 LF 70.00$            -$                -$                           -$                          
10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      

Subtotal Underground Costs: 163.80$                    

Total Construction Cost: 790.00$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00107 AC 16,124.00$     17.21$            17.21$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 807.22$                    

Landscaping Costs:
12 Landscaping 33.33 SF 6.90 229.98$          59.79$                       289.77$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 723,264.78$             
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 179,544.89$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 543,719.88$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 259,634.83$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 803,354.72$       

7-Dec-06 PFF PAID TO DATE: 657,974.00$             
TOTAL PFF LEFT TO PAY: 145,380.72$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-48
N. Freeway Blvd

Between Gateway Park Blvd. And West Promenade Circle
Typical Street and Utility Cost Per Centerline Foot

Segment 41
Roadway Section: B 6-Lane Roadway

Length: 803 feet
Width: 136 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 136.00 SF 0.51$              68.69$            17.86$                       86.55$                      
2 Earthwork 10.07 CY 4.00$              40.30$            10.48$                       50.77$                      
3 Pavement (6" AC/18" AB) 78.00 SF 4.71$              367.33$          95.50$                       462.83$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 12.00 SF 8.00$              96.00$            24.96$                       120.96$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 889.87$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      
10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      

Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 1,141.87$                 

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00312 AC 16,124.00$     50.34$            50.34$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 1,192.21$                 

Landscaping Costs:
12 Landscaping 40.67 SF 6.00 244.02$          63.45$                       307.47$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 957,344.95$             
OVERWIDTH REIMBURSEMENT (32% OF SURFACE COSTS): 228,660.78$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 728,684.17$             

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 246,894.56$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 975,578.72$       

7-Dec-06 PFF PAID TO DATE: 809,651.00$             
TOTAL PFF LEFT TO PAY: 165,927.72$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-49
N. Freeway Blvd

West Promenade Circle and East Promenade Circle
Typical Street and Utility Cost Per Centerline Foot

Segment 42
Roadway Section: A 4-Lane Roadway

Length: 1247 feet
Width: 100 feet Developer

Roadway Excavation Depth: 2 feet
Landscape Quality Level: B

Phase 2 Length
Phase 3 Length

ITEM # ITEM QUANTITY UNIT  UNIT COST*  TOTAL ITEM 
COST 

 9% CONTINGENCY    
17% MANAGEMENT 

TOTAL COST PER 
CL FOOT

Surface Costs:
1 Mobilization, Clearing & Grubbing 100.00 SF 0.51$              50.51$            13.13$                       63.64$                      
2 Earthwork 7.41 CY 4.00$              29.63$            7.70$                         37.33$                      
3 Pavement (6" AC/18" AB) 56.00 SF 4.71$              263.72$          68.57$                       332.29$                    
4 Curb & Gutter No. 4 2.00 LF 24.47$            48.94$            12.72$                       61.66$                      
5 Curb No. 14 2.00 LF 20.00$            40.00$            10.40$                       50.40$                      
6 PCC Sidewalk 10.00 SF 8.00$              80.00$            20.80$                       100.80$                    
7 Street Lighting 0.01 EA 4,500.00$       45.00$            11.70$                       56.70$                      

Subtotal Surface Costs: 702.82$                    

Underground Costs:
8 Storm Drain System - 18" 1.00 LF 80.00$            80.00$            20.80$                       100.80$                    
9 Sanitary Sewer System - 10" 1.00 LF 70.00$            70.00$            18.20$                       88.20$                      
10 Water System - 12" 1.00 LF 50.00$            50.00$            13.00$                       63.00$                      

Subtotal Underground Costs: 252.00$                    

Total Construction Cost: 954.82$                    

Habitat Conservation Costs:
11 Habitat Conservation Plan 0.00230 AC 16,124.00$     37.02$            37.02$                      

TOTAL ESTIMATED ROADWAY PROJECT & HCP COST PER CENTERLINE FOOT: 991.83$                    

Landscaping Costs:
12 Landscaping 28.67 SF 6.00 172.02$          44.73$                       216.75$                    

TOTAL ESTIMATED ROADWAY & HCP COST OF THIS SEGMENT: 1,236,816.78$          
OVERWIDTH REIMBURSEMENT (20% OF SURFACE COSTS): 175,282.86$             

NET ROADWAY & HCP COST (ESTIMATED COST MINUS OVERWIDTH REIMBURSEMENT): 1,061,533.92$          

TOTAL ESTIMATED LANDSCAPING COST OF THIS SEGMENT: 270,281.26$             

TOTAL ESTIMATED ROADWAY, HCP, & LANDSCAPING COST INCLUDED IN
 THE PUBLIC FACILITIES FEE (PFF) PROGRAM: 1,331,815.18$    

7-Dec-06 PFF PAID TO DATE: 1,118,200.27$          
TOTAL PFF LEFT TO PAY: 213,614.91$             

* Estimated costs include appurtenances and other items that are a part of the ultimate road segment.  Estimated
costs do not include interim items, private utility or joint trench costs, or items included in other fee programs.

Constructed by:

Prepared by Harris and Associates
2007 PFFP Roadways.xls
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Table B-50
North Natomas Financing Plan Update 2008
Signal Costs for the Intersection of a 4, 6, or 8-Lane Roadway
with Another 4, 6, or 8-Lane Roadway

PFF Fully Funded Signals

Equipment/ 
Installation Cost 

(2)

9% CONTINGENCY  
17% MANAGEMENT 

Total Estimated 
Cost

1
1 New Market Drive and Northside Highschool C  $             135,000  $                 35,100  $            170,100  $                       -   Funded by School District

4
2 Northbound SR-99 Off-Ramp and Elkhorn Boulevard  $             700,000  $               182,000  $            882,000  $             814,351 Funded Partially by Panhandle 

3 Northbound I-5 Off-Ramp and Del Paso Road (4)  $                        -  $                         -    $                     -    $                       -   Included in Interchange costs; Funded 
Partially by Panhandle 

4 Southbound I-5 Off-Ramp and Del Paso Road (4)  $                        -  $                         -    $                     -    $                       -   Included in Interchange costs; Funded 
Partially by Panhandle 

5 Del Paso Road at Future East Stadium Entrance  $             250,000  $                 65,000  $            315,000  $                       -   Included in 1999 as Street J and Del 
Paso

1    
6 Truxel Road and Arena Commons Driveway C  $                146,415  $             162,793 Completed 1999

5

7 El Centro Road and Del Paso Road I  $             317,829  $                 82,636  $            400,465  $                184,695  $             400,465 Signal is partially constructed.  Phasing 
costs were added in.

8 El Centro Road and Snowy Egret Way C  $             317,829  $                 82,636  $            400,465  $             400,465 

9 El Centro Road and Arena Boulevard (6) I  $             347,456  $                 90,339  $            437,795  $             437,795 Signal will be phased.  Costs escalated 
to account for this

10 El Centro Road and Natomas Crossing Drive C  $                        -  $                         -    $                     -    $                       -   (7)
11 Gateway Park Boulevard and Arena Boulevard C  $             695,245  $               180,764  $            876,009  $             876,009 Completed

6

12 East Commerce Way and Elkhorn Boulevard (5) I  $             366,481  $                 95,285  $            461,766  $             461,766 Signal will be phased.  Costs escalated 
to account for this

13 Natomas Boulevard and Elkhorn Boulevard C Included with Roadway Segment 23a

14 Gateway Park Boulevard and Del Paso Road C 152,366$                 $             181,390 Completed 2003
15 Snowy Egret Way and East Commerce Way C  $             170,588  $                 44,353  $            214,941  $             214,941 Completed 2007
16 Northgate Boulevard and Del Paso Road C  $             191,270  $                 49,730  $            241,000  $             241,000 Completed 2007
17 Natomas Crossing Drive and East Commerce Way  $             271,318  $                 70,543  $            341,860  $             341,860 

2
18 Natomas Crossing Drive and Truxel Road C 214,145$              $                 55,678  $            269,823  $             307,148 Completed 2003
19 Gateway Park Boulevard and Truxel Road C  $                175,000  $             256,513 100% Submittal

2

20 Del Paso Road and East Commerce Way C 239,568$                 $             269,010 Completed 2004  
100% Reimbursed

32 Gateway Park Boulevard and North Freeway Boulevard 
(2+x4) C 172,655$                 $             172,655 Completed 2006                                           

100% Submittal
1

21  Del Paso Road and Truxel Road C 228,163$                 $             253,685 Completed 1999
Total PFF Signal Costs: 3,977,163$          1,034,062$             5,011,225$         1,298,862$             5,791,846$          

"4+ signal cost"
(1) C indicates Constructed Facilities.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   
(2) Costs have been inflated based on current project costs
(3) Actual Reimbursement given
(4) Cost included in Del Paso Overcrossing on Table B-1 Panhandle share of signals equal to 4.16% and 6.4%, respectively
(5) Costs increased by 30% to account for phasing. 
(6) Costs reduced to actual costs plus phasing percent, per City direction
(7) Funding removed from fee program per City direction, July 2008

Signal Location

Total Traffic 
Signal Costs 

Included in PFF 
(2008$)

6-Lane x 8-Lane

2-Lane x 6-Lane 

2+-Lane x 8-Lane 

4-Lane x 4-Lane

4-Lane x 6-Lane

2-Lane x 2-Lane 

4-Lane x 8-Lane

6-Lane x 6-Lane

NotesNumber of 
Signals Status(1)Signal 

Number

Estimated Costs PFF 
Reimbursement    

(3)

DRAFT

Prepared by Harris and Associates
2007 Traffic signal costs.xls

5/7/2009
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Table B-51
North Natomas Financing Plan Update 2008
Signal Costs for Intersections of a 2-Lane or a
2+-Lane Roadway with a Larger Roadway

PFF Partially Funded Signals

Equipment/ 
Installation Cost 

(2)

9% CONTINGENCY   
17% MANAGEMENT 

Total 
Estimated 

Cost

22 East Commerce Way and Macon Drive(2+x4) 200,000$            58,000$                     258,000$            -$                          -$                    258,000$          258,000$         
23 Natomas Blvd and Rose Arbor Way C 200,000$            58,000$                     258,000$            -$                          -$                    -$                    -$                     
24 East Commerce Way and Meister Way(2 x 4) 200,000$            58,000$                     258,000$            -$                          -$                    258,000$          258,000$         
25 Club Center Drive and Danbrook Drive (2+x4) C 200,000$            58,000$                     258,000$            -$                          -$                    -$                    -$                     

26 Natomas Middle School Pedestrian Signal (Del Paso 
Road) (7) C 200,000$            58,000$                     258,000$            -$                          -$                    -$                    -$                     

27 El Centro Road and Bonfaire Ave (2+/2x4) 200,000$            58,000$                     258,000$            -$                          -$                    258,000$          258,000$         
28 Snowy Egret Way and Duckhorn Drive 200,000$            58,000$                     258,000$            -$                          -$                    258,000$          258,000$         
29 Arena Boulevard and Stemler Drive (2x4) C 200,000$            58,000$                     258,000$            -$                          -$                    -$                    -$                     
30 Gateway Park Boulevard and Terracina Drive (2x4) (8) C 270,349$            78,401$                     348,750$            -$                          -$                    -$                    -$                     
31 Gateway Park Boulevard and National Drive (2x4) 200,000$             $                     52,000 252,000$            -$                          -$                    252,000$          252,000$         
33 Natomas Crossing and Stemler Drive (2x4) 200,000$             $                     52,000 252,000$            -$                          -$                    252,000$          252,000$         

34 Natomas Crossing and 2nd Street East of El Centro Road 
(2x4) - Cross Street not shown on map 200,000$             $                     52,000 252,000$            -$                          -$                    252,000$          252,000$         

35 Natomas Crossing and 3rd Street East of El Centro Road 
(2x4) - Cross Street not shown on map 200,000$             $                     52,000 252,000$            -$                          -$                    252,000$          252,000$         

36 Natomas Crossing Drive and Duckhorn Drive (2+x4) 200,000$             $                     52,000 252,000$            -$                          -$                    252,000$          252,000$         
37 East Commerce Way and Tanzanite Ave (2x4) 200,000$             $                     52,000 252,000$            -$                          -$                    252,000$          252,000$         
38 East Commerce Way and San Juan Road (2+x4) 200,000$             $                     52,000 252,000$            -$                          -$                    252,000$          252,000$         
39 El Centro Road and San Juan Road (2+x4) 200,000$             $                     52,000 252,000$            -$                          -$                    252,000$          252,000$         

40 Northborough Drive and Elkhorn Boulevard (2+x6) C 152,282$        30,380$                  34,114$            136,606$          170,719$         Completed 2004 

41 Elkhorn Boulevard and Sageview Drive (2x6) C 171,981$        30,380$                  33,768$            160,838$          194,606$         Completed 2005

42 Club Center Drive and East Commerce Way (2+x6) 250,000$             $                     65,000 315,000$            47,300$            267,800$          315,100$         
43 Natomas Blvd and Club Center Drive (2+x6) C 186,097$        30,380$                  33,768$            176,534$          210,302$         Completed 2005

44 East Commerce Way and North Park Drive (2+/2x6) (8) I 271,318$             $                     70,543 341,860$            51,300$            290,600$          341,900$         

45 Natomas Blvd and North Park Drive C 178,490$        30,380$                  33,912$            166,188$          200,100$         Completed 2004 

46 Natomas Blvd and North Bend Drive C 193,736$        30,380$                  33,912$            183,280$          217,192$         Completed 2004 

47 Natomas Blvd and New Market Drive I 250,000$             $                     65,000 315,000$            178,490$        20,510$                  47,300$            267,800$          315,100$         West leg is not being 
constructed at this time

48 Del Paso Road and Northborough Drive (2+x6) C 151,200$        30,380$                  33,778$            135,728$          169,506$         Completed 2004
100% Reimbursed

49 Del Paso Road and North East Stadium Entrance 250,000$             $                     65,000 315,000$            47,300$            267,800$          315,100$         

50 Black Rock Drive and Del Paso Road (2+x6) I 168,000$             $                     43,680 211,680$            148,082$        22,780$                  31,800$            179,900$          211,700$         Completed.  North leg is not 
being constructed at this time

51 Arena Boulevard and Duckhorn Drive(2+x6) (9) C 250,000$             $                     65,000 -$                    -$                    
52 East Commerce Way and Arena Entrance (2+x6) C 250,000$             $                     65,000 315,000$            47,300$            -$                    47,300$           
53 Arena Boulevard and Innovator Drive (2-/2x6) C 168,000$             $                     43,680 211,680$            31,800$            -$                    31,800$           

Signal Contingency 250,000$             $                     65,000 315,000$            47,300$            267,800$          315,100$         

54 Truxel Road and Terracina Drive (2+/2x8) C 198,000$             $                     51,480 249,480$            49,900$            199,584$          249,484$         Completed 2007

55 Truxel Road and Prosper Street (2x8) C 198,000$             $                     51,480 249,480$            49,900$            199,584$          249,484$         Completed 2007

Total Signal Cost: 5,973,667$         1,609,264$                7,267,930$         1,360,359$     225,570$                654,452$          5,948,042$      6,602,494$      

"2+ signal costs"
(1) C indicates Constructed Facilities.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   
(2) Costs have been inflated based on current project costs
(3) Actual signal installation cost, in the year it was installed.
(4) Actual Reimbursement given.
(5) PFF Share is 0% for 2-Lane x 4-Lane, 15% for 2-Lane x 6-Lane, and 20% for 2-Lane x 8-Lane
(6) Developer Share is 100% for 2-Lane x 4-Lane, 85% for 2-Lane x 6-Lane, and 80% for 2-Lane x 8-Lane
(7) This signal has been revised to provide pedestrian crossing for Natomas Middle School, no change in funding.
(8) Estimated signal costs provided by City
(9) This Signal is included in the cost for the Arena Boulevard Overcrossing.

Installed 
Costs 

(3)

PFF 
Reimbursement 

(4)

PFF Cost 
(2008$) 

(5)

Developer 
Cost (2008$)

(6)

2-Lane x 8-Lane

Estimated Costs

2-Lane x 4-Lane

2-Lane x 6-Lane

Signal 
Number Signal Location Status

(1)

Total PFF Plus 
Developer 

Costs
Notes

DRAFT

Prepared by Harris Associates
2007 Traffic signal costs.xls

5/7/2009
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Table B-52
North Natomas Financing Plan Update 2008
Bridge Locations and Cost Estimates

Bridge 
Number Location Status 

(1)

Year 
Const 

(2)

Year 
Reimb. (3)

Number 
of Lanes

Estimated 
Construction 

Costs

Estimated 
Contingency & 
Management (4)

Total 
Estimated  

Cost

PFF 
Reimbursement 

(5)

Total  Cost in PFF 
(2008$)

B1 Bridge Cross Drive Over East Drain Canal (6) C 1999 2004 2+ 741,529$             741,529$                 
B2 Club Center Drive at East Drain Canal (6) C 1999 2001 4 1,241,682$          1,241,682$              
B3 North Bend Drive Over East Drain Canal (6) C 1999 2004 2 731,657$             731,657$                 
B4 Terracina Drive Over East Drain Canal (7) P 2 930,233$          241,860$             1,172,093$    1,172,093$              
B5 Del Paso Road Over East Drain Canal P 6 1,223,040$       317,990$             1,541,030$    1,541,030$              
B6 Elkhorn Boulevard Over East Drain Canal P 6 1,223,040$       317,990$             1,541,030$    1,541,030$              
B7 Gateway Park Boulevard Over C-1 Canal C 4 1,550,388$       403,101$             1,953,488$    1,953,488$              
B8 El Centro Road Over West Drain Canal P 4 923,520$          240,115$             1,163,635$    1,163,635$              
B9 San Juan Road Over West Drain Canal (8) P 2+ 624,000$          162,240$             786,240$       -$                             

B10
Natomas Crossing Drive Over West Drain 
Canal (9) P 4 -$                      -$                         -$                   -$                             

6,474,220$      1,683,297$         8,157,517$   2,714,868$         10,086,145$           

Assume for all Bridges:
Span length = Canal width plus 10' on each side of Canal: 60' +2(10) = 80'
2008 Bridge Construction Cost = $156/SF (based on recent City of Sacramento bid costs for Fong Ranch Road Bridge)

(4) Contingency and Management equals 26% for Planned Facilities and inflated actual cost for constructed facilities

(6) Constructed by Lennar

(9) Funding removed from fee program per City direction, July 2008

(7) Terracina Bridge estimate changed to $1.2M total cost, per City direction, based on previous year estimate;  This estimate was prior to reduction of contingency.

(5) Actual reimbursement given

(8) City to seek funding from CFD 97-01, alternate funding source

Total Bridge Costs

(1) C indicates Constructed Facilities.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   
(2) Year indicates actual year constructed. 
(3) Year indicates actual year reimbursement was made.  Costs have been revised based on current costs, per City direction. Completed projects actual costs escalated by San Francisco ENR
CCI.

Prepared by Harris and Associates
2007 Bridge Costs.xls

5/7/2009
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Table B-53
North Natomas Financing Plan Update 2008

Landscaping Improvements for New Development

2007
Item Estimate

East Drainage Canal No landscaping included  

Freeway Landscaping (1999 $) $5,541,000

Inflation Adjustment (1999 $ to 2005 $) 20.58% $1,140,490
Inflation Adjustment (2005$ to 2008 $) [1] 11.22% $749,637

Freeway Landscaping (2008 $) $7,431,127

Drainage Landscaping (2002 $) $750,000

Inflation Adjustment (1999 $ to 2005 $) 7.07% $53,045
Inflation Adjustment (2005$ to 2008 $) [1] 11.22% $90,098

Drainage Landscaping (2008 $) $893,143

Total Freeway Landscaping $8,324,270

Roadway Landscaping (See Table B-4) $22,719,859

TOTAL LANDSCAPING COST $31,044,130

"landscaping cost"
[1]  Inflation rate based on the ENR San Francisco Construction Cost Index

Prepared by Harris and Associates
2007 PFFP Roadways.xls

5/7/2009B-77
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Table B-54
North Natomas Financing Plan Update 2008
Fire Station and Equipment for New Development

Item # Item Units Quantity Unit Cost Total Item Cost

Fire Station 1 Construction1 SF 12,620.00 435$              5,485,089$                
Fire Station 1 Equipment2 LS 1.00 994,000$       994,000$                   
Fire Station/Equipment Financing3 LS 1.00 1,207,960$    1,207,960$                

Fire Station 1 Subtotal 7,687,049$                
Fire Station 2 Construction1 SF 12,000.00 608$              7,300,000$                
Fire Station 2 Equipment4 LS 1.00 1,200,000$    1,200,000$                
Less City Economic Incentive -$                           

Fire Station 2 Subtotal 9,600,000$                
Fire Stations Total Cost: 17,287,049$              

Less Cost Funded by Other Sources5: -$                           
Total Cost Funded by North Natomas PFF6: 17,287,049$              

"fire station cost"

1

2

3

4 Purchase of 1 engine; Cost based on City of Sacramento data.  
5 Fire Station 2 added to PFFP funding during 2008 update, per City direction
6 As follows:

Panhandle Revenue 3,440,382
Greenbriar Revenue 1,504,882

Net NNFP Funding Obligation 12,341,785
Total 17,287,049

Financing cost assumes a bond call at year 15, December 1, 2018

Unit Cost based on actual costs.  Cost includes construction, contingency, soft costs, parking 
lot, and landscaping.  Station sizing is based on requirements for essential facilities. Larger 
station will house Medics and HazMat Response teams.  
Unit Cost based on actual costs.  Equipment costs include 1 ladder truck and 1 engine.

Prepared by Harris and Associates
2007 Public Facilities Cost Estimates.xls

5/7/2009
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Table B-55
North Natomas Financing Plan Update 2008
Library Improvements for New Development

Item # Item Units Quantity1 Unit Cost Total Item Cost

1 Library Construction SF 12,000.00
2 Library Materials EA 50,000.00
3 Allowance for Interim Facilities2

Total Library Cost3 15,806,000$         

4 Financing Costs4 1,333,271$           
Total Cost 17,139,271$        

Estimated Grant Contribution (7,013,000)$         
Total Cost Funded by North Natomas PFF5: 10,126,271$         

"library costs"

1 The Library will be 21,000 sq. ft.; North Natomas share is 12,000 sq. ft.
2

3

4

5 As follows:
Panhandle Revenue 1,531,442
Greenbriar Revenue 1,788,699

Bond Arbitrage 799,395
Net NNFP Funding Obligation 6,006,735

Total 10,126,271

Present value of actual debt service less construction and material allowable costs. 
Based on actual cost received from City of Sacramento.
Per the 2002 Finance Plan Update, no allowance is made for interim facilities.

Preapared by Harris and Associates
2007 Public Facilities Cost Estimates.xls

5/7/2009
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Table B-56
North Natomas Financing Plan Update 2008
Police Substation for New Development

Item # Item Units Quantity Unit Cost Total Item Cost

1 Police Substation Construction SF 24,000.00 305$               7,320,000$             
2 Contingency % 9% 7,320,000$     658,800$                
3 Design/Management % 20% 7,320,000$     1,464,000$             

Subtotal Construction 9,442,800$             

4 Equipment (Vehicles) 1 EA 120.00 47,500$          5,700,000$             
Total Cost: 15,142,800$           

4,756,990$             
11.22%

5,290,705$             
"police cost"

1

2 Per City of Sacramento Policy, March 2002
3 As follows:

Panhandle Revenue 1,144,458
Greenbriar Revenue 907,670

Net NNFP Funding Obligation 3,238,577
Total 5,290,705

2005 North Natomas PFF Share of Police Substation Costs

Assumes 1.6 officers per 1,000 residents. Total Service Area Population 150,000.   

2008 North Natomas PFF Share of Police Substation Cost2,3
Inflation Adjustment (2005$ to 2007$)

Prepared by Harris and Associates
2007 Public Facilities Cost Estimates.xls

5/7/2009
B-83
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Table B-57
North Natomas Financing Plan Update 2008
Off-Street Bikeways

New Off-Street Bikeways
Segment 
Number Bikeway Name Width Length (ft) Estimated Cost 

per LF (1)
Total Estimated 

Cost 
PFF  

Reimbursement (2)
Total Cost in 
PFF (2008) Status(3)

1 NORTHPOINTE SOUTH 12 5,367 263,845$         214,013$                263,845$      C
2 TOSCARO TRAIL (4) 12 995 -$                     -$                  C
3 ELKHORN BOULEVARD 12 15,371 64.98$              998,800$         998,800$      P
4 EAST SIDE OF EAST DRAIN CANAL - SOUTH OF ELKHORN BLVD 12 7,224 64.98$              469,400$         296,558$                329,831$      C
5 NORTHPOINTE NORTH 12 4,850 64.98$              315,200$         129,489$                315,200$      C
6 NORTHPOINTE SOUTH 12 4,763 64.98$              309,500$         35,636$                  309,500$      C
7 EAST DRAIN CANAL DEL PASO RD TO BASIN 5 12 1,217 64.98$              79,100$           79,100$        C
8 EAST DRAIN CANAL AT BASIN 5 12 1,076 64.98$              69,900$           69,900$        P
9 EAST DRAIN CANAL TRUXEL - ARENA 12 2,554 64.98$              166,000$         166,000$      P
10 EAST DRAIN CANAL TRUXEL - SJ 12 6,048 64.98$              393,000$         393,000$      P
11 C1 CANAL WEST CITY 12 4,056 64.98$              263,600$         263,600$      P
12 C1 CANAL COUNTY 12 5,077 64.98$              329,900$         329,900$      P
13 C1 CANAL EAST CITY 12 252 64.98$              16,400$           16,400$        P
14 WEST DRAIN CANAL SOUTH 12 3,298 64.98$              214,300$         214,300$      P
15 WEST DRAIN CANAL 12 5,047 64.98$              328,000$         328,000$      P
16 WESTLAKE - EAST/WEST 12 2,882 64.98$              187,300$         187,300$      I
17 NORTH PARK DRIVE IN REGIONAL PARK 12 2,950 64.98$              191,700$         73,894$                  191,700$      I
18 FISHERMAN'S LAKE 12 6,696 64.98$              435,100$         435,100$      P
19 EAST SIDE - STATE ROUTE 99 12 8,644 64.98$              561,700$         50,180$                  561,700$      I
20 SCHUMACHER, NORTH 12 4,312 64.98$              280,200$         176,715$                280,200$      C
21 EAST DRAIN CANAL, PARK PLACE 12 3,370 64.98$              219,000$         219,000$      P
22 PARK 4A TRAIL 12 2,592 64.98$              168,400$         168,400$      P
23 NORTHBOROUGH I @ II 12 3,799 165,133$         159,064$                165,133$      C
24 REGIONAL PARK NORTH/SOUTH 12 2,596 64.98$              168,700$         168,700$      C
25 REGIONAL PARK EAST/WEST 12 3,262 64.98$              212,000$         212,000$      C
26 REGIONAL PARK, NATOMAS BLVD 12 1,084 64.98$              70,400$           70,400$        C
27 REGIONAL PARK AQUATIC CENTER 12 850 64.98$              55,200$           55,200$        C
28 NATOMAS CROSSING EAST/WEST 12 485 64.98$              31,500$           31,500$        P
29 GOLDENLAND SOUTH 12 1,084 64.98$              70,400$           70,400$        P
30 GOLDENLAND NORTH 12 1,213 64.98$              78,800$           78,800$        P
31 RIVERVIEW BASIN 7A NORTH/SOUTH 12 704 64.98$              45,700$           45,700$        P
32 RIVERVIEW BASIN 7A EAST/WEST 12 1,029 64.98$              66,900$           66,900$        P
33 WESTLAKE, NORTH/SOUTH 12 2,385 64.98$              155,000$         155,000$      P

34 EAST SIDE TRUXEL ROAD - Arena Boulevard to Natomas Crossing 
Drive 8 2,523  $             44.24  $         111,600 111,600$      P

34a EAST SIDE TRUXEL ROAD - Del Paso Road to Arena Boulevard 8 3,453 93,269$           93,269$        C
35 NORTHPOINTE - EAST SIDE 12 5,300 64.98$               $         344,400 246,221$                344,400$      C

Bikeway Totals: 128,408 7,929,348$      1,381,770$            7,789,779$  
"bikeway cost"

(1)  Costs have been inflated based on recent bid data
(2)  Actual reimbursement given.
(3) C indicates Constructed Facilities.  I indicates Incomplete Facilities.  P indicates Planned Facilities.   
(4)  Completed at no cost to the Plan.

Prepared by Harris and Associates
2007 bikeway summary.xls

5/7/2009
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Table B-58
North Natomas Financing Plan Update 2008
Off-Street Bikeway Crossings

Crossing Number Crossing Location
Estimated Cost 

of Bridge 
(2005$) 

Escalator 
(1)

 Estimated Cost 
of Bridge 

(2008$) (2) 

Included in 
2008 PFF

BB1 South Loop Road/Truxel Road at East Drain Canal 144,548$         16.91% 165,067$         
BB2 Arena Boulevard at East Drain Canal 867,288$         16.91% 990,402$         
BB3 Del Paso Road at East Drain Canal 867,288$         16.91% 990,402$         
BB4 West Canal/I-80 Overcrossing from S. Natomas to N. Natomas 3,252,332$      16.91% 3,714,006$      
BB5 Club Center Drive at East Drain Canal 144,548$         16.91% 165,067$         
BB6 San Juan Road at West Drain Canal 578,192$         16.91% 660,268$         
BB7 Natomas Crossing Drive at West Drain Canal 433,644$         16.91% 495,201$         
BB8 El Centro Road at West Drain Canal 578,192$         16.91% 660,268$         
BB9 Bridge Cross Drive at East Drain Canal 144,548$         16.91% 165,067$         
BB10 Terracina Drive at East Drain Canal 361,370$         16.91% 412,667$         
BB11 Del Paso Road at West Drain Canal 867,288$         16.91% 990,402$         
BB12 North Bend Drive at East Drain Canal 361,370$         16.91% 412,667$         
BB13 El Centro Road at West Drain Canal (West of I-5) 144,548$         16.91% 165,067$         
BB14 Northgate Boulevard at C-1 Canal 144,548$         16.91% 165,067$         
BB15 Gateway Park Boulevard at C-1 Canal 433,644$         16.91% 495,201$         
BB16 Vista Park Court at C-1 Canal (Sacramento County) 505,918$         16.91% 577,734$         
Total 9,829,270$        11,224,552$      -$              

"bikeway  crossing cost"

(1)  Costs have been inflated based on Caltrans Index 3 year average
(2)  Contingency/Management component reduced to 26% per City direction

Prepared by Harris and Associates
2007 bikeway summary.xls

5/7/2009
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Table B-59
North Natomas Financing Plan Update 2008
Shuttles for New Development

Year Number of 
Shuttles

Lease Cost 
per month

Number of 
Months Leased Cost per Year $ Left in Budget 

($1.2 million)
2002 2  $        8,000 12  $              96,000  $          1,245,144 

2003 2  $        8,000 12  $              96,000  $          1,149,144 

2004 3  $      12,000 12  $            144,000  $          1,005,144 

2005 3  $      12,000 12  $            144,000  $             861,144 

2006 4  $      16,000 12  $            192,000  $             669,144 

2007 4  $      16,000 12  $            192,000  $             477,144 

2008 5  $      20,000 12  $            240,000  $             237,144 

2009 5  $      20,000 11.86  $            237,144  $                         - 

Total Shuttle Cost:  $         1,341,144 

Assume for all 
shuttles: Cost per Shuttle per Year = $48,000

Clean Air Vehicle (Propane, CNG)
Rider Capacity is 10-12 passengers
Travel up to 360 miles per day, 7 days a week; 131,400 miles per year
ADA Equipped
Air Conditioning
Lease Term Length of 2 years

Estimate Sources: Shuttle Bus Leasing, Riverside, CA
Petaluma City Transit, Petaluma, CA

Total 2005 Shuttle Cost of $1,205,852 multiplied by ENR Escalator of 11.22% for 2008 Cost.

Prepared by Harris and Associates
2007 Shuttle Bus Cost Estimates.xls

5/7/2009
B-91



Table B-60
North Natomas Financing Plan Update 2008
Planning / Studies Expenditures Subject to Reimbursement

Costs Costs Costs
Item Reference 2002$ 2005$ 2008$

Assessment District A.D 88-03 See Table B-61 5,449,420$    5,834,839$          6,489,485$          

North Natomas Landowners Association See Table B-62 2,718,724$    2,911,010$          3,237,614$          

City Staff See Table B-63 4,663,260$    4,993,076$          5,571,322$          

Legal Defense Fund1 1,382,853$    1,480,657$          1,519,994$          

Town Center Planning Efforts2 135,141$       144,699$             148,543$             

Total Cost 14,349,398$  15,364,282$        16,966,958$        

Unaccounted for Costs 237,609$             264,268$             

Revised Total Cost 14,349,398$  15,601,891$        17,231,226$        

"planning/studies"   

1 2005$ Costs adjusted to 2008$ by San Francisco ENR CCI of 11.22%
2 Estimated Cost for Town Center Planning Efforts adjusted to 2008$ by San Francisco ENR CCI of 11.22%

Prepared by Harris and Associates
2007 Table B-60.xls

5/7/2009
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Table B-61
North Natomas Financing Plan Update 2008
Assessment District 88-03
Reimbursable Planning Studies/Costs

Item 1989 $ 1993 $ 1999 $ 2002 $1 2005$2 2008$3

City Engineering & Environmental Costs (Interchanges & Drainage) 681,952$     769,930$     825,128$     929,240$     994,962$     1,106,593$  

Developer Engineering & Study Costs (Interchanges) 564,468$     637,290$     682,978$     769,154$     823,554$     915,953$     

City Planning costs (NNCP) 1,530,594$  1,728,055$  1,851,942$  2,085,614$  2,233,123$  2,483,670$  

City Financing & Related Studies 495,180$     559,063$     599,143$     674,741$     722,463$     803,521$     

Developer Fees to City Through 4/22/88 327,035$     369,226$     395,696$     445,624$     477,141$     530,674$     

Developer Fees to City 1/23/88 -12/31/88 400,000$     451,604$     483,980$     545,047$     583,596$     649,074$     

Total 3,999,229$  4,515,168$  4,838,867$  5,449,420$  5,834,839$  6,489,485$  
"reimbursable planning"

1 1999$ Costs adjusted to 2002$ by San Francisco ENR CCI of 12.62%
2 2002$ Costs adjusted to 2005$ by San Francisco ENR CCI of 7.07%
3 2005$ Costs adjusted to 2008$ by San Francisco ENR CCI of 11.22%
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Table B-62
North Natomas Financing Plan Update 2008
Summary of NNLA Reimbursable Expenditures

Reimbursable Expenditure Items 2002 $ 2005$ 1 2008$ 2

Percent of Total 
Reimbursable 
Expenditures

Planning/Engineering/Financing Studies 1,010,864$  1,082,359$    1,203,796$    37%

Habitat Plan 333,299$     356,872$       396,911$       12%

Public/Media Relations 257,150$     275,337$       306,229$       9%

Administration 625,507$     669,747$       744,890$       23%

Legal 491,904$     526,695$       585,788$       18%

Total Reimbursable Expenditures 2,718,724$  2,911,010$    3,237,614$    100%
"NNLA expenditures"

1 2002$ Costs adjusted to 2005$ by San Francisco ENR CCI of 7.07%
2 2005$ Costs adjusted to 2008$ by San Francisco ENR CCI of 11.22%
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Table B-63
North Natomas Financing Plan Update 2008
City of Sacramento Expenditure

Division/Department 2005 1 2008 2 Description Funded Funded by
Cost Cost City Other Elsewhere 3 PFF

Engineering $939,704 $1,045,135 This amount to be reimbursed to Joe Benvenuti and 
Greg Lukenbill for releasing ownership of the 
preliminary design plans for the Truxel and north 
market interchanges to the City as stated in City 
Agmt. 93-018. Costs will be reimbursed as part of 
the interchange construction projects.

$1,045,135 $0 $1,045,135

$497,945 $553,812 These costs are for the Dokken Engineering 
contracts with the City to complete the design plans 
for the Truxel and North Market interchanges as 
stated in City Agmt. 93-019. Costs to be reimbursed 
as part of the interchange projects.

$553,812 $127,793 $426,019

$20,954 $23,305 Cost incurred by Dokken Engineering for preliminary 
design of the Truxel Road extension between the 
interchange and San Juan Rd. (See City Agmt. 93-
018)

$23,305 $23,305 $0

$39,544 $43,980 Study report and conceptual design for three 
overcrossings of I-5, modifications to westbound exit 
ramp of Northgate & I-80 and modification to 
northbound exit ramp at Del Paso & I-5.(See City 
Agmt. 93-018)

$43,980 $43,980 $0

$74,883 $83,285 Final design and environmental clearance for the 
northbound exit ramp at Del Paso Road/I-5 
interchange. (See City Agmt. 93-018)

$83,285 $83,285 $0

$26,046 $28,969 Work performed by Kittelson and Assoc. was 
transportation modeling for the Composite Plan. 
Funded by developer contribution under City Agmt. 
92-169

$28,969 $28,969 $0

$65,357 $72,690 Work performed by Kittleson and Assoc. was 
transportation studies for the Community Plan EiR. 
Funded by developer contributions under City Agmt. 
92-169.

$72,690 $72,690 $0

Expenditure By
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Table B-63
North Natomas Financing Plan Update 2008
City of Sacramento Expenditure

Division/Department 2005 1 2008 2 Description Funded Funded by
Cost Cost City Other Elsewhere 3 PFF

Expenditure By

$7,461 $8,298 Work performed by Clark-Wolcott Co. for preliminary 
analysis of the updated Community Plan and 
preliminary opinion as to the effect of the revised 
plan in relation to project market conditions. Funded 
by developer contributions under City Agmt. 92-169.

$8,298 $8,298 $0

Transportation $70,603 $78,524 Transportation Division staff costs from 4/25/89 to 
6/3/94 under cost centers 2241, 3067, 3180, 3307, 
and 6328.

$78,524 $0 $78,524

$67,769 $75,372 City contract with Kittleson and Associates in April 
1994 to determine the origins of trips generated as 
associated with various freeway improvements. 
Payment will be made under City contract 94-???.

$75,372 $0 $67,769

Special Districts $220,045 $244,733 Special Districts staff costs from 4/25/89 to 4/20/94 
under cost centers 2402 and 3180. A total of $55676 
was provided by landowners under City Agmt. 93-
072

$153,176 $91,557 $68,921 $175,813

$18,088 $20,117 North Natomas Landowners Assn. Provided an 
advance contribution of $15,000 to be used by Vail 
Engineering to analyze three potential Mello-Roos 
alternatives. (See Harold Cribbs letter dated 9-21-
90.)

$20,117 $20,117 $0

Planning $1,215,294 $1,351,645 Planning and Development Dept. staff costs from 
June 1, 1990 to May 1, 1994 incurred in 
development of the new Community Plan, the 
Finance Plan and related Planning studies identified 
under cost centers 2241, 3307, 
3369,6497,6514,6520,and 6536.

$1,351,645 $0 $1,351,645
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Table B-63
North Natomas Financing Plan Update 2008
City of Sacramento Expenditure

Division/Department 2005 1 2008 2 Description Funded Funded by
Cost Cost City Other Elsewhere 3 PFF

Expenditure By

(7/1/90 to 5/1/94)
$86,647 $96,368 Planning Depts. Contract with Vail Engineering to 

develop the initial Composite Plan land use map. 
Funding was provided to the NNLA in the amount of 
$69,366 leaving the net cost to the City of $2,489.

$3,081 $93,287 $83,792 $12,576

$1,447 $1,609 Kolbe Company used as the facilitator for 
Composite Plan working group meetings.

$1,609 $1,609 $0

Utilities $55,352 $61,563 North Natomas Drainage Study (WB 16). $61,563 $0 $61,563

$308,656 $343,286 North Natomas Utilities Dept. (WC51). $343,286 $0 $343,286

$69,939 $77,786 DeWante & Stowell Contract (Drainage Study), City 
Agmt. 89-087.

$77,786 $0 $77,786

$163,885 $182,272 Jones & Stokes Contract, Drainage EIR, City Agmt. 
90-057. 

$182,272 $0 $182,272

North Natomas Management $220,784 $245,555 Added at Staff Request for 2001 Update $245,555 $245,555

Legislative Support $331,176 $368,332 Added at Staff Request for 2001 Update $368,332 $0 $368,332

Transportation Management Association $82,215 $91,440 Added to Budget by Resolution 2001-199 adopted 
April 10, 2001

$91,440 $0 $91,440

North Natomas Administrative Expenses $551,960 $613,887 Added to Budget by Resolution 2001-199 adopted 
April 10, 2001

$613,887 $0 $613,887

North Natomas Basin EIR $386,372 $429,721 Added to Budget by Resolution 2001-199 adopted 
April 10, 2001

$429,721 $0 $429,721

Total Expenditures $5,522,124 $6,141,685 $4,629,453 $1,512,232 $562,759 $5,571,322

1 2002$ based on ENR escalation rates. 12.62% from 1999 to 2002. 3.10% from 2001 to 2002. 7.07% 2002 to 2005. 
2 2005$ Costs adjusted to 2008$ by San Francisco ENR CCI of 11.22%
3 Funded Elsewhere means that this expenditure is already accounted for in other costs or expenditures funded in the Financing Plan

Prepared by Harris and Associates
2007 Table B-60.xls
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DRAFT
Table B-64
North Natomas Financing Plan Update 2008
Community Center for New Development[1]

Item Notes

Total Cost of 1 to 4 Centers $26,291,883 $32,545,312 [2]

Total North Natomas Share of Funding $6,037,607 $8,136,328

Funded by Other Sources $20,254,275 $24,408,984

Notes
1

2

3 Improvement costs for street frontage paid by developers to meet Community Plan requirements will be 
eligible for PFF reimbursement.

2008 Community Center cost estimate per City direction May 2009.  

Cost Estimate 
2005$

Cost Estimate 
2008$

Costs do not include land purchase, site maintenance, site utilities and community center operations and 
programming.

Prepared by Harris and Associates P:\17000\17625 North Natomas Public Facility Fee Update\Data\Harris & Assoc\1.Final 5.19.2009\2007 Community Center.xlsB-98
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Table B-65a
North Natomas Finance Plan Update 2008
Light Rail Construction Costs(1) 

Light Rail Segment Facility Description NN Cost 
Share 

Station Cost 
(3)

Regional Cost 
Share

North Natomas 
Cost

Gateway Park Boulevard Park and Ride Station at Truxel Road and Gateway Park Blvd. (2) 63.33% $21,795,975 $7,992,584 $13,803,391

Arco Arena Park and Ride Station at Arco Arena (2) 63.33% $9,911,575 $3,634,575 $6,277,000
Less Park & Ride Facility Land Acquisition Cost (4) (2,174,343)$       

Net Cost to North Natomas Finance Plan 4,102,657$       

Arena Boulevard Walk-on Station on Arena Blvd South of Del Paso Road 100% $4,542,425 $0 $4,542,425

North Natomas Town Center Walk-on Station at Town Center 100% $4,542,425 $0 $4,542,425

Club Center Drive Park and Ride Station at East Commerce Parkway & Club Center Drive (2) 63.33% $5,314,400 $1,948,790 $3,365,610
Less Park and Ride Facility (5) ($378,147)

Net Cost to North Natomas Finance Plan $2,987,463

TOTAL $46,106,800 $13,575,949 $29,978,361

(1) Source -Memo dated 12/22/04 from Parsons Brinckerhoff
(2) Source - Multi-Corridor Study forecasts in 2022 that 950 North Natomas passengers out of 1,500 total passengers will use these facilities.  Therefore, NN Cost Share  equals 
950/1500 =63.33% 
(3) See Figure 65b.  Information provided by Parsons Brinckerhoff in 2005. Costs have been inflated 11.22% based on ENR CCI Index from 2005 to 2008, per City direction.
(4) This facility is planned to be located at the City Stadium site; therefore, the land acquisition cost of $2.2 million has been removed from the North Natomas share.
(5) Park and Ride Facility Costs not included; therefore, $378k has been removed from North Natomas share.  Parking is being built at adjacent shopping centers.
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Table B-65b
North Natomas Finance Plan Update 2008
Light Rail Construction Cost Estimate (1)

Station Arco Arena
North Natomas Town 

Center Club Center Drive
Item Unit Unit Cost No. Cost No. Cost No. Cost No. Cost No. Cost
Park-and-ride Facilities1 Space 9,454$            1,000 9,453,666$          0 -$                  230 2,174,343$          0 -$                  40 378,147$           
 
Transit Facilities2 88,976$          1 88,976$               1 88,976$             1 800,781$             1 88,976$             1 88,976$             

Subtotal 9,542,642$          88,976$             2,975,124$          88,976$             467,122$           

Platform, landscaping, 
architecture, etc Station 2,400,000$          2,400,000$        2,400,000$          2,400,000$        2,400,000$        
Type of Platform  Center  Split Side  Spilt Side  Center  Single Sided
Construction Total Station 11,942,642$        2,488,976$        5,375,124$          2,488,976$        2,867,122$        

Property Cost (for station 
platform) Station  in IOD  in IOD  55,610$                in IOD  44,488$             

Sub Total Station 
Construction Cost 2007$ 11,942,642$        2,488,976$        5,430,734$          2,488,976$        2,911,610$        
Rounded 11,943,000$        2,489,000$        5,431,000$          2,489,000$        2,912,000$        

Construction Contingency 25% 2,985,750$          622,250$           1,357,750$          622,250$           728,000$           

Total Station Construction 
Cost in 2008$ 14,928,750$        3,111,250$        6,788,750$          3,111,250$        3,640,000$        

Agency Cost and Capital 
Cost Multipliers in 2008$ 46% 6,867,225$          1,431,175$        3,122,825$          1,431,175$        1,674,400$        

Total Capital Cost by 
stations in 2008$ 21,795,975$        4,542,425$        9,911,575$          4,542,425$        5,314,400$        

Methodology:  Station Costs were prepared by utilizing the Capital Cost Estimate for Alternative 3A, Truxel LRT Starter Line.  
Notes: 1: ROW costs for park-and-ride facilities included in unit cost for each space. An average construction cost per parking space was used.
Notes: 2: This cost estimate does not include any costs for transit improvements in North Natomas not directly attributable to the DNA Corridor LRT Stations �
(e.g. Off site transit center proposed at Del Paso Rd and El Centro Rd).  Based on DNA ADEIS/R estimates which are subject to change

(1) Source - Memo dated 12/22/04 from Parsons Brinckerhoff
(2) Costs have been inflated 11.22% based on ENR CCI Index from 2005 to 2008, per City direction.

DNA Station Construction Costs in North Natomas
Based on the 2004 Capital Cost Estimate for Alternative 3A (Starterline)

Arena BlvdGateway Park Boulevard

TOTAL STATION COSTS (2)
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DRAFTTable B-66
North Natomas Nexus Study 2008 Update
Summary of Drainage Costs by Drainage Basin

Facility Base Year Cost Base 
Year

Inflation 
Factor [1]

Total Storm 
Drainage - 2008$ Source

Basin 1 $36,188,896  2004 14.4%    $41,408,382  CFD No. 4 Drainage Basin 1 Technical Supplement, Update No. 2, dated
     April 2004, prepared by Wood-Rodgers, Inc.

Basin 2 $6,539,000  1998 35.8%    $8,878,111  Amended Hearing Report for CFD No. 4, dated November 12, 1998, 
   prepared by EPS

Basin 3 $14,513,862  2001 22.8%    $17,819,336  CFD No. 2001-03 CFD Report, dated December 5, 2001,
   prepared by Goodwin Consulting Group, Inc.

Basin 4 $9,580,000  1998 35.8%    $13,006,928  Amended Hearing Report for CFD No. 4, dated November 12, 1998, 
   prepared by EPS

Basin 5 $6,691,267  1998 35.8%    $9,084,846  Hearing Report for CFD No. 2, dated June 2, 1998, 
   prepared by EPS

Basin 6 $12,899,504  1998 35.8%    $17,513,874  Hearing Report for CFD No. 2, dated June 2, 1998, prepared by EPS

Basin 7A $0  n/a n/a     $0  Drainage costs were privately funded

Basin 7B $0  n/a n/a     $0  Drainage costs were privately funded

Basin 8A $9,721,000  2000 27.9%    $12,433,193  Hearing Report for CFD No. 2000-01, dated October 31, 2000, 
   prepared by EPS

Basin 8B $10,603,494  2005 n/a     $10,603,494  Natomas Central Preliminary Engineer's Estimate for Common Drainage
    Facilities, dated December 27, 2005

Basin 8C $6,791,108  1999 34.1%    $9,107,667  Hearing Report for CFD No. 99-04, dated June 21, 1999, 
   prepared by EPS

Total $113,528,131  $139,855,831  

"drain_sum"

[1]  Based on the change in the Engineering News Record's San Francisco Construction Cost Index (CCI) from March of the base year to March of 2008.
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DRAFT
Table B-67
North Natomas Nexus Study Update 2008
Total Estimated Storm Drainage Costs - CFD 97-01 (2008$)

Facility
All Basins

CFD No. 97 - 01

Detention Basins $0   
Pump Stations & Discharge $11,280,959   
Trunk Facilities $0   
Levee Improvements $11,877,118   
Channels $0   
Freeway Drainage Facilities $0   
Land Acquisition $4,896,606   
Landscaping $0   
HCP Fee $0   
Miscellaneous (e.g. box culverts) $0   
Pump #3 Reimbursement $936,822   
Engineering, Admin & Contingency $4,631,057   
AD 88-03 Assessments for Drainage $0   
Benefit Adjustment $0   
Cost Estimate for Basins 8A & 8B $0   

Subtotal Storm Drainage $33,622,563   

Additional CFD No. 97-01 Costs (2008 $)

Elkhorn Drainage  [2] $1,944,619   
Freeway Drainage $1,339,775   
Freeway Buffer Grading $470,732   
C-1 Canal Reimbursement $1,222,762   
Subtotal Additional CFD No. 97-01 Costs $4,977,888   

Total Storm Drainage $38,600,451   

"drain_total"

Note:  Costs have been inflated from 2005 dollars to 2008 dollars based on the change
in the Engineering News Record's San Francisco Construction Cost Index (CCI) from
 March 2005 to March 2008.

[1]  Excludes costs for Basins 7A and 7B which are privately funded.
[2]  Currently under revision.  This estimate includes possible right-of-way acquisition.
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DRAFT
Table B-68
North Natomas Nexus Study 2008 Update
Total Drainage Fee by Drainage Basin (2008$)

Land Use Basin 1 Basin 2 Basin 3 Basin 4 Basin 5 Basin 6 Basin 7A Basin 7B Basin 8A Basin 8B Basin 8C

Includes 3.0% Administrative Allowance
RESIDENTIAL  [1] Fee per Gross Developable Acre
Rural Estates $0 $0 $0 $0 $0 $0 $0 $0 $0
Low Density Residential $25,729 $31,482 $42,032 $30,577 $0 $23,828 $39,191 $22,402 $25,095
Medium Density Residential  $33,447 $40,926 $54,642 $39,750 $0 $30,976 $50,949 $29,123 $32,624
High Density Residential $38,593 $47,222 $63,048 $45,865 $19,982 $35,742 $58,787 $33,603 $37,643

NONRESIDENTIAL
Convenience Commercial $41,166 $0 $0 $0 $0 $38,125 $0 $35,843 $0
Community Commercial $0 $50,371 $67,251 $48,923 $0 $0 $62,706 $0 $0
Village Commercial $41,166 $0 $0 $48,923 $21,314 $0 $0 $0 $0
Transit Commercial $41,166 $0 $0 $0 $0 $38,125 $0 $0 $0
Highway Commercial $0 $0 $0 $0 $22,646 $0 $0 $0 $42,662
Regional Commercial $0 $0 $0 $0 $0 $0 $0 $0 $0
Employment Commercial  (EC) $38,593 $0 $0 $0 $19,982 $35,742 $58,787 $33,603 $37,643
Light Industrial $0 $0 $0 $0 $0 $0 $54,868 $0 $0
Arena $0 $0 $0 $0 $22,646 $0 $0 $0 $0
Stadium $0 $0 $0 $0 $22,646 $0 $0 $0 $0
Institutional $0 $0 $63,048 $45,865 $0 $35,742 $58,787 $33,603 $0
Civic $38,593 $0 $63,048 $45,865 $0 $35,742 $58,787 $33,603 $0
School $20,583 $25,185 $33,626 $24,462 $0 $19,062 $31,353 $17,922 $0

"basins"

[1]  Drainage fees are based on land use designation for residential gross developable acres, rather than lot size, as for PFF and Transit fees.

PRIVATELY

FUNDED

NOT

AVAILABLE
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APPENDIX C: 

A.D. 88-03 Reimbursements 

 

Tables C-1 and C-2 are taken directly from the 1995 Nexus Study.  These 
figures explain how A.D. 88-03 expenses were apportioned to the Public 
Facilities Fee (NNPFF) Program, the areawide drainage CFD (97-01), and to 
the North Natomas Land Acquisition Program (NNLAP).  The City keeps a 
record of the reimbursements to each parcel based on these figures.  PFF 
reimbursements are adjusted with inflation and are updated according to the 
ENR San Francisco Construction Cost Index.  Land Acquisition reimbursements 
are adjusted according to changes in the Land Acquisition Program land 
values, which are planned to be updated annually. 

 

Table C-1 A.D. 88-03 Reimbursable Expenditures (2 pages) ...............C-1 

Table C-2 Summary of Reimbursements to A.D. Participants  
by Contract (2 pages) .....................................................C-3 

 



 



DRAFT
Page 1 of 2

Table C-1
North Natomas Nexus Study
A.D. 88-03 Reimbursable Expenditures

Reimbursement NN Financing Programs
Item Description Cost Category PFF Mello-Roos CFD NNLAP

Assessment District  No. 88-03
Contract No.
1 Stadium Blvd. West from N. Market to E. Commerce Way, E.

Commerce Way North from Stadium Blvd to Del Paso Rd., Arco
Arena Blvd South from Del Paso Rd. To I-80 $85,994 Roads $85,994

2 Install street lighting and street light signalization on Stadium
Blvd., East Commerce Way, and  Arco Arena Blvd, including
interconnect conduits $1,009,251 Roads $1,009,251

3 Arco Arena Blvd. bridge and Stadium Blvd. bridge over East drain $890,000 Roads $890,000

4 Del Paso Road widening $359,054 Roads $359,054

5 Del Paso Rd. southerly improvements from the junction with I-5 to
the city limits of Sacramento $1,860,887 Roads $1,860,887

6 Widening of the East off-ramp of I-5 at Del Paso Rd. $537,641 Freeways $537,641

7 Water mains and fire hydrants for East Commerce Way, Stadium
Blvd., and Arco Arena Blvd. $1,236,723 Roads $1,236,723

8 Improvements for East Commerce Way, Stadium Blvd., and Arco $7,974,302 Roads $7,974,302
Arena Blvd.

9 Del Paso widening $272,000 Roads $272,000

11 Pacific Bell $261,300 Roads $261,300

12 SMUD $439,410 Roads $439,410

15 Del Paso Bridge at the Crossing of the East Drain $283,304 Roads $283,304

16 Del Paso Waterline Station $266,011 Roads $266,011

17 I-5 & I-80 Landscape Corridor Imp. $1,091,848 Landscaping $1,091,848

18 C-1 Canal Pump Station Improvements $357,530 Drainage $357,530

Total Construction Costs $16,925,255 $16,567,725 $357,530 $0

Right of Way & Easement Acquisition
Overwidth Road Right of Way $5,736,000 Land Acq. $2,846,745
Light Rail Right of Way $810,000 Land Acq. $270,459
Del Paso/I-5 Off Ramp Right of Way $254,000 Land Acq. $60,507
Easements for Bridges from RD-1000 $12,500 $0
Total Right of Way & Easement Acquisition $6,812,500 $0 $0 $3,177,711

Payment of Prior Liens (C-1 canal) $513,326 Drainage $513,326

Incidental Expenses
Design Engineering, Soils Engineering, Surveying & Inspection $1,412,841 Roads $1,412,841
Assessment District Engineering $64,000
Assessment District Administration (City Staff) $10,000
Assessment District Appraisal $37,000
Assessment District Fiscal Feasibility Study $50,000
Construction Management Costs $290,000
Developer Interest Costs $2,524,537
Developer Settlement Agreement Costs $279,049
City Engineering & Environmental Costs (Interchanges & Drainage) $681,952 Planning $681,952
Developer Engineering & Study Costs (Interchanges) $564,468 Planning $564,468
City Planning Costs (NNCP) $1,530,594 Planning $1,530,594
Developer Planning Costs (NNCP) $408,754
City Financing & Related Studies $495,180 Planning $495,180
Developer Fees to City Through 4/22/88 $327,035 Planning $327,035
Developer Fees to City 1/23/88 - 12/31/88 $400,000 Planning $400,000

Prepared by EPS  10/23/2008 P:\17000\17625 North Natomas Public Facility Fee Update\Model\11462 AppC.xlsC-1
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Page 2 of 2

Table C-1
North Natomas Nexus Study
A.D. 88-03 Reimbursable Expenditures

Reimbursement NN Financing Programs
Item Description Cost Category PFF Mello-Roos CFD NNLAP

Bond Counsel Fee $226,890
Bond Printing Costs $24,000
Bond Registration & Administration $110,000
California Debt Advisory
Commission Fee $1,500
SDIRS Fees $81,512
Capitalized Interest $2,970,000

Total Incidental Expenses $12,489,312 $5,412,070 $0 $0

Total Costs $36,740,393 $21,979,795 $870,856 $3,177,711
Less Estimated Interest Earnings $210,000 $0 $0 $0

Total Estimated Costs less Interest Earnings $36,530,393 $21,979,795 $870,856 $3,177,711

Bond Discount - 3% $1,245,354 $0 $0 $0
Bond Special Reserve Fund - 9% $3,736,063 $0 $0 $0

Total Amount of Bond Issue $41,511,810 $21,979,795 $870,856 $3,177,711
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DRAFT
Page 1 of 2Table C-2

North Natomas Nexus Study
Summary of Reimbursements to A.D. Participants
by Contract

Share of all Facilities Share of all Facilities
Percent Total Less MSCT Net Quad 1 Other Quad. Quad 1 Other Quad's
Share Cost Reimb. Cost Share Share Cost Cost

1989$ 1989$ 1989$ 1989$ 1989$
a b c = a - b d e =1 - d f = c * d g = c * e

Road Contract
1 E. Commerce 29.9% $25,676 $2,965 $22,712 37.1% 62.9% $8,423 $14,288

Stadium 22.3% $19,197 $2,216 $16,981 37.1% 62.9% $6,298 $10,683
Truxel 47.8% $41,120 $4,748 $36,372 37.1% 62.9% $13,490 $22,883
Total 100.0% $85,994 $9,929 $76,065 $28,211 $47,854

2 E. Commerce 29.9% $301,346 $34,793 $266,553 37.1% 62.9% $98,858 $167,695
Stadium 22.3% $225,305 $26,014 $199,292 37.1% 62.9% $73,912 $125,379
Truxel 47.8% $482,600 $55,721 $426,879 37.1% 62.9% $158,319 $268,560
Total 100.0% $1,009,251 $116,527 $892,724 $331,089 $561,635

7 E. Commerce 29.9% $369,265 $42,635 $326,630 37.1% 62.9% $121,139 $205,491
Stadium 22.3% $276,086 $31,877 $244,209 37.1% 62.9% $90,571 $153,638
Truxel 47.8% $591,371 $68,279 $523,092 37.1% 62.9% $194,002 $329,090
Total 100.0% $1,236,723 $142,791 $1,093,932 $405,712 $688,220

8 E. Commerce 29.9% $2,380,997 $274,908 $2,106,088 37.1% 62.9% $781,096 $1,324,992
Stadium 22.3% $1,780,184 $205,539 $1,574,645 37.1% 62.9% $583,997 $990,648
Truxel 47.8% $3,813,121 $440,260 $3,372,861 37.1% 62.9% $1,250,911 $2,121,950
Total 100.0% $7,974,302 $920,708 $7,053,595 $2,616,004 $4,437,591

11 E. Commerce 29.9% $78,020 $9,008 $69,012 37.1% 62.9% $25,595 $43,417
Stadium 22.3% $58,333 $6,735 $51,598 37.1% 62.9% $19,136 $32,461
Truxel 47.8% $124,947 $14,426 $110,521 37.1% 62.9% $40,990 $69,532
Total 100.0% $261,300 $30,170 $231,130 $85,721 $145,410

12 E. Commerce 29.9% $131,201 $15,148 $116,052 37.1% 62.9% $43,041 $73,011
Stadium 22.3% $98,094 $11,326 $86,768 37.1% 62.9% $32,180 $54,588
Truxel 47.8% $210,115 $24,260 $185,856 37.1% 62.9% $68,929 $116,926
Total 100.0% $439,410 $50,734 $388,676 $144,150 $244,526

3 Stadium 50.0% $445,000 $0 $445,000 37.1% 62.9% $165,039 $279,961
Truxel 50.0% $445,000 $0 $445,000 37.1% 62.9% $165,039 $279,961

$890,000 $0 $890,000 37.1% $330,079 $559,921
Contracts 4, 5, 9, 15 & 16

Del Paso Road $3,041,256 $351,141 $2,690,115 37.1% 62.9% $997,697 $1,692,418

City Inspection & Engineering
E. Commerce 21.8% $281,301 $0 $281,301 37.1% 62.9% $104,328 $176,974
Stadium 19.6% $299,319 $0 $299,319 37.1% 62.9% $111,010 $188,309
Truxel 38.2% $539,499 $0 $539,499 37.1% 62.9% $200,087 $339,412
Del Paso 20.4% $292,722 $0 $292,722 37.1% 62.9% $108,563 $184,159

$1,412,841 $0 $1,412,841 $523,988 $888,853

Total Roads $16,351,077 $1,622,000 $14,729,077 $5,462,650 $9,266,427

6 Del Paso & I-5 $537,641 $0 $537,641 37.1% 62.9% $199,398 $338,243

17 I-5 & I-80 Landscaping $1,091,848 $0 $1,091,848 29.3% 70.7% $319,494 $772,354

Planning / Studies $3,999,229 $0 $3,999,229 29.3% 70.7% $1,170,244 $2,828,985

Land Acquisition $3,177,711 $0 $3,177,711 29.3% 70.7% $929,854 $2,247,857

Drainage $870,856 $0 $870,856 36.7% 63.3% $319,630 $551,226
(Q.2 only)

Subtotal $9,677,285 $0 $9,677,285 $2,938,620 $6,738,665

TOTAL COSTS $26,028,362 $1,622,000 $24,406,362 $8,401,270 $16,005,092

Per Acre

for 4.8% of roads & freeways and 9.2% of City inspection & engineering, landscaping and planning/studies.
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DRAFT
Page 2 of 2Table C-2

North Natomas Nexus Study
Summary of Reimbursements to A.D. Participants
by Contract

Share of Quad 1. Facilities Share of A.D. Facilities A.D. Reimbursements
Fong A.D. Fong Other Quad's A.D. PFF CFD NNLAP Total

Cost  (1) Cost Cost Cost Participants Reimb. Reimb. Reimb. Reimb.
1989$ 1989$ 1993$ 1993$ 1993$ 1993$ 1993$ 1993$

h i = f - h j = h * (1.03^4) k = g * (1.03^4) l = i * (1.03^4) m = j + k + l n o  p = m + n + o
Road Contract

1 E. Commerce $407 $8,016 $459 $16,132 $9,051 $25,642 $0 $0 $25,642
Stadium $304 $5,994 $343 $12,061 $6,767 $19,171 $0 $0 $19,171
Truxel $651 $12,838 $736 $25,835 $14,494 $41,065 $0 $0 $41,065
Total $1,362 $26,848 $1,538 $54,028 $30,312 $85,878 $0 $0 $85,878

2 E. Commerce $4,774 $94,084 $5,390 $189,329 $106,221 $300,941 $0 $0 $300,941
Stadium $3,569 $70,343 $4,030 $141,555 $79,418 $225,002 $0 $0 $225,002
Truxel $7,646 $150,673 $8,632 $303,207 $170,112 $481,951 $0 $0 $481,951
Total $15,989 $315,100 $18,052 $634,091 $355,751 $1,007,894 $0 $0 $1,007,894

7 E. Commerce $5,850 $115,289 $6,605 $232,001 $130,162 $368,769 $0 $0 $368,769
Stadium $4,374 $86,197 $4,938 $173,459 $97,318 $275,715 $0 $0 $275,715
Truxel $9,369 $184,633 $10,578 $371,546 $208,452 $590,576 $0 $0 $590,576
Total $19,593 $386,119 $22,121 $777,007 $435,932 $1,235,060 $0 $0 $1,235,060

8 E. Commerce $37,722 $743,374 $42,588 $1,495,929 $839,277 $2,377,794 $0 $0 $2,377,794
Stadium $28,203 $555,794 $31,842 $1,118,452 $627,497 $1,777,790 $0 $0 $1,777,790
Truxel $60,411 $1,190,500 $68,204 $2,395,702 $1,344,086 $3,807,992 $0 $0 $3,807,992
Total $126,335 $2,489,668 $142,634 $5,010,083 $2,810,859 $7,963,576 $0 $0 $7,963,576

11 E. Commerce $1,236 $24,359 $1,396 $49,018 $27,501 $77,915 $0 $0 $77,915
Stadium $924 $18,212 $1,043 $36,649 $20,562 $58,254 $0 $0 $58,254
Truxel $1,980 $39,010 $2,235 $78,502 $44,043 $124,779 $0 $0 $124,779
Total $4,140 $81,581 $4,674 $164,169 $92,106 $260,949 $0 $0 $260,949

12 E. Commerce $2,079 $40,962 $2,347 $82,431 $46,247 $131,024 $0 $0 $131,024
Stadium $1,554 $30,626 $1,755 $61,630 $34,577 $97,962 $0 $0 $97,962
Truxel $3,329 $65,600 $3,758 $132,011 $74,063 $209,833 $0 $0 $209,833
Total $6,961 $137,189 $7,860 $276,072 $154,887 $438,819 $0 $0 $438,819

3 Stadium $7,970 $157,069 $8,999 $316,078 $177,333 $502,409 $0 $0 $502,409
Truxel $7,970 $157,069 $8,999 $316,078 $177,333 $502,409 $0 $0 $502,409

$15,941 $314,138 $17,997 $632,156 $354,665 $1,004,819 $0 $0 $1,004,819
Contracts 4, 5, 9, 15 & 16

Del Paso Road $48,182 $949,515 $54,398 $1,910,756 $1,072,011 $3,037,165 $0 $0 $3,037,165

City Inspection & Engineering
E. Commerce $0 $104,328 $0 $199,805 $117,787 $317,592 $0 $0 $317,592
Stadium $0 $111,010 $0 $212,603 $125,331 $337,934 $0 $0 $337,934
Truxel $0 $200,087 $0 $383,200 $225,900 $609,099 $0 $0 $609,099
Del Paso $0 $108,563 $0 $207,917 $122,569 $330,486 $0 $0 $330,486

$0 $523,988 $0 $1,003,524 $591,587 $1,595,111 $0 $0 $1,595,111

Total Roads $238,504 $5,224,145 $269,274 $10,461,885 $5,898,110 $16,629,269 $0 $0 $16,629,269

6 Del Paso & I-5 $9,630 $189,768 $10,872 $381,880 $214,250 $607,001 $0 $0 $607,001

17 I-5 & I-80 Landscaping $0 $319,494 $0 $871,995 $360,712 $1,232,707 $0 $0 $1,232,707

Planning / Studies $0 $1,170,244 $0 $3,193,951 $1,321,217 $4,515,168 $0 $0 $4,515,168

Land Acquisition $0 $929,854 $0 $2,247,857 $929,854 $0 $0 $3,177,711 $3,177,711

Drainage $0 $319,630 $0 $622,339 $360,866 $0 $983,205 $0 $983,205

Subtotal $9,630 $2,928,990 $10,872 $7,318,022 $3,186,898 $6,354,876 $983,205 $3,177,711 $10,515,792

TOTAL COSTS $248,134 $8,153,136 $280,146 $17,779,907 $9,085,009 $22,984,146 $983,205 $3,177,711 $27,145,062

Per Acre $20,833 $891 $2,880 $24,604

for 4.8% of roads & freeways and 9.2% of City inspection & engineering, landscaping and planning/studies
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APPENDIX D: 

Common Use Factors 

 

Tables D-1 through D-7 show calculations of the common use factors for 
each type of public facility funded by the North Natomas Public Facilities Fee 
(NNPFF).  Common use factors are calculated on a per-acre basis and are 
used to determine the relative share of public facilities, funded by the NNPFF, 
for which each land use receives benefit. 

Common use factors found in this appendix are used in Chapters 3 and 4 of 
this report to calculate the cost share per land use for each public facility 
funded by the NNPFF and the Transit Fee. 

 

Table D-1 Adjusted Common Use Factors for Road and Freeway  
Cost Allocations..............................................................D-1 

Table D-2 Roadways, Freeways, Bikeways, Shuttles, and Transit Use 
Factor Calculation...........................................................D-2 

Table D-3 Freeway and Roadway Landscaping and Planning Studies 
Common Use Factor Calculation .......................................D-3 

Table D-4 Fire Station and Equipment Common Use Factor  
Calculation.....................................................................D-4 

Table D-5 Library Common Use Factor Calculation.............................D-5 

Table D-6 Police Substation and Equipment Common Use Factor 
Calculation.....................................................................D-6 

Table D-7 Community Center Common Use Factor Calculation ............D-7 

 

 



 



DRAFT
Table D-1
North Natomas Nexus Study Update 2008
Adjusted Common Use Factors for 
Road and Freeway Cost Allocations

Intensity Adj. Use
Land Use Common  Use Factor Factor [1] Factor

Rural Estates 9.60 trips/acre/day 1.00 9.60 
Low Density Residential 58.61 trips/acre/day 1.00 58.61 
Medium Density Residential 100.90 trips/acre/day 1.00 100.90 
High Density Residential 140.42 trips/acre/day 1.00 140.42 
Age-Restricted Single-Family Residential 38.46 trips/acre/day 1.00 38.46 
Age-Restricted Apartments 69.64 trips/acre/day 1.00 69.64 
Age-Restricted Congregate Care/Assisted Living 74.74 trips/acre/day 1.00 74.74 
Convenience Commercial 660.00 trips/acre/day 1.00 660.00 
Community Commercial 340.00 trips/acre/day 1.00 340.00 
Village Commercial 510.00 trips/acre/day 1.00 510.00 
Transit Commercial 510.00 trips/acre/day 1.00 510.00 
Highway Commercial 350.00 trips/acre/day 1.00 350.00 
Regional Commercial 300.00 trips/acre/day 1.00 300.00 
EC 30 - Office 130.00 trips/acre/day 1.00 130.00 
EC 40 - Office 180.00 trips/acre/day 1.00 180.00 
EC 50 - Office/Hospital 220.00 trips/acre/day 1.00 220.00 
EC 65 - Office 290.00 trips/acre/day 1.00 290.00 
EC 80 - Office 350.00 trips/acre/day 1.00 350.00 
Light Industrial 60.00 trips/acre/day 1.00 60.00 
Age-Restricted Convalescent Care/Skilled Nursing 69.64 trips/acre/day 1.00 69.64 
Arena 101.35 trips/acre/day 2.00 202.69 
Stadium 202.02 trips/acre/day 1.67 337.37 

"road adj"
Source:  City of Sacramento staff, Dokken & Associates, and EPS.

[1]  The intensity use factor reflects the relative amount of trips generated within a ten hour period.  
      The majority of residential and employment generating land use trips occur within a ten hour period.

      Note: The majority of trips for the Arena occur within a five hour period and the majority of the trips for 
      the Stadium occur within a six hour period.  Thus, the Arena is twice the intensity on the roadway 
      system and the Stadium is over one and a half times the intensity on the roadway system as   
      compared to other land uses.
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Table D-2
North Natomas Nexus Study Update 2008
Roadways, Freeways, Bikeways, Shuttles & Transit
Use Factor Calculation

Land Use               Use Factor       Common  Use Factor

Rural Residential 9.60 trips/du/day 1.00 du/acre 9.60 trips/acre/day
Low Density Residential 9.60 trips/du/day 6.10 du/acre 58.61 trips/acre/day
Medium Density Residential 8.00 trips/du/day 12.61 du/acre 100.90 trips/acre/day
High Density Residential 6.30 trips/du/day 22.29 du/acre 140.42 trips/acre/day
Age-Restricted Single-Family Residential 6.30 trips/du/day 6.10 du/acre 38.46 trips/acre/day
Age-Restricted Apartments 3.08 trips/du/day 22.60 du/acre 69.64 trips/acre/day
Age-Restricted Congregate Care/Assisted Livin 1.73 trips/du/day 43.20 du/acre 74.74 trips/acre/day
Convenience Commercial 660.00 trips/acre/day 660.00 trips/acre/day
Community Commercial 340.00 trips/acre/day 340.00 trips/acre/day
Village Commercial 510.00 trips/acre/day 510.00 trips/acre/day
Transit Commercial 510.00 trips/acre/day 510.00 trips/acre/day
Highway Commercial 350.00 trips/acre/day 350.00 trips/acre/day
Regional Commercial 300.00 trips/acre/day 300.00 trips/acre/day
EC 30 - Office 130.00 trips/acre/day 130.00 trips/acre/day
EC 40 - Office 180.00 trips/acre/day 180.00 trips/acre/day
EC 50 - Office/Hospital 220.00 trips/acre/day 220.00 trips/acre/day
EC 65 - Office 290.00 trips/acre/day 290.00 trips/acre/day
EC 80 - Office 350.00 trips/acre/day 350.00 trips/acre/day
Light Industrial 60.00 trips/acre/day 60.00 trips/acre/day
Age-Restricted Convalescent Care/Skilled Nur 69.64 trips/acre/day 69.64 trips/acre/day
Arena 202.69 trips/acre/day 202.69 trips/acre/day
Stadium 337.37 trips/acre/day 337.37 trips/acre/day

"daily_road_use"
Source:  Kittelson & Associates.

[1]  Adjusted use factors from Table D-1.

Density

(a) (b) c = (a x b)
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Table D-3
North Natomas Nexus Study Update 2008
Freeway and Roadway Landscaping and 
Planning Studies Common Use Factor Calculation

Land Use Common  Use Factor

Rural Estates 1.00 per acre
Low Density Residential 1.00 per acre
Medium Density Residential 1.00 per acre
High Density Residential 1.00 per acre
Age-Restricted Single-Family Residential 1.00 per acre
Age-Restricted Apartments 1.00 per acre
Age-Restricted Congregate Care/Assisted Living 1.00 per acre
Convenience Commercial 1.00 per acre
Community Commercial 1.00 per acre
Village Commercial 1.00 per acre
Transit Commercial 1.00 per acre
Highway Commercial 1.00 per acre
Regional Commercial 1.00 per acre
EC 30 - Office 1.00 per acre
EC 40 - Office 1.00 per acre
EC 50 - Office/Hospital 1.00 per acre
EC 65 - Office 1.00 per acre
EC 80 - Office 1.00 per acre
Light Industrial 0.50 per acre
Age-Restricted Convalescent Care/Skilled Nursing 1.00 per acre
Arena 1.00 per acre
Stadium 1.00 per acre

"planning_landscaping_EDU"
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Table D-4
North Natomas Nexus Study Update 2008
Fire Station & Equipment Common Use Factor Calculation

Land Use               Use Factor      Common  Use Factor

Rural Estates 1,600 bldg. sq. ft./du 1.00 du/acre 1,600 bldg. sq. ft./acre
Low Density Residential 1,600 bldg. sq. ft./du 6.10 du/acre 9,768 bldg. sq. ft./acre
Medium Density Residential 1,150 bldg. sq. ft./du 12.61 du/acre 14,505 bldg. sq. ft./acre
High Density Residential 850 bldg. sq. ft./du 22.29 du/acre 18,946 bldg. sq. ft./acre
Age-Restricted Single-Family Residential 1,300 bldg. sq. ft./du 6.10 du/acre 7,936 bldg. sq. ft./acre
Age-Restricted Apartments 800 bldg. sq. ft./du [1] 22.60 du/acre 18,080 bldg. sq. ft./acre
Age-Restricted Congregate Care/Assisted Living 500 bldg. sq. ft./du [1] 43.20 du/acre 21,600 bldg. sq. ft./acre
Convenience Commercial 12,000 bldg. sq. ft./du 12,000 bldg. sq. ft./acre
Community Commercial 12,000 bldg. sq. ft./du 12,000 bldg. sq. ft./acre
Village Commercial 12,000 bldg. sq. ft./du 12,000 bldg. sq. ft./acre
Transit Commercial 15,000 bldg. sq. ft./du 15,000 bldg. sq. ft./acre
Highway Commercial 9,000 bldg. sq. ft./du 9,000 bldg. sq. ft./acre
Regional Commercial 11,228 bldg. sq. ft./du 11,228 bldg. sq. ft./acre
EC 30 - Office 10,500 bldg. sq. ft./du 10,500 bldg. sq. ft./acre
EC 40 - Office 14,000 bldg. sq. ft./du 14,000 bldg. sq. ft./acre
EC 50 - Office/Hospital 15,000 bldg. sq. ft./du 15,000 bldg. sq. ft./acre
EC 65 - Office 16,250 bldg. sq. ft./du 16,250 bldg. sq. ft./acre
EC 80 - Office 20,000 bldg. sq. ft./du 20,000 bldg. sq. ft./acre
Light Industrial 20,000 bldg. sq. ft./du 20,000 bldg. sq. ft./acre
Age-Restricted Convalescent Care/Skilled Nursing 13,068 bldg. sq. ft./du [2] 13,068 bldg. sq. ft./acre
Arena 5,000 bldg. sq. ft./du 5,000 bldg. sq. ft./acre
Stadium 5,000 bldg. sq. ft./du 5,000 bldg. sq. ft./acre

"fire_EDU"
Source:  North Natomas Community Plan & EPS.

Note:  Arena and Stadium square feet based on the Arena's square footage of 413,000 on 81.4 acres.

[1]  Average square foot requirements per unit as reported in 'The Senior Apartment Report', ASHA.
[2]  According to ASHA, in 1998 the median units in Skilled Nursing facilities is 134, average room size 397 square feet.  Percentage 
      common area in assisted living is 40%.  Based on the ASHA factors, the Nexus Study assumes a F.A.R. of 0.30.
      

(a) c = (a x b)(b)

Density
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Table D-5
North Natomas Nexus Study Update 2008
Library Common Use Factor Calculation

Employee
Land Use               Use Factor Benefit

Factor [1]
(b)

Rural Estates 2.55 pop/du 1.00 du/acre 2.55 people/acre
Low Density Residential 2.55 pop/du 6.10 du/acre 15.57 people/acre
Medium Density Residential 1.91 pop/du 12.61 du/acre 24.05 people/acre
High Density Residential 1.54 pop/du 22.29 du/acre 34.32 people/acre
Age-Restricted Single-Family Residential 2.00 pop/du 6.10 du/acre 12.21 people/acre
Age-Restricted Apartments 1.00 pop/du 22.60 du/acre 22.60 people/acre
Age-Restricted Congregate Care/Assisted Living
Convenience Commercial 30.00 employees/acre 10% 3.00 people/acre
Community Commercial 30.00 employees/acre 10% 3.00 people/acre
Village Commercial 30.00 employees/acre 10% 3.00 people/acre
Transit Commercial 30.00 employees/acre 10% 3.00 people/acre
Highway Commercial 30.00 employees/acre 10% 3.00 people/acre
Regional Commercial 30.00 employees/acre 10% 3.00 people/acre
EC 30 - Office 30.00 employees/acre 20% 6.00 people/acre
EC 40 - Office 40.00 employees/acre 20% 8.00 people/acre
EC 50 - Office/Hospital 50.00 employees/acre 20% 10.00 people/acre
EC 65 - Office 65.00 employees/acre 20% 13.00 people/acre
EC 80 - Office 80.00 employees/acre 20% 16.00 people/acre
Light Industrial 20.00 employees/acre 10% 2.00 people/acre
Age-Restricted Convalescent Care/Skilled Nursing
Arena 5.00 employees/acre 10% 0.50 people/acre
Stadium 5.00 employees/acre 10% 0.50 people/acre

"library_EDU"
Source:  North Natomas Community Plan.

[1]  Percentages used for conversion of nonresidential use factors estimated by EPS based on benefit factor methodology
      used in Assessment District No. 96-02.

(c) d = (a x b or c)

Common Use Factor

(a)

Density

No nexus for a public library - facility will contain a library

No nexus for a public library - facility will contain a library
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Table D-6
North Natomas Nexus Study Update 1999
Police Substation & Equipment Common Use Factor Calculation

Land Use               Use Factor        Density

Rural Estates 1.43 calls/du 1.00 du/acre 1.43 calls/acre
Low Density Residential 1.43 calls/du 6.10 du/acre 8.74 calls/acre
Medium Density Residential 1.40 calls/du 12.61 du/acre 17.63 calls/acre
High Density Residential 1.40 calls/du 22.29 du/acre 31.15 calls/acre
Age-Restricted Single-Family Residential 0.32 calls/du 6.10 du/acre 1.96 calls/acre
Age-Restricted Apartments 0.32 calls/du 22.60 du/acre 7.27 calls/acre
Age-Restricted Congregate Care/Assisted Living 0.23 calls/du 43.20 du/acre 9.96 calls/acre
Convenience Commercial 14.35 calls/acre 14.35 calls/acre
Community Commercial 14.35 calls/acre 14.35 calls/acre
Village Commercial 14.35 calls/acre 14.35 calls/acre
Transit Commercial 14.35 calls/acre 14.35 calls/acre
Highway Commercial 14.35 calls/acre 14.35 calls/acre
Regional Commercial 14.35 calls/acre 14.35 calls/acre
EC 30 - Office 14.35 calls/acre 14.35 calls/acre
EC 40 - Office 14.35 calls/acre 14.35 calls/acre
EC 50 - Office/Hospital 14.35 calls/acre 14.35 calls/acre
EC 65 - Office 14.35 calls/acre 14.35 calls/acre
EC 80 - Office 14.35 calls/acre 14.35 calls/acre
Light Industrial 14.35 calls/acre 14.35 calls/acre
Age-Restricted Convalescent Care/Skilled Nursing 1.44 calls/acre 1.44 calls/acre
Arena 14.35 calls/acre 14.35 calls/acre
Stadium 14.35 calls/acre 14.35 calls/acre

"public_safety_EDU"
Source:  City of Sacramento Police Department, 1994.

c = (a x b)(b)(a)

Common Use Factor
(Use Factor x Density)

Prepared by EPS 17625 NN2008.1.xls  10/27/2008

D
-6



DRAFT
Table D-7
North Natomas Nexus Study Update 2008
Community Center Common Use Factor Calculation

Land Use               Use Factor

Rural Estates 2.55 pop/du 1.00 du/acre 2.55 people/acre
Low Density Residential 2.55 pop/du 6.10 du/acre 15.57 people/acre
Medium Density Residential 1.91 pop/du 12.61 du/acre 24.05 people/acre
High Density Residential 1.54 pop/du 22.29 du/acre 34.32 people/acre
Age-Restricted Single-Family Residential 2.00 pop/du 6.10 du/acre 12.21 people/acre
Age-Restricted Apartments 1.00 pop/du 22.60 du/acre 22.60 people/acre
Age-Restricted Congregate Care/Assisted Living
Convenience Commercial 30.00 emp/acre 30.00 people/acre
Community Commercial 30.00 emp/acre 30.00 people/acre
Village Commercial 30.00 emp/acre 30.00 people/acre
Transit Commercial 30.00 emp/acre 30.00 people/acre
Highway Commercial 30.00 emp/acre 30.00 people/acre
Regional Commercial 30.00 emp/acre 30.00 people/acre
EC 30 - Office 30.00 emp/acre 30.00 people/acre
EC 40 - Office 40.00 emp/acre 40.00 people/acre
EC 50 - Office/Hospital 50.00 emp/acre 50.00 people/acre
EC 65 - Office 65.00 emp/acre 65.00 people/acre
EC 80 - Office 80.00 emp/acre 80.00 people/acre
Light Industrial 20.00 emp/acre 20.00 people/acre
Age-Restricted Convalescent Care/Skilled Nursing
Arena 5.00 emp/acre 5.00 people/acre
Stadium 5.00 emp/acre 5.00 people/acre

"com_center_EDU"
Source:  North Natomas Community Plan.

c = (a x b)

       Density

(a) (b)

No nexus for community center usage - facility will contain amenities

No nexus for community center usage - facility will contain amenities

Common Use Factor
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APPENDIX E: 

Land Acquisition Program  
Support Tables 

 

Tables E-1 through E-5 are support tables for the Land Acquisition Program 
Fees discussed in Chapter 5. 

Acreage estimates are taken from the maps created by the City of 
Sacramento December 2001.  Also included is a table of acreage of General 
Public Facilities in each Quadrant.  A detailed map is being prepared by the 
City, which will show the location of all land identified in the NNLAP. 

 

Table E-1 Estimated Public Land Acquisition Cost ..............................E-1 

Table E-2 Public Land Acquisition Acreage........................................E-2 

Table E-3 Public Land Acquisition Acreage for Off-Street Bikeways  
and LRT.........................................................................E-3 

Table E-4 North Natomas Comprehensive Drainage (40AD)  
Property Dedications.......................................................E-4 

Table E-5 Overwidth Right-of-Way Cost ...........................................E-5 

 



 



Table E-1
North Natomas Public Facilities Land Acquisition Fee 2005
Estimated Public Land Acquisition Cost

Acreage Acquisition Total

Public Facilities Land Acquisition Category Calculations Acreage Cost/Acre Acquisition Cost

[1] [2] [3]

Appendices
Public Lands B and E $217,741

Freeway Interchange and Overcrossings Table B-3 39.4 $217,741 $8,583,581

Freeway Buffer Table E-2 100.3 $217,741 $21,831,624

Agricultural Buffer Table E-2 109.3 $217,741 $23,803,483

Open Space Table E-2 1.6 $217,741 $344,031

Community Centers [4] Table E-2 8.9 $217,741 $1,937,898

Police Substation Table E-2 5.0 $217,741 $1,088,707

Fire Stations Table E-2 2.3 $217,741 $500,805

General Public Facilities - Utilities Table E-2 5.8 $217,741 $1,254,408

Bus Transit Centers Table E-2 4.0 $217,741 $870,965

LRT Right-of-Way  Table E-3 22.3 $217,741 $4,854,012

Off-Street Bikeways Table E-3 2.9 $217,741 $629,878

RD-1000 Easement [5] Table E-4 35.9 $217,741 $7,811,850

Overwidth Street Right-of-Way Table E-5 78.1 $217,741 $17,008,967

Subtotal Public Lands 415.7 $90,520,209

TOTAL Finance Plan Area Developable Acres 4,230.8 

"land value"

Source: City of Sacramento Real Estate, Ensign and Buckley, City of Sacramento Public Works,

City of Sacramento Neighborhoods, Planning and Development Services Department GIS, 

Clark-Wolcott, Inc., and EPS.

[1]  Source from the North Natomas Nexus Study 2005 Update, Appendices B and E.

[2]  Reflects uniform cost basis for all acquisitions regardless of the use of the site.  The estimated per-acre 

       cost is based on the North Natomas Valuation Study (dated March 2005) appraisal completed 

       by Clark-Wolcott Inc. and does not necessarily reflect each individual's fair market value.

[3]  Acquisition cost does not include contingency or administration costs.

[4]  Does not include the community center in the Regional Park.

[5]  North Natomas Comprehensive Drainage property dedications calculated in February 1999 and updated

      in June 2002.
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Table E-2
North Natomas Public Facilities Land Acquisition Fee 2005
Public Land Acquisition Acreage

Public Land Use Quadrant 1 Quadrant 2 Quadrant 3 Quadrant 4 Total

Freeway Buffer  [1] 29.14         28.78         9.92           32.42         100.26

Agricultural Buffer [2] -             48.53         19.40         21.80         89.73         

Ag Buffer /Detention Basin 2  [3] -             19.59         -             -             19.59         

Subtotal Agricultural Buffer 0.00 68.12       19.40       21.80 109.32

Open Space  [4] -             -             -             1.58           1.58

Community Centers [5] 2.30           3.60           -             3.00           8.90

Police Substation -             5.00           -             -             5.00

Fire Stations -             1.00           -             1.30           2.30

Public Utilities -             3.72           1.54           0.50           5.76

Bus Transit Centers -             2.00           2.00           -             4.00

TOTAL 31.44 112.22     32.86       60.60 237.13

"lap_acres"

[1]  Quadrant 4 acreage includes 0.824 acres for the difference between the price paid for 

      easement on parcel 225-0220-026 ($61,363) and the current acquisition price ($86,914) over 

      approximately 2.803 acres.

[2]  The agricultural buffer for Quadrant 2 includes 3.72 acres originally identified as a public utility 

      site for a water tank.  The land acquisition for the water tank is outside of the agricultural buffer. 

[3]  Ag Buffer/Detention Basin 2 was defined as Agriculture Buffer along Elkhorn Boulevard in the

      1994 Finance Plan and remains classified as part of the LAP.

[4]  Open space is a 1.58 acre parcel south of the trailer park.

[5]  Includes three community centers, the fourth is included as part of the Regional Park.

Source:  City of Sacramento Neighborhoods, Planning and Development Services Department GIS.
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Table E-3
North Natomas Public Facilities Land Acquisition Fee 2005
Public Land Acquisition Acreage Off-Street Bikeways and LRT

Item Length Width Acres

(Linear Feet) (Linear Feet)

Off-Street Bikeways

Bikeway Trails
Bikeway Trails 122,432  16    44.97   

East Side Truxel Road Trails 5,976  8    1.10   

Total Bikeways 46.07

Bikeways Within Existing Easements  [1] 43.18   

Bikeways in Not Within Existing Easements
Bikeway along West Drain Canal 19,452  5    2.23   

Bikeway around Arena Commons 0.66   

Total Bikeways Not Within Existing Easements
(Bikeways included in Land Acquisition Program) 2.89   

Light Rail

Total Light Rail Right-Of-Way 24,285  40    22.30   

Portion of Right-Of-Way in Regional Park 2.90   

Subtotal Light Rail Right-Of-Way 19.40   

Light Rail Stations [2]

Walk on Station #1 - Type 9 420  60    0.58   

Walk on Station #2 - Type 9 420  60    0.58   

Walk on Station #3 - Type 10 420  60    0.58   

Walk on Station #4 - Type 10 420  60    0.58   

Additional Light Rail Station [3] 420  60    0.58   

   Subtotal Light Rail Stations 2.89

Total Light Rail in Land Acquisition Program 22.29   

"bikes and LRT"

[1]  Only approximately 3 of the 46 acres of off-street bikeways need to be acquired through the land 

       acquisition program.  The majority are located in other easements (RD-1000 or 

       Regional Sanitation) or parks. 

[2]  The Regional Transit D-N-A LRT master plan identified five light rail stations within the North Natomas

      Community Plan.  One of the five identified stations (the Type 12 park and ride station) will be located

      on land already owned by the City (City Stadium site) and therefore does not require inclusion into the NNLAP.

[3]  Although the RT DNA LRT master plan identified five stations, the North Natomas Community Plan

      has identified six stations.  Land acquisition for the sixth station is included in the NNLAP.

Source:  EPS, Ensign and Buckley, and the City of Sacramento
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Table E-4
North Natomas Public Facilities Land Acquisition Fee 2005
North Natomas Comprehensive Drainage (40AD)
Property Dedications

New

Property Owner Property Owner/ Size Size Acquisition Price Per

APN @ Acquisition Transfer Date Sq. Ft. Acres Price Acre

Dedicated:
201-0310-017 Northpointe 25,122       0.577   

201-0310-018 Northpointe 30,501       0.700   

201-0320-022 Northpointe* 0          

201-0320-023 Borden Ranch* 0          

225-0050-017 Northpointe Lennar Natomas LLC - 2/2/98 37,103       0.852   

225-0060-018 Northpointe Lennar Natomas LLC - 2/2/99 10,092       0.232   

225-0060-024 Goldenland Partnership 65,682       1.508   

201-0310-012 Lewis Homes 80,297       1.843   

201-0310-011 Lewis Homes 83,480       1.916   

201-0310-025 Lewis Homes 66,708       1.531   

201-0310-026 Winncrest Homes Lennar Renaissance, Inc.- 1/7/99 121,962     2.800   

225-0040-003 Winncrest Homes Lennar Natomas LLC - 2/2/99 78,521       1.803   

225-0040-004 Winncrest Homes Lennar Natomas LLC - 2/2/99 77,244       1.773   

225-0040-005 Winncrest Homes Lennar Natomas LLC - 2/2/99 80,187       1.841   

225-0070-054 Sac Properties Holdings 90,566       2.079   

225-0070-070 Sanwa Bank AAC Arena LLC - 10/28/98 78,219       1.796   

225-0150-038&050 Alleghany Properties 146,202     3.356   

225-0150-048 Alleghany Properties 100,434     2.306   

225-0150-047 Alleghany Properties 40,353       0.926   

225-0030-011&046 Adams Farms Phoenix LLC - 6/16/98 (both) 107,594     2.470   

225-0140-028 Gateway Truxel Partners Gateway West LLC - 11/27/96 161,735     3.713   

Lot A - Village 4A [1] River West 31,744       0.729   

Lot D - Village 4B [1] River West 49,049       1.126   

Total Dedicated 1,562,795 35.877

Acquired:
225-0080-002,003,

015,016,017,&018 Tsakopoulos see note [2]

225-0180-002 County of Sac/Witter see note [2]

225-0180-004 Alleghany Properties see note [2]

225-0220-026 Witter see note [2]

Total Acquired -           -       $0

TOTAL 1,562,795 35.88   $0

Note: * = construction easement only "prop dedication"

Source:  City of Sacramento Real Estate.

[1]  Property dedication included based on a City memorandum to River West Development dated October 16, 2001.

[2]  This property was acquired through Community Facilities District No. 97-01.
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Table E-5
North Natomas Financing Plan Update 1999
Overwidth Right-of-Way Cost

Segment Roadway Full Section Full Section Total
Number Section Street Name From To Lanes Length (ft) Overwidth Acres Overwidth Credit

$217,741 per acre

New or Final Improved Segments:

1 A Snowy Egret Way El Centro Road Duckhorn Drive 4 2,300 24 1.3 $275,926

2 A Club Center Drive Truxel Road Danbrook Drive 4 1,010 24 0.6 $121,167

3 A Del Paso Road City Limit on West El Centro Road 4 3,000 24 1.7 $359,903

4 B Del Paso Road El Centro Road SB Ramp of I-5 6 650 58 0.9 $188,449

5 B Del Paso Road NB Ramp of Interstate-5 Truxel Road 6 6,850 58 9.1 $1,985,965

6 B Del Paso Road Truxel Road East Drain Canal 6 1,360 58 1.8 $394,294

7 B Del Paso Road East Drain Canal City Limit on East 6 4,110 58 5.5 $1,191,579

8 A East Commerce Way Club Center Drive Elkhorn Boulevard 4 5,690 24 3.1 $682,616

9 B East Commerce Way Club Center Drive Del Paso Road 6 6,560 58 8.7 $1,901,888

10 B East Commerce Way Arean Boulevard Natomas Crossing Blvd. 6 2,770 58 3.7 $803,084

11 A East Commerce Way Natomas Crossing Blvd. San Juan Road 4 3,120 24 1.7 $374,299

12 A El Centro Road [1] Del Paso Road Arena Boulevard 4 0 0 0.0 $0

13 A El Centro Road [1] Arena Boulevard San Juan Road 4 0 0 0.0 $0

14 B Elkhorn Boulevard Highway 99 City Limit on East 6 12,150 58 16.2 $3,522,551

15 A Gateway Park Blvd. Del Paso Road North Market Drive 4 3,470 24 1.9 $416,288

16 A Gateway Park Blvd. Arena Boulevard Truxel Road 4 3,390 24 1.9 $406,690

17 A Natomas Crossing Blvd. Duckhorn Drive El Centro Road 4 4,180 24 2.3 $501,465

17a A Natomas Crossing Blvd. Duckhorn Drive Interstate-5 4 1,100 24 0.6 $131,964

18 A Natomas Crossing Blvd. Interstate-5 East Commerce Way 4 880 24 0.5 $105,572

19 A Natomas Crossing Blvd. Truxel Road Innovator Drive 4 3,120 24 1.7 $374,299

20 A Arena Boulevard El Centro Road Duckhorn Drive 4 2,170 24 1.2 $260,330

21 B Arena Boulevard Duckhorn Drive Interstate-5 6 0 58 0.0 $0

22 C Arena Boulevard Interstate-5 East Commerce Way 8 0 80 0.0 $0

23 D Natomas Boulevard Elkhorn Boulevard Club Center Drive  4* 5,290 43 5.2 $1,137,044

24 E Natomas Boulevard Club Center drive North Park Drive  6* 2,000 65 3.0 $649,825

25 B Natomas Boulevard North Park Drive Del Paso Road 6 3,790 58 5.0 $1,098,804

26 n/a El Centro Road Bridge Crossing Bridge Crossing No. B8 [2] 500 50 0.6 $124,966

Total New or Final Improved Segments: 78.1 $17,008,967

Existing or Partially Improved Roadway Segments with New Landscaping Already Dedicated Already Dedicated

Del Paso Road East Ramp of Interstate-5 Truxel Road 6 4,600 0 0.0 $0

East Commerce Way Del Paso Road Arena Boulevard 6 5,000 0 0.0 $0

Gateway Park Blvd Arena Boulevard Truxel Road 4 3,300 0 0.0 $0

Arena Boulevard East Commerce Way City Limit on East 6 5,500 0 0.0 $0

Truxel Road Del Paso Road Gateway Park Boulevard 8 7,500 0 0.0 $0

Total Existing or Partially Improved Segments: 0.0 $0

TOTAL ROADWAY R-O-W ACQUISITION COSTS: $17,008,967

"overwidth row"

*  indicates modified roadways.

[1]  The right-of-way for these segments has already been acquired by the City.

[2]  Right-of-way outside of existing right-of-way for El Centro Road due to bridge crossing realignment.  See Figure B-58 for bridge detail.
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